START

0021324

Change Number	Federal Facility Agreement and Consent Order Change Control Form	Date
M-02-92-02	Do not use blue ink. Type or print using black ink.	

Originator: D. W. Lindsey Phone: 376-9668

Class of Change

[ ] I - Signatories [X] II - Project Manager [ ] III - Unit Manager

Change Title

Tank Farm Infrastructure Upgrades

Description/Justification of Change:

This change package adds a target milestone to define the near-term upgrades to tank farm facilities to support the Tank Waste Remediation System (TWRS) related activities.

This target date reflects the negotiated agreement reached during the recent negotiations between the U.S. Department of Energy, Richland Field Office and State of Washington Department of Ecology.

Number#	Milestone	Target Date
M-02-03-T1	Define scope and schedule for Tank Farm Infrastructure Upgrades needed to support Tank Waste Remediation System (TWRS). Near-term [through year 2000] upgrades will be defined.	Jan. 1993

Impact of Change

This milestone is consistent with work scopes identified in the TWRS Decision Plan.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1 and Figure D-1 Work Schedule).

Approvals ✓ Approved ___ Disapproved

DOE 4/29/92 Date

EPA 5/20/92 Date

Ecology 5/19/92 Date

JUN 1992 RECEIVED EDMC

9212579179