0048429

Change Number	Federal Facility Agreement and Consent Order Change Control Form	Date
M-15-97-03	Do not use blue ink. Type or print using black ink.	November 25, 1997

Originator: R. K. Stewart

Phone: 376-6192

Class of Change

[ ] I - Signatories [ ] II - Executive Manager [X] III - Project Manager

Change Title

Extend target date M-15-80-T01 60 days to allow facilitated discussions.

Description/Justification of Change

The following change is made to target date M-15-80-T01:

NOTE: ~~Strikeout~~ indicates text to be deleted, shading indicates text to be added.

M-15-80-T01 Submit a revised report of the draft from M-15-80 which incorporates responses to comments from the CRCIA Team, technical peer reviewers and the public. Responses are to be based on consensus of the CRCIA Team to the extent practicable; to the extent that comments cannot be reconciled, "minority opinions" will be included. ~~11/30/97~~ 01/31/98

The subject report was to be issued by November 30, 1997 as the Final version of the earlier Draft report issued on April 30, 1997, for comment. However, changes (compared to the DRAFT Report) wanted by the DOE have become contentious, and there presently is disagreement about incorporating these changes with members of the CRCIA Team. The Tri-Parties have agreed that this disagreement is to be addressed in the facilitated discussions to be conducted by Ms. Alice Shorette of Triangle Associates, as part of the larger discussions regarding CRCIA follow-on/Vadose Zone/Groundwater Management/Stakeholder involvement issues. Therefore, the target date can not be met, with the contentious issues resolved; this change extends the target date 60 days to provide time for resolving these issues.

Impact of Change

No significant impact is expected as a result of extending the due date for M-15-80-T01 to allow for a document to be produced which is more acceptable to all parties.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

Robert K. Stewart, DOE	Date 11/25/97	✓ Approved	__ Disapproved
Laurence E. Gadbois, EPA	Date 11-26-97	✓ Approved	__ Disapproved
D. L. Hill, Ecology	Date 11/26-97	✓ Approved	__ Disapproved

DEC 1997 RECEIVED EDMC