START

0026680

Change Number C-92-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date 2/8/93

Originator
E.D.Goller

Phone
376-7326

Class of Change
[ ] I - Signatories (Section 13.0) [X] II - Project Manager [ ] III - Unit Manager

Change Title
CONSOLIDATE OPERABLE UNITS 100-BC-2, 100-BC-3 AND 100-BC-4

Description/Justification of Change

1. Change the 100-BC-2 Operable Unit (OU) boundary to include the 100-BC-3 and 100-BC-4 OU waste sites. The U.S. Department of Energy, Richland (DOE), U.S. Environmental Protection Agency (EPA), and the State of Washington Department of Ecology (Ecology), agree that consolidating the 100-BC-3 and 100-BC-4 OUs into the 100-BC-2 OU will allow for a more efficient and effective Limited Field Investigation (LFI) of the remaining 100-B/C reactor area waste sites.

2. Delete the 100-BC-3 and 100-BC-4 OUs from the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement). The Three Parties agree that a substantial and continuous remediation process and schedule for all source units in the expanded 100-BC-2 operable unit would be desirable to take full advantage of the large scale remediation approach envisioned for the 100-BC Area. Such a schedule enables the Three Parties to complete source unit remedial actions for a significant area of the Hanford Site and will provide valuable lessons for remediation at various types and sizes of source units.

Impact of Change

None. References to OUs 100-BC-3 and 100-BC-4 will be removed from the Tri-Party Agreement or changed to reflect the enlarged 100-BC-2 OU as necessary.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendices C and D
Preliminary OU Designation Project, WHC-EP-0216
Hanford Site Waste Information Data System (WIDS)

Approvals __ Approved __ Disapproved

DOE	Date 2/9/93
EPA	Date 2/9/93
Ecology	Date 2/18/93

MAR 1993
RECEIVED
EDMC