1238471

16-TF-0055

[0076821 H]

Tri-Party Agreement

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-45-15-03 TO MODIFY INTERIM MILESTONE M-045-82

The U.S. Department of Energy, Office of River Protection (ORP) submitted to the Washington State Department of Ecology (Ecology) TPA Change Control Form M-45-15-03 that modified interim milestone M-045-82 on June 30, 2015, via letter 15-TF-0065. Ecology disapproved M-45-15-03 on July 14, 2015 as documented in letter 15-NWP-128. ORP initiated TPA dispute on July 16, 2015, via letter 15-TF-0069.

ORP and Ecology wish to continue discussions on this matter and to address this dispute at the project manager level. Therefore, in accordance with HFFACO Article VIII, Paragraph 30, ORP and Ecology hereby agree to extend the period for dispute resolution at the project manager level until August, 1, 2016.

Ryan E Beach 5/19/16

Ryan Beach date
Project Manager
U.S. Department of Energy
Office of River Protection

5/19/16

Jeff Lyon for date
Project Manager
Washington State Department of Ecology

cc:
R. E. Beach, ORP
G. Bohnee, NPT
R. Buck, Wanapum
S. Harris, CTUIR
D. A. Faulk, EPA
S. Hudson, HAB
R. Jim, YN
C. J. Kemp, ORP
J. T. Hamilton, WRPS
K. Niles, ODOE
D. Parker, WRPS
R. E. Piippo, MSA
M. J. Turner, MSA
D. Rowland, YN
A. Smith, Ecology
Administrative Record M-045-82
Environmental Portal

RECEIVED
MAY 23 2016
EDMC