Tri-Party Agreement
U.S. Department of Energy
Washington State Department of Ecology
U.S. Environmental Protection Agency

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING U.S. DEPARTMENT OF ENGERY, OFFICE OF RIVER PROTECTION DENIAL OF WASHINGTON STATE DEPARTMENT OF ECOLOGY CHANGE CONTROL FORM M-45-19-02, DESIGN AND PERMIT NEW, COMPLIANT TANKS

The Washington State Department of Ecology (Ecology) initiated the Hanford Federal Facility Agreement and Consent Order or Tri-Party Agreement (TPA) dispute resolution process with the U.S. Department of Energy, Office of River Protection (ORP) on July 22, 2019 (19-NWP-122) at the project manager level, in accordance with TPA Article VIII, Paragraph 30, Resolution of Disputes. The Parties hereby agree to extend the period of dispute resolution for change control form M-45-19-02 at the project manager level until June 16, 2021. The Parties jointly determined that this extension is desirable to provide them additional time to reach resolution regarding this dispute.

Brian A. Harkins
Digitally signed by Brian A. Harkins
Date: 2021.05.10 11:13:37 -07'00'

Brian A. Harkins Date
Project Manager
U.S. Department of Energy
Office of River Protection

5/11/2021

Jeffery J. Lyon Date
Project Manager
Washington State Department of Ecology

cc:
TPA Administrative Record
Environmental Portal