1229685

Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE CONTROL FORM M-16-14-04 "EXTEND MILESTONE DUE DATE FOR TPA INTERIM MILESTONE M-016-173 SELECT K BASIN SLUDGE TREATMENT AND PACKAGING TECHNOLOGY"

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, the Parties hereby agree to extend to March 6, 2015, and retain at the project manager level, the dispute resolution process for Hanford Federal Facility and Consent Order (HFFACO) change control form M-16-14-04.

Mark French 2/26/15

Mark French, date
Project Manager
U. S. Department for Energy
Richland Operations Office

2-27-15

Rod Lobos, date
Project Manager
U.S. Environmental Protection Agency
Hanford Project Office

cc:
J. V. Borghese, CHPRC
L.C. Cusack, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
Administrative Record
Environmental Portal

RECEIVED
APR 14 2015
EDMC