U.S. Department of Energy
Hanford Site

October 5, 2021

21-SGD-003157

Dr. Laura C. Buelow, Program Manager
Superfund and Emergency Management Division
Site Cleanup Section 4
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland Washington 99352

Dear Dr. Buelow:

REQUEST FOR EXTENSION TO RESPOND TO COMMENTS RECEIVED FROM U.S. ENVIRONMENTAL PROTECTION AGENCY ON THE FEASIBILITY STUDY FOR THE 100-KR-1, 100-KR-2, AND 100-KR-4 OPERABLE UNITS, DOE/RL-2018-22, DRAFT B

In accordance with Section 9.2.1 of the Hanford Federal Facility Agreement and Consent Order Action Plan, the U.S. Department of Energy (DOE) is requesting an extension for resolution of comments and plan for document update to January 31, 2022. While collaborative comment resolution discussions are ongoing, DOE anticipates additional time to reach resolution and significant revisions to the feasibility study. DOE asks that the U.S. Environmental Protection Agency provide concurrence with this extension request.

If you have any questions please contact me, or you may contact Ellwood Glossbrenner, Project Lead, Soil and Groundwater Division, on (509) 376-5828.

Sincerely,

MICHAEL CLINE Digitally signed by MICHAEL CLINE
Date: 2021.10.05 15:12:13 -07'00'

Michael W. Cline, Director
Soil and Groundwater Division

SGD:ETG

cc: See page 2

cc: J. Bell, NPT
T. B. Bergman, CPCCo
D. Bowen, Ecology
A. L. Boyd, Ecology
S. L. Brasher, HMIS
R. Buck, Wanapum
L. Contreras, YN
S. W. Davis, HMIS
D. R. Einan, EPA
R. E. Fox, CPCCo
N. M. Menard, Ecology
M. Murphy, CTUIR
S. N. Schleif, Ecology
S. Wiegman, HAB
K. R. Welsch, Ecology
M. Woods, ODOE
Administrative Record (100-KR-1, 100-KR-2, 100-KR-4 OUs)
Environmental Portal