Meeting Minutes Transmittal

WRAP Project Meeting
Project Managers Meeting
2704HV/Rm. G108B/600 Area
Hanford, Washington
November 21, 2002

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

Project Manager, Ecology — Date: 1-30-03.

Project Manager Representative, RL — Date: 1/30/03

Project Manager Representative, FH WMP — Date: 1-30-03

RECEIVED
MAR 17 2003
EDMC

WRAP Administrative Record	H6-08
TA Shrader	A6-38
JJ Wallace	B5-18
HC Boynton	T4-52

WRAP PROJECT MEETING
2704HV/Rm. G108B/600 Area
Hanford, Washington
November 21, 2002

12:15 p.m. to 12:30 p.m.

Agenda

I. Approval of October 17, 2002 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
   A. Status of LLW Line Conversion
   B. Permit Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting

WRAP PROJECT MEETING MINUTES

Project Managers Meeting
2704HV/G108B/600 Area
Hanford, Washington

November 21, 2002

I Approval of the October 17, 2002 WRAP Project Meeting Minutes Ecology/DOE-RL/FH)

II Operational Status (Bob Bloom FH)

WRAP Fiscal Year (FY) thru end of October

	WIPP	Non WIPP	
•	68	18	drums NDE
•	58	11	drums NDA

- 0 Visual Examinations
- 78 TRU Glovebox
- 2 Boxes NDE
- 8 Drums processed Low Level Glovebox

WRAP Shipment Thru October is 22.4 M^3

- 8.45 M^3 Disposal - Low Level Burial Grounds
- 13.95 M^3 Storage - Central Waste Complex

III Project Specific Issues

A Conversion of LLW Line Status

1 Bob Bloom reported modifications to the tipper have been complete and work is continuing on the exhaust port. Completion is expected in early March.

B Permit Status

1 No status updates to report.

IV General Discussions

A No further discussions to report.

V Status of Actions

A No action items to report.

VI New Action Items

A No new action items to report.

VII Next Project Managers Meeting

A The next Project Managers meeting is scheduled for December 19, 2002

WRAP PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G108B/600 Area
Hanford, Washington

November 21, 2002

Attendance List

Name	Organization	Phone Number	MSIN
Darlene Hughl	FH/WMP	373-0431	N1-24
TONY MCKARNS	DOE	376-8981	A5-15
Matt Mills	Ecology	736-5721	B5-18
GREG SINTON	RL-WMP	373-7939	
ELLEN MATTLIN	DOE-RL-RCA	376-2385	
DAN SAUERESSIG	FH	376-9739	T4-04
~~Bob~~ ~~Barmettlor~~	FH/WMP.	373-9501	
FRED ALLISON	ECOLOGY	736-3022	B5-18
Bob Bloom	FH	373-3382	