006298

Westinghouse
Hanford Company

P.O. Box 1970 Richland, WA 99352

START

December 27, 1989

8957379

Mr. R. D. Izatt, Director
Environmental Restoration Division
U.S. Department of Energy
Richland Operations Office
Richland, Washington 99352

Dear Mr. Izatt:

SUBMITTAL OF REVISED DRAFT WORK PLAN FOR THE 200-BP-1 OPERABLE UNIT

Additional comments were received from the U.S. Environmental Protection Agency (EPA) for the 200-BP-1 Operable Unit Work Plan on December 8, 1989. The EPA letter required written responses to the comments and a revised work plan be submitted by January 8, 1990. During the December 14, 1989, Unit Managers meeting, comment clarification, Data Management Plan (DMP) upgrades, and the general need for additional time to incorporate the comments and upgrade the DMP were discussed. Upon careful examination of the required modifications, Westinghouse Hanford Company (WHC) formally requests that the scheduled date of January 8, 1990, for submittal of the revised work plan be delayed approximately 3 1/2 weeks until February 1, 1990. The justification for this delay includes the following:

- Incorporation of the new Data Quality Objectives (DQO) strategy requires significant modifications to several chapters of the work plan and equally significant changes to the Quality Assurance Project Plan.
- Incorporation of the December 8, 1989, comments received from the EPA.
- Incorporation of the new version of the DMP.
- Incorporation of a revised project schedule based upon the most recent changes in fiscal year 1990 funding.
- Availability of personnel resources throughout the holiday season.

Westinghouse Hanford Company will be providing an approval version of the work plan on February I, 1990.



If there are any questions or need for additional information, please contact me on 376-7000, or Mr. T. M. Wintczak of my staff on 376-0902.

Very truly yours,

R. D. Wojtasek, Manager
Environmental Restoration Program
Environmental Division

tle

DOE-RL - A. W. Kellogg
J. J. Broderick

# DISTRIBUTION COVERSHEET

| Author | Addressee | Correspondence No. |
|---|---|---|
| R. A. Carlson, WHC | R. D. Izatt, DOE-RL | 8957379 |

**Subject** SUBMITTAL OF REVISED DRAFT WORK PLAN FOR THE 200-BP-1 OPERABLE UNIT

**Internal Distribution**

| Approval | | Date | Name | Location | w/att |
|---|---|---|---|---|---|
| | | | Correspondence Control | | |
| X | MRA | 12/19/89 | M. R. Adams | H4-55 | |
| | | | L. C. Brown | H4-51 | |
| X | RAC | 12-19-89 | R. A. Carlson | H4-55 | |
| | | | W. T. Dixon | B2-35 | |
| | | | K. L. Hoewing | B3-06 | |
| X | WJJ | 12-19-89 | W. L. Johnson | H4-55 | |
| | | | R. E. Lerch | B2-35 | |
| | | | R. C. Nichols | B3-02 | |
| | | | D. E. Simpson | B3-57 | |
| X | JMW | 12-20-89 | T. M. Wintczak | B2-15 | |
| | | | R. D. Wojtasek | B2-15 | |
| | | | EDMC | H4-22 | |
| | | | 200-BP-1: File | H4-55 | |
| | | | RAC: LB/File | H4-55 | |

"Entire Dist"

DEC 27 1989

Ofa 69069

9211139.2539