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River Corridor/Central Plateau 
Tri-Party Agreement Quarterly Milestone Review 

Meeting Minutes 
September 15, 2016 

PFP Closure Project - TP A Milestone M-083 

Milestone Summary - DOE-RL reported that M-083-00A was renegotiated and 
signed, and the final changes to the supporting documents that reflecfthe revised 
milestone are being completed. DOE-RL noted that the target mile-~fone 
M-083-24-TOl was completed and will be removed from the summary report. 

Accomplishments 3rd Quarter 2016- DOE-RL stated that the series of 
accomplishments that were completed during the 3rd quarter, which-ended in June 
2016, represent significant progress in deactivation. DOE-RL noted:that there 
were continuing issues with equipment, mainly the canyon crane, bu!t~e crane is 
no longer needed and has been retired. DOE-RL reported that the ~-~PY<:>n is ready 
for deactivation, and it declared the canyon crit-incredible two weeks ago. 
DOE-RL added that safeguards and security are close to declaring the canyon 
crit-incredible, and it is anticipated to be received by next week. DOE-RL stated 
that with regard to ventilation, the last filter box for the canyon and all of the 
Plutonium Reclamation Facility (PRF) will come .off-line in the next week. 

DOE-RL reported that there was an inadvertent criticality alarm that resulted in a 
two-week delay in the schedule. The crews that were in PRF had to exit outside 
from a high contamination area to do the decon, and the area was cleaned up and 
soil placed over the area where the crews had gathered. DOE-RL reported that 
there was an electrical event when a live wire was cut, which resulted in a stop work 
to resolve the issue. DOE-RL stated that the wire was hidden behind a bundle in a 
control panel, and the wire was not supposed to be there per the drawings. 
DOE-RL noted that the canyon will have all the electrical power isolated by the end 
of next week and it will be going cold and dark. 

DOE-RL reported that a small water sampling facility and two more facilities have 
been demolished since the 3rd quarter, and there are 22 facilities remaining, which 
include four major facilities and some ancillary facilities. Efforts continue with 
removal of the 26-inch process vacuum line. Removal of the E4 ventilation is 
starting back up, which is the exhaust from the gloveboxes. Removal of the E3 
ventilation is also under way, which is the exhaust fans from the rool!!_s. 

Project Baseline Performance - DOE-RL referred to the fiscal year to date through 
June 2016, which shows a negative schedule variance of26.0 percent and a 
negative cost varian-ce of 1 7 .2 percent, and noted-that it is due-to the-performance 
measurement baseline that originally scheduled demolition to start at the end of 



March 2016. DOE-RL indicated that there are sufficient funds to carry through 
this year despite the delays, and it is anticipated there will be about $4 million 
carryover from FY16 to FYl 7, along with $72 million per the President's budget 
for FYl 7. DOE-RL added that it is also working to identify additional carryover 
for PFP as a contingency, if needed. DOE-RL noted that it did not request 
additional budgetary authority for FYI 8, and it plans to carry over to fund what 
residual there would be for document or project closeout. 

Issues/Challenges - Regulatory- 1) DOE""RL noted that a bird watch was instituted 
seven days a week to ensure there was no nesting during the nesting season. 2) 
DOE-RL stated that it has been working closely with the EPA asbestos expert to 
issue the asbestos reports. 3) DOE-RL reported that a meeting is scheduled today 
to review the cost of the slab removal for the characterization sampling piece of the 
sampling and analysis plan (SAP) for removal of 236-Z and 242-Z slabs. 
DOE-RL noted that comments were received from Ecology and EPA regarding the 
SAP, and efforts are under way to resolve those comments. 4) DOE-RL reported 
that the air dispersion model Rev. 2 has been completed, and Rev. 3 has been 
released. DOE-RL noted that the air dispersion model is being used as the 
measure to be able to perform open air demolition of the four major facilities, and it 
is currently within the confines to allow open air demolition. 

Issues/Challenges - Non-Regulatory- 1) DOE-RL noted that the 236-Z crane had 
been repaired and has since been retired. 2) DOE-RL reported that inspection of 
all the J Pan waste drums has been completed this quarter (4th quarter), and there 
was no continued reaction. The plan is to move the drums off the PFP footprint 
and ~nto the Central Waste Complex (CWC) in a segregated area, and the drums 
will continue to be monitored. Two weeks ago the contractor presented to the 
National Corporate Board in Carlsbad its plans to move forward. DOE-RL noted 
that the Carlsbad field office, which owns the Waste Isolation Pilot Plant (WIPP), 
was informed and understands that if there was a reaction, it was completed. 3) 
DOE-RL noted that the unplanned criticality alarm was discussed under significant 
planned actions. 

4) DOE-RL reported that it has not been provided the contractor's plans regarding 
the contractor-led readiness assessment, but it has verbally been informed that the 
readiness assessment for demolition that started several weeks ago will be 
suspended. DOE-RL stated that the readiness assessment for demolition assesses 
the workers, the documentation, and the equipment. The workers are qualified 
and ready to go, but concerns were raised regarding the work package and the 
equipment. DOE-RL stated that the equipment didn't adequately demonstrate 
during the demolition demonstration. A Hazard Review Board by contractor 
senior management will be conducted before work will be allowed. The D4 
demolition demonstration will be performed again on September 27, 2016, and the 
start of demolition is planned for September 30, 2016, with removal of the 
stairwells and the south canyon airlock. 



Ecology inquired about the D4 demonstration scheduled on September 27. 
DOE-RL responded that the initial demonstration did not demonstrate high-reach 
capability, and a solid waste box (SLB-2) was not loaded. DOE-RL noted that the 
demonstration will focus on roof cuts to the sixth and fourth floor of PRF to 
demonstrate that the cuts can be·picked off the top of the roofs and then be loaded 
into an SLB-2. There will also be a demonstration to load test gloveboxes. 
DOE-RL noted that it observed the contractor's initial readiness assessment and 
identified the same concerns as the contractor. 

Planned Activities through December 2016 

236-Z (PRF) - DOE-RL noted that draining of the chemical lines and the fixative 
application on the gallery gloveboxes have both been completed. The remaining 
activities listed in the planned activities are under way in PRF. 
242-Z (Americium Facility) - DOE-RL reported that the remaining activity is 
grouting the sump, which will isolate it. DOE-RL noted that the sump was 
supposed to be grouted last week, but the subcontractor was not able to perform the 
work satisfactorily. Another subcontractor will be brought in, which will delay 
the grouting for several weeks. 

PFP Timeline and Sequence- DOE-RL stated that demolition is planned to start 
with PRF at the end of September 2016, followed by 242-Z, which is scheduled for 
January 2017. DOE-RL noted that 242-Z may be pulled forward to do demolition 
concurrent with PRF. 234-5Z is scheduled to be demo ready in February 2017, 
and demolition is to be completed in July 2017. Demolition of291 is scheduled to 
be done concurrent with 234-5Z in July 2017. DOE-RL stated that efforts are 
under way to recover the slip in schedule, which wa~ mainly due to the three 
incidents mentioned regarding the unplanned criticality alarm and the live wire that 
was cut. DOE-RL added that the work force was shifted from 234-5Z and 291 in 
the effort to get PRF demo ready. 

DOE-RL reported that steam for the backup turbines was secured last week, which 
represents a major step towards demolition. DOE-RL added that deactivation of 
the E3 ventilation system next week also represents a step towards demolition. 

100-K Sludge Treatment Project, Soil Remediation, D4 and ISS - M-016 and 
M-093 TP A Milestones 

Accomplishments- 3rd Quarter 2016: 

Sludge Treatment Project- DOE-RL reported that transition of the contractor work 
scope from WCH to PRC has been completed, and it indicated that the next 
quarterly report will be combined into one presentation for River Corridor. 
DOE-RL noted that construction of the K West basin annex was completed, and the 
crews are finishing up installation of support systems. Preparations continue with 
putting the equipment in the basin, and that work is on track. 



Equipment Procurement/Fabrication - DOE-RL noted that all of the equipment 
required for completion of the MASF preoperational acceptance testing (MP AT) 
was received and installed last spring. DOE-RL stated that a total of24 sludge 
transport and storage containers (STSCs) are being fabricated by American Boiler 
Works (ABW) in Arlington, Washington. The 11 STSCs that are due this year are 
in the process of being shipped to Hiline in Richland, WA, where the appurtenances 
will be installed. DOE-RL noted that the first STSC was used in the MPAT that 
was done earlier this year. DOE-RL reported on an issue with surface corrosion. 
that was identified during testing of equipment once it was installed on the STSCs 
atHiline. DOE-RL stated that the surface corrosion indicates the stainless steel 
had been breached, which is not an abnormal occurrence with stainless steel. 
Hiline has been working with ABW, and they will be cleaning and passivating the 
STSCs to remove the free iron on the surface. There are two STSCs at Hiline that 
will be cleaned and passivated, and the remaining STSCs at ABW.will be cleaned 
and passivated before they are shipped. 

MASF Preoperational Acceptance Testing (MPAT) - DOE-RL reported that the 
MPAT was completed in July 2016, and the testing went as planned. DOE-RL 
stated that about 160 test deficiency reports were written, and all of them have been 
closed out or dispositioned, and the majority of the retesting that was required has 
been completed. 

Milestone Summary - DOE-RL noted that all of the milestones are on track. 
Ecology asked ifDOE-RL has considered a decision point regarding the lOOK East 
interim safe storage (ISS), due to the waste site that's underneath the reactor. 
DOE-RL responded that it hasn't been discussed, and there are no plans to do any 
remediation right next to the reactor. DOE-RL added that the plans for cocooning 
the reactor have not changed. DOE-RL noted that the groundwater team is 
considering some treatment methods using groundwater downstream, but there has 
not been a discussion with the groundwater team recently. 

Project Baseline Performance- DOE-RL stated that the contract project 
performance is on schedule and slightly under cost. DOE-RL noted that critical 
decision 2/3 was approved for the sludge removal project, and it is now a line item 
capital asset project. The total project cost for the sludge removal project, going 
back to 2009, is $311 million, and there is less than $100 million to go on the 
project. 

Planned Activities July- December 2016: 

Sludge Treatment Project - DOE-RL noted that the MPAT was completed, and the 
crew is in the process of taking apartment equipment, and some of the equipment 
has already been shipped to the basins and the annex for installation. The K 
Basins Preoperational Acceptance Testing (KP AT) is scheduled to start next 
spnng. 



T Plant Construction - DOE-RL reported that the North Loadout Pit (NLOP) 
equipment has been removed and loaded into IP-2 containers and is being shipped 
to ERDF. The NLOP equipment was used when the NLOP sludge was treated in 
the 2005 time frame, and the equipment was removed to clear the deck and allow 
access to the cells. DOE-RL stated that installation of the ne~ equipment in the 
five cells at T Plant that will be used for sludge storage should be completed by the 
beginning of 2017. Equipment in the first cell has been installed, and installation 
in the second cell is in progress. 

Other Activities - DOE-RL stated that there is an existing documented safety basis 
(DSA) for the K Basins operations and a preliminary documented safety analysis 
(PDSA) for the sludge project, and the two documents will be combined to have 
one DSA for K Basins. The combined DSA will include operation of the sludge 
engineered container retrieval and transfer system (ECRTS). 

Milestone M-089-00 - DOE-RL noted that the M-089 milestones were not listed in 
today's quarterly summary report. The milestones address closing the 324 hot 
cells and the radiochemical engineering cells (RECs) in the 300-296 waste site. 
DOE-RL stated that the information will be included when the two presentations 
are combined for the next quarterly milestone meeting. 

River Corridor Closure Project- Milestones M-16/M-89//M-94 

Quarterly Summary (May - August 2016) - DOE-RL stated that Washington 
Closure Hanford's (WCH) contract ends September 30, 2016, closing out a 
successful 11-year contract, and this will be the last report prepared by WCH. 
DOE-RL noted that 51 of 51 milestones were completed. DOE-RL also noted that 
the milestone change package approved in May 2016 establishes one new 
milestone for the 618-11 burial ground, which is due in 2021. DOE-RL stated that 
ERDF and the 618-10 burial ground remediation were transferred to PRC on 
August 29, 2016, and PRC is now responsible for all the work scope in the River 
Corridor, including the transfer of some of those milestones. 

Milestone Status - DOE-RL noted that all of the milestones are currently on 
schedule. 

Significant Accomplishments - For Last 4 Months: 

M-016 - Remedial Action/Risk Assessment- DOE-RL noted that the geophysical 
surveys of 600-349 were completed and the waste site was closed out, but 
additfonal geophysical surveys are being done at the request of the tribes to 
determine if there are other concentrations of lead. The report has been provided 
to the tribes, and DOE-RL is waiting on comments to determine whether any other 
actions are required for mitigation (not per CERCLA). A meeting is scheduled 
next Wednesday (9/21 /16) with the tribes. 



DOE-RL stated that demobilizing in the 300 Area was completed except for the 
324 facility. DOE-RL noted that angering of 80 vertical pipe units (VPUs) was 
completed in the 618-10 burial ground, and mockups are under way for the other 14 
VPUs that are steel VPUs. DOE-RL added that retrieval of 38 VPUs has been 
completed so far, and the work is progressing w~th no issues. 

DOE-RL noted that ERDF is down to one ramp operations per d·ay since there is not 
a tremendous amount of waste currently going into ERDF. DOE-RL added that 
the PFP work will ramp up efforts at ERDF, and soil will be used from the AB 
waste sites as well as 316-4 and 618-10 to blend with PFP waste. .EPA noted that 
work has been authorized in the Outer Area and that soil could also be used. 

Performance Summary - DOE-RL stated that WCH realized a significant cost 
savings performance over its contract, and came in under the target cost by about 
$300 million. DOE-RL noted that there were close to 200 waste sites that were 
added to the work scope during WCH's contract period. DOE-RL stated that the 
final change proposals are still being negotiated with .WCH. 

Milestone M-089-06 - DOE-RL stated that the change package for the revised 
closure plan was submitted at the end of June 2016, and the public comment period 
ended September 9, 2016. Ecology stated that it has received significant public 
comments for the closure plan, and the Y akama tribe provided comments as well. 
DOE-RL added that it received comments from the State of Oregon. 

Ecology requested a brief status regarding the planning for the 324 building. 
DOE-RL responded that the work was turned over to PRC in about March 2016, 
and PRC has been ramping up its efforts by hiring a project team and assigning a 
permanent project manager in June. PRC conducted a gap analysis to determine 
what other modifications to the remediation design are needed. The gap analysis 
was completed, and the initial design that was provided by WCH is being updated. 
PRC is in the process of hiring more operators and RCTs to start working in the 
airlock cleanout that is needed to allow access to the cells. The baseline has been 
revised to reflect what PRC believes the schedule will be. Ali external 
independent review is being conducted by DOE-Headquarters on the revised 
baseline for the remaining work in the River Corridor. 

DOE-RL stated that in 2017, efforts will be focused in the mockup facility. 
Equipment is being procured, and a special saw will be used for cutting out the 
floor and through the stainless steel liner in the concrete. The airlock cleanout will 
also be done in 201 7, and preparations are under way to clean out the debris in the 
hot cells. DOE-RL stated that additional incentives are being prepared for PRC to 
accelerate 324 as much as possible. DOE-RL noted that FYl 7 is two weeks away, 
and the FYl 7 funding level has not been identified. DOE-RL indicated that the 
funding could be at a three-month or six-month continuing resolution (CR). 



M-026/M-091 TPA Quarterly Milestone Review 

M-026 - DOE-RL noted that a handout for the Land Disposal Restrictions (LDR) 
report was not provided today. DOE-RL stated that comments were received from 
Ecology on the 2014 LDR report, and it is in the process ofresp~nding to the 
comments and a schedule has been prepared for updating the LDR report . . 
Ecology asked if DOE-RL will be coordinating with the contractors regarding the 
comment response. DOE-RL responded that the comments have been distributed 
accordingly, and a point of contact has been identified within DOE-RL to 
coordinate all the comments. · 

M-091 -DOE-RL stated that the comment response document associated with 
revision to the project management plan (PMP) was delivered to Ecology yesterday 
(9/14/16). DOE-RL added that the M-09.1-Slengineering alternatives analysis 
will be transmitted to Ecology within two weeks. 

Hanford Lifecycie Scope, Schedule, Cost Report - TPA Milestone M-036-01 

MSA stated that the Tri-Parties signed the change request to delete submittal of the 
2017 Lifecycle Report via an hiter-Agency Management Integration Team 
(IAMIT) milestone review form, which will be submitted to the Administrative 
Record. MSA stated that the reason for deleting the submittal was due to the 
timing of the recently amended Consent Decree and the Central Plateau mi~estones 
changes, which impacted the planning for the next Lifecycle Report. MSA noted 
that the System Plan that ORP is using is under discussion about whether it will be 
Rev. 8 or a System Plan that needs to be used. A project managers meeting is 
planned for March 2017 to start preparations for the 2018 Lifecycle Report. 

Central Plateau Remediation Project - M-016-00, M-037, M-085-00 

Accomplishments 3rd Quarter 2016 - Minimum Safe/Maintenance Activities 
DOE-RL stated that there are two bags that were placed over leaking pipes in the 
REDOX facility, and the plan was to remove the bags as part of the risk reduction 
effort and to preclude any bursting of the bags and spreading contamination. A 
mockup for removal of the bags was done in MASF, and the first bag was 
successfully removed this week. Planning is under way to remove the second bag. 
EPA inquired about disposal of the bags. DOE-RL responded that the bags will be 
placed in drums in a safe and compliant area at REDOX, and eventually sent to the 
Central Waste Complex (CWC). 

Canyon Stabilization Documents - DOE-RL noted that a number of canyon 
stabilization documents have been completed, and several documents are being 
generated for the canyon stabilization efforts. Ecology stated that it is waiting for 
DOE-RL's official stance for the proposed milestones. DOE-RL acknowledged 
Ecology's comment, and stated that that type of issue will be addressed with EPA 
before having a discussion with Ecology. Ecology responded that it was aware 



DOE-RL would be working with EPA first, but pointed out DOE-RL's interactions 
with EPA have a direct impact on what it will be doing with Ecology, DOE-RL 
noted that it owes EPA a financial white paper regarding the impact from money 
that will be spent on the stabilization efforts versus the impact on other issues at 
Hanford. EPA added that a meeting is scheduled next Monday (9/19/16) to 
discuss what it is expecting in the proposal, and invited Ecology to attend. 
DOE-RL cautioned that the source of funding has not been identified, especially for 
FYl 7, and the timing for a decision on the path forward was somewhat premature. 

Planned Activities July- December 2016 Minimum Safe/Maintenance Activities 
DOE-RL noted that all of the motor mounts for the B Plant fans were replaced, and 
the repair was completed at the PUREX stack sampling system. DOE-RL 
reported that there was an unplanned shutdown on the fan at PUREX, and recovery 
was made on the incident. DOE-RL also reported that it was discovered that the B 
Plant fan was running for as long as 30 hours without being monitored, and the 
recoveryis in process. DOE-RL noted that the Department of Health (DOH) was 
notified of each incident. Ecology asked when the PUREX facility surveillance is 
planned. DOE-RL responded that it would follow up and provide Ecology the 
date. 
207A South Retention Basin- DOE-RL noted that the closure plan had been 
submitted to Ecology, and inquired about the status of incorporation of public 
comments into the closure plan. Ecology responded that all of the comments have 
been addressed, and all that remains is processing the paperwork. DO E-RL 
clarified that processing the paperwork represents approval of the closure plan and 
then issuance of the permit. Ecology concurred with DOE-RL's clarification. 
DOE-RL indicated that backfilling of the 207A South Retention Basin would 
commence when the permit is issued. Ecology agreed, adding that the permit 
should be issued within two weeks. 
Other Work-DOE-RL stated that demolition has been completed on 2711-S and 
2718-S, and demolition of2710-S should be completed in about a week. DOE-RL 
noted that demolition was delayed on 2710-S due to three issues: 1) potentially 
loose asbestos material that required a manlift to do the repair; 2) an incident 
related to an asbestos inspection where wires were touched that had not been 
verified cold; 3) a raven's nest. 
Milestone M-092-00- Ecology stated that it had requested DOE-RL to report on 
the M-092-00 milestone since the two-year window is approaching on the due date. 
Ecology noted that the milestone is associated with sod!um disposition, and it refers 
to sodium in the 200 Area as well. DOE-RL stated that there are two aspects of the 
milestone that are currently under way. There are discussions with a vendor 
regarding disposition of the sodium that's in the 400 Area in lieu of spending 
money to transfer it to the 200 Area and continue surveillance. DOE-RL noted 
that it is the same vendor that reacted a minor amount of sodium and all of the NaK 
that was reacted a number of years ago from the FSF cooling system at FFTF. 

DOE-RL stated that the second aspect is the issue regarding definition of the 
sodium reaction of the bulk sodium, which represents the majority of the milestone. 



DOE-RL noted that the intent has been, and continues to be, to use the bulk sodium 
reaction at the Waste Treatment Plant (WTP) to serve as a reactant on the front end 
of the WTP;s chemistry process. DOE-RL added that sending the sodium to WTP 
has not been well-defined, due to the general schedule ofWTP. DOE-RL stated 
that it would follow up on these two aspects and provide an update for discussion at 
the next quarterly milestone meeting. Ecology asked ifM-092-00_ should be 
moved to the Central Plateau Remediation project discussion. DOE-RL agreed to 
move the M-092-00 milestone discussion to Central Plateau Remediation. 

Soil and Groundwater Remediation Project Milestone Review - M-015-00, 
M-016-00, M-024-00, M-085-00 

Accomplishments (3rd Quarter 2016) River Corridor - DOE~RL noted that 
100-KR-4 and 100-HR-3 were originally combined, and they have been separated 
out and there is an HR-3 Record ofDecision.(ROD). KR-4 and HR-J now each 
have an interim RD/RA WP, O&M plan and SAP. 
Accomplishments (3rd Quarter 2016) Central Plateau-DOE-RL stated that Rev. 1 
of the 200-SW-2 RI/FS work plan was approved, and all of the language was 
resolved regarding the point of compliance and the Upper Confidence Limits 
(UCLs). DOE-RL noted that the language will carry through on the upcoming 
work plans for 200-DV-1 and 200-W A-1. DOE-RL stated that EPA' s comments 
were resolved on the 200-WA-1 RI/FS work plan, .and Rev. 0 was ready for 
submittal when more comments from EPA were received last week that need to be 
resolved. DOE-RL stated that the regulator review of Draft A 200-BP-5 
treatability test report was completed and comments were received from Ecology. 
Ecology stated that the 200-BP-5 comments are close to being resolved. 
Central Plateau Remedy Implementation - DOE-RL reported that construction 
acceptance testing on the pipeline is under way and should be completed by the end 
of September 2016. Two of the 200-BP-5 wells and the 200-DV-1 perchwater 
will be piped into a collection tank where it will be mixed into a more consistent 
concentration of uranium. The mixture will then be piped over to the 200 West 
pump and treat system instead of trucking the perchwater, which is currently being 
done. The pipeline will be used that was installed last year going from 200 East to 
200 West, and using the pipeline will result in a major cost savings in labor by not 
trucking the perchwater. DOE-RL indicated that piping the perchwater should 
start next month 

Milestone Summary- DOE-RL stated that the M-015 milestones are on schedule, 
with the exception of 200-IS-1, which is in dispute until November 1, 2016. 
M-015-21A- DOE-RL noted that the 200-BP-5 and 200-P0-1 FS report is on 
schedule, but efforts are under way to prepare a change package because comments 
have not been received on the RI. DOE-RL pointed out that there is a certain time 
frame to receive the RI comments before it impacts the FS, and the change package 
will also include any subsequent milestones that would be impacted. 
M-015-98 - DOE-RL noted that the U Plant waste sites located in 200-WA-1 may 
be impacted by receipt of late comments from EPA on the 200-W A-1 RI/FS plan. 



DOE-RL indicated that it was moving forward with Rev. 0, but it maybe impacted 
three to six months due to the late comments. EPA indicated that the comments 
were one week late. DOE-RL stated that it was preparing to submit Rev. 0, and 
the comments were expected at the Draft A stage. EPA responded that there were 
significant changes to the work plan, and DOE-RL should have anticipated there 
would be comments. DOE-RL noted that the changes were worked through with 
EPA staff. EPA stated that DO E-RL should not expect to go from a Draft A to a 
Rev. 0 when there are so many significant changes to a work plan. EPA stated that 
the Quality Assurance Project Plan (QAPP) was sent to the Department of Health 
(DOH) and Region 10, and all of the test methods for various analyses were 
verified. EPA added that there would not be an issue as long as DOE-RL uses the 
same QAPP that has been approved in W A-1. . 
M-016 Milestones - DO E-RL stated that M-016-110-T03 and T04 are at risk, but 
they are target dates and not milestones. A change package for T04 was subinitted 
during the 100 Area/300 Area unit managers meeting, and it was discussed during 
the Ecology/EPA coordination meeting. DOE-RL noted that it was documented 
in the meeting minutes that the change package was rejected, and the change 
package will be resent after Ecology's editorial comments are incorporated. EPA 
noted that the change package was submitted as signed by DOE-RL, and it 
reiterated that a signed change package should not be submitted unless a draft 
change package has been delivered beforehand. Ecology referred to the draft 
language changes for T04 and asked about incorporating them into T03. DOE-RL 
responded that the language for T04 is different from T03, and it includes 
justification on D, H, B, C and K, which don't apply to T03. 

DOE-RL noted that a change package was also submitted for M-016-110-T03. 
Ecology responded that an internal review is being done on the work plan and some 
of the information that DOE-RL pulled out of the work plan of the latest change 
notice. Ecology stated that there was an agreement in the change notice that 
Ecology had not agreed to, and a discussion was needed with DOE-RL to reach an 
understanding before signing the change notice. EPA noted that it will be 
discussing the change notice with Ecology after this meeting and before Ecology 
signs the change notice. Ecology stated that DOE-RL would have to wait until 
next week to schedule a meeting to discuss the change notice. 
M-016-193 - DOE-RL noted that this milestone is on schedule, with an asterisk 
indicating that an extension is being worked with EPA. DOE-RL stated that the 
extension is associated with the drilling affecting how representative the samples 
are and waiting through a rebound period. 
M-085-70- DOE-RL noted that this milestone is on schedule, and when the 
funding is identified for the next year, the milestone will be reviewed and there may 
be follow-up discussions with Ecology. Ecology asked if some FYI 7 funding will 
be needed for the 200-CB-1 work plan. DOE-RL responded that it will be 
reviewing where the work plan falls into the baseline. Ecology noted that the 
milestone for the CB-1 work plan will cross the contract changeover, and asked if 
DOE-RL will incorporate that into its planning as it transitions from one contract to 
another. DOE-RL responded that there will be several activities that will 



potentially be caught in the middle of transition, depending on the timing. 
Ecology stated that changes in contracts are not a basis for a change request, and it 
is not a good basis for delaying paperwork. DOE-RL acknowledged Ecology's 
comments, and stated that staff generally doesn't change with contractor transition, 
and that retiring staff is more of a concern. 

Project Baseline Performance - DOE-RL indicated that there were no issues 
regarding the schedule and cost performance. 

Issues - 1) DOE-RL stated that a meeting was planned with senior management 
during the last week of September 2016 to discuss the modeling issue associated 
200-BP-5 and 200-P0-1, but the meeting will have to be rescheduled. In the 
meantime, DOE-RL is preparing for the meeting and is in the process of addressing 
the points that Ecology noted in its white paper. 2) DOE-RL stated that the 
200-IS-1 dispute is extended to November 1, 2016, and senior management will be 
meeting next week. DOE-RL added that a draft letter was sent to ·Ecology a month 
ago regarding a temporary authorization (TA) for CWC, and comments have not 
been received. Ecology acknowledged that it owes comments to DOE-RL 
regarding the TA. DOE-RL noted that resolution ofIS-1 and the TA has 
applications to other units that could start to be impacted. 

Planned Activities - July - September 2016: 

CERCLA Decision Documentation - DOE-RL reported that the 200-SW-2 Rl/FS 
work plan has been completed, and the 200-DV-1 Rl/FS work plan is in the process 
ofbeing signed. DOE-RL noted that the recent comments on the WA-1 work plan 
will need to be resolved. EPA referred to the W A-1 work plan, and reiterated that 
EPA will not sign on to a cumulative impacts document. EPA added that it would 
agree with DOE-RL doing a composite analysis. DOE-RL indicated that a 
separate meeting should be set up for discussion with EPA. Ecology asked if EPA 
was looking at the BC cribs as potentially a separate ROD. EPA responded that it 
would only consider it ifDOE-RL needed soil to send to ERDF and approached 
EPA about a separate ROD. EPA noted that all the paperwork is in place except 
the ROD. 

DOE-RL reported that the 100-D/H public review was extended and will be 
completed tomorrow, and no significant comments have been received. EPA 
noted that there is the Hanford Advisory Board (HAB) meeting today and a 
meeting tomorrow with the Y akama tribe, and there may be comments received 
from those entities. 

TP A Decision Documents List 

DOE-RL provided an updated list and noted that updated items are highlighted in 
blue. DOE-RL asked Ecology about 100-N (line 18). Ecology responded that 
after the 100-D/H ROD is issued, the process to resolve comments on the 100-N FS 



will be initiated. Ecology noted that there are a few comments left to resolve on 
the 100-N RI. 
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Accomplishments 

3rd Quarter 2016 

Sludge Treatment Project 
Complete 105-KW Sludge Transfer Equipment Installation (M-016-
177, due 913012017 On Schedule) 
Begin Sludge: Removal fro~ 105-KW Fuel Storage Basin (M-016n 
175:, due 9130i201' 011 :Sche'~ule) 

Construction · 

I I 

ch2f11': 

Annex 
Completed the installation of the telecommunications in the Annex 
(HLAN drops and speaker boxes). 

In Basin 
Completed concrete placement for the doghouse stem walls in NE 
Corner of 105K West Basin. 
Completed fabrication of the booster pump installation rail system 
and delivered to site. 
Completed the re-installation of the grating supports above the 
engineered containers (EC-210 - EC-260). 
Installed Ion Exchange Module (IXM) Pipe Rack and supporting 
hoses. 
Installed the Transfer System Rupture Disk Skid in the Basin. 

T-Plant 
Completed delivery of the Cell Storage equipment that will be 
installed in the T-Plant canyon to allow receipt and storage of the 
sludge transport and storage containers (STSC), (i.e. leveling 
frames, containment system, leak detectors) (PM-12-8-16). 

Completed the Installation of the 
Telecommunications Hardware in the Annex 

Shipment of the Last Containment System & 
Leveling Frame 9L from CEES to Complete PM-12-
8-16) 

9 ENERGY 100K 
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Accomplishments 
. . . . ....................................................... _ 

3rd Quarter 2016 

Sludge 1·reatment Project (continued) 
Equipment Procurement/Fabrication 
• 
• 

• 

• 

• 
• 

Received and installed all equipment required for completion of MPAT. 

Completed fabrication of test fixtures for seismic testing of the STSC instrumentation 
& appurtenances. 

Completed delivery of Inert Gas and Auxiliary Ventilation System, Nitrogen 
Purge/Supply Panels and Cylinder Cradles to MASF. 

Delivered Misc. l&C Components, IXM Piping, Rack, and Hose Assemblies to MASF. 

Inspected and delivered the electrical generator was receipt to MASF. 

Shipped Sludge Transport and Storage Container (STSC) Vessels - 402-405 (4of12 
vessels) to Richland. 

ch21ttl~ f)ENERGY 100 K 
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Accomplishments 
. . . . ............................................................ 

3rd Quarter 2016 

Sludge Treatment Project (continued) 
Equipment Procurement/Fabrication (continued) 

STSC Fabrication on ABW Shop Floor 

Receipt of Nitrogen Supply & Purge 
Panels 

ch2At\: 

STSC 402-405 Leaving the ABW Shop 
in Arlington, WA ' 

Installation of Nitrogen Purge ·Panel 

STSC 2-5 Staged for Shipping 

Torqueing Nitrogen Bottle Racks 

U.S. DEPA RTMENT OF 

ENERGY 
100K 
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Accomplishments 

·····---------------------------3rd Quarter 2016 

Sludge Treatment Project (continued) 

MASF Preoperational Acceptance Testing (MPAT) 
• Completed process system equipment installation and MPAT successfully 

commenced April, 2016. On schedule to complete testing in July, 2016. 

• Executed test activities through third quarter consistent with project 
schedule (approximately 70 percent complete). 

• Disposition of Testing Deficiency Reports (TD Rs) 

- 70 of 125 closed as of June 30th. 

- On schedule disposition of all TDRs by August, 2016. 

Ventilation System Balancing Preparing to Disconnect 
Transfer Hose from STSC to 

Support Booster Pump Baseline 
Testing 

Interlock & Blending Testing 

ch2tttl~ 
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Accomplishments 
. . . . ........................................................... _ 

3rd Quarter 2016 
105-K West Fuel Storage Basin Deactivation 

• Preparation began on long range plan for the deactivation of K West Basin in 
support of Milestone M-016-178 (due 12/31/2019) 

1 OO'K AB Waste Area Site Remediation 
• Excavation continues which when completed will support the closure of 18 

chemical waste sites 
• In process san1ples taken for waste sites 126-KE-2, 1 OO-K-14, 1 OO-K-50 and 1607-

K2; and work instructions for have been provided to EPA for review and approval. 

1 OOK Waste Site Area AB 

ch2'm: 
U .S. DEPARTMENT OF 

ENERGY 
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Accomplishments 

• ' - - I • 

165-KE Asbestos Abatement 

• Completed thermal system insulation removal from 
piping in the building basement 

• Completed the removal of 90% of the cement 
asbestos board from the building interior 

1 OOK Minimum Safe Activities 

• Nothing to report. 

ch2ftt~ 

CAB Removal on 275-EA 

CAB Removal on 275-EA 

t)ENl~RGY 
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Milestone Summary 

Milestone Due Date Description Status 
M-016-00 Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs 

M-016-177 9/30/2017 Complete 105-KW sludge transfer equipment installation On Schedule - - - -+- - -

M-016-175 9/30/2018 Begin Sludge Removal from 105-KW Fuel Storage Basin ~ On Schedule 
~ 

M-016-176 12/31/2019 Complete sludge removal from 105-KW Fuel Storage Basin _ __ _ On Schedule ,,. 
~ 

M-016-178 12/31/2019 Initiate Deactivation of 105-KW Fuel Storage Basin 
"' 

On Schedule 
M-093-00 Complete Final Disposition of all 100 Area Surplus Production Reactor Buildings 

M-093-28 12/31/2019 Submit ChangePackage for Proposed Interim Milestones for 105-KE/KW :1 On Schedule 
Reactor Interim Safe Storage 

chZtK~ CD ENERGY 
100K 
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Project Baseline Performance 

(Contract to date through June 2016) 

Budgeted Budgeted Actual 
RL-0012 Cost Cost I Cost 
Spent Nuclear Fuel of Work of Work of Work Schedule Cost Budget at Estimate at Variance at 
Stabilization and Disposal Scheduled Performed Performed Variance Variance Completion Completion Completion SPI CPI 

($) ($) (BAC} (EAC) (VAC) 

Base Total 598.1 600.8 577.9 2.7 22.9 738.4 714.0 24.4 1.00 1.04 

Budgeted Budgeted Actual 
RL-0041 
Nuclear Facility D&D,;,, 

-,_Cost Cost· Cost 

of Work of Work. of Work Schedule Cost Budget at Estimate at Variance at 
River Corridor I SPI CPI 

Scheduled Performed Performed Variance Variance Completion Completion Completion 
. ($) ($) {BAC) (EAC) (VAC) 

Base Total 332.1 339.7 308.1 7.6 31.6 408.2 364.1 44.1 1.02 1.10 

ch2*1~ 8ENERGY 100 K 
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Planned Activities 
. . . . .......................................... lml ................................. .. 

July- December 2016 

Sludge Treatment Project 
Equipment Procurement/Fabrication 
\i) Complete fabrication of STSC Vessels 2-13. 

• Complete MPAT and disposition associated TDRs. 

• Initiate equipment installation at 1 OOK. 

T-Plant Construction 
• Complete NLOP equipment relocation at T-Plant. 

~ Initiate equipment installation in T-Plant cells. 

Other Activities 
• Prepare integrated DSA/TSR 

• Finalized FY2017 PMS Update. 

chZtK: f)EtUSRGY 100K 
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Planned Activities 

I- - ,- I • 

1 OOK AB Waste Site Area Remediation 
• Close out four waste sitesJ 1607-K2 7 1 OO-K-14, 1 OO-K-50, 126-KE-2 (AB). 

• Continue to remediate past - -20ft to -30ft on remaining AB Waste Sites (AB). 

• Initiate additional remediation on 1 OOK Waste Sites. 

165-KE Asbestos Abatement 
• Continue NPE ·setup. 

• Continue glove bag installation. 

• Continue TSI asbestos abatement 

• Continue load out of TSI bagged material into ERDF containers 

• Complete CAB removal in West battery room. 

• Complete arc chute removal from MCC basement area. 

· c'12ttK~ t)ENEiGY 100 K 
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Milestone Summary ·····----------------------
Milestone/ 

Target Date 

I 

M-083-00A 

M-083-24-TO 1 

c'1ZtK.~ 

Due Date 

9/30/2017 

6/30/2016 

Status 

On Schedule 

Complete 

Description 

Complete PFP Facility Transition & Selected Disposition Activities. Completion 
Of This Major Milestone Includes The Following Key Elements: 1) Completion 
Of All Activities Necessary To Achieve End Point Criteria Established Through 
Milestone M-83-20 For Placing The PFP Facility In A Safe And Stable S&M 
Mode, 2) Completion Of All Activities Described In The Approved M-83 Series 
Interim Milestones And Target Date; And 3) Completion of The Balance of PFP 
Selected DisposiUon Activities Pursuant To The Final Action Memoranda And 
Work Plans. Note: Also See "Description/Justification" Contained In Change 
Form M-83-01-03. 

Submit Revision 0 of the PFP Complex Surveillance and Maintenance (S&M) 
Plan to Ecology. 

9 E.NERGY PFP 
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Accomplishments 3rd Quarter 2016 ·····------------------------· 
• Approval of 1 year extension to 

Major Milestone M-083-00A 
• Approval of PFP Complex S&M 

Plan Rev. 0 
• I nstaUation of barn doors to 

facilitate waste movement from 
234-5Z duct level 

• Pressure washed the 236Z 
canyon walls 

• Performed 236Z gallery 
glovebox chemical drain line 
isolations and initiated . 
vacuuming 

• Completed size reduction of 
1 P&3P filter boxes 

ch2tttl~ 

236Z Canyon Wall Washing 

8ENERGY PFP 
? 
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Accomplishments 3rd Quarter 2016 ·····--------------------
• Performed 236Z canyon strongback 

removai, decontamination and 
characterization 

• Con1p!eted vacuuming and 
decontamination washdown of 236Z 
gallery gloveboxes 

• Removed or dispositioned in place 571 
feet of process vacuum piping and 84 
feet of E4 ducting 

• Completed E-4 removal and loadout 
from 242Z 

• Completed 242Z tan:k isolation on 
mezzanine 

• Abated 1145 feet of asbestos in 236Z, 
242Z, and 234-SZ 

Decontaminating 236Z Hot Spots 

....................................................................................................................................................................................... 

c'121tK~ f)ENERGY PFP 
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Accomplishments 3rd Quarter 2016 

• Ancillary building 225WC 
was demolished 

• 236Z canyon cleanup, 
painting and 
characterization was 
performed 

• Removed or 
dispositioned in place 
364 feet of process 
vacuum piping in 234-SZ 

• Sampled tanks and sump 
in 242Z and prepared the 
open tanks for demolition 

ch211t\: I 

225WC Demolished 
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Project Baseline Performance ••••• • 

Contract to Date (Through June 2016) 

RL-0011 1 Budgeted Actual 

Nuclear Material Budgeted Cost Cost Cost . Schedule Schedule Cost II Cost Budget at Estimate at Variance at 
Stabilization and of Work of Work of Work Variance Variance Variance Variance Completion Completion Completion 

Performed Disposal Scheduled ! Performed , ($) (%) ($) (%) (BAC) Ii (EAC) (VAC) 
' I\ II !f II ! 

·I I 

Total $945,103 $896,680 $913,635 ($48,423) -5.1% ($16,955) -1.9% $978,938 $1,036,123 ($57, 1851) 

Fiscal Year to Date (.Through June 2016) 

, RL-0011 I; Budgeted Actual 

Nuclear Material . Budgeted Cost Cost · Cost Schedule Schedule Cost I 

Stabilization and · ,. ·. of Work of Work of Work Variance Variance Variance 

Disposal Scheduled Performed Performed , ($) (%) ($) I I 

Total $81,633 $60,429 $70,839 ($21,204) -26.0% ($10,410) 

dtZtK~ 

I 

I 

Cost 
Variance 

(%) 

-17.2% 

U .S. DEPARTMENT OF 
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Issues/Challenges ·····---------------------
Regulatory (heads up) 

- Nesting season for migratory birds 

- Asbestos reports for 236Z, 242Z, 242ZA, and 225WC were issued 

- SAP for Removal of 236Z and 242Z Slabs 

- Air Dispersion Model Rev. 2 

Non-Regulatory 
- In April, the wire rope on the 236Z crane jumped a sheave. The 

crane was returned to service on May 19 

- Management of J Pan waste 

- Recovered from an unplanned contamination event due to a 
malfunctioning criticality alarm 

- Contractor Led Readiness Assessment 

ch2Att~ f)ENERGY PFP 
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Planned Activities Through December 2016 
. . . . ................................................................... 

236Z (PRF) 

• Perform a Readiness Assessment for Demolition 
• Complete draining of chemical lines 
• Complete Gallery glove box decontamination, fixative application, and isolation 
• Remove TRU process piping and E4 duding, and isolate filter boxes 
• Prepare column and MT column glove boxes for extraction prior to demolition 
• Remove hazardous materials and apply fixative to contaminated areas 
• Grout below-grade ducts 
• Complete cold and dark isolation activities and make ready for demolition 
• Demolish 236Z (October) 

242Z (Americium Facility) 

• Complete tank characterization and prepare tanks·tor extraction during demolition 
• Remove hazardous materials and apply fixative to tank room 
• Grout sump . 
• Complete cold and dark isolation activities and make ready for demolition 
• Prepare for demolition in January 2017 

ch2NK~ 8EN"EiGY 
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Planned Activities Through December 2016 . . . . ................................................................... 
234-5Z (RMA/RMC and Backside Rooms) 

• Relocate residents 
• Continue to remove ventilation and process piping and ducts 
• Prepare tunnels for demolition activities 
• Remove process support equipment 
• Prepare for removal of large glove boxes during demolition 
• Continue to remove hazardous materials 
• Continue to remove friable asbestos 
• Prepare for demolition in February 2017 (paint out, cold and dark isolations) 

234-SZ (Duct Levell 

• Drain remaining chemical lines 
• Continue to remove hazardous materials 
• Continue to remove friable asbestos 
• Continue E3/E4 exhaust systems, filters, and filter box removal activities 

291Z 

• Remove 26" vacuum line 
• Remove 291-Z filter boxes 
• Characterize facility and remove asbestos and hazardous materials 
• Prepare for demolition in February 2017 

ch2Ml~ 
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PFP Timeline and Sequence ·····---------------------

Demolition Sequence 

I 236Z Plutonium_ Reclamation Facility -IC - I 234-SZ Plutonium Finishing Plant 

236Z - October 
242Z - January 
234-SZ - February 
291Z - February 

• 242ZAmericium Recovery Facility -II 291Z Ventilation Stack and Fan House 

c'12NK~ 6)ENERGY PFP 
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Accomplishments ·····-----------------------· 
3rd Quarter 2016 

• M-091-478 Certify or treat280 m3 of 
TRUM/MLLW: 

- Completed 280 m3 in April 2016. 

• M~091-4 7 C Ce1iify or treat 280 m3 of 
TRUM/MLLW: 

- On schedule for 9/30/17 completion. 

• M-091-03 Annual Revision of Project 
Management Plan: 

- Completed in June 2016. 

• M-091-51 Engineering Alternative Study: 
- Responding to Ecology 8/10/16 

comments. 

ch2tttl~ 

Loading waste box at ewe for shipment 
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Milestone Summary ·····---------------------.. Miiestone or 
Due Date Target Date 

M-091-00 TBD 

M-091-03J 6/30/16 

M-091-478 9/30/2016 

i 
M-091-47C 9/30/2017 

M-091-470 9/30/2018 

M-091-51 9/30/2016 

M-091-03K 6/30/2017 

M-091-52 9/30/2017 . 
M-091-03L 6/30/2018 . 
M-091-53 9/30/2018 

-+-· 

M-091-03M _I 6/30/2019 

M-092-00 TBD 
-r-

M-092-05 I 6/30/2017 
.,_ 

M-092-09 9/30/2018 

M-026-07D 3/31/2019 

ch2ttK: 

Desrlpllon 

Complete Treatment to LOR Standards for all RCRA MLLW &TRUM Waste 

Submit Re\Asion Of TRUM Waste And MLLW PMP To Ecology 

Certify or treat 280 cubic meters of TRUM/MLLW waste, and submit a change request to establish a 
· schedule 

Certify or treat 280 cubic meters of TRUM/MLLW waste 

Certify or treat 280 cubic meters of TRUM/MLLW waste 

Submit secondary document for new or modified facilties to process all Hanford Site RH TRUM waste 

Submit Re\Asion Of TRUM Waste And MLLW PMP To Ecology 

Submit change request with target dates for new/modified capabilities to process TRUM waste 

Submit Re\Asion Of TRUM Waste And MLLW PMP To Ecology 

Submit milestone change request to replace target dates for capabilities to process TRUM waste 

Submit Re\Asion Of TRUM Waste And MLLW PMP To Ecology 

Acquire Facilities for CslSr, Na and special case waste 

Determine disposition path and establish Cs/Sr inte_rim milestones 

Establish Milestones and/or Target Dates for Sodium Facilities 

Evaluation of Tritium Treatment Technology to EPA & Ecology 

Status 

On Schedule 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

U.S. DEPARTMENT OF 

ENERGY 
SGRP 

3 



Project Baseline Performance 

Through June 2016 

Budgeted Budgeted 

RL-0013 Cost Cost 

Solid Waste Stab of Work of Work 

& Disp Scheclulecl Performed 

Total 1,059.5 1,058.8 

Actual 

Cost Schedule Schedule Cost Cost 
of Work Variance Variance Variance Variance 

Performed ($) (%) ($) (%) 

994.2 (0.7) -0.1% 64.7 6.1% 

Project Baseline Performance 
Contract to Date through June 2016 

Dollars in Thousands 

Budget at 

Completion 

(BAC) 

1.333.1 

Title Budgeted Cost Budgeted Cost Actual Cost of 
of Work of Work Work 

Scheduled Performed Performed 

Central Waste Complex 75,695.9 75,889.2 72,895.5 

Waste Receiving and Processing Facility (WRAP) 43,378.9 43,378.9 41,551.6 

T-Plant 89,771.2 89,020.0 71,249.1 

Mixed Low Level Waste Treatment 43,182.5 43,182.5 37,200.3 

TRU Waste Retrieval 99,991.6 99,991.6 112,253.3 

TRU Waste Repackaging 74,693.7 78,596.6 69,776.5 

TRU Waste Disposition 30,934.4 30,934.4 22,345.0 

Project Management 127,261.8 125,927.7 107,535.6 

ch2Atl~ 

Estimate at Variance at 

Completion Completion 

(EAC) (VAC) 

1,277.2 55.9 

Schedule Cost 
Variance Variance 

0.3% 3.9% 

0.0% 4.2% 

-0.8% 20.0% 

0.0% 13.9% 

0.0% -12.3% 

5.2% 11.2% 

0.0% 27.8% 

-1.0% 14.6% 

t)EtUSRGY I\ 



Planned Activities 
-

July - September 2016 
• Submit Engineering .Study/Alternatives Analysis (M-091-51) by 9/30/16. 

c'12ttn.~ t)ENERGY SGRP 



U.S. Department of Energy 
U.S. Environmental ProtedionAgency 
State of Washington, Department of Ecology 

" -

ch2Aff~ 

3ro QuarterFY2016 

September 15, 2016 

8E_NpERGY 



A e I • 

3rd Quarter 2016 

River Corridor 
• CERCLA Decision Documentation 

I - . :Transmitted Draft 1!00-KR-4 Draft Interim 
RD/RAWP, O&M Plan, and SAP to EPA 

- lssued100-HR-3 Interim RD/RAWP, O&M 
Plan, and SAP 

• Remedy Implementation 

c'12ttK= 

- Initiated KW Rebound Study 
Initiated drilling of six 100-NR-2 monitoring 
wells 

- Initiated drilling of eight wells for the 100-HR-
3 pump and treat system 
Initiated drilling of three wells for the 100-
KR-4 pump and treat system 
Completed installation of eight 100-F/IU 
remedy monitoring wells per ROD 

Well drilling at 100-NR-2 Operable Unit 

9ENPERGY 
SGRP 
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Accomplishments 

3rd Quarter 2016 

Central Plateau 

• CERCLA Decision Documentation 

- Initiated preparation of the 200-EA-1 Work Plan 

- Submitted Rev 1 200-SW-2 Rl/FS Work Plan to Ecology (approved August 11) 

- Completed 200-SW-2 Rl/FS Sampling and Analysis Plan 

- Resolved EPA comments on 200-WA-1 Rl/FS Work Plan and submitted 
draft Rev. 0 

- Completed regulator review of Draft A 200-BP-5 Treatability Test Report 

• Remedy Implementation 

- Go111pleted 200-BP-5 (for 2nd well) and 200-DV-1 (perchwater) design and 
initiated pipeline construction 

- Completed two of ten FY2016 200-UP-1 remedy performance monitoring 
wells (six drilled) 

ch2Atl~ 8ENERGY 
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Accomplishments ·····------------------------
3rd Quarter 2016 

• 200-DV-1 

- Completed 17 of 21 shallow boreholes and one of five deep vadose zone boreholes 

- Completed two of three perched water tests in May, initiated third on May 17 

Becker-Hammer Drill 
Rig 

Becker Hammer first drills to -40 ft bgs; then Sonic Drill Rig drills to total depth. Combined, able to drill to 240+ ft bgs. 

ch2111\~ 
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Milestone Summary through_ FY19 ·····--------------------
M-015-112 2/28/2014 

M-015-79 12/15/2016 

M-015-92A 9/30/2017 

M-015-21A 6/30/2018 

M-015-96 8/31/2018 

M-015-93C 9/30/2018 
~··-•· 

M-015-98 6/30/2019 . 
M-015-99 6/30/2019 

~ 

M-018-00 9/30/2042 

M-016-110-1"03 12/31/2016 
t· .. _ •. 

M-016-110-1"04 12/31/2016 .. 
M-016-193 9/30/2017 

*Extension being requested 

ch211': 

Submit Draft B 200-IS-1 RFVCMS/RVFS Work Plan to Ecology with Schedule Dates 

Submit CERCLA Remedial lnwstigation/Feasibility Study Report & Proposed Plan for 100-BC-1/2/5 

Submit RCRA FVCMS & RVFS Work Plan for 200-EA-1 OU to Ecol9gy 

Submit 200-BP-5 and 200-P0-1 OU FS Report & PP(s) to Ecology 

Submit 100-0L-1 RI report and change request for FS report to Ecology 

Initiate characterization of the 200-SW-2 OU unlined landfills 

Complete remedial inwstigations of U Plant wastes sites located in 200-WA-1 in accordance with WP 

Complete remedial inwstigations of PFP wastes sites located in 200-WA-1 in accordance with WP 

Complete remedial actions for all non-tank farm & non-canyon OUs 

Take Actions To Contain Sr-90 GW Plume at 100-NR-2 OU 

Implement Remedial Actions in All 100A RODS For GW Ous 

lnwstigate SE Chromium Plume per 200-UP-1 RD/RAWP 

Dispute Resolution 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

At Risk 

At Risk 

On Schedule* 

f)ENEiGY SGRP 
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Milestone Summary through FY19 ·····--------------------
MllestOne or 

Due Date Target Date 
-~ 

M-024-000 TBD 

M-024-67-T01 8/1/2016 
: 

M-024-58J 6/1/2017 
~ + 

M-024-68-T01 8/1/2017 
-~ --

M-024-68 12/31/2017 
' t· ·· t 

M-024-58K 6/1/2018 . i" --
M-024-69-T01 8/1/2018 

- -
M-024-69 I 12/31/2018 

M-085-00 TBD 

M-085-70 9/30/2019 

ch2ltK! 

De9Cl'lptlon Status 
- -

Complete Well Installations with RCRA/CERCLA Requirements 
In Program 
Planning 

Conclude Discussions of Well Commitments Complete 

Initiate Discussions of Well Commitments On Schedule 

Conclude Discussions of Well Commitments initiated under M-024-58 On Schedule 

Complete Construction of All Wells Listed for CY 2017 and Before as Identified in M-024-14-01 On Schedule 

Initiate Discussions of Well Commitments On Schedule 
,_,_ . 

- -~ -: .. ~ 

Conclude Discussions of Well Commitments initiated under M-024-58 On Schedule 

DOE shall complete the construction of all wells listed for calendar year 2018 and before, as identified in 
On Schedule 

TPA CP M-24-15-01 

Complete Response Actions for Specified Canyon Fae. & Waste Sites 
In Program 
Planning 

Submit Remedial lnwstigation/Feasibility Study Work Plan for 200-CB-1 to Ecology On Schedule 

f)EN"iSRGY 
SGRP 
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RL-30 Project Baseline Performance ·····----------------------.. 
Contract to Date Through July 2016 

RL-0030 Budgeted Budgeted Actual 

Soil and Cost Cost Cost Schedule Schedule Cost Cost 

Groundwater of Work of Work of Work Variance Variance Variance Variance 

Remediation Scheduled Performed Performed ($) (%) ($) (%) 

Total 1,263.2 1,250.0 1,220.7 -13.2 -1.0% 29.3 2.3% 

Numbers are rounded to the nearest $0.1 million. 

ch2ttn~ 

Budget at 
Completion 

(BAC) 

1.564.8 

Estimate at Variance at 
Completion Completion 

(EAC) (VAC) 

1,490.9 73.9 

8ENERGY 
SGRP 
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Issues 

• Path forward for Central Plateau groundwater 
modeling (impacting completion of 200-BP-5 ,RI 
and 200-:P0-1 RI Addendum) 

• Path forward for TPA 'Milestone M-015-112 
(TSO determination) (impacting completion of 
200-IS-1 Rl/FS) 

I 

ch2tm: 9ENERGY , 



Planned Activities 

July - September 2016 
• CERCLA Decision Documentation 

- Cornplete 200-SW-2 Rl/FS Work Plan (August 11 ) 

- Complete 200-DV-1 Rl/FS Work Plan 
- Con1plete 200-WA-1 Rl/FS Work Plan 
- Initiate preparation of Draft A 100-BC-5 Rl/FS Report 
- Initiate public review for 100-HR-1, 100-HR-2 , 100-HR-3, 100-

DR-1 and 1 OO-C?R-2 Proposed Plan 
- Issue 100-HR-1 100-HR-2 100-HR-3 100-DR-1 and 100-DR-2 

ROD ' ' 
- Resolve 200-IS-1 dispute 
- Resolve Central Plateau groundwater modeling 

• Remedy Implementation 
- Implement all approved CERCLA SAPs 
- Complete 200-DV-1 perched water test in the B Farm Area 
- Complete well drilling and piping realignment for 100-HR-3, 

100-NR-2 and 200-ZP-1 ' -

- Complete weU drilling for 100-NR-2 
- Continue M-024 well drilling 

................................................................................................................................................................................ 

ch2ttK~ 
U. S. DEPARTMENT O F 

ENERGY 
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U.S. Department of Energy 
U.S. Environmental ProtectionAgency 
State of Washington, Department of Ecology 

ch2tm! 

3rd Quarter FY 2016 

September 15, 2016 
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A I I 

3rd Quarter 2016 

Minimum Safe/Maintenance Activities 
• Completed B Plant Surveillances. 

i ' 
! ; I I 

• Completed Miscellaneous Facilities surveillances (e.g'. 
2928/BL, 231Z, etc.). 

• Performed REDOX entries for the purpose of performing Non­
Destructive Assay on· Pu Bags. In addition, measurements 
were taken for Glove Bag Construction, Ventilation, Electrical, 
Scaffolding. 

• Performed Borescope activity for a subsidence area South of 
door 18 at PUREX. 

• Applied fixative on ducts at 2711-S as well as asbestos 
encapsulation on ducting on the South Side of REDOX. 

• Performed annual Staplex Air Sampler Calculation. 

Performing Boroscope Activity 

Insulators Installing Glove Bags at 2711-S 

ch2m: 8ENERGY RL-40 

2 



. . . -

3rd Quarter 2016 
Nuclear Safety 

• Completed Draft PUREX Rev. 9 Annual Update, USQ Determination Summary, a·nd revised Fire 
Hazard Analysis - includes release of hazard categorization documentation (to < HC-3) for several 
PUREX ancillary facilities to a!low for D&D in the coming year. 

• Completed Draft REDOX Rev. 6 Annual Update, USQ Determination Summary, and revised Fire 
Hazard Analysis. 

• Completed Draft 224-B Annual update (letter and USQ Determination Summary only). 

• Supported development of REDOX Pu Bag Removal design and work documents, and future 
REDOX cleanout work planning. 

• Supported D&D planning and performance of the 2710-S, 2711-S, and 2718-S ancillary structures at 
REDOX. 

• Supported development, rev.iew, approval, and implementation process of new Safety Bases for the 
241-Z-361 Tank and 216-Z-9 Crib, which will be officially turned over to CPS&M upon completion of 
implementation. 

• Supported CPS&M Operations with ongoing NS and USO reviews of design and work documents. 

ch2tttl~ 9ENEiGY RL-40 
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I • I ... 

3rd Quarter 2016 
Canyon Stabilization Documents 

e Completed the Closure Plan for the PUREX North RCRA tank closures. 
A tentative public comment date is set for July 18 for 60 days. 

• Finalized the REDOX Fire Hazard Analysis. 

• Initiated deactivation planning at REDOX (silo, north sample gallery). 

• Completed the rev,isions to the B Plant EE/CA. 

e Completed draft of Removal Action Work Plan (RAWP) for 276-BA, 
222-B, and 2716-B; this supports the closure of the 276-BA tank and 
upcoming FY2017 scope. 

• Initiated the draft of the RAWP for PU REX ancillaries (203-A and 211-
A). 

• Extended the public comment period for the 276-BA closure plan to 
August 9, 2016. 

Additional \Noik 

• Removed Class 1 & 2 Asbestos material from REDOX buildings 2711-S 
and 2718-S. 

• Completed electrical and mechanical isolations at 2711-S and 2718-S. 

ch2NK~ 

Isolations at 2711-S 

Asbestos Removal at 2710-S 

9ENERGY 
RL-40 
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• • • ••• M.i.te.s.to.n.e_s.u.m_m.a.r.x.th.r.o.u_g•h-FY_1_9 ______ _ 
Milestone 

M-016-250b 

M-016-255 

M-085-82 

M-085-74 

M-085-BOA 

ch21tK~ 

Due Date Description Status 
M-016-00 Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs 

3/31/2017 
Dewlop a three year rolling prioritized schedule consistent with site-wide clean­
up priorities to implement waste site removal actions 

On Schedule 

9/30/2018 
DOE shall complete the remo.val of all waste sites for fiscal year 2018 as 
identified in TPA change package M-16-16-01 

M-037 TSO Closure Activities 

Milestones due post 3 year window 

M-085-00 Complete Response Actions for Specified Canyon Facilities & Waste Sites 
Submit to Ecology for approval proposal(s) for expedited response action(s) for 

On Schedule 

12131/2017 one or more of the Tier 1 and lier 2 facilities in the PUREX Geographic Area On Schedule 
listed in HFFACO Appendix J. 
Submit to Ecology for approval proposal(s) for expedited response action(s) for 

6/30/2018 one or more of the lier 1 and lier 2 facilities in the B Plant Geographic Area On Schedule 
listed in HFFACO Appendix J. 

913012017 Submit to Ecology as .a se~ondary document a data quality objectiws report to On Schedule 
assess the structural mtegnty of the PUREX storage tunnels 1 and 2. 

U .S. DEPARTMENT OF 

ENERGY 
RL-40 
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Project Baseline Performance 

•••c•--------------------------• Contract to Date Through June 2016 

Contract to Date 

Budgeted Budgeted , i Actual 

BS 040/RL-0040 '~ Cost I Cost Cost Schedule Cost .·Budget at Estimate at Variance at 
Nuclear Facility D&D of Work ! of Work of Work Variance Variance Completion Completion Completion 

Scheduled Performed Performed ($) ($) (BAC) (EAC) (VAC) SPI CPI I II 

Total 418.2 414.8 383.6 -3.5 31.2 469.1 446.7 22.4 .. 99 1.08 

Numbers are rounded to the nearest $0.1 M 

ch2m.~ t)E·N'EiGY 
RL-40 
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Planned Activities 

July - December 2016 

Minimum Safe/Maintenance 
A_ctivities 

- Perform surveillance of PUREX facility 

- Replace Motor Mounts for B-Plant fans 

- Perform PUREX Annual Surveillance 

- Perform REDOX surveillance. 

- Complete U Plant annual surveillance 
(support T-Plant entry into canyon to identify 
usable crane parts). 

- Complete NESHAPS inspections at PUREX 
and B Plant. 

- Complete repair at PUREX Stack Sampling 
Syste 1m. 

c'12*t~ 

Mock-up REDOX HVAC 

REDOX Entry to Petform RCT Sl1rvey_s 

8ENERGY RL:o 



Planned Activities 

July - December 2016 (Continued) 

Nuclear Safety 

- Support planning and preparations for further REDOX deactivation work, 
including initiar planning for ne,,,v Hazard and Accident Analyses for North 
Sample. Gallery and Silo (clean areas) cleanout activities in 2017. 

Support planning and preparations for further PUREX deactivation work. 

- Support development and submittal of B Plant DSAAnnual Upd8t6 .:... includes 
develoipment and issue of hazard categorization documentation (to< HC-3) 
for se~eral B Plant ancillary facilities to allow for D&D in the coming year. 

I 

- Continue CPS&M Operations support for ongoing NS and USQ reviews of 
design and work documents. 

207 A South Retention Basin Closure: 

- Awaiting Final Permit Modification. 

ch2At\: f)EN"ERGY 
RL-40 
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Planned Activities 
-

July - December 2016 (Continued) 
Canyon Stabilization Documents 

- Submit REDOX and B-Plant EE/CA for regulator informal revie,N. 

- Submit PUREX EE/CA for RL Review. 

- Issue PUREX FHA. 

- Approval of 276-BA RAWP and PUREX North RAWP to RL. 

Other Work: 

- Complete demolition of high risk facilities at REDOX facilities including 
2710-S, 2711-S, and 2718-S. 

- Rem_ove REDOX PU Nitrate Bags. 

ch21m: 
U .S. DEPARTMENT OF 

ENERGY 
RL-40 
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TPA Decision Document List 

I 

Miiestone 
Due Date I Regulatory Review DOE Lead 

a/al/2014 I 1Bl> 

Mlestone 
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7/11/7.0'JJJ 

MHeslone 
completed 
6/ll/14 

9/30/2017 

M-
OlmplNd 
12/27/2011 
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~ 
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..._ 
co .......... 
3/11/ZPlS 
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6/24/2014 
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1/11/2015 

TBD 

MllottoM I 5/11(Z01r; 
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. 1Z/S/1D15 ' 

12/15/2016 12/16/201& 

·. 

llnformatloncumintasafl/J1/2016) 

0. -bfvnd 

tJ.H/ldebroffd 

12/9/2014 IM. Kamol 

11/30/2017 Jo, Hlldobrvnd 

i!/16/2015 IJ, sands 

S/26/2015 D.H-

l/Z4/Z015 " """'°" 

7/17/2013 tl. SaJOds 

TBP ·-
·~"., _., 

TSP 

1/1/11n.& ,,,.,,._ 

01/30/2017 IG.-

Contnctor 
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'·"""' 

B.Doy 

1•.aov 

''·'°-

S.Doy 

M,,_. 

II.Doy 

''""'""" 

c.~ 

c.--
. ·;'~ . ~ 

ltfwM 

Regulatory Lead I Agency Comments/Issues 

N-td IEeology Dispute Resolvtlon extended ~' No,..n1l'tr l , 1016 

'• ,·' · 

•• . --~f 

NMellatd 

N.Menanl 

IN.Menard 

le.a.-

. ;, E.-
I>. -

N.Mett0td 

N--

N.-td 

N.-nl 

El.llfll 

L.lluelow 

Ecolafy 

_,.,,,~ 

RL and Er.oloJV are contllUtn@ the Work PI01n prep;iratton ¥torkshot>S as part ::.f the Rl/ F!\ WP 
dovelopmeoc 

Com"""ts rece1V"ed. Ant:icipited to .5tart tn .t017 tf funding fs nailable 

Comment periods completed. Awaiting Ecology resolutlon on public comments and issuance of 
permit. 

Ecology linltlatedDraft. 

EPA I ~tdlintd, hard \.!OP}' iN1!S> ptO'l'ltf.,Q to f:P~. 011 ·~;1!1llllt 11, Wtr::. COMhY.n~s /l'(tt"t! v~•um;i H~~l.!:~fi 
.,.,.....,,.,..,iAu;ioJsta. 

.::. .~ : 

E<o/orlp IEcoloBY signature on the Revl Wort< Plan IKelvedAugus! 11, 2016. 

_,.,,,, 

&:olofly 

E-,Y 

i-., 

~~-
Eculogy 

El'A 

EPA 

Rf Wfr,er~jtho Rl ~.i$P1~dR~v lJ Rl/r:)Wt.rkPl-·t t~ Etnf:•g~·tm July Z·~ Wlfi t:.~;.;1tu;w r~ 

cun.,.,1dr PP.rf•~.:ittl~ "hr .. t rtvttr.,,-ui" th· \'iocumt"nl b.fo1t. :.;gn1n~, 

NOD was issued and response submitted. M1jor luues hn been ldentifted refiilted to non·TSD 
past· pr.ilctlce contamination and these ls.sues remain unresolved. 

RL Trontmlttedthe or.ftf\ :WO-B~·5RIreporttotherttUlatOBfoo· r-on...,@llSt11,2015 

Ecology...spendediheor.-onoctobtr23, '.?015. 0nFollruary9, EtoloS'fiSSUed•r.tt•r 
illdotat111thl!'fwdl re>tartthelr........,, ""ll"'' '"""11111m of 4 monthstocompletetheor 
rau..w and raq1.nr• .tdtttonal fate. -•nd tnnspc,rt modellnC ihformatron 'l~Jb!:ifCllJP.llt rN~1ol'lf!: 

"l11Y~atl'N'1fnu.trP.S1)f\.-ud ·. 
RL TraMmftted the Drift .A ZOO.PG-:1 RI report addendum-to the refUlators for review on 
Aull'5t 11, "!015 · Erolo~suspendedtheorr.._ on Ci<toblif?.3, 2015 On February9, EcolollY 
Bsuad a letter mc:hcatmr thay wiH rntart th• rwvww, requn a m1n1mum of 4 months to 
compltl• theorr....,.. •nd requ"" addtoonali.to andtnnsport ll'tDdelin91nfonn11 .. n 
~t"JPQUe,.t mth:~ra11~m~ ht!' at ni~ rrttot re-;otvPd 

Expecl: submittal of Draft: to Ecology tn September. 

MP'f"l1nJwilbe~Ert.l~i'irth~!l'f~t.od"t>"" .. •~~r;ft~forward 

Rl/fS and Proposed Plan being revised In FY16 to incorporate addltional data. 
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TPA Decision Document List 

~= !Regulatory Review DOE Lead Contractor Regulatory Lead 
Lead 
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Agency 
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f..,,.,,, 
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.. ; ,· 
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.. :, . 
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,.......,, 
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Comments/Issue$ 
PrhiXt~~d ('bri tt.·med tur p;Jbt'<'· ro~11ment "'n J'Jti{ 1:6:: '.!Olti ROD issuance scheduled for 
S•embtr 30, 201&. •.. 
M;e-nm ~n~n l\l'fl\AWP. !)AF- aind ~J&M. R"'v'O plan·~ ii:;m..O luiv Hl,. :tr.l& 

The characterization boreholes at 100-KE Reactor waste sites completed. Draft Field 
Investigation report, including PNNL leach testing results, to be submitted in September 2016. 
Rl/FS rewrite scheduled to begin In FV2D17. 

I EPA reviewing Interim Action RD/RAWP, SAP and O&M plans. Final plans scheduled for 
submittal in October 2016. 

I 

Eoofoly os IK't .......,1111! the PP untl Rl/FS commenl ,..ofutlon tz complete Oi<po<~lon 
meet111P with ECY or• on,otng, R.,olutlon of Etolof(s comments on the DraftA Rl/FS has 
beon extondedthmur;h Septeml>er 30, W16 , , 

.. ' ....... ) 

f / r'!·~• d.~1ron1ent: 1"iSt.1e~ cm .:u!y 1~. zio1r.i 

second set of Ecology comments Issued 8/4/2015 (16-NWP-136). 

Rev.1 cleared for release, will be issued pending letter completion. 

Draft Rev. 1 is complete. Wilting for resolution of "Green Islands". 

Resolution of Ecoloiv comments on SAP dopendent on th er review of the RI report 

R~ ~IS' ch•art.od ~nd l\'-'.:dI'$o "'it; t,;.i-<; !:i.~U~d ~·•mdin¥- lt?>rtef' •:onwlN1ol! 

I 
ISttv 'M.mt bto if,;~f';:.~(JH!!l'tt, mt-:rfm ',Httt'~ vound'.\iJ:.l~l' f!lCihltv-rm&: rhn Le; ',)f'l ~old 

I 
It-: .:..,. C1 l!i. ~eart'fi;inrl l'l!.,ldl11& 4r'111 ~ l!i~IJed ~ndinf.' l1nb'lf ~m~i'\tlt.ft . 

1 I Rev. Owill be issued pending completion of the clearana! and letter. A permit modffrcation will 
be required. 

Rev. o will be Issued pending completlon of the clearance and letter. A permit modification will 
bereaulred. 



Tri-Party Agreement 

M-16 

U.S. Department of Energy 
U.S. Environmental Protection Agency 

Washington State Department ofEcology 
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RIVER CORRIDOR CLOSURE PROJECT For Period: May-August 2016 

I I 

) ll' 1:. 
I 

TPA Milestone Statistics 
~Includes Target and Commitment Milestones) 

Completed I Completed 
Total I Remaining I Completed I On Ahead of 

Schedule Schedule 
51 I 0 I 51 I 7 I 44 

TPA Milestone Statistics 
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Quarterly Summary (May -August 2016) 

• Completed TPA Milestones: 
-- N,one 

• Approved Change Requests: 
-- M-16-16-04 .. approved on 5/23/16. Revised description of M-016-008, and established new TPA milestone M-016-86 

due on 9/30/21. 
i 

• Transiti,oned TPA Milestones: 
-- VVCH remaining scope transitioned to CHPRC on 8/29/16. Four remaining TPA milestones (M-016-164, M-016-00A, 

· M.;.016-008, M-016-86) were included in this transition. 
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RIVER CORRIDOR CLOSURE PROJECT 

TPAMS 
No. 

Compliance 
Date 

Title Status 

M-016 Milestones - Remedial Action 

M-016-164 03/31/17 

M-016-00A 03/31/17 

M-016-00B 09/30/18 

M-016-86 09/30/21 

Complete 100-N Interim Response Actions by Performing On Schedule 
Remediation of Following Waste Sites: 1 OO-N-28, 1 OO-N-35 
100-N-53, 100-N-54 •. 100-N-55, 100-N-62, 100-N-68, 
100-N-81, 100-N-82, 100-N-83, 100-N-84, 100-N-86, 
1 OO-N-87, 1 OO-N-88, 100-N-89, 1 OO-N-90, 1 OO-N-91, 
1 OO-N-92, 1 OO-N-93, 1 OO-N-94, 1 OO-N-95, 1 OO-N-96, 
100-N-97, 100-N-98, 100-N-99, 100-N-100, 100-N-101, 
100-N-102, 100-N-103, 120-N-4, 130-N-1, 600-340, 628-2, 
UPR-100-N-18, UPR-100-N-20, UPR-100-N-24, 
Including Backfill/Revegetation of M-016-163 Sites. 
Close 100-N ancillary facilities areas of contamination 
in accordance with RAWP for 100-N Area ancillary facilities. 

Complete All Response Actions for the 100 Area Units On Schedule 
(except groundwater actions which are covered under 
M-016-00 and 100-K Area Response Actions Addressed in 
M-016-00C}, by the Specified Due Date as Approved in a 
Remedial Design/Remedial Action Work Plan 

Complete All 300 Area Remedial Actions Including 618-10 On Schedule 
Burial Ground, but not Including 618-11 Burial Ground, 
300-296, and Sites Associated with Retained 300 Area 
Facilities and Utility Corridors 

Complete Remedial Actions for618-11 Burial Ground in On Schedule 
Accordance with RD/RA Work Plan for 300-FF-2 Soils 
(DOE/RL-2014-13-ADD 1) 

For Period: May - August 2016 

Comments 

All work except revegetation of 100-N-83 was completed by 
WCH. Milestone was transitioned to CHPRC on 8/29/16. 

Milestone was transitioned to CHPRC on 8/29/16. 

Milestone was transitioned to CHPRC on 8/29/16. 

Milestone was transitioned to CHPRC on 8/29/16. 
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RIVER CORRIDOR CLOSURE PROJECT 

Sig~lflcantAccomplishments ~For Last 4 Mo~ths: 

M-016 - Remedial Action I Risk Assessment 

• Completed remediation of 600-385 

• Completed removal of remaining miscellaneous restoration 
items at 100-IU Segment4 

• Completed geophysical survey of 600-349 

• Completed demobilization of all facilities at 100-D Area 

• Disconnected power and removed 100-D and 100-N electrical 
switches/panels 

• Received approval of 4 waste site closure documents 

300-288:2 Remediation 

For Period: May-August 2016 

• Completed remediation of 300-288:2 west expansion (Phase II) 

• Completed removal of miscellaneous restoration items at 
300FF2-244, issued completion report, and completed 
hydroseeding 

• Completed demobilization of 300 Area facilities· 

• Completed augering of 80 618-10 overcased vertical pipe units 
(VP Us) 

• Completed low-level waste retrieval of 33 VPUs 

Surveying Auger Stem Inside Auger Tool Enclosure at 618-10 
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RIVER CORRIDOR CLOSURE PROJECT For Period: May- August 2016 

Significant Accomplishments·.: Fa~ Last 4 M~~th~· (co'ni1d): 

ERDF 
• For period May-August, disposed - 170, 700 tons of waste 

(63,500 tons from OHCs); bri.nging total to - 18 million tons 
disposed in ERDF 

• Placed and completed grouting heel pit in cell; first in-cell 
macroencapsulation since receiving waiver 

• Began ERDF leachate transfer to 200 West Pump and Treat 
Facility 

• Completed repacking, grouting, and placing in-cell legacy 
chromium containers from 100-F Area 

• Completed super dump lift-gate hinge mount repair 

·: .·· 

SignificantActions Planned~ For Next 3 Months: 

M-016- Remedial Action I Risk Assessment 
• N/A- Transitioned to CHPRC on 8/29/16 

Equipment Placed in Cell - Awaiting Flood Grouting 
(Orphaned chromium containers will be used as forms for flood grouting this 

equipment.) 

ERDF 
• N/A - Transitioned to CHPRC on 8/29/16 
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RIVER CORRIDOR CLOSURE PROJECT For Period: May-August 2016 

ort 

PERFORMANCE SUMMARY 
Contract Inception (8/27/05) through August 2016 

($K) 

TARGET COST TOTAL 2,874,5751 2,594,0391 2,858,7821 2,803,8351 2,479,9551 -56,446 -54,9471 321,3311 323,880 

Schedule Variance (PM B}: ($54,947K} 
• Variance associated with 618-11 due to funding 

constraints; 618-10 remediation due to a delayed release 
and numerous drums; remediation delay at 316-4 
(awaiting completion of 618-10 for access to the site). 

• Delay in 04 due to waste site discovered beneath 324 
Building. (Awaiting approval of 324 descope change 
proposal.) 

Cost Variance (PM B}: $323,BBOK 
• Significant underruns experienced in 300 Area building 

characterization, deactivation, and demolition activities; and in 
utility charges and surveillance and maintenance activities. 

• 100-B/C, 1 oo-·o, 100-F, and 100-IU-2/6 remediation underruns 
due to favorable subcontract rates largely offset by overruns at 
300Area due to delayed release of facilities, and 618-10due 
to quantity growth and change to hazard category 3. 

• Costs have been less than planned due to Waste Operations 
efficiencies achieved in waste treatment, transportation, 
disposal, and construction; and Mission/General Support 
efficiencies in Project Services, Project Integration, and Office 
of General Manager. 
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. RIVER CORRIDOR CLOSURE PROJECT For Period: May - August 2016 

RCC/ssues 

None 
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