
Tri-Party Agreement 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) 
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE 
CONTROL FORM M-15-13-02 

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of 
Disputes, the Parties hereby agree to extend to March 31, 2016, and retain at the project 
manager level, the dispute resolution process for Hanford Federal Facility and Consent Order 
(HFF ACO) change control form M-1 5-13-02. The Parties jointly determine that this extension 
is desirable to provide them additional time to reach resolution regarding the path forward for 
the M-Ol 5-112 interim milestone. 

During the meeting conducted in the fall of 2015, the Parties agreed that, in lieu of further 
discussion of Draft A and resolution of previous Ecology comments on Draft A, all efforts 
will be channeled into completion and finalization of Revision 0 document. This agreement 
constitutes the "Plan for Document Update" for the resolution of milestone M-015-112 in 
accordance with Figure 9-1, page 9-4, Section 9.2 of the HFF ACO Action Plan. 
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MicHael Cline, dale '/ 
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Director, Soil and Groundwater Division 
U. S. Department for Energy 
Richland Operations Office 

cc: 
J. V. Borghese, CHPRC 
D. A. Faulk, EPA 
J. A. Hedges, Ecology 
D. E. McKenney, CHPRC 
R. E. Piippo, MSA 
J. B. Price, ~cology 
K. L. Wiemelt, CHPRC 
K. R. Welsch, Ecology 
Administrative Record 
Environmental Portal 

~~t~ 
Project Manager 
Washington State 
Deparbnent of Ecology 


