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Office of River Protection 
Tri-Party Agreement Milestone Review 

April 2015 (Monthly Summary Report/Project Earned Value Management System reflects 
February 2015 information) 

Page Topic Leads 

1 Administrative Items/Milestone Status 
Bryan 
Trimberger/Dan 
McDonald/Jeff Lyon 

2 System Plan; M-062-40 
DaBrisha Smith/Jeff 
Lyon/Dan McDonald 

3 Acquisition of New Facilities; M-090-00 and M-047-00 
Janet Diediker/Jeff 
Lyon/Dan McDonald 

4 
Supplemental Treatment and Part B Permit Applications; M-062-00, 
M-062-21, M-062-30, and M-062-45 

Steve Pfaff/Jeff 
Lyon/Dan McDonald 

5 242-A Evaporator Status 
Richard Valle/Paul 
Hernandez/Jeff Lyon 

6 Double-Shell Tank System Update 
Jeremy Johnson/Jeff 
Lyon 

6 Single-Shell Tank Integrity Assurance; M-045-91 
Jeremy Johnson/ Jim 
Alzheimer 

7 In Tank Characterization and Summary 
Billie Mauss/Michael 
Barnes 

9 Tank Operations Contract Overview 
ORP TPA PMs/Jeff 
Lyon 

17 
Single-Shell Tank Corrective Action; M-045-22, M-045-50 series, 
M-045-60 series, and M-045-92 

Chris Kemp/Jeff Lyon 

19 
Single-Shell Retrieval and Closure Program Tri-Party Agreement 
(TPA) Milestones Status; M-045-00 series 

Chris Kemp/Jeff Lyon 

21 Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff Lyon 

22 
Tank in TPA Appendix H, Status 

Tank Retrievals with Individual Milestones 
Chris Kemp/Jeff Lyon 

CD 

Waste Treatment and Immobilization Plant (WTP) Overall TPA 
Summary and Milestone Status; see the U.S. Department of Energy, 
Office of River Protection Consent Decree 08-5085-FVS Monthly 
Summary Report for WTP Facility-specific information 

Delmar Noyes/Dan 
McDonald 

CD = Consent Decree 08-5085-FVS 
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Milestone Title Due Date 
Completion 

Date 
Status 

Fiscal Year 2015 

M-062-40D Submit System Plan 10/31/2014 10/31/2014 Completed 

M-062-40ZZ 
Submit One Time Tank Waste Supp Treatment Technologies 

Report 
10/31/2014 

Deleted on 
08/12/2014 

Deleted 

M-045-91G-T03 Provide AOR Final Doc. for SSTs on 1,000,000 Gallon Tanks 10/31/2014 07/07/2014 Completed 

M-045-91F-T04 
Provide Report on 100-Series SSTs as having Leaked in RPP-

32681 
12/26/2014 11/14/14 Completed 

M-045-61 Phase 2 RCRA Facility Investigation 12/31/2014 12/23/2014 Completed 

M-045-86H Submit Retrieval Data Report to Ecology for C-110 01/29/2015 08/06/2014 Completed 

M-045-91G-T04 Provide AOR Final Doc. for SSTs on 55,000 Gallon Tanks 01/30/2015 12/3/2014 Completed 

M-045-91B-T01 
Provide Ecology report on the Concrete Core from Tank A-106 or 

alt 
01/31/2015 12/3/2014 Completed 

M-062-01AD Submit Semi-Annual Compliance Report 1/31/2015 1/29/2015 Completed 

M-045-91F-T02 Provide Report of Liner Failures for SSTs 03/31/2015 3/16/2015 Complete 

M-062-45-T01 Comp. Neg’s 6-Mo After Last Issuance of System Plan 04/30/2015  In Dispute 

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015  In Dispute 

M-062-45-ZZ-A 
Convert M-062-31-T01 Thru M-062-34-T01 to Interim 

Milestones 
04/30/2015  In Dispute 

M-045-91F Provide Summary Conclusions Report on Leak Integrity 06/30/2015  On Schedule 

M-045-62 
Phase 2 Corrective Measures Implementation Work Plan For 

WMA-C 
06/30/2015  To Be Missed 

M-045-92O Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015  On Schedule 

M-045-91G Provide Summary Conclusions Report of AOR for SSTs 07/28/2015  On Schedule 

M-045-56K 
Ecology and DOE Agree, at a Minimum, to Meet Yearly (By 

July) 
07/31/2015  On Schedule 

M-045-91H Submit Change Pkg (if necessary) to est. Additional Milestones 07/31/2015  On Schedule 

M-062-01AE Submit Semi-Annual Compliance Report 7/31/2015  On Schedule 

M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015  To Be Missed 

M-045-91E Provide SST Farms Dome Deflection Surveys Every Two Years 9/30/2015  On Schedule 

Fiscal Year 2016 

M-045-92N Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015  On Schedule 

M-062-01AF Submit Semi-Annual Project Compliance Report 1/31/2016  On Schedule 

M-047-07 
CD-1 for Secondary Liquid Waste Treatment and CR for CD-2 to 

ECY 
3/31/2016  On Schedule 

M-090-13 
CD-1 for Interim Hanford Storage Project and CR for CD-2 to 

ECY 
3/31/2016  On Schedule 

M-062-31-T01 

Comp. Final Design & Submit RCRA Part B Permit Mod 

Request for Enhanced WTP & Supplemental Treatment 4/30/2016  On Schedule 

M-045-92Q Submit Barrier 4 Design/Monitoring Plan 6/30/2016  On Schedule 

M-062-01AG Submit Semi-Annual Project Compliance Report 7/31/2016  On Schedule 

M-045-56L 
Ecology And DOE A Ecology And DOE Agree, At A Minimum, 

To Meet Yearly (By July)  
7/31/2016  On Schedule 
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Milestone Title Due Date 
Completion 

Date 
Status 

AOR = Analyses of Record. 
CD-1/-2 = critical decision-1/-2 
CR = change request. 
DOE = U.S. Department of Energy. 
Ecology = Washington State Department of Ecology. 

RCRA = Resource Conservation and Recovery Act. 
SST = single-shell tank. 
TPA = Tri-Party Agreement. 
WMA-C = Waste Management Area C. 

System Plan 
M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan, 
Due:  December 15, 2013, Status:  Completed on December 12, 2013.  

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 
ORP, Due:  October 31, 2014, Status: Completed on 10/31/2014. 

M-062-45-T01, Every six years, within six months after last revision of the System Plan, 
negotiate tank waste retrieval sequencing, Due:  April 30, 2015, Status:  On schedule. 

Significant Past Accomplishments: 

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and 
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-Party 
Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for this 
embedded milestone from October 31, 2013 to December 15, 2013, for selection of three, or 
more, scenarios to be modeled in the System Plan.  

2. Ecology has defined five scenarios to be analyzed in System Plan 7.  Washington River 
Protection Solutions LLC (WRPS) has included a description of each scenario in the Selected 
Scenarios for the River Protection Project System Plan, Rev. 7 document released to ORP on 
December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, dated December 12, 
2013, for completion and description of M-062-40C scenarios.  

3. Detailed assumption review was completed, and has been approved by Ecology. 
4. On February 11, 2014, DOE-ORP transmitted a letter (14-TPD-0003) to Washington River 

Protection Solutions LLC in response to letter (WRPS-1400313) to approve the use of 
Ecology’s Appendix B, “Key Assumptions and Success Criteria,” for the ORP 11242, River 
Protection Project System Plan, Rev. 7.   

5. On February 13, 2014 Washington State Department of Ecology presented the five selected 
scenarios to the Hanford Advisory Board Tank Waste Committee. 

6. Ecology, DOE-ORP and WRPS reviewed and provided comments for sections 1 and 2 of the 
System Plan 7 during the week of February 17, 2014. 

7. Ecology, DOE-ORP and WRPS reviewed and provided comments for section 3 of the 
System Plan 7 during the week of March 21, 2014. 

8. Ecology, DOE-ORP and WRPS reviewed and provided comments for Appendix C of the 
System Plan 7 during the week of April 1, 2014. 

9. During the week of April 28, 2014, WRPS and DOE-ORP facilitated meetings for Ecology to 
define detail spending assumptions for Case 5. 

10. On July 29, 2014, WRPS Case authors presented the results of the five cases to Ecology and 
DOE-ORP.   

11. System Plan 7 was reviewed, all comments resolved and incorporated into the document. 
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12. On October 31, 2014, ORP transmitted System Plan 7 to Ecology. 

13. ORP received Ecology’s January 14, 2015 transmitted letter 15-NWP-004, regarding the 
Department of Ecology review of River Protection System Plan, ORP-11242, Revision 7. 

14. DOE-ORP meet with Ecology at the Tank Farms informal TPA and CD monthly status 
meeting on February 25, 2015. 

Significant Planned Actions in the Next 6 Months: 

None 

Issues:  

None. 

Acquisition of New Facilities 

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA 
Change Request for CD-2 to Ecology, Due:  March 31, 2016, Status:  On Schedule.  Created 
by TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 19, 2012, 
to “Submit to Ecology, a Conceptual Design Report Package (Critical Decision-1) for the Interim 
Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High-Level 
Waste from WTP operations) and a TPA Change Request (in accordance with TPA Action Plan 
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).”  

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste 
(IHLW), Due:  December 31, 2019, Status:  On schedule. 

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR) 
for CD-2 to Ecology, Due:  March 31, 2016, Status:  On Schedule.  Created by TPA Change 
Control Form M-47-12-02, signed by ORP and Ecology on November 19, 2012, to “Submit to 
Ecology, a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid 
Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan 
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).”  

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary 
Waste from the Waste Treatment and Immobilization Plant (WTP), Due:  December 31, 
2022, Status:  On schedule. 
 

Significant Past Accomplishments:  
ORP and Ecology signed TPA Change Packages M-47-14-01 and M-90-14-01 on July 14, 2014 
moving the due date for M-047-07 and M-090-13 to March 31, 2016. 
 
Significant Planned Actions in the Next 6 Months:  
None. 
 
Issues:  

None. 
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Supplemental Treatment and Part B Permit Applications 
 

M-062-45ZZ (designation for M-062-45 item #3), Negotiate a one-time supplemental 
treatment selection, Due:  April 30, 2015, Status:  In dispute.   

M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones, Due:  
April 30, 2015, Status:  In dispute. 

M-062-31-T01, Complete final design and submit Resource Conservation and Recovery Act 
Part B permit modification request, Due:  April 30, 2016, Status:  On schedule. 

M-062-32-T01, Start construction of supplemental vitrification treatment facility and/or 
WTP enhancements, Due:  April 30, 2018, Status:  On schedule. 

M-062-33-T01, Complete construction of supplemental vitrification treatment facility 
and/or WTP enhancements, Due:  April 30, 2021, Status:  On schedule. 

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete 
negotiations to establish a mechanism that will apply to resolve future disputes regarding 
the determinations in M-062-45, paragraphs 4 and 5, Due:  December 31, 2021, Status:  On 
schedule. 

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility 
and/or WTP enhancements, Due:  December 30, 2022, Status:  On schedule. 

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:  
February 28, 2023, Status:  On schedule. 

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and 
LAW Tank Wastes, Due:  December 31, 2047, Status:  On schedule. 

Significant Past Accomplishments:  

*Per ORP letter 14-TF-0052, signed by ORP on May 6, 2014 and provided to Ecology on May 7, 
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste 
Supplemental Treatment Technologies Report and that ORP does not intend to submit this 
report. ORP received Ecology’s response letter, 14-NWP-110, on May 29, 2014. ORP Letter 14-
TF-0088, dated and delivered to Ecology on July 31, 2014, submitted a signed TPA Change 
Package to delete the requirement of the One-Time Hanford Tank Waste Supplemental 
Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed TPA Change 
Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014. 

Significant Planned Actions in the Next 6 Months: None. 
 
Issues: On 01/30/15, ORP provided Ecology Change Control Form M-62-14-02, which 
proposed adding language under TPA Milestone M-062-45 to defer negotiations required under 
M-062-45. Ecology did not respond with the 14 day review period that ended February 13, 2015 
which is deemed disapproval in accordance with the TPA. In letter 15-TF-0014, dated 02/20/15, 



Office of River Protection TPA Monthly Summary Report 

TPA Monthly Summary 5 April 2015 

ORP initiated dispute resolution. Ecology provided a justification for their disapproval on March 
12, 2015 via letter 15-NWP-036.  Ecology and ORP signed an extension of the dispute resolution 
period at the TPA project manager level until May 15, 2015. 

 

242-A Evaporator Status  
(previously reported under Milestone M-48, which has been closed out) 

The 242-A campaign strategy for fiscal year (FY) 2010 through FY 2015 depicted in the following 
table has been updated based on ORP-11242, River Protection Project Plan and ongoing schedule 
integration efforts. 

Fiscal 
Year 

Campaign 
No. 

Feed 
Source 

Slurry 
Tank 

Comments 

FY 2010 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed back-to back 
starting in late August and completing in early October 
2010.  Campaign 10-02 was an acceleration of previously 
planned Campaign 11-01. FY 2010 10-02 AW-106 AW-106 

FY 2011 N/A N/A N/A 
No campaign conducted in FY 2011 due to ongoing 242-A 
and tank farm facility life extension and American 
Recovery and Reinvestment Act funded upgrades. 

FY 2012 N/A N/A N/A 
No campaign conducted in FY 2012 due to ongoing 242-A 
and tank farm facility upgrades and revision to the 242-A 
Documented Safety Analysis. 

FY 2013 N/A N/A N/A 
No campaigns to be conducted in FY 2013 due to ongoing 
242 A and tank farm facility upgrades and revision to the 
242-A Documented Safety Analysis. 

FY 2014 13-01 AP-107 AP-107 
Campaign started September 9, 2014. Campaign completed 
on October 9, 2014. 

FY 2015 EC-01 
AP-103 
AP-104 

AP-107 Estimated to begin April 2015.  

FY 2015 EC-02 AZ-102 AP-103 Estimated to begin June 2015. 

FY 2015 EC-03 AZ-102 AP-103 Estimated to begin August 2015. 

FY 2015 EC-04 AW-106 AP-103 Estimated to begin October 2015. 

FY = fiscal year. 
N/A = not applicable. 

 
Significant Planned Actions in the Next 6 Months:  

Evaporator campaign EC-01 is estimated to begin in mid-April of 2015 with a targeted waste 
volume reduction of 300,000 gallons.  An earlier proposed start was delayed due to a non-
functional ammonia monitor. 
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Issues:  
None. 

Double-Shell Tank System Update 
 

Ultrasonic Testing Inspection 

• Ultrasonic testing for tanks AN-103 and AN-104 is planned to be performed by the end 
of the FY. 

 

Visual Inspection 

 

• Continuing bi-weekly inspections of AY-102 waste accumulation sites. 

• Continuing bi-monthly comprehensive inspection of AY-102 annulus.  

• Annulus visual inspections are completed in tanks AP-102, AP-103, AP-104, AP-105, 
AP-106, AP-108 AW-101, AW-102, and AW-104.  This completes the FY 2015 annulus 
inspections for the DSTs. 

 
 

Single-Shell Tank Integrity Assurance 

M-045-91F-T04, Provide to Ecology, as a Hanford Federal Facility Agreement and Consent 
Order secondary document, a report on the 100-series SSTs, which have been or will be 
identified as having leaked in RPP-32681, Rev. 0, Due:  December 26, 2014, Status:  
Complete.  RPP-RPT-54909, Hanford Single-Shell Tanks Leak Causes, Locations, and Rates: 
Summary Report was transmitted to Ecology on 11/14/2014 under letter 14-TF-1024. 

M-045-91G-T04, Provide to Ecology the structural analyses of record final documentation 
for SSTs for 55,000 gallon tanks (B , C , T , and U Farms), Due:  January 30, 2015, Status:  
Complete. RPP-RPT-49993, Single-Shell Tank Integrity Project Analysis of Record Hanford 
Type I Single-Shell Tank Thermal and Operating Loads and Seismic Analysis was transmitted to 
Ecology on 12/03/2014 under letter 14-TF-0128 

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of 
testing and analysis, performed on the concrete core obtained from Tank A-106 or an 
alternate tank, Due:  January 31, 2015, Status:  Complete.  RPP-RPT-58254, Concrete Core 
Testing Report for the Single-Shell Tank 241-A-106 Sidewall Coring Project was transmitted to 
Ecology on 12/03/2014 under letter WRPS-140473214-TF-0127. 

M-045-91F-T02, Provide to Ecology as a Hanford Federal Facility Agreement and Consent 
Order secondary document a report evaluating the common factors of liner failures for 
SSTs that have leaked and will provide recommendations as appropriate, such as enhanced 
leak detection, monitoring, and mitigation, Due:  March 31, 2015, Status:  Complete. RPP-
RPT-55804, Common Factors Relating to Liner Failures in Single-Shell Tanks, was transmitted 
from ORP to Ecology on 03/16/2015 under letter 15-TF-0005. 
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M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 
summarizing and evaluating the information submitted under M-045-91F-T01 through 
M-045-91F-T04, Due:  June 30, 2015 Status:  On schedule. 

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record for 
SSTs, Due:  July 28, 2015, Status:  On schedule. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 
establish additional milestones based on information obtained from the actions in the 
preceding M-045-91 series of milestones to date, Due:  July 31, 2015, Status:  On schedule. 

M-045-91I, Provide to Ecology an Independent, Qualified, Registered Professional 
Engineer (IQRPE)  certification of SSTs structural integrity for the remainder of the 
mission, or for such time as the IQRPE believes he/she can reasonably certify, Due:  
September 30, 2018, Status:  On schedule. 

Significant Past Accomplishments: 

In support of M-045-91G, SST AOR Summary Report, a draft ready for review by the 
independent experts has been prepared.  Ecology was briefed on the outline and approach of the 
AOR summary on 2/25/2015.    

 

In support of M-045-91F, RPP-RPT-58498, Single-Shell Tank Leak Integrity Summary, was 
released on 3/30/2015 and is being transmitted to ORP.  Ecology was briefed on the results on 
3/25/2015.  

 

Common Factors Relating to Liner Failures in Single-Shell Tanks, RPP-RPT-55804, Rev. 1 was 
transmitted to Ecology on 3/16/2015. 

 

Significant Planned Actions in the Next 6 Months:  

Complete M-045-91F, SST Leak Integrity Summary Report and M-045-91G, SST AOR 
Summary report. 
Issues:   

Planning and discussion for M-045-91H to submit a change package (if deemed necessary by 
DOE and Ecology) to establish additional milestones for Phase II of the Single-Shell Tank 
Integrity Project needs to begin. 
 

In Tank Characterization and Summary 
 

For the period from March 1 through March 31, 2015: 

Accomplishments:  

• Completed RPP-RPT-58456, Derivation of Best-Basis Inventory for Tank 241-AP-103 as of 

January 1, 2015, Rev 0. 
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• Completed RPP-RPT-44637, Derivation of Best-Basis Inventory for Tank 241-AZ-101 as of 

March 23, 2015, Rev 9. 

• Completed RPP-RPT-48639, Derivation of Best-Basis Inventory for Tank 241-AP-104 as of 

January 1, 2015, Rev 11.  

• Completed RPP-RPT-48745, Derivation of Best-Basis Inventory for Tank 241-C-107 as of 

March 1, 2015, Rev 8.  

• Completed RPP-RPT-44630, Derivation of Best-Basis Inventory for Tank 241-AY-102 as of 

March 1, 2015, Rev 9.  

• Completed RPP-RPT-58447, Derivation of Best-Basis Inventory for Tank 241-A-102 as of 

January 7, 2015, Rev 0.  

• Completed RPP-RPT-58299, Data Quality Objectives for Sampling and Analysis of Tank 

Farm Stack Odorous Chemical Vapor Emissions, Rev 0. 

• Completed RPP-PLAN-57535, Sampling and Analysis Plan for 242-A Evaporator Process 

Condensate, Rev 1. 

• Completed RPP-PLAN-58022, Sampling and Analysis Plan for 242-A Evaporator Cooling 

Water and Steam Condensate, Rev 1. 

• Completed RPP-PLAN-60215, Tank Sampling and Analysis Plan for Tank 241-C-102 3rd 

Retrieval Technology, Rev 0. 

• Completed RPP-RPT-58514, Tank 241-C-107 Residual Waste Inventory Estimates for 

Component Closure Risk Assessment, Rev 0. 

• Performed 241-C-112 grab sampling March 3, 2015.  One grab sample was received at the 
lab.  
 

Planned Action within the Next 6 Months: 

Tank sampling: 

• Tank 241-AP-101 grab sampling is planned for April 2015. 

• Tank 241-C-101 ORSS closure sampling is planned for April 2015.  

• Tank 241-AP-105 grab sampling is planned for May 2015. 

• Tank 241-AZ-102 (EC-03) grab sampling is planned for May 2015. 

• Tank 241-C-102 caustic preconditioning and dissolution process sampling is planned for 
June 2015. 

• Tank 241-SY-103 core sampling is planned for June 2015. 

• Tank 241-AN-101 grab sampling at C-102 100% retrieval is planned for July 2015. 

• Tank 241-AY-101 grab sampling is planned for July 2015. 

• Tank 241-AP-107 grab sampling is planned for July 2015. 

• Tank 241-C-111 grab sampling is planned for September 2015. 

Best-Basis Inventory (BBI) updates: 
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BBI updates for the following tanks were completed in March: 

• 241-A-102 

• 241-AP-103 

• 241-AP-104 

• 241-AY-102 

• 241-AZ-101 

• 241-C-107 

 

 

BBI updates for the following tanks are planned to be completed in April: 

• 241-AW-102 

• 241-AZ-102 

• 241-B-203  

• 241-C-102 

• 241-T-111 

 

   

Data Quality Objectives (DQO): 

RPP-44057, Data Quality Objectives to Support Strategic Planning, Rev 2, is planned to be 
released in April to clarify DQO applicability and obtain data used to update the BBIs. 

Issues:   

None. 

 
 

 

 

 
TANK OPERATIONS CONTRACT OVERVIEW 

Project Performance 

The earned value performance reporting reflects the format, work breakdown structure reporting levels, 
and variance thresholds as agreed to with the tank operations contractor for monthly performance 
reporting.  The earned value analysis is not intended to be a measurement of performance against existing 
TPA milestones. 

Through February 28, 2015, Washington River Protection Solutions LLC (WRPS) worked 1,059,645 
hours (80 days) without a Lost Time Workday Injury and 646,491 hours (47 days) since the last 
Recordable case. There was one recordable cases in February, and no Days Away, Restricted, or 
Transferred (DART) cases. 
 

 

BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

CM 42,913.0 39,189.0 39,643.0 (3,724.0) (454.0) 0.91 0.99

FYTD 189,671.0 181,922.0 181,248.0 (7,749.0) 674.0 0.96 1.00

CTD 2,533,570.0 2,500,402.0 2,482,193.0 (33,168.0) 18,209.0 0.99 1.01 3,359,206.5 3,340,509.4 18,697.1

February-15
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2014 $30,052 $30,480 $29,607 1.01 1.03 $30,052 $30,480 $29,607 1.01 1.03

Nov 2014 $35,246 $35,697 $36,417 1.01 0.98 $65,298 $66,178 $66,024 1.01 1.00

Dec 2014 $36,377 $35,858 $33,978 0.99 1.06 $101,675 $102,036 $100,002 1.00 1.02

Jan 2015 $45,083 $40,697 $41,603 0.90 0.98 $146,757 $142,733 $141,605 0.97 1.01

Feb 2015 $42,913 $39,189 $39,643 0.91 0.99 $189,671 $181,922 $181,248 0.96 1.00

Mar 2015 $40,086 $229,756

Apr 2015 $40,835 $270,591

May 2015 $38,696 $309,287

Jun 2015 $32,903 $342,190

Jul 2015 $39,299 $381,489

Aug 2015 $30,193 $411,682

Sep 2015 $40,628 $452,310

CTD $2,533,576 $2,500,402 $2,482,193 0.99 1.01

Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values
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Base Operations and Tank Farm Projects 

The current month unfavorable schedule variance (SV) of ($1,560K) is due to the following: 

• Delay of the SY-103 Core Sample due to inoperability of the drill string. 

• SST Intrusion Mitigation due to delayed fabrication of components for SST T-111 
Portable Exhauster 

• AY-102 Procurement delays. 

• AP Exhauster Installation due to additional vendor modifications. 
 

The current month favorable cost variance (CV) of $157K is within the reporting thresholds 

Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2014 $20,627 $20,833 $20,428 1.01 1.02 $20,627 $20,833 $20,428 1.01 1.02

Nov 2014 $23,471 $24,930 $23,988 1.06 1.04 $44,098 $45,762 $44,417 1.04 1.03

Dec 2014 $23,467 $24,105 $23,547 1.03 1.02 $67,565 $69,867 $67,964 1.03 1.03

Jan 2015 $29,511 $29,162 $28,218 0.99 1.03 $97,075 $99,029 $96,181 1.02 1.03

Feb 2015 $29,299 $27,739 $27,582 0.95 1.01 $126,375 $126,768 $123,764 1.00 1.02

Mar 2015 $29,267 $155,641

Apr 2015 $35,582 $191,223

May 2015 $30,043 $221,266

Jun 2015 $24,437 $245,703

Jul 2015 $29,176 $274,879

Aug 2015 $22,875 $297,754

Sep 2015 $30,751 $328,505

CTD $1,663,803 $1,652,611 $1,631,448 0.99 1.01

Tank Farms ORP-0014

Base Operations 5.01

EVMS Monthly and Fiscal Year Values
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2014 $5,024 $5,011 $5,609 1.00 0.89 $5,024 $5,011 $5,609 1.00 0.89

Nov 2014 $6,852 $5,392 $8,174 0.79 0.66 $11,876 $10,403 $13,783 0.88 0.75

Dec 2014 $8,171 $6,453 $6,612 0.79 0.98 $20,047 $16,856 $20,395 0.84 0.83

Jan 2015 $9,167 $6,524 $9,195 0.71 0.71 $29,215 $23,380 $29,589 0.80 0.79

Feb 2015 $8,075 $6,924 $7,719 0.86 0.90 $37,290 $30,304 $37,309 0.81 0.81

Mar 2015 $6,095 $43,385

Apr 2015 $5,926 $49,311

May 2015 $4,509 $53,819

Jun 2015 $4,852 $58,671

Jul 2015 $5,238 $63,909

Aug 2015 $3,527 $67,436

Sep 2015 $4,886 $72,322

CTD $542,789 $525,721 $546,652 0.97 0.96

Tank Farms ORP-0014

Retrieve and Close SST's 5.02

EVMS Monthly and Fiscal Year Values
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Retrieval and Close Single-Shell Tanks 

The current month unfavorable cost variance (CV) of ($795K) is due to: 

• C-102 Retrieval operations were suspended during the installation of a second ERSS in 
riser 2; a majority of work performance within C-Farm based on retrieved waste (per 
gallon).   

• Several stop work orders were issued related to water softener beads being found on 
masks after they had been cleaned; these stop work order impacted projects costs related 
to field activities within C-Farm.  

 
The current month unfavorable schedule variance (SV) of ($1,151K) is due to: 

• C-Farm encountered several SCBA related stop work orders that were issued due to 
water softener beads being found on masks after they had been cleaned; these stop work 
orders delayed the progress of planned field activities.  

• A/AX design for supporting facilities (personnel/bathroom/change trailers) did not 
progress as planned due to other higher priorities. 

 
 



Office of River Protection TPA Monthly Summary Report 

TPA Monthly Summary 14 April 2015 

 
Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure 

The current month unfavorable schedule variance (SV) of ($679K) is due to: 

• Delays of the Secondary Waste Form Testing to be performed by PNNL due to longer 
than anticipated time for the procurement process. 

• Delays of the Formulation Development and Actual Waste testing for Low Temperature 
Waste forms to be performed by SNRL due to implementing the new ICP process. 

• Delay of the start of a study on Tank Waste Characterization and Storage.  
 

Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2014 $4,277 $4,605 $3,261 1.08 1.41 $4,277 $4,605 $3,261 1.08 1.41

Nov 2014 $4,549 $4,876 $3,585 1.07 1.36 $8,826 $9,480 $6,846 1.07 1.38

Dec 2014 $3,652 $4,559 $3,229 1.25 1.41 $12,478 $14,040 $10,075 1.13 1.39

Jan 2015 $5,101 $4,113 $3,308 0.81 1.24 $17,579 $18,152 $13,383 1.03 1.36

Feb 2015 $4,413 $3,734 $3,636 0.85 1.03 $21,992 $21,887 $17,019 1.00 1.29

Mar 2015 $4,459 $26,450

Apr 2015 $5,327 $31,778

May 2015 $4,145 $35,923

Jun 2015 $3,615 $39,538

Jul 2015 $4,882 $44,419

Aug 2015 $3,792 $48,211

Sep 2015 $4,991 $53,202

CTD $298,561 $294,460 $277,364 0.99 1.06

Tank Farms ORP-0014

Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure 5.03

EVMS Monthly and Fiscal Year Values
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The current month favorable cost variance (CV) of $98K is within the reporting threshold.  

 

Supplemental Treatment 

The current month favorable schedule variance (SV) of $0K is within the reporting threshold. 

The current month favorable cost variance (CV) of $0K is within the reporting threshold.  

Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2014 $0 $0 $2 0.00 0.00 $0 $0 $2 0.00 0.00

Nov 2014 $0 $0 ($5) 0.00 0.00 $0 $0 ($3) 0.00 0.00

Dec 2014 $0 $0 ($39) 0.00 0.00 $0 $0 ($42) 0.00 0.00

Jan 2015 $0 $0 $0 0.00 0.00 $0 $0 ($43) 0.00 0.00

Feb 2015 $0 $0 -$2 0.00 0.00 $0 $0 ($45) 0.00 0.00

Mar 2015 $0

Apr 2015 $0

May 2015 $0

Jun 2015 $0

Jul 2015 $0

Aug 2015 $0

Sep 2015 $0

CTD $20,110 $20,110 $19,132 1.00 1.05

Tank Farms ORP-0014

Supplement Treatment 5.04

EVMS Monthly and Fiscal Year Values
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Treat Waste 

The current month unfavorable schedule variance (SV) of ($342K) is due to: 

• LAWPS Conceptual Design - Delays for the development of white papers for 
procurement strategy, lag storage tanks, process calculations, cross-flow filtration and 
impact analysis of 420.1C, DOE order 3009 and Integrated Scale Test are being 
performed to support Preliminary design once authorized. 

 

Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2014 $124 $32 $308 0.26 0.10 $124 $32 $308 0.26 0.10

Nov 2014 $374 $500 $674 1.34 0.74 $498 $532 $982 1.07 0.54

Dec 2014 $1,087 $741 $628 0.68 1.18 $1,585 $1,273 $1,610 0.80 0.79

Jan 2015 $1,304 $899 $883 0.69 1.02 $2,889 $2,172 $2,493 0.75 0.87

Feb 2015 $1,126 $792 $707 0.70 1.12 $4,015 $2,964 $3,200 0.74 0.93

Mar 2015 $267 $4,282

Apr 2015 $0 $4,282

May 2015 $0 $4,282

Jun 2015 $0 $4,282

Jul 2015 $0 $4,282

Aug 2015 $0 $4,282

Sep 2015 $0 $4,282

CTD $8,314 $7,510 $7,597 0.90 0.99

Tank Farms ORP-0014

Treat Waste 5.5

EVMS Monthly and Fiscal Year Values
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The current month favorable cost variance (CV) of $85K is within the reporting threshold. 

 

Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks 

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due:  September 30, 
2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  Complete.  Ecology and 
ORP agreed at the September 25, 2014 TPA Project Managers’ meeting that this milestone was 
closed, though M-045-92 remains open. 

M-045-22-T01, Submit Results of Vadose Zone Characterization of 241-TX to Ecology, 
Due:  September 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  
Complete. ORP submitted this deliverable to ECY on September 17, 2014, via letter 14-TF-
0100.  

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:  
April 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  Complete.  ORP 
submitted this deliverable to ECY on February 20, 2014, via letter 14-TF-0015. 

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology, 
Due:  July 31, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  Complete. 
ORP submitted this deliverable to ECY on May 15, 2014, via letter 14-TF-0054. 

M-045-56J, Complete Implementation of Agreed to Interim Measures, Due:  July 31, 2014, 
Status:  Complete. The M-045-56 annual meeting was held on July 22, 2014 and meeting 
minutes have been entered into the Administrative Record. 

M-045-56K, Complete Implementation of Agreed to Interim Measures, Due:  July 31, 2015, 
Status:  On schedule. 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 
reduce the likelihood of migration of subsurface contamination to groundwater at the SST 
Waste Management Areas (WMA) (pending the Corrective Measures Study report, 
Milestone M-45-58, and implementation of other interim corrective measures), Due:  To be 
determined, Status:  On schedule.  

M-045-61, Submit to Ecology in accordance with the HFFACO Secondary document 
review process a Phase 2 RCRA Facility Investigation (RFI) Report Draft A for WMA 
Area C (WMA-C), Due:  December 31, 2014, Status:   Complete.  The Phase 2 RCRA Facility 
Investigation Report Draft A for WMAC, RPP-RPT-58339, was transmitted to Ecology on 
December 23, 2014, via letter 14-TF-0131. This milestone was modified by HFFACO change 
package M-45-14-03, signed October 1, 2014. 

M-045-61A, Submit to Ecology for review and approval as an Agreement primary 
document, document review process, a Phase 2 Corrective Measures Study, and revision 0 
update to the RFI Report for WMA-C), Due:  December 31, 2016, Status:  On Schedule.  The 
Phase 2 RCRA Facility Investigation Report Draft A for WMAC, RPP-RPT-58339, was 
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transmitted to Ecology on December 23, 2014, via letter 14-TF-0131. This milestone was created 
by HFFACO change package M-45-14-03, signed October 1, 2014. 

M-045-62, Submit to Ecology for review and approval as an agreement primary document 
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due:  June 30, 
2015, Status:  To be missed.  Please see issues. TPA Change Control form M-45-15-02 
submitted via letter 15-TF-0018 on March 31, 2015. 

M-045-92, Complete Installation of Four (4) Additional Interim Barriers (see interim 
milestones below), Due:  October 31, 2017, Status:  On schedule. TPA Change Control form M-
45-15-01 submitted via letter 15-TF-0027 on March 31, 2015.  

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due:  October 31, 2015, Status:  On 
schedule.  TPA Change Control form M-45-15-01 submitted via letter 15-TF-0027 on March 31, 
2015. 

M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3, Due:  
June 30, 2015, Status:  On schedule.  TPA Change Control form M-45-15-01 submitted via letter 
15-TF-0027 on March 31, 2015. 

Significant Past Accomplishments: 

• Automated data collection systems for T Farm and TY Farm interim barrier monitoring 
continue gathering data 

• Documentation of the WMA-C Phase 2 Resource Conservation and Recovery Act 
Facility Investigation Report was completed, and RPP-RPT-58339 was transmitted to 
Ecology on December 23, 2014, completing M-045-61. 

Significant Planned Actions in the Next 6 Months: 

• Provide the annual interim barrier monitoring report for information collected in 2014. 

Issues: 

• Change control form M-45-15-02 was submitted by ORP via letter 15-TF-0018 to 
Ecology for approval.   The change control form proposed revising the M-045-62 
Milestone date for submittal of the Corrective Measures Implementation Plan to six 
months after the Corrective Measures Study (CMS) is approved by Ecology.  Milestone 
M-045-62 currently requires submittal of a Corrective Measure Implementation Plan 
prior to submittal of the CMS.  This sequencing is incorrect as information from the CMS 
is needed for the development of the Corrective Measures Implementation Plan.   
 

• Change control form M-45-15-01 was submitted by ORP via letter 15-TF-0027 to 
Ecology for approval.  The change control form proposed modifying the due dates for 
construction of Barriers 1 and 2 and design and construction of Barriers 3 and 4.  
Construction of SX Barriers 1 and 2 has been delayed because ORP was required to shift 
resources to other higher priority, higher risk work scope, including among other things, 
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safety concerns.  In addition, Ecology and ORP have yet to agree upon the locations for 
Barriers 3 and 4.  It is proposed that Ecology and ORP discuss Barrier 3 and 4 locations 
during the M-045-56 Milestone annual interim measure meetings held by the end of July 
2015. 

 

SST Retrieval and Closure Program 

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:  
September 30, 2015, Status:  To be missed.  Please see issues. 

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA, 
Due:  January 31, 2017, Status:  On schedule. 

M-045-83, Complete the closure of WMA-C, Due:  June 30, 2019, Status:  On schedule. 

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining 
WMAs, Due:  January 31, 2022, Status:  On schedule. 

M-045-70, Complete waste retrieval from all remaining SSTs, Due:  December 31, 2040, 
Status:  On schedule. 

M-045-00, Complete closure of all SST farms, Due:  January 31, 2043, Status:  On schedule. 

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due:  To be 
determined (12 months after retrieval certification), Status:  On schedule. 

• M-045-86C:  Retrieval Data Report for C-104 was due March 21, 2014. Completed on 
February 18, 2014 with letter 14-TF-0013 

• M-045-86F:  Retrieval Data Report for C-108 was due May 1, 2014. Completed on 
November 27, 2013 with letter 13-TF-0120 

• M-045-86G:  Retrieval Data Report for C-109 was due June 4, 2014. Completed on 
March 13, 2014 with letter 14-TF-0020 

• M-045-86H:  Retrieval Data Report for C-110 was due January 29, 2015. Completed on 
August 6, 2014 with letter 14-TF-0086. 

Significant Past Accomplishments: 

• Submitted the Retrieval Data Report for C-110 

• Completed post-retrieval logging of the drywells near C-104, C-109, and C-110 to 
support the retrieval data reports 

• Completed the post-retrieval sample analysis and reporting for tank C-107, in support of 
the Retrieval Data Report. 

• See discussions above and related discussions in Consent Decree report. 

Significant Planned Activities in the Next 6 Months: 
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•  Complete scoping meetings for a performance assessment for WMA A/AX. 
 

Issues: 

 TPA Change Control form M-45-15-02 submitted via letter 15-TF-0018 on March 31, 2015, 
addressing the Corrective Measures Implementation Plan, M-045-62. ORP and Ecology continue 
to meet to develop an integrated path forward that addresses all the deliverables associated with 
Milestone M-045-82. 
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Tank Waste Retrieval Work Plan Status 

Tank TWRWP 
Expected 
Revisions 

First Retrieval 
Technology 

Second Technology 
Third 

Technology 

C-101 
RPP-22520,  

Rev. 8 
Complete 

Modified Sluicing 
with ERSS 

 High-Pressure Water 
deployed with the 

ERSS 
- 

C-102 
RPP-22393,  

Rev. 7 
Complete 

Modified Sluicing 
with ERSS 

 High-Pressure Water 
deployed with the 

ERSS 
- 

C-104 
RPP-22393,  

Rev. 7 
Complete Modified Sluicing 

Chemical Retrieval 
Process complete per 

13-TF-0018 
- 

C-105 
RPP-22520,  

Rev. 8 
Complete MARS-V 

MARS-V-High 
Pressure Water Spray 

- 

C-107 
RPP-22393,  

Rev. 7 
Complete MARS-S 

MARS-S -High 
Pressure Water Spray 

Water 
Dissolution 

C-108 
RPP-22393,  

Rev. 7 
Complete Modified Sluicing 

Chemical Retrieval 
Process complete per 

13-TF-0025 
- 

C-109 
RPP-21895,  

Rev. 5 
Complete Modified Sluicing 

Chemical Retrieval 
Process complete per 

13-TF-0037 
- 

C-110 
RPP-33116,  

Rev. 3 
 

Complete 
Modified Sluicing 

Mechanical Waste 
Conditioning with an 

In-Tank Vehicle 

High 
Pressure 
Water 

C-111 
RPP-37739,  

Rev. 2 
Complete Modified Sluicing 

High pressure water 
using the ERSS 

Chemical  
Dissolution 
Process with 

ERSS 

C-112 
RPP-22393,  

Rev. 7 
Complete Modified Sluicing 

Chemical Retrieval 
Process 

- 

ERSS = Extended Reach Sluicing System. 
MARS = Mobile Arm Retrieval System. 
S = sluicing. 
TWRWP = Tank Waste Retrieval Work Plan. 
V = vacuum. 

Significant Accomplishments: 
None. 

Significant Planned Activities in the Next 6 Months:  
Draft AX Farm TWRWPs. 

Issues:   
None.  
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Tank in Appendix H, “Status - Single Shell Waste Retrieval Criteria” 
Tank 241-C-106 
Significant Past Accomplishments:  

None. 

Significant Planned Activities in the Next 6 Months: 

Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.  
A request for additional information was received from the NRC in February 2009.  

Issues:  

It has been discussed with the NRC that much of the additional information requested is 
dependent upon development of C Farm residual waste Performance Assessment (PA) and, 
therefore, cannot be provided until the PA is published. 

Tank Retrievals with Individual Milestones 
Tank 241-A-103 
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due:  September 30, 2022, 
Status:  On schedule.  Change Package M-45-11-04 replaced Tank S-102 with Tank A-103 and 
changed the milestone completion date for M-045-15 to September 30, 2022.  

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 
Appendix I, Due:  September 30, 2022, Status:  On schedule.  Updated with Tank A-103 and 
due date of September 30, 2022, per Change Package M-45-11-04. 

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste 
retrieval criteria pursuant to Agreement Appendix H, Due:  September 30, 2022, Status:  On 
schedule.  Updated with Tank A-103 and due date of September 30, 2022, per Change Package 
M-45-11-04. 

Significant Past Accomplishments: 

Change Package M-45-11-04 was signed by ORP and Ecology on April 19, 2011.  

No significant planned activities in the next 6 months and no issues for Tank 241-A-103. 

Tank 241-S-112 
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 
Demonstration Project, Due:  To be determined (in accordance with M-045-84 or M-045-85), 
Status:  On schedule.  

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due:  To be 
determined, Status:  On schedule as part of M-045-84 or M-045-85. 

Significant Past Accomplishments: 

Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete. 

No significant planned activities in the next 6 months and no issues for Tank 241-S-112. 


