OFFICE OF RIVER PROTECTION
P.O. Box 450, MSIN H6-60
Richland, Washington 99352

14-TF-0131 DEC 2 3 2014

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program

Washington State

Department of Ecology

3100 Port of Benton Blvd

Richland, Washington 99354

Ms. Hedges:

THE U.S. DEPARTMENT OF ENERGY, OFFICE OF RIVER PROTECTION SUBMITTAL
OF THE DRAFT RESOURCE CONSERVATION AND RECOVERY ACT FACILITY
INVESTIGATION REPORT FOR WASTE MANAGEMENT AREA C IN COMPLETION OF
MILESTONE M-045-61

References: 1. RPP-PLAN-39114, Phase 2 RCRA Facility Investigation/Corrective
Measures Study Work Plan for Waste Management Area C, Rev. 2.

2. RPP-PLAN-38777, Sampling and Analysis Plan for Phase 2 Characterization
of Vadose Zone Soil in Waste Management Area C, Rev 3.

This letter transmits RPP-RPT-58339, Phase 2 RCRA Facility Investigation Report for Waste
Management Area C, Rev. A Draft, as required by Hanford Federal Facilities Agreement and
Consent Order (HFFACO) Milestone M-045-61, “Submit to Ecology in accordance with
HFFACO secondary document review process, a Phase 2 RCRA Facility Investigation Report
Draft A for WMA C.” The due date for this submittal is December 31, 2014.

The work described in this report was performed under RPP-PLAN-39114, Phase 2 RCRA
Facility Investigation/Corrective Measures Study Work Plan for Waste Management Area C
(Reference 1) and RPP-PLAN-38777, Sampling and Analysis Plan for Phase 2 Characterization
of Vadose Zone Soil in Waste Management Area C (Reference 2). This work plan and sample
analysis plan were previously approved by the Washington State Department of Ecology under
HFFACO Milestone M-045-60, HFFACO Change Notice 2011-7, and HFFCAO Change Notice
2011-6.
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If you have any questions, please contact Mr. Ryan Beach at (509) 376-9261.
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cc w/attach:

J.J. Lyon, Ecology
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TPA Administrative Record WMA C
WRPS Correspondence

cc w/o attach:

S. Harris, CTUIR

M. Burns, Ecology
J.M. Alzheimer, Ecology
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[ 11- Signatories [X] ll - Executive Manager [ 11l - Project Manager
Change Title

Modification of TPA milestone M-045-61 into two separate milestones

Description/Justification of Change

The existing milestone is for a combined RFI/CMS Report. This change separates the single report into a
stand-alone draft Phase 2 RCRA Facility Investigation (RFI) Report, and a later Phase 2 Corrective Measures
Study (CMS) and an update to the RFI Report for WMA C to be submitted at a later date.

Impact of Change

Change clarifies that this draft RFI Report will be Draft A. The submittal of a Draft A RFI Report on the original
milestone date allows incorporation of Ecology comments on Draft A, while waiting for the completion of the
WMA C Performance Assessment.

In accordance with HFFACO Action Plan Section 9.2.1, a revised draft RFI Report (Rev 0) will be prepared
based on Ecology review comments on Draft A. Rev 0 will also address: (a) data gaps identified in Draft A and
(b) the WMA C Performance Assessment prepared in accordance with HFFACO Action Plan Appendix I. The
Rev 0 RFI Report will be updated to include:
e A summary of all sources of contamination remaining in WMA-C, including but not limited to soil,
surface structures and all ancillary equipment,
Impacts from existing soil contamination and structures in the WMA C area of interest,
e Reference to other documents that provide the details on those sources of contamination (e.g.
Retrieval Data Reports, Leak Loss reports).

Affected Documents

The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g.,
River Protection Project System Plan, Baseline Control documents, and related work authorizations and

directives).
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Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to
indicate addition of text and by strikeout to indicate deletion of text.

Number Milestone Due Date
M-045-61 | Submit to Ecology ferreview-and-approval-as-an-Agreement in | 12/31/2014

accordance with HFFACQO secondary document review
process, a Phase 2 RCRA Facility Investigation/Cerrective-

Measures-Study Report Draft A for WMA C.

M-045- Submit to Ecology for review and approval as an Agreement 12/31/2016
61A primary document, a Phase 2 Corrective Measures Study, and
revision 0 update to the RFI Report for WMA C.
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