Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

14-AMRP-0115 FEB 2 6 2014

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-015-76

This letter notifies the U.S. Environmental Protection Agency of the completion of Tri-Party
Agreement Interim Milestone M-015-76. The requirement of Tri-Party Agreement Interim
Milestone M-015-76 1is to “Install additional well monitoring network as specified in revised
100-BC-1, 100-BC-2, and 100-BC-5 Remedial Investigation/Feasibility Study Work
Plan/Sampling and Analysis Plan” by February 28, 2014. Field work to install the required wells
was completed on February 13, 2014.

If you have any questions, please contact me or your staff may contact Briant Charboneau, of my
staff, on (509) 373-6137.

Sincerely,

. Corey, Assistant Manager
AMRP:GLS for the River and Plateau
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cc: G. Bohnee, NPT
R. Buck, Wanapum
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P. A. Burke, CHPRC
L. M. Dittmer, CHPRC
M. H. Doornbos, CHPRC
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J. A. Hedges, Ecology
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R. Jim, YN
R. A. Kaldor, MSA
N. M. Menard, Ecology
K. Niles, ODOE
R. E. Piippo, MSA
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