
























 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D – 
 
 

WORKING ORP KEY DOCUMENTS LIST FOR DECEMBER 2013



WORKING ORP Key Documents List – December 2013 

Bold red = DOE submittal within the next 90 days     Bold green = document is under initial ECY Regulatory Review     Bold black = document under comment/review response or other actions     Bold blue = document is completed 
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Milestone Title 
Milestone 

Tie 
Document 

TPA 
Milestone 

Due Date (if 
applicable)

1
 

ORP 
Delivery to 
Regulators 

Date
2
 

Anticipated 
Regulatory 

Review 
Completion 

Date
3
 

Final 
Completion 

Date
4
 

DOE-ORP 
Lead 

Contractor 
Lead 

Ecology 
Lead 

Comments/Issues 

ORP and Ecology will review the reports 
generated in M-045-22-T01, -T02, and -T03 
and determine whether to continue with soil 
desiccation/contaminant removal testing and 
other interim measures (TPA MS M-045-22). 

M-045-22-
T01 

Submit Results of VZ Characterization of 241-
TX to ECY 
 

09/30/14    
D. 

Hildebrand 
S. Eberlein J. Lyon  

M-045-22-
T02 

Submit Results of VZ Characterization of 241-
U to ECY 
 

04/30/14    
D. 

Hildebrand 
S. Eberlein J. Lyon  

M-045-22-
T03 

Submit SX Soil Desiccation/Contaminate 
Removal Tech Results to ECY 
 

07/31/14    
D. 

Hildebrand 
S. Eberlein J. Lyon  

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 
2 RCRA Facility Investigation/Corrective 
Measure Study Report for WMA C 

Supports 
M-045-61 

WMA C PA Initial Model Run Data Package  TBD 
  

C. Kemp S. Eberlein J. Lyon  Feeds input for M-045-61 and all Closure Plans 

WMA C PA Initial Document  TBD 
  

C. Kemp S. Eberlein J. Lyon  Feeds input for M-045-61 and all Closure Plans 

WMA C Characterization Summary 2013  TBD 
  

C. Kemp S. Eberlein J. Lyon  Feeds input for M-045-61 and all Closure Plans 

M-045-61 Phase 2 RFI/CMS Report for WMA C 12/31/14 TBD 
  

C. Kemp S. Eberlein J. Lyon 
 Reported as To Be Missed in the March 2013 TPA PMM. 

Discussions ongoing at the PM level. 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 
2 Corrective Measures Implementation Work 
Plan for WMA C. 

M-045-62 
Phase 2 Corrective Measures Implementation 
Work Plan for WMA C 

06/30/15 TBD 
  

C. Kemp S. Eberlein J. Lyon 
 Reported as To Be Missed in the March 2013 TPA PMM. 

Discussions ongoing at the PM level. 

Submit Retrieval Data Report after WMA C 
SST Retrieval Completion Certifications 

M-045-86 
Retrieval Data Report for SST C-104, 
embedded TPA milestone M-045-86C 

03/21/14 
      

 CD Retrieval Completion Certification for SST C-104 sent to ECY 
on 03/21/13 via ORP Letter 13-TF-0018. 

Prior to beginning construction and at least 
one year before construction is to be 
complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim 
barrier. 

M-045-92O Future Barrier Design 3 06/30/15 06/30/15   C. Kemp S. Eberlein J. Lyon 
 ORP/ECY TPA Change Package M-45-12-04 modified this to a 

due date of 06/30/15 dependent on discussions per M-045-22. 

M-045-92P Future Barrier Design 4 06/30/16 06/30/16   C. Kemp S. Eberlein J. Lyon 
 ORP/ECY TPA Change Package M-45-12-04 modified this to a 

due date of 06/30/16 dependent on discussions per M-045-22. 

Waste Supplemental Treatment Report 
M-062-
40ZZ 

Submit One Time Tank Waste Supplemental 
Treatment Tech. Report 

10/31/14 10/31/14   S. Pfaff C. Burrows 
D. 

McDonald 

 At the January 2013 TPA PMM meeting, ORP stated DOE and 
ECY are currently in discussions to move out the due dates for M-
062-40ZZ and M-062-45ZZ 

Complete final design and submit RCRA Part 
B Permit Modification Request 

M-062-31-
T01 

RCRA Part B Permit Modification--Final 
Design 

04/30/16 04/30/16   S. Pfaff  
D. 

McDonald 
 

M-045-91 Interim Milestones and Target 
Dates for SST Integrity Implementing the 
Expert Panel’s Recommendations 

M-045-
91G-T03 

Provide AOR Final Doc. for SSTS on 
1,000,000 Gallon Tanks 

10/31/14 10/31/14   J. Johnson R. Gregory J. Lyon 
 Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg. 

 Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-91F-
T04 

Provide Report on 100-Series SSTs as having 
Leaked in RPP-32681 

12/26/14 12/26/14   J. Johnson R. Gregory J. Lyon 
 Reported as To Be Missed in October 2012 TPA PMM Mtg 

 Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-
91G-T04 

Provide AOR Final Doc. for SSTS on 55,000 
Gallon Tanks 

01/30/15 01/30/15   J. Johnson R. Gregory J. Lyon 
 Reported as To Be Missed in October 2012 TPA PMM Mtg 

 Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-91B-
T01 

Provide Ecology report on the Concrete Core 
from TankA-106 or alt 

01/31/15 01/31/15   J. Johnson R. Gregory J. Lyon  Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-91F-
T02 

Provide Report of Liner Failures for SSTs 03/31/15 03/31/15   J. Johnson R. Gregory J. Lyon 
 Reported as To Be Missed in October 2012 TPA PMM Mtg 

 Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-91F 
Provide Summary Conclusions Report on Leak 
Integrity 

06/30/15 06/30/15 
  

J. Johnson R. Gregory J. Lyon 
 Reported as To Be Missed in October 2012 TPA PMM Mtg 

 Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-91G 
Provide Summary Conclusions Report of AOR 
for SSTs 

07/28/15 07/28/15 
  

J. Johnson R. Gregory J. Lyon  Reported as To Be Missed in October 2012 TPA PMM Mtg 

 Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13 

M-045-91H 
Submit Change Pckg (if necessary) to est. 
Additional Milestones 

07/31/15 07/31/15 
  

J. Johnson R. Gregory J. Lyon 
 

M-045-91I 
Provide IQRPE Certification of SSTs Structural 
Integrity 

09/30/18 09/30/18 
  

J. Johnson R. Gregory J. Lyon 
 

 

                                                           
1
 “TPA Milestone Due Dates” are the direct regulatory drivers for completion of milestones.  

2
 “ORP Delivery to Regulators Dates” are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.  ORP Delivery to Regulators 

Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3
 The “Anticipated Regulatory Review Completion Date” is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in “Comments/Issues” if extension of review is requested. If the 

document is a secondary document or for information only, the “Anticipated Regulatory Review Completion Date” may be listed as “N/A” for not applicable. 
4
 “Final Completion Date” is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under “Comments/Issues.” 
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Topic Areas Document 

ORP 
Delivery to 
Regulators 

Date
1
 

Anticipated 
Regulatory 

Review 
Completion 

Date
2
 

Final 
Completion 

Date
3
 

DOE-ORP 
Lead 

Contractor 
Lead 

Regulator 
Lead 

Comments/Issues 

PERMIT 
DOCUMENTS 

Tier 1 Framework Closure Plan Update 09/30/15 
  

C. Kemp S. Eberlein J. Lyon 
 Tier 1, 2, 3 Submittal is associated with M-045-82, due 09/30/2015. This MS 

was reported as To Be Missed in the March 2013 TPA PMM. Discussions 
ongoing at the PM level. 

Tier 2 WMA C Closure Plan TBD 
  

C. Kemp S. Eberlein J. Lyon   

All Remaining Closure Plans for WMA C 09/30/15 
  

C. Kemp S. Eberlein J. Lyon   

WMA C Closure Conceptual Design TBD 
  

C. Kemp S. Eberlein J. Lyon 
 

Tier 3 Closure Plans for Tanks Already Received TBD 
  

C. Kemp S. Eberlein J. Lyon  Due 180-day post EIS 

Tier 3 Closure Plans for Additional Tanks 09/30/15 
  

C. Kemp S. Eberlein J. Lyon  Several Dates in out years 

WMA C Closure Design  TBD 
  

C. Kemp S. Eberlein J. Lyon  Final dates not yet determined; provides basis for the Tier 2 Closure Plan 

Supplemental Treatment Technology Notice of Construction TBD 
  

L. Huffman  J. Lyon   

Submit Part B Permit Application for Selected Supplemental Treatment 
Technology 

TBD 
  

L. Huffman  J. Lyon   

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B 
Permit Application 

TBD 
  

L. Huffman  J. Lyon   

IDF Performance Assessment (ORP/WRPS has support role to 
RL/CHPRC) 

TBD 
  

T. Fletcher  J. Lyon   

OTHER DOCUMENTS 

Submit Categorical TOC HIA TBD 
   

 J. Lyon   

Temporary Waste Transfer Line Management Program Plan (also 
known as Hose-In-Hose Transfer Lines (HIHTL) Management Plan), 
RPP-12711 

TBD 
  

J.Vanderpol 
 

J. Lyon 
 To be made into a TPA Primary Document with submittal of revision 7 per a 

TPA Project Managers Agreement, signed 01/22/2013. 

Single-Shell Tank System Leak Detection and Monitoring Functions 
and Requirements Document, RPP-9937 

TBD   J. Johnson  J. Alzheimer  Discussions are underway for a number of revisions to this document 

WMA Quarterly Groundwater Reports 
Ongoing 
Quarterly 

  
D. 

Hildebrand 
 J. Lyon 

 Ecology SST counterparts have been added to this distribution list as of 
March 2013 

 ORP continues to provide catch-up reports to Ecology SST counterparts 
(FY12 thru Q1 FY13) 

 

                                                           
1 Note: “ORP Delivery to Regulators Dates” are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 
2 Note: The “Anticipated Regulatory Review Completion Date” is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in “Comments/Issues” if extension of review is requested. If the 

document is a secondary document or for information only, the “Anticipated Regulatory Review Completion Date” may be listed as “N/A” for not applicable. 
3 Note: “Final Completion Date” is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under “Comments/Issues.” 


