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Milestone Title Due Date 
Completion 

Date 
Status 

Fiscal Year 2013 

M-045-20 
Submit Interim Measures Investigation Work Plan and 

TPA Chg Pckgs for M-045-22 Target Dates 
12/31/2012 12/06/2012 Completed 

M-090-11 
Comp. Neg’s No More Than 2 Canister Storage Fac. 

Const. Int. M/S 
12/31/2012 11/19/2012 Completed 

M-062-01Z Submit Semi-Annual Project Compliance Report 01/31/2013 1/31/2013 Completed 

M-045-21 
Submit Sampling and Analysis Plan for 241-TX Tank 

Farm 
03/31/2013 3/11/2013 Completed 

M-045-91D-

T01 

Provide Report on the Concrete Dome Samples from 

Tank C-107 Plug 
05/31/2013 5/21/2013 Completed 

M-045-91F-

T03 
Provide Report on Testing for Ionic Conductivity of SSTs 05/31/2013 5/02/2012 Completed 

M-045-56I 
Ecology And DOE Agree, At A Minimum, To Meet 

Yearly (By July) 
07/31/2013 06/12/2013 Completed 

M-062-01AA Submit Semi-Annual TPA Project Compliance Report 07/31/2013 07/31/2013 Completed 

M-045-91E 
Provide SST Farms Dome Deflection Surveys Every Two 

Years 
09/30/2013 09/17/2013 Completed 

Fiscal Year 2014 

M-062-40C 
Select a Minimum of Three Scenario’s for the System 

Plan 
10/31/2013 

 
On Schedule 

M-045-86C Submit Retrieval Data Report to Ecology for C-104 03/21/2014  On Schedule 

M-045-22-

T02 

Submit Results of Vadose Zone Characterization of 241-

U to Ecology 
04/30/2014  On Schedule 

M-045-86F Submit Retrieval Data Report to Ecology for C-108 05/01/2014  On Schedule 

M-045-86G Submit Retrieval Data Report to Ecology for C-109 06/04/2014  On Schedule 

M-045-22-

T03 

Submit SX Soil Desiccation/Contaminate Removal Tech 

Results to Ecology 
07/31/2014  On Schedule 

M-045-56J 
Ecology And DOE Agree, At A Minimum, To Meet 

Yearly (By July) 
07/31/2014 

 
On Schedule 

M-045-91B-

T01 

Provide Ecology report on the Concrete Core from Tank 

A-106 or alt 
09/30/2014 

 
On Schedule 

M-045-22-

T01 

Submit Results of Vadose Zone Characterization of 241-

TX to Ecology 
09/30/2014  On Schedule 

M-047-07 
CD-1 for Secondary Liquid Waste Treatment and CR for 

CD-2 to Ecology 
09/30/2014 

 
On Schedule 

M-090-13 
CD-1 for Interim Hanford Storage Project and CR for 

CD-2 to ECY 
09/30/2014 

 
On Schedule 

M-045-22 
Review M-045-22-T03 Report and Determine Path 

Forward 
09/30/2014  On Schedule 

Fiscal Year 2015 

M-062-40D Submit System Plan 10/31/2014 
 

On Schedule 

M-062-40ZZ 
Submit One Time Tank Waste Supp Treatment 

Technologies Report 
10/31/2014 

 
On Schedule 

M-045-91G-

T03 

Provide AOR Final Doc. for SSTs on 1,000,000 Gallon 

Tanks 
10/31/2014  On Schedule 

M-045-91F-

T04 

Provide Report on 100-Series SSTs as having Leaked in 

RPP-32681 
12/26/2014  On Schedule 

M-045-61 
Phase 2 RCRA Facility Investigation/Corrective 

Measures Study 
12/31/2014  

To Be 

Missed 
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Milestone Title Due Date 
Completion 

Date 
Status 

Fiscal Year 2015 Continued 

M-045-91G-

T04 

Provide AOR Final Doc. for SSTs on 55,000 Gallon 

Tanks 
01/30/2015  On Schedule 

M-045-91F-

T02 
Provide Report of Liner Failures for SSTs 03/31/2015  On Schedule 

M-062-45-

T01 
Comp. Neg’s 6-Mo After Last Issuance of System Plan 04/30/2015 

 
On Schedule 

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 
 

On Schedule 

M-062-45-

ZZ-A 

Convert M-062-31-T01 Thru M-062-34-T01 to Interim 

Milestones 
04/30/2015 

 
On Schedule 

M-045-91F Provide Summary Conclusions Report on Leak Integrity 06/30/2015  On Schedule 

M-045-62 
Phase 2 Corrective Measures Implementation Work Plan 

For WMA C 
06/30/2015 

 

To Be 

Missed 

M-045-92O Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 
 

On Schedule 

M-045-91G Provide Summary Conclusions Report of AOR for SSTs 07/28/2015  On Schedule 

M-045-56K 
Ecology And DOE Agree, At A Minimum, To Meet 

Yearly (By July) 
07/31/2015 

 
On Schedule 

M-045-91H 
Submit Change Pkg (if necessary) to est. Additional 

Milestones 
07/31/2015 

 
On Schedule 

M-045-82 
Submit Comp. Permit Modification Request for Tiers 

1,2,3 
09/30/2015 

 

To Be 

Missed 

 

System Plan 
M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan, 
Due: October 31, 2013, Status: On Schedule. 

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 

ORP, Due: October 31, 2014, Status: On schedule. 

M-062-45-T01, Every six years, within six months after last revision of the System Plan, 

negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: On schedule. 

Significant Past Accomplishments: 

 

ORP and Ecology met on various occasions to discuss the System Plan 7 uncertainties.  

Significant Planned Actions in the Next 6 Months: 

On October 9, 2013, notification was provided to the core team members (ORP, Ecology and 

WRPS) stating System Plan 7 framing sessions will resume the week of October 15, 2013.  The 

System Plan 7 core team members will continue discussions and scenario selections.  

  

Issues: 

 

None. 
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Acquisition of New Facilities 

M-090-13, Submit CD-1 for Interim Hanford Storage Project and Tri-Party Agreement 

(TPA) Change Request for CD-2 to Ecology, Due: September 30, 2014, Status: On schedule. 

Created by TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 

19, 2012, to “Submit to Ecology, a Conceptual Design Report Package (Critical Decision-1) for 

the Interim Hanford Storage Project (storage of the first two years of Hanford Site Immobilized 

High-Level Waste from WTP operations) and a TPA Change Request (in accordance with TPA 

Action Plan Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical 

Decision-2).” 

M-090-00, Acquire/modify facilities for storage of Immobilized High-Level Waste (IHLW), 

Due: December 31, 2019, Status: On schedule. 

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and CR for CD-2 to 

Ecology, Due September 30, 2014, Status: On schedule. Created by TPA Change Control Form 

M-47-12-02, signed by ORP and Ecology on November 19, 2012, to “Submit to Ecology, a 

Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid Waste 

Treatment Project and a TPA Change Request (in accordance with TPA Action Plan Section 

12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).” 

M-047-00, Complete Work Necessary to provide facilities for management of secondary 

waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31, 

2022, Status: On schedule. 

Significant Past Accomplishments:  

On November 19, 2012, Ecology and ORP signed TPA Change Control Forms M-47-12-02 and 

M-90-12-02 establishing M-047-07 and M-090-13, respectively. ORP letter 12-ECD-0225 

notified Ecology of the completion of milestones M-047-06 and M-090-11. 

Significant Planned Actions in the Next 6 Months: 

None. 

Issues: 

None. 

Supplemental Treatment and Part B Permit Applications 

M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies 

Report if a supplemental treatment technology is proposed other than a second 

Low-Activity Waste (LAW), Due: October 31, 2014, Status: On schedule. 

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: April 30, 2015, 

Status: On schedule. Negotiations are not yet underway.  
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M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones, Due: 

April 30, 2015, Status: On schedule. 

M-062-31-T01, Complete final design and submit Resource Conservation and Recovery Act 

Part B permit modification request, Due: April 30, 2016, Status: On schedule. 

M-062-32-T01, Start construction of supplemental vitrification treatment facility and/or 

WTP enhancements, Due: April 30, 2018, Status: On schedule. 

M-062-33-T01, Complete construction of supplemental vitrification treatment facility 

and/or WTP enhancements, Due: April 30, 2021, Status: On schedule. 

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete 

negotiations to establish a mechanism that will apply to resolve future disputes regarding 

the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On 

schedule. 

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility 

and/or WTP enhancements, Due: December 30, 2022, Status: On schedule. 

M-062-21, Annually submit data that demonstrates operation of the WTP, Due: 

February 28, 2023, Status: On schedule. 

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and 

Low-Activity Waste Tank Wastes, Due: December 31, 2047, Status: On schedule. 

Significant Past Accomplishments:  

None. 

Significant Planned Actions in the Next 6 Months: 

None. 

Issues: 

At the January 2013 TPA Project Manager’s Monthly (PMM) meeting, ORP stated DOE and 

Ecology are currently in discussions to move out the due dates six (6) months for M-062-40ZZ 

and M-062-45ZZ (current due dates October 31, 2014 and April 30, 2015, respectively).  

ORP provided a draft change package for these milestones on February 12, 2013. Ecology 

provided comments on May 9, 2013. At the July 23, 2013 PMM, ORP stated that meetings were 

to be scheduled with Ecology management to discuss a path forward.  ORP and Ecology 

management met on August 29, 2013 to continue discussions of a path forward.  
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242-A Evaporator Status 
(previously reported under Milestone M-48, which has been closed out) 

242-A Campaign Strategy:  

The 242-A campaign strategy for Fiscal Year (FY) 2010 through FY2015 depicted in the 

following table has been updated based on ORP-11242, River Protection Project Plan and 

ongoing schedule integration efforts. 

Fiscal 

Year 

Campaign 

No. 

Feed 

Source 

Slurry 

Tank 
Comments 

FY10 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed back-to back starting 

in late August and completing in early October 2010. 

Campaign 10-02 was an acceleration of previously planned 

Campaign 11-01.  
FY10 10-02 AW-106 AW-106 

FY11 NA NA NA 
No campaign conducted in FY11 due to ongoing 242-A and 

Tank Farm facility life extension and ARRA funded upgrades. 

FY12 NA NA NA 

No campaign conducted in FY12 due to ongoing 242-A and 

Tank Farm facility upgrades and revision to the 242-A 

Documented Safety Analysis. 

FY13 NA NA NA 

No campaigns to be conducted in FY13 due to ongoing 242-A 

and Tank Farm facility upgrades and revision to the 242-A 

Documented Safety Analysis. 

FY14 13-01 AP-107 AP-107 
Estimated start January 2014. Requires two passes to achieve 

waste volume reduction. 

FY14 14-01 AW-106 AP-107 Estimated start late March 2014.  

FY14 14-02  AZ-102  AP-103 Estimated start June 2014. 

FY15 15-01 AW-106 AP-103 Estimated start October 2014. 

FY15 15-02 AZ-102 AP-103 Estimated start March 2015. 

FY = fiscal year. 

NA = not applicable. 

SST Integrity Assurance 

M-045-91E, Provide to Ecology a compilation of the single-shell tank (SST) farms dome 

deflection surveys every two years, beginning September 30, 2013, Due: September 30, 2013, 

Status: Completed. Transmitted to Ecology via ORP Letter 13-TF-0066 on September 17, 2013. 

M-045-91G-T03, Provide to Ecology the structural analyses of record final documentation 

for SSTs for 1,000,000 gallon tanks (A, AX, and SX Farms), Due: October 31, 2014, Status: 

On schedule. 

M-045-91F-T04, Provide to Ecology, as a Hanford Federal Facility Agreement and Consent 

Order secondary document, a report on the 100-series SSTs, which have been or will be 

identified as having leaked in RPP-32681, Revision 0, Due: December 26, 2014, Status: On 

schedule. 
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M-045-91G-T04, Provide to Ecology the structural analyses of record final documentation 

for SSTs for 55,000 gallon tanks (B, C, T, and U Farms), Due: January 30, 2015, Status: On 

schedule.  

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of 

testing and analysis, performed on the concrete core obtained from Tank A- 106 or an 

alternate tank, Due: January 31, 2015, Status: On schedule. 

M-045-91F-T02, Provide to Ecology as a Hanford Federal Facility Agreement and Consent 

Order secondary document a report evaluating the common factors of liner failures for 

SSTs that have leaked and will provide recommendations as appropriate, such as enhanced 

leak detection, monitoring, and mitigation, Due: March 31, 2015, Status: On schedule. 

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 

summarizing and evaluating the information submitted under M-045-91F-T01 through M-

045-91F-T04, Due: June 30, 2015 Status: On schedule. 

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record for 

SSTs, Due: July 28, 2015, Status: On schedule. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 

establish additional milestones based on information obtained from the actions in the 

preceding M-045-91 series of milestones to date, Due: July 31, 2015, Status: On schedule. 

M-045-91I, Provide to Ecology an Independent, Qualified, Registered Professional 

Engineer (IQRPE)  certification of SSTs structural integrity for the remainder of the 

mission, or for such time as the IQRPE believes he/she can reasonably certify, Due: 

September 30, 2018, Status: On schedule. 

Significant Past Accomplishments: 

 

On August 23, 2013, WRPS transmitted Dome Survey Report for Hanford Single-Shell Tanks, 

RPP-RPT-55202, to ORP. ORP reviewed this report and delivered RPP-RPT-55202 to Ecology 

on September 17, 2013 via ORP Letter 13-TF-0066, completing TPA Milestone M-045-91E.                                                                   

Significant Planned Actions in the Next 6 Months: 

 

None. 

Issues:  

 

None. 
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In Tank Characterization and Summary 
 

For the period from September 1 – September 30, 2013: 

Accomplishments: 

 Completed RPP-RPT-55307, Rev. 0, Tank 241-C-104 Residual Waste Inventory Estimates 

for Component Closure Risk Assessment. 

 Completed RPP-RPT-55803, Rev. 0, Tank 241-C-109 Residual Waste Inventory Estimates 

for Component Closure Risk Assessment. 

 Completed RPP-PLAN-55750, Rev. 0, Sampling and Analysis Plan for Residual Waste 

Solids in Tank 241-C-110. 

 Completed RPP-26781, Rev. 9, Tank Operations Contractor Sampling Projections for 

FY2014 through FY2018. 

 Completed RPP-RPT-44630, Rev. 6, Derivation of Best-Basis Inventory for Tank 241-AY-

102 as of July 1, 2013. 

 Completed RPP-RPT-44637, Rev. 7, Derivation of Best-Basis Inventory for Tank 241-AZ-

101 as of July 1, 2013. 

 Completed RPP-RPT-46616, Rev. 5, Derivation of Best-Basis Inventory for Tank 241-C-104 

as of July 1, 2013. 

 Completed RPP-RPT-54440, Rev. 2, Derivation of Best-Basis Inventory for Tank 241-C-101 

as of July 1, 2013. 

 Completed RPP-RPT-48745, Rev. 4, Derivation of Best-Basis Inventory for Tank 241-C-107 

as of July 1, 2013. 

 Completed RPP-RPT-43992, Rev. 9, Derivation of Best-Basis Inventory for Tank 241-AN-

106 as of July 1, 2013.  

 Completed RPP-RPT-44814, Rev. 12, Derivation of Best-Basis Inventory for Tank 241-AN-

101 as of July 1, 2013. 

 RPP-RPT-55749, Rev. 1, Final Report for Tank 241-AY-102A Annulus Leak-Detection Pit 

Liquid Grab Samples, June 2013, was released on September 6, 2013.  

 RPP-RPT-55870, Rev. 0, Final Report for Tank 241-AN-102 Chemical Adjustment and 

Sampling of Double-Shell Tank Supernate was released on September 11, 2013. 

 RPP-RPT-55948, Rev. 0, Final Report for Tank 241-AY-102A Annulus Leak-Detection Pit 

Liquid Grab Samples, July 2013 was released on September 19, 2013. 

 RPP-RPT-56012, Rev. 0, Final Report for Analysis of AZ-301 Catch Tank Samples Collected 

in July 2013, was released on September 26, 2013. 

Planned Action within the next 6 Months: 

Tank sampling 

 Tank 241-AZ-102 Leak Detector Pit sampling is currently scheduled for October 2013. 

 Tank 241-AY-102 Leak Detector Pit sampling is currently scheduled for October, November 

and December 2013. 

 Tank 241-C-112 grab sampling during hard heel dissolution is currently scheduled for 

November/December 2013. 

 Tank 241-C-107 Off-Riser Sampling System/Drag Sampler sampling is currently scheduled 

for January 2014. 
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 Tank 241-C-110 closure sampling using fold track operations to push samples to a clam shell 

sampler is scheduled for November/December 2013. 

 Tank 241-AN-106 grab sampling for chemistry control is currently scheduled for December 

2013. 

 Tank 241-SY-102 core sampling for chemistry control and strategic planning is currently 

scheduled for January 2014. 

 

Best-Basis Inventory Updates 

The following tanks have been identified for updates in FY14 Quarter 1.  The BBI updates will 

be released in January 2013. 

 241-AN-101 

 241-AN-102 

 241-AN-106 

 241-AP-104 

 241-AY-101 

 241-C-101 

 241-C-107 

 241-C-110 

Data Quality Objectives 

 A data quality objective (DQO) on a solubility model is due to be released in October 2013. 

 A revision to the tank farms chemistry control program DQO is due to be released in 

October/November 2013. 

 A DQO on a cone penetrometer is due to be released in October 2013. 

 A DQO on process sampling during caustic dissolution of tank 241-C-111 is due to be 

released in October/November 2013. 

Issues: 

None. 
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TANK OPERATIONS CONTRACT OVERVIEW 

Project Performance 

The earned value performance reporting reflects the format, work breakdown structure reporting levels, 

and variance thresholds as agreed to with the tank operations contractor for monthly performance 

reporting. The earned value analysis is not intended to be a measurement of performance against existing 

TPA milestones. 

As of August 2013, WRPS TOC has worked 108 days without a Lost Time Workday Injury and 

25 days since the last Recordable case.  There were no Days Away, Restricted, or Transferred 

(DART) cases and one Recordable case in August. 
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Base Operations and Tank Farm Projects 

The current month unfavorable schedule variance (SV) of ($1,751.1K) is primarily due to:  

 Deep bed sludge gas release event (DSGRE) work package was delayed due to the late ramp 

up of resources to implement the work on the project 

 Three-month delay to cyclic potentiodynamic polarization testing due to late procurement of 

Ammonia cover gas, delays in Pitting Corrosion Testing driven by reassignment of industry 

expert resources to higher priority workscope (DST AY-102), and delays to performing tank 

chemistry testing on suspect tanks due to a lack of funding as a result of sequestration 

 Delays in the sidewall coring project and SST Type IV analysis of record 

 

The current month favorable cost variance (CV) of $1,173.3K is primarily due to the following: 

 Point adjustment for implementing the additional deep sludge gas release event work scope 

via BCR RPP-13-110 

 Cost efficiencies in the quarterly recirculation of AY-101 

 Efficiencies realized during the two grab sample iterations of the AY-102 Leak Detection Pit 

(LDP) 
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Retrieval and Close Single-Shell Tanks 

The current month cost variance (CV) of ($1,079K) is due to: 

 Maintaining ready field operation crews and an agreed-upon joint retrieval resource strategy to share 

operation and field-deployed resources for C-101. 

 Higher subcontract and labor costs needed to resolve issues with the MARS-V prior to field 

deployment, including resolving eductor plugging, the safety instrument system, cross-flow filter 

systems, temperature monitoring, and hydraulic power unit corrosion.  Additionally, management 

oversight has increased to resolve technical issues in support of project demobilization and closeout.  

 High heat conditions in the field, which resulted in increased construction crew hours for installation 

field work for C-105. 

 A failed slurry pump that will require replacement in C-107. 

 Issues with the hot water skid requiring additional engineering support and addition construction 

support to complete installation in C-110. 

The current month unfavorable schedule variance (SV) of ($2,058k) is due to 

 Retrieval technology development delays in preliminary design documentation for the next generation 

MARS-V feasibility study due to resources being allocated to C-105. 

 A 3-week slip to complete field preparations for the SX Pore Water Extraction test project.   

 3
rd

 retrieval technology not starting as planned in C-101. 

 Not performing retrieval of tank C-102 as planned. 
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 Acceleration of post retrieval sampling and analysis in C-104. 

 MARS-V startup and retrieval delays in C-105 caused by the C-101 event. 

 A change in strategy which delayed partial design and construction for C-111 and C-112. 

 

 
Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure 
The current month unfavorable schedule variance (SV) of ($844.8K) is due to  

 One Time Report activities. As a result of sequestration, One Time Report activities were ramped 

down for the remainder of Fiscal Year (FY) 2013. Work supporting these activities was stopped, as of 

the current reporting period, and minimal progress was reported for performance of close-out 

activities. However, the activities remain in the Baseline. 

The current month favorable cost variance (CV) of $197.2K is due to: 

 Tc Removal, Low Temperature Waste Form Maturation and Project Management activities. A 

significant portion of the Tc Removal and Low Temperature Waste Form subcontract work scope is 

being performed by Savannah River National Laboratories (SRNL) under Inter Entity Work Order 

(IEWO) agreement.  

 Project Management is not utilizing subcontract support as planned due to the delay/deferral of One-

Time Report activities. 
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Supplemental Treatment 

The current month unfavorable schedule variance (SV) of ($1,086K) is due to: 

  

 Delaying plans to start construction of the AY/AZ ventilation upgrades at this time, design of 

the AY/AZ ventilation upgrade was completed in January 2013, but initiation of any 

associated procurement, construction, and safety basis activities requires DOE-ORP 

approval.  

 

The current month favorable cost variance (CV) of $266K is due to: 

 

  Fewer materials needed than originally planned for office move equipment such as hardware 

and office equipment for ergonomics. Also, less subcontractor support has been needed to 

support the program management work of scope than originally planned. 
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Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks 

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: September 30, 

2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On schedule. This 

ORP/Ecology decision point will determine whether to continue with soil 

desiccation/contaminant removal testing and other interim measures, and if the remaining work 

in milestone M-045-92 should be modified. ORP submitted TPA change package M-45-12-05 

adding dates for M-045-22 and its targets with the revised work plan via letter 13-TF-0014, The 

U.S. Department of Energy, Office of River Protection (ORP) submittal of Revised 200 West 

Area Tank Farms Interim Measures Investigation Work Plan in Completion of Hanford Federal 

Facilities Agreement and Consent Order (HFFACO) Milestone M-045-20. Ecology approved the 

TPA change package on April 1, 2013.  

M-045-22-T01, Submit Results of Vadose Zone Characterization of 241-TX to Ecology, 
Due: September 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On 

schedule.  

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due: 

April 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On schedule.  

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology, 
Due: July 31, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On schedule.  

M-045-56I, Complete Implementation of Agreed to Interim Measures, Due: July 31, 2013, 

Status: Completed June 12, 2013. The annual meeting was held on June 12, 2013; meeting notes 

have been entered into the TPA Administrative Record. 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 

reduce the likelihood of migration of subsurface contamination to groundwater at the SST 

Waste Management Areas (WMA) (pending the CMS report, milestone M-45-58, and 

implementation of other interim corrective measures), Due: TBD, Status: On schedule.  

M-045-61, Submit to Ecology for review and approval as an Agreement primary document 

a Phase 2 RFI/CMS Report for WMA C, Due: December 31, 2014, Status: To be missed. 

Please see issues. 

M-045-62, Submit to Ecology for review and approval as an Agreement primary document 

a Phase 2 Corrective Measures Study Implementation Plan for WMA C, Due: June 30, 

2015, Status: To be missed. Please see issues. 

M-045-92, DOE and Ecology will establish selection criteria for installation of additional 

interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due: September 

30, 2017, Status: On schedule. This milestone date has been modified according to M-45-12-04 

and the decision to move forward with construction/design of additional barriers dependent on 

discussions per M-045-22. 
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M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due: October 31, 2015, Status: On 

schedule. The decision to move forward with construction/design of additional barriers is 

dependent on discussions per M-045-22. 

M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3, Due: June 

30, 2015, Status: On schedule. The decision to move forward with construction/design of 

additional barriers is dependent on discussions per M-045-22. 

Significant Past Accomplishments: 

 Automated data collection systems for T-Farm and TY Farm interim barrier monitoring 

continue gathering data.   

 The test site was selected for the pore water extraction test south of SX farm under the M-

045-20 work plan, and direct-push work to place the extraction and monitoring wells is  

complete. 

 Direct push of four boreholes near the C-200 tanks has been completed and deep electrodes 

placed for resistivity evaluations. Collection of resistivity data has been completed. 

 Data collection in U Farm for electrical resistivity characterization was completed. Data 

analysis and reporting will be completed in FY2014. 

 Direct-push field work in TX Farm continues under the M-045-20 work plan and M-045-21 

sampling and analysis plan. 

 

Significant Planned Actions in the Next 6 Months: 

 Complete direct-push field work in TX Farm under the M-045-20 work plan.  

 Complete analysis and reporting of the electrical resistivity data collected in U Farm under 

the M-045-20 work plan.  

 Complete analysis and reporting of electrical resistivity data collected near the C-200 tanks 

per the WMA C Phase 2 Resource Conservation and Recovery Act Field 

Investigation/Corrective Measures Study Work Plan. 

 Begin documentation of the WMA C Phase 2 Resource Conservation and Recovery Act 

Field Investigation (RFI) Report. 

 Complete the field set up and equipment design for the SX farm pore water extraction proof 

of principle test under the M-045-20 work plan. 

SST Retrieval and Closure Program 

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due: 

September 30, 2015, Status: To be missed. Please see issues. 

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA, 
Due: January 31, 2017, Status: On schedule. 

M-045-83, Complete the closure of WMA C, Due: June 30, 2019, Status: On schedule. 

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due: 

January 31, 2022, Status: On schedule. 
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M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040, 

Status: On schedule. 

M-045-00, Complete Closure of all Single-Shell Tank Farms, Due: January 31, 2043, Status: 

On schedule. 

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: To be 

determined (12 months after retrieval certification), Status: On schedule.   

 M-045-86C: The Retrieval Data Report for C-104 is due March 21, 2014.   

 M-045-86F: The Retrieval Data Report for C-108 is due May 1, 2014.   

 M-045-86G: The Retrieval Data Report for C-109 is due June 4, 2014. 

Significant Past Accomplishments: 

 Completed post-retrieval sampling, analyzing, and reporting of results for tank C-108 in 

support of the M-045-86 retrieval data report. 

 Completed post-retrieval spectral gamma logging of drywells near tank C-108 in support of 

the M-045-86 retrieval data report. 

 Completed post-retrieval sampling analysis and reporting of results for tank C-104 in support 

of the M-045-86 retrieval data report.  

 Completed post-retrieval sampling, analysis, and reporting of tank C-109 in support of the 

M-045-86 retrieval data report. 

 See discussions above and related discussions in Consent Decree report. 

  Initiate numeric modeling for the WMA C performance assessment. 

 

Significant Planned Activities in the Next 6 Months: 

 Develop a retrieval data report for tank C-104 

 Develop a retrieval data report for C-109 

 Issue a retrieval data report for C-108 

 See discussions above and related discussions in Consent Decree report.  

Issues: 

The WMA-C performance assessment (PA) was not funded at the beginning of FY2013. ORP 

had reported previously that the WMA-C PA would need to be funded by March 31, 2013, in 

order to maintain the milestone schedule. Funding of the WMA-C PA  was provided in FY2013, 

TPA milestones M-045-61, M-045-62, and M-045-82 are still to be missed. 

ORP began discussions with Ecology about a TPA project manager-level agreement to determine 

an alternative path forward for milestones M-045-61 and M-045-62 on March 14, 2013. ORP 

and Ecology have continued to meet (most recently on June 20, 2013) to develop a path forward 

for these milestones.  

ORP and Ecology will meet separately to discuss TPA milestone M-045-82 for the Tier 1, 2, and 

3 WMA-C SST closure submittal. ORP and Ecology will discuss impacts to this work scope and 

the potential for a Tier 1 submittal. 
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Tank Waste Retrieval Work Plan Status 

Tank TWRWP 
Expected 

Revisions 

Retrieval 

Technology 
Second Technology 

Third 

Technology 

C-101 
RPP-22520,  

Rev. 7 
Complete 

Modified Sluicing 

with ERSS 

 High-Pressure Water 

with ERSS 
- 

C-102 
RPP-22393,  

Rev. 6A 
 In Process 

Modified Sluicing 

with ERSS 

 High-Pressure Water 

with ERSS 
- 

C-104 
RPP-22393,  

Rev. 6A 
 Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0018 

- 

C-105 
RPP-22520,  

Rev. 7 
 Complete MARS-V 

MARS-V-High 

Pressure Water 
- 

C-107 
RPP-22393,  

Rev. 6A 
 Complete MARS-S 

MARS–S -High 

Pressure Water 
- 

C-108 
RPP-22393,  

Rev. 6A 
 Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0025 

- 

C-109 
RPP-21895,  

Rev. 5 
 Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0037 

- 

C-110 
RPP-33116,  

Rev. 2 
 Complete Modified Sluicing 

Mechanical Waste 

Conditioning 

High 

Pressure 

Water 

C-111 
RPP-37739,  

Rev. 1 
In Process Modified Sluicing 

High pressure water 

with ERSS 

Chemical 

Dissolution 

with ERSS 

C-112 
RPP-22393,  

Rev. 6A 
In Process Modified Sluicing Chemical Dissolution - 

ERSS = Extended Reach Sluicer System. 

MARS = Mobile Arm Retrieval System. 

TWRWP = Tank Waste Retrieval Work Plan. 

 

Significant Accomplishments: 

Modification notice 2013-08 for TWRWP RPP-22520 was approved by ORP and Ecology on 

08/20/2013 to allow high wall washing in C-101. 

Significant Planned Activities in the Next 6 Months:  
 

None. 

  

Issues: 
 

None. 
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Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria 
Tank 241-C-106 

Significant Past Accomplishments:  

None. 

Significant Planned Activities in the Next 6 Months: 

Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request. A 

request for additional information was received from the NRC in February 2009.  

Issues:  

It has been discussed with the NRC that much of the additional information requested is 

dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided 

until the PA is published. 

Tank Retrievals with Individual Milestones 
Tank 241-A-103 

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022, 

Status: On schedule. Change package M-45-11-04 replaced tank S-102 with tank A-103 and 

changed to milestone completion date for M-045-15 to September 30, 2022.  

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 

Appendix I, Due: September 30, 2022, Status: On schedule. Updated with tank A-103 and due 

date of September 30, 2022, per M-45-11-04 change package. 

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste 

retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On 

schedule. Updated with A-103 tank and due date of September 30, 2022, per M-45-11-04 change 

package. 

Significant Past Accomplishments: 

Change package M-45-11-04 was signed by ORP and Ecology on April 19, 2011.  

Significant Planned Activities in the Next 6 Months: 

None. 

Issues: 

None. 

Tank 241-S-112 

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 

Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85), 

Status: On schedule.  

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be 

determined, Status: On schedule as part of M-045-84 or M-045-85. 

Significant Past Accomplishments: 

Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete. 

Significant Planned Activities in the Next 6 Months: 

None. 

Issues: 

None. 


