
~ Department of Energy
Richland Operations Office

P.O. Box 550
S~TES0~Richland, Washington 99352

13-AMRP-0142 MA R 2 82013

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Blvd, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RIIFS) FOR THE 100-FR-i,
1 00-FR-2, I100-FR-3, 1 00-IU-2 AND I100-IU-6 OPERABLE UJNITS, DOE/RL-2010-98,
DRAFT A AND PROPOSED PLAN FOR REMEDIATION OF THE 100-FR-i, 100-FR-2,
1 00-FR-3, I100-IU-2 AND I100-IU-6 OPERABLE UNITS, DOE/RL-2012-4 1, DRAFT A

This letter responds to the U.S. Environmental Protection Agency's (EPA), March 4, 2013,
comments regarding the subject documents. Resolution of the comments is being discussed with
Chris Guzzetti of your staff and there is tentative agreement on resolution of the majority of the
comments as indicated by the attached comment response documents.

A working draft of Revision 0 of the documents is currently under development to incorporate
the comment resolutions. The plan and schedule for document update is outlined below. The
schedule is based on the durations of the activities as indicated. If a date changes (earlier or
later), the anticipated subsequent dates would be adjusted based on the specified activity
durations. The schedule currently assumes that global River Corridor RI/FS issues are resolved
by mid-April 2013. The effects of sequestration and completion of higher priority decision
documents such as the 300 Area RI/ES are uncertain and schedules may be affected accordingly:

* April 1, 2013 - August 13, 2013: Continue working with EPA on comment resolution and
incorporation into redline strike-out working draft Revision 0 documents.

* August 13, 2013: Final working draft Revision 0 documents provided to the
U.S. Department of Energy Richland Operations Office (RL) and EPA for review.

" August 13, 2013 - September 12, 2013: Concurrent RL and EPA review, including legal
review, of working draft Revision 0 documents (30 days).

" September 13, 2013 - October 14, 2013: Finalization of Revision 0 documents based on RL
and EPA comments (30 days).

" October 14, 2013 - October 16, 2013: Formal transmittal of approved Revision 0 RI/ES and
Proposed Plan (2 days).

" October 21, 2013 - November 20, 2013: 30 day public comment period (30 days).
* November 20, 2013 - April 21, 2014: Draft and revise Record of Decision (ROD)

(5 months).
* April 21, 2014: Issue ROD (5 months after end of public comment).
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If changes to any of the timeframes above become necessary, an updated schedule will be
coordinated with EPA.

If you have questions, please contact me or your staff may contact Briant Charboneau, of my
staff, on (509) 373-6137.

Sincerely,

J at an A. Dowell, Assistant Manager
AMRP:GLS 5for t e River and Plateau

Attachments

cc w/attachs:
G. Bohnee, NPT
R. Buck, Wanapum
C. J. Guzzetti, EPA
S. Harris, CTUIR
J. A. Hedges, Ecology
S. Hudson, HAB
R. Jim, YN
K. Niles, ODOE
D. Rowland, YN
Administrative Record
Environmental Portal

cc w/o attachs:
P. A. Burke, CHPRC
L. M. Dittmer, CHPRC
D. E. Dooley, CHPRC
R. A. Kaldor, MSA
T. W. Noland, MSA
R. E. Piippo, MSA
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