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Change Title

Revised closure plans to support TSD closure for the 216-B-3 Main Pond System and 2 16-S- 1 Pond and
Ditch.

Description/Justification of Change

Interim Milestone M-037-03 requires revised closure plans to support TSD closure for the 216-13-3 Main
Pond System and 21 6-S- 10 Pond and Ditch to be submitted to the State of Washington Department of
Eco logy (Ecology) by April 30, 2013.

Revised closure plans to support TSD closure for the 216-B-3 Main Pond System and 2 16-S- 10 Pond and
Ditch were drafted by Ecology as a courtesy to the U.S. Department of Energy (DOE) Richiland Operations
Office (RL). The draft revised closure plans were provided to RL in mid-December 2012 with the
expectation that RL would review the revised closure plans, make needed adjustments, and formally submit
the plans to Ecology by the milestone due date.

DescriptionWdustification of Change continued on next page.

Impact of Change

This change removes submittal of a revised closure plan for the 216-B-3 Main Pond System from Interim
Milestone M-037-03 and adds a new interim milestone for submitting a revised closure plan for the 216-B-3
Main Pond system that is due August 31, 2014. This change does not result in an impact to overall Central
Plateau cleanup.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning manageme and budget documents.
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Description/Justification of Change (continued)

Upon review of the draft revised closure plans, RL concluded that discussion with Ecology will
be needed to address policy issues concerning closure of the TSD units. Additionally, the
closure plan for the 21 6-B-3 Main Pond System does not reflect the most current characterization
data. RI believes the revised closure plan for the 2 16-S- 10 Pond and Ditch can be submitted by
the milestone due date. However, incorporation of the more recent characterization data into the
21 6-B-3 Main Pond System Closure Plan will require additional time. Resolution of any
policy issues based on the 216-S- 10 Pond and Ditch Closure Plan will provide a template for
the 21 6-B-3 Main Pond System Closure Plan and subsequent closure plans.

A new milestone is established for submittal of the 216-B-3 Main Pond System Closure Plan to
allow additional time to evaluate and incorporate the more recent characterization data.

Modifications are denoted by using stfikeeet to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date
M-037-03 Submit a Revised Closure Plans to support TSD closure for twe-(2) 04/30/20 13
Lead TS8D-Uits: the 216 B 3 Main Pond system, ad216-S- 1 Pond and
Agency: Ditch.
Ecology
M--37--4 Submit a Revised Closure Plan-s to support TSD closure for the216- 08/31/2014
Lgad B-3 Main Pond System.

Ecolggy


