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Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3 100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

SUBMITTAL OF SIGNED HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE FORM M- 15-09-06 "REVISE
NEAR-TERM MILESTONE FOR 200-UW-1I OPERABLE UNIT PROPOSED PLAN DURING
NEGOTIATIONS ON CENTRAL PLATEAU CLEANUP COMPLETION STRATEGY"

The U. S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA), and
the State of Washington Department of Ecology (Ecology) approved an Agreement in Principle
(AIP) in February 2009. The primary objective of the AIP was to develop a Central Plateau
Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including
waste site operable units, excess facilities and groundwater remediation.

While ongoing near term milestones will be addressed as part of the development of the final
Central Plateau Strategy, additional time is necessary in order to conduct the necessary
negotiations and to properly address your agencies input. Therefore, the attached change form
will address the need to effectively direct resources toward the successful implementation of the
Strategy.

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my
staff, on (509) 373-6137.

Sincerely,

AMCP:MSM or the Central Plateau

Attachment

cc: See Page 2
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cc w/attach:
G. Bolinee, NPT
L. Buck, Wanapum
C. E. Cameron, EPA
D. A. Faulk, EPA
S. Harris, CTUIR
R. Jim, YN
S. L. Leckband, HAB
M. L. Mandis, Ecology
R. D. Morrison, YAH
K. Niles, ODOE
R. E. Piippo, CHPRC
J. B. Price, Ecology
J. G. Vance, FFS
Administrative Record (20 0-UW- 1)
Environmental Portal



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-1 5-09-06 Do not use blue ink. Type or print using black ink. November 6, 2009

Originator Matthew S. McCormick Phone (509) 373-9971

CLASS OF CHANGE

[ ] I - Signatories [X]II1 - Executive Manager L] Ill - Project Manager

CHANGE TITLE

Revise near-term milestone for 200-UW-lI operable unit proposed plan during negotiations on Central

Plateau Cleanup Completion Strategy.

DESCRIPTIONIJ USTI FICATION OF CHANGE

The U. S. Department of Energy (DOE), the U.S. Environental Protection Agency (EPA) and the State

of Washington Department of Ecology (Ecology) signed Agreement in Principle, Negotiation of Hanford

Federal Facility Agreement and Consent Order Revisions to Address CERCLA/RCRA Integration,
Integration of Facility Disposition with Remediation of Geographically Associated Waste Sites, Central

Plateau Cleanup Completion Strategies and Dispute Resolution Provisions in February 2009. The

primary objective of the Agreement-In-Principle (AlP) was to develop a Central Plateau Cleanup

Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable

units, excess facilities and groundwater remediation. Details of the strategy are described in

DOE/RL-2009-8 1, Hanford Central Plateau Cleanup Completion Strategy.

To allow further technical discussions and negotiations on the Tni-Party Agreement milestones, the

Tni-Parties agree to extend the M-015-83 milestone by 90 days.

Continued on page 2

IMPACT OF CHANGE
None, this change package extends M-0 15-83 to allow discussions on the overall M- 15 series of
milestones per Tni-Party Agreement Milestone M-l 15-40E.

AFFECTED DOCUMENTS
The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents

(e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan;

Sitewide Systems Engineering Control Documents, and Project Management Plans).

APPROV

X ~ppoved- Disapproved

DO / Date

N/A _______ Approved - DisapprovedPaeIo2

EPA Date

_____________________________ ________ Approved _ Disapproved

Ecology Date



Change Form M-15-09-06

Page 2 of 2

Description/Justification of Change, continued

Changes to milestones are indicated by Double Underline to indicate addition of text and by
Strikeeui to indicate deletion of text.

Milestone Description Date

M-0 15-83 Submit A Proposed Plan for 200-U W-1. 341-/204-0
06/30/2010


