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REGION 10 HANFORDIINL PROJECT OFFICE

309 Bradley Boulevard, Suite 115
Richland, Washington 99352

September 11, 2008

Mr. Al Farabee
Federal Project Director
U.S. Department of Energy
P0 Box 550, A5-i11
Richland, WA 99352

Re: EPA Comments on the Revised U Plant Ancillary Facilities Removal Action Work Plan

Dear Mr. Farabee:

The U.S. Environmental Protection Agency has reviewed the U Plant Ancillary Facilities
Removal Action Work Plan, Phase II (DOEIRL-2004-83, Draft A, Revision 1). We have
enclosed our comments on the work plan.

To address some of our comments, it would be beneficial if the Tri-Party Agency project
managers for the U Plant area meet to facilitate resolution of any potential issues. After you
have reviewed our comments, please contact me at 509 376-8665 to arrange a meeting.

Sincerely,

Craig Cameron
Project Manager

Enclosure

cc: Margo Voogd, DOE SEP 15 2
Wade Woolery, DOE 20
Rick Bond, Ecology

) ohn Price, Ecology 
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1Administrative Record: 200-U W-1



U.S. Environmental Protection Agency Comments on U Plant Ancillary Facilities Removal
Action Work Plan, Phase AI DOERL-2004-83, Draft A, Revision I Submitted as Part of the
221-U Facility IAMIT Dispute Resolution Agreement

Craig Cameron

September 11, 2008

General

1.- The draft document is over all In really good shape and is consistent with the earlier
version. The document was generally rpodified adequately to focus on the second phase
and does a good job of explaining why the one building (2712-U Instrument Building)
still has a purpose and so will be part of a third phase. A little more bounding
information about schedule and cost for the third phase would be helpful so that it isn't
totally open-ended. DOE must have baseline information for this little building that
could at least bound the scope of the removal action. That information needs to be
included in this work plan.

2. Cost estimate information, with extra detail on the second phase, must be included in the
work plan. This could be done with an appendix. It is not adequate to just describe the
cost tracking process.'

3. The language about the schedule and funding is too weak. The Tni-Parties need to get
together and come up with some language for these types of projects where there isn't an
urgent need to perform them now but a certain amount of work needs to continue to be
able to conclude the cleanup activities to meet the overall schedule for the 200 Area.

Keep in mind that the start dates are part of an IAMIT dispute resolution agreement and
should not be referred to in the work plan in such noncommittal terms. EPA suggests
that the project managers meet to try to come up with language that would satisfy all for
the schedule in the work plan. We should be able to arrive at language consistent with
the dispute resolution agreement that took into account the uncertainties about the
upcoming contract dates that could be sooner. Finally, it is not clear where the 9/30/20 12
completion date in the dispute resolution agreement fits into the schedule provided in the
work plan.

Specific

I1. Page 4, Section 1. 4. Since there is not a larger scale map showing the Hanford site,
please describe in the text about how many miles away the Columbia River is from the U
Plant area.

2. Page 8, Section 1. 4.2, 2 712- U Instrument Building. Add a sentence to the end of the
.section describing the building to indicate that this building is part of phase III and will
be decontaminated and demolished (D&Ded) under this removal action unless the Tri-



Parties agree to perform the work under other.CERCLA authority after the proper
transfer or inclusion of the building under another CERCLA decision document.

3. Page 9, Section 1. 4.3, Radiological Material Inventory. Please provide a copy or link to
WHC-SD-WM-TPP-052 to the EPA project manager.

4. Page 11, Section 1. 4.4, PCBs. Write the titles of the CFR citations to be consistent with
the other citations and for readability.

5. Page 11, Section 2. 1, last sentence. Please change "may be" to "are."

6. Page 12, Section 2.1.2. Provide a couple examples S&M frequencies and activities that
are driven by ARARs.

7. Page 12 and 13, Section 2.2.2. There needs to be a description somewhere in here about
the possible characterization of pipe openings that lead below grade and slab surveys.
This is required according to the SAP and needs to have a description in the work plan.

8. Page 14, Section 2.2.3, last paragraph There should be more information on the
verification sampling in the schedule and budget. Also, the verification sampling needs
its own heading to call it out.

9. Page 32, Section 5.2. Text needs to be added to explain when changes are significant
enough for EPA and DOE become involved in the change management/configuration
control process and how that involvement would work. There may be such language in
the SAP to draw from.


