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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

OCT 02 2008

08-AMCP-0279

Ms. J. A. Hedges, Program Manager

Nuclear Waste Program

State of Washington @E g W
Department of Ecology ‘ _

3100 Port of Benton 0CT 0 9 2008
Richland, Washington 99354

Dear Ms. Hedges:

200-SW-1 NONRADIOACTIVE LANDFILLS AND DUMPS GROUP OPERABLE UNIT
AND 200-SW-2 RADIOACTIVE LANDFILLS AND DUMPS GROUP OPERABLE UNIT
REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLAN, DOE/RL-2004-60,
REVISION 0

The purpose of this letter is to transmit the 200-SW-1 Nonradioactive Landfills and Dumps
Group Operable Unit and 200-SW-2 Radioactive Landfills and Dumps Group Operable Unit
Remedial Investigation/ Feasibility Study Work Plan, DOE/RL-2004-60, Revision 0, for your
review and approval.

Collaborative meetings were held between the U.S. Department of Energy, Richland Operations
Office, Fluor Hanford, Inc., and the State of Washington Department of Ecology (Ecology) for
the dispositioning of Ecology’s comments received on the Draft B version of the work plan. All
of Ecology’s comments have been addressed.

If you have any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

@AL%-.L\—/
avid A. Brockman

AMCP:FMR Manager
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cc: See Page 2
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S. L. Leckband, HAB
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J. B. Price, Ecology
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Environmental Portal

cc w/o attach:

B. A. Austin, FHI
G. T. Berlin, FHI
R. E. Piippo, FHI
J. G. Vance, FFS
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PREFACE

The remedial investigation/feasibility study (RI/FS) process
represents the methodology that the Superfund program has
established for characterizing the nature and extent of risks posed
by uncontrolled hazardous waste sites and for evaluating potential
remedial options. This approach should be viewed as a dynamic,
flexible process that can and should be tailored to specific
circumstances of individual sites: it is not a rigid step-by-step
approach that must be conducted identically at every site. The
project manager's central responsibility is to determine how best
to use the flexibility built into the process to conduct an efficient
and effective RI/FS that achieves high quality results in a timely
and cost-effective manner. A significant challenge project
managers face in effectively managing an RI/FS is the inherent
uncertainties associated with the remediation of uncontrolled
hazardous waste sites. These uncertainties can be numerous,
ranging from potential unknowns regarding site hydrogeology and
the actual extent of contamination, to the performance of treatment
and engineering controls being considered as part of the remedial
strategy. While these uncertainties foster a natural desire to want
to know more, this desire competes with the Superfund program’s
mandate to perform cleanups within designated schedules.

The objective of the RI/FS process is not the unobtainable goal of
removing all uncertainty, but rather to gather information
sufficient to support an informed risk management decision
regarding which remedy appears most appropriate for a given site.
The appropriate level of analysis to meet this objective can only be
reached through constant strategic thinking and careful planning
concerning the essential data needed to reach a remedy selection
decision. As hypotheses are tested and either rejected or
confirmed, adjustments or choices as to the appropriate course for
further investigations and analyses are required. These choices,
like the remedy selection itself, involve the balancing of a wide
variety of factors and the exercise of best professional judgment.

Source: EPA/540/G-89/004, Guidance for Conducting
Remedial Investigations and Feasibility Studies under
CERCLA, (Interim Final), OSWER 9355.3-01.
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EXECUTIVE SUMMARY

This remedial investigation/feasibility study (RI/FS) work plan supports the Comprehensive
Environmental Response, Compensation, and Liability Act of 1 980' (CERCLA) RI/FS

activities for the 200-SW-1 Nonradioactive Landfills Group Operable Unit (OU) and

200-SW-2 Radioactive Landfills Group OU. This RI/FS work plan also integrates the Resource
Conservation and Recovery Act of 1976° (RCRA) treatment, storage, and/or disposal (TSD) unit
landfill closure requirements for specific sites within the OUs. The process outlined in the RI/FS
work plan follows the CERCLA format with modifications, as appropriate, to concurrently
satisfy RCRA requirements. The application of these processes in the 200 Areas 1s described in
DOE/RL-98-28, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan —

=3 . 3
Environmental Restoration Program.

Scope -- The scope of this RI/FS work plan includes 27 solid waste landfills that are located on
the Hanford Site Central Plateau (13 landfills are in the 200 West Area, 12 landfills are in the
200 East Area, and 2 landfills are in the 600 Area). Collectively, these landfills have received
nearly 500,000 m® of a heterogeneous mixture of solid waste during various operating periods
that began in the mid-1940s. All waste included within the scope of the 200-SW-1 and
200-SW-2 OUs has been buried in trenches that were designed and constructed to varying
lengths, widths, and depths in accordance with U.S. Department of Energy (DOE) disposal
requirements. These landfills cover a cumulative area of nearly 300 ha (740 a), and the
cumulative length of burial trenches exceeds 80 km (50 mi). The quantity and quality of burial
records and/or relevant historical information varies greatly; information generally is sparse for
the earlier years and more substantive for waste buried after the late 1960s. About 60 percent of
the waste buried in these landfills was from the Hanford Site 200 Areas processing facilities;
some waste came from the 100 and 300 Areas, and a smaller fraction came from other Hanford
Site areas and from various offsite generators. The waste form, waste packaging, and in-trench

waste emplacement varied over time. Certain landfills were dedicated to smaller waste items,

' Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 42 USC 9601, et seq.
? Resource Conservation and Recovery Act of 1976,42 USC 6901, et seq.

'DOE/RL-98-28, 1999, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental
Restoration Program, Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington.
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while some landfills were dedicated to large/industrial equipment, and others received primarily

construction- and/or demolition-related waste.

RI/FS Work Plan History -- An earlier version of this RI/FS work plan (DOE/RL-2004-60,

200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2

Radioactive Landyfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study

Work Plan, Draft A)* was developed and transmitted by the DOE, Richland Operations Office

(RL) to the Washington State Department of Ecology (Ecology) in December 2004. In early

2005, RL and Ecology participated in a series of facilitated workshops to achieve better

alignment of the parties’ interests and objectives. These workshops resulted in a path forward, as .
documented in CCN 0064527, “200-SW-1 and 200-SW-2 Collaborative Workshops, Agreement,

Completion Matrix, and Supporting Documentation, Final Product.”” Among other initiatives,
the parties agreed to conduct remedial characterization in a phased manner and to suspend
revision of the Draft A version of the RI/FS work plan while the first phase of remedial
characterization was completed. The parties then participated in a collaborative data quality
objectives process as described in D&D-27257, Data Quality Objectives Summary Report for
Nonintrusive Characterization of Bin 34 and Bin 3B Waste Sites in the 200-SW-2 Operable
Unit,” and issued sampling and analysis instructions as described in D&D-28283, Sampling and

Analysis Instruction for Nonintrusive Characterization of Bin 34 and Bin 3B Waste Sites in the

* DOE/RL-2004-60, 2004, 200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2
Radioactive Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan,
Draft A, U.S. Department of Energy, Richland Operations Office, Richland, Washington.

> CCN 0064527, 2005, “200-SW-1 and 200-SW-2 Collaborative Workshops, Agreement, Completion Matrix, and
Supporting Documentation, Final Product,” Washington State Department of Ecology and U.S. Department of
Energy, Richland Operations Office, Richland, Washington, April 18.
http://www2.hanford.gov/arpir/common/findpage.cfm? AKey=D7803318

® D&D-27257, 2006, Data Quality Objectives Summary Report for Nonintrusive Characterization of Bin 34 and
Bin 3B Waste Sites in the 200-SW-2 Operable Unit, Rev. 0 Reissue, Fluor Hanford, Inc., Richland, Washington.
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200-SW-2 Operable Unit.” This first phase (Phase I-A) of characterization has been completed.
The Phase I-A scope involved an extensive review, collection, reporting, and organization of the
historical information (including hundreds of technical reports and over 147,000 burial records)
as well as the completion of an extensive suite of surface geophysical surveys, passive soil-vapor
samples, and surface radiation surveys. The results from the Phase I-A sampling were used to

update the OU conceptual site models (CSM).

New Agreement on a Multi-Phased Remedial Investigation Approach -- Based on information
gained from the Phase I-A characterization, an additional data quality objectives process was
initiated in 2006. Because of the complexity in scope and issues associated with the 200-SW-1
and 200-SW-2 OUs, alignment meetings were held with RL and Ecology, resulting in another
collaborative agreement (CCN 0073214, “Path Forward — 200-SW-1/2 RI/FS Work Plan
Development, May 15, 2007%) between RL and Ecology. This 2007 agreement embraced the
concept that the RI/FS work plan and RI/FS approach should be structured in a manner that
further implements a phased approach. Accordingly, this agreed-upon approach now involves
multiple phases of characterization, and future revisions to this RI/FS work plan and/or sampling
and analysis plan after substantive portions of the next phase(s) of remedial investigation are

completed.

Next Phase of Remedial Investigation (Phase I-B) -- This version of the RI/FS work plan
primarily is focused on the next phase of characterization (Phase 1-B). The Phase I-B remedial
investigation consists of both nonintrusive and intrusive characterization. The Phase I-B
investigations allow for the collection of essential data and information that are needed for
focusing the more costly vadose-zone soil-sampling activities planned for Phases II and IIL
Phase II characterization activities will be defined in a future version of this RI/FS work plan and
sampling and analysis plan, and will consist of focused intrusive investigations of the targeted
items/locations resulting from characterization of Phase I-A and Phase I-B. The project has

assumed that additional characterization beyond Phase I (i.e., Phase I1I) may be required. Scope

" D&D-28283, 2006, Sampling and Analysis Instruction for Nonintrusive Characterization of Bin 34 and Bin 3B
Waste Sites in the 200-SW-2 Operable Unit, Rev. () Reissue, Fluor Hanford, Inc., Richland, Washington.

¥ CCN 0073214, 2007, “Path Forward — 200-SW-1/2 RIFS Work Plan Development, May 15, 2007 (agreement
signed by Matthew S. McCormick, U.S. Department of Energy, Richland Operations Office, and John B. Price,
Washington State Department of Ecology, Kennewick, Washington), Richland, Washington.
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in Phase I11, if required, also may be needed to address areas that require particular caution to

worker safety concerns (e.g., landfill trenches containing elevated levels of plutonium).

The Phase I-B remedial investigation scope, as presented in this RI/FS work plan, includes the

following activities:

Accelerated Closure of 200-SW-1 OU Landlfills — Closure plans have been written for the
only two sites currently remaining in the 200-SW-1 OU (i.e., the Nonradioactive
Dangerous Waste Landfill and the Solid Waste Landfill). However, both of these closure
plans are out of date. This RI/FS work plan includes activities to rewrite/reissue the plans
for regulatory agency review/comment and approval. This RI/FS work plan describes a
path forward that supports accelerated landfill closure decisions and the integration of

barrier designs for these two landfills.

Early Closure of Unused Land(fill Areas — Three of the eight RCRA TSD unit landfills in
the 200-SW-2 OU (i.e., 218-W-4C, 218-E-10, and 218-E-12B Burial Grounds) contain
large areas that once were intended for buried waste, but that are believed to never have
been used. In addition, the 218-W-6 Burial Ground (in its entirety) also is believed to
never have been used. Collectively, these four areas account for more than 60 ha (150 a),
or approximately 20 percent of the overall footprint of 200-SW-2 OU landfills. This
RI/FS work plan outlines activities for gathering and presenting the necessary historical
records and performing field activities (i.e., geophysical surveys) to possibly support
early decisions pursuant to Ecology et al., 1989b, Hanford Federal Facility Agreement
and Consent Order Action Plan, Section 6.3.3.” This process, if successful, should

eliminate the need for allocating additional RI/FS resources to these areas.

Surface Geophysical Investigations — Geophysical investigation methods
(e.g., ground-penetrating radar, electromagnetic induction, and total magnetic field
techniques) will be deployed to locate a variety of features including burial trench

ends/edges and centerlines, buried waste or other significant features/anomalies,

? Ecology, EPA, and DOE, 1989b, Hanford Federal Facility Agreement and Consent Order Action Plan,
Washington State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy,
Olympia, Washington.
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. differentiation of waste types, and depth of soil cover. These investigation methods have
been applied successfully to 13 of the 17 older landfills that generally lack detailed burial
records. Application of these methods to the 218-W-4A, 218-E-2, 218-E-4, and
218-E-9 Burial Grounds will complete the geophysical survey coverage for the entire
suite of 17 past-practice landfills in the 200-SW-2 OU. In addition, geophysical surveys
of up to 4.1 ha (10 a) of well-documented TSD unit landfill areas are planned to verify

burial records and help calibrate the geophysical methods on actual landfill waste.

» Passive Soil-Vapor Sampling — Passive soil-vapor samples will be performed to screen
for the presence of buried volatile organic compounds. Results will be used to determine
the locations of waste packages that may contain liquid organics and have breached their
containment. Results from this nonintrusive sampling also will help determine locations
for the more active soil-vapor sampling during the future Phase 1l intrusive sampling.
This RI/FS work plan targets 349 specific locations for Phase I-B passive soil-vapor
sampling. Most (207) sample locations are based on targeting 23 areas where volatile
organic compounds were detected at a single location during the earlier (Phase I-A)

. passive soil-vapor sampling that was performed in the TSD unit landfills. Other
individual sampling locations (86 total) are based on where buried metallic objects were
identified during geophysical investigations that were conducted during the Phase I-A
characterization. Finally, 56 sampling locations were selected based on process history
and the potential for soft waste items to have been disposed with sorbed organic liquids

present.

» [Intrusive Geophysical Investigations — Down-hole geophysical surveys will be performed
using gross/spectral gamma, passive neutron, and active neutron moisture logging
systems. The gross/spectral gamma system can provide cost-effective information on the
vertical and lateral distribution of gamma-emitting radionuclides. The passive neutron
detectors can indicate the presence of transuranics. The active neutron moisture logging

system will be used to measure continuous vertical moisture in the vadose zone.
Information from both logging systems will aid in geological interpretation of the

subsurface stratigraphy and potential contaminant migration. The gross/spectral gamma,

. passive neutron, and active neutron moisture logging systems will be deployed in existing




Jo skoams [eorsAydoad ‘eary 159 007 Y 1 eyep JodeA-[10s a[qe[ieAe [[e Jo uone[iduiod
‘S[[oMm SULIOJIUOW-2UOZ-ISOPEA 0] S[[oM SULIOJIUOUW JJEMPUNOIT PAUOISSIULIOIP

JO UOISIDATOD ‘S[[IJPUE] UM SBaIE Wwo[qoid J0] MAIAI SPIODAI [BOLI0ISIY ‘Sapronsad
pUE SIPIDIQIAY JO SN [BILI0)STY “SULIOIUOW PUB UOTJBZLIDIBIRYD JUOZ-2SOPBA ‘SPOYIawW
[PAOWIAI 2]OWIDI PUB WNNJRA [10S ‘[ony juads 9)1sem palo)s A[GeAdLIRI-UOU JO UONBIO]
‘SOOUAI) [ELIDJBU PIYEOS-PIOE JO JUDWISSISSE ‘UONBZI[IGRIS NIS UL 13YJ0 pue spoyjaw
uonoedwos ajsem quawdinba pue soxoq [eLng 931e[ JO UONEIO[ ‘SANbIUYI2) UONRIPIWI
pue uonezuajdereyd jiun adid [B21119A pue UOSSIED ‘SaYIUAN ISEM [INOIY] 10 Juddelpe
AZojouy22} ysnd-10211p ‘UONONNSUOD JILLIEQ PUR [BAILIJAI JJSEM JO SO ‘SOTURINSURI) JO
UON93J2p MYIS UT SAPN[IUI SUONETISIAUL PISNO0] pue SAIPIYS AJIjiqe)ean) jueirem Aew jeip
s302[qns Jo unsi[ JUALIND Y] "UOTIRIPIWAI AJIS JAIIDAYJA-1S00 2IOW puB SUDfeUl UOISIOAP
10119q woddns pue ‘sanurelaoun 2onpal ‘uoneuLojul yiim sded eiep 1y 01 (saseyd
uone31SIAUL [RIPAWAI 2ININJ PUR) -] aSeYJ SuLmp pajonpuod aq [[Im SUORINSIAUI

PAsNO0J IO pue SAIPNIS AN[IQRIRI] — SUOIDSSIAU] PASNIO.f pup SIPNIS A11]1qID2A ]

"PAIBDO] U22q Jou dARY (AUR JI) SIUDJUOD UOSSIED [BMIOR 10] SPIOIAI

[BLING 2} PUB JJBLINS PUNOIT 1} WOIJ JUIPIAD JOU SUOSSIED JY) JO AU JO UONEBIO]

AU} ‘SUONBIO] UOSSIED [eNU)0d 10} SIBUIPIOOI apN[dUL OP SSUIMBIP ]IS PIOJURH J[IYA
"SJUAIUOD TOSSTED FUISSISSE 10] SPOYIdU UONBZI[BNSIA-2]0WAI pue SULI0IIUOW/U0IIP
uoneIpEI Jo JudwAodop pue ‘$$2008 210WAI 10J SPOYISU FUISSISSE “SUOSSIBD paLIng asay)
21820[ 0] SAAAINS IPN[OUT [[IM SANTATOR UONeINSIAUl g-T aseyd “Aidwd oq Aewr punoin)
[eung gH-M-8 17 U3 Ul UOSSIED JUO puB punoln) [BLNg Vi-A-817 241 Ul SUOSSIED INOJ

01 dn ‘Sp10221 [BOLIOISIY UO PISeY — SUOSSID,) pasnuy) AJprualod Jo uonsadsuy a10uiay]

‘sasA[eue

pue Juijdwes [10s A[1502 210w pue (][] asey ] Jo/pue [] asey ) armny jo syidop oy 10512
Al2Anaayye a1ow 0) djoy pue SNSD) ,Sa11s ay) Jo Judwauyjal poddns [im suonednsaaul
asay} woy Funnsal uoneuuoju] ‘pajenauad A[1o21Ip 10U SI 9)SEM PaLINg ) 1B 08
‘soyouan) uaamiaq aq [[im saysnd-10211p 10 suoned0[ 198181 Y [, “S[[YPUB] NO T-MS-00Z
AAIJ-AJU2M) Y] JO ([ JO SI2JUID JBIU UONR[[RISUL J0] pajadie) a1e Jey) sajoy Adojoutyod)
snd-19211p “I9)9WRIP-[[BWS ‘PIILIID A|MIU UL SB [[oMm SB SIS [[JPUB] NO T-MS-00T

AU} Ieau Pajedo] 21k 1BY) (JUIAIDIINSUL IO JUSTXIUOU IR BIEP 1AM ) S[[dM I[qISSA00L

0 AH¥ 09-+00Z-Td/40d



DOE/RL-2004-60 REV 0

TSD unit landfills, investigation of existing groundwater well data, and surface
topographic surveys. This list of treatability studies and other focused investigations will
be expanded as the need dictates in support of the RI/FS process and subsequent record

of decision.

Coordination with other Groundwater Operable Units -- The groundwater OUs related to this
RI/FS work plan are primarily the 200-ZP-1 and 200-BP-5 Groundwater OUs, and, to a lesser
extent, the 200-PO-1 and 200-UP-1 Groundwater OUs. The scope of this RI/FS work plan does
not include groundwater sampling; however, the integration of source, vadose zone, and
groundwater information/data and field activities is recognized, and will be performed

throughout the life cycle of this project.

Coordination with other Waste Retrieval Projects -- The 200-SW-1 and 200-SW-2 OUs project
team also acknowledges the importance of exchanging technical information and lessons learned
with other related projects at the Hanford Site and at other DOE sites. Such local projects
include those supporting Ecology et al., 1989a, Hanford Federal Facility Agreement and
Consent Order," Milestone M-091-40 for the retrieval of post-1970 stored transuranic waste in
the 200 West and 200 East Area landfills, the removal of buried waste from 100 Area and

300 Area landfills, and the upcoming remediation activities at the 618-10 and 618-11 Burial
Ground sites. Interfaces have been established with the Idaho National Laboratory to leverage

information from their ongoing solid waste retrieval efforts.

Potential Remedies -- In accordance with the agreements reached between RL and Ecology in
2005 and 2007, the likely response scenarios to be considered for these landfills will include the

following:

» Excavation, treatment (as necessary), and disposal of waste from within individual burial

grounds

R Ecology, EPA, and DOE, 1989a, Hanford Federal Facility Agreement and Consent Order, 2 vols., Washington
State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy, Olympia,
Washington, as amended.
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« Excavation, treatment (as necessary), and disposal of waste from selected sections of .

individual burial grounds
» Capping of individual burial grounds
« Insitu treatment (e.g., vitrification or grouting) of portions of individual burial grounds
« Some combination of the above
« No action, with continued monitoring.
Organization of this Document -- The RI/FS work plan is organized as follows.

o Chapter 1.0, Introduction, presents the RI/FS work plan scope and objectives, and

project assumptions.

e Chapter 2.0, Background and Setting, presents the physical setting for the 200-SW-1
and 200-SW-2 OUs, including information on geology and groundwater. This chapter
also provides detailed descriptions of each of the 27 landfills within the scope of this

RI/FS work plan.

o Chapter 3.0, Initial Evaluation of Landfills, presents known and suspected
contamination for the in-scope landfills, the preliminary CSMs for each landfill group (or
“bin”), information on groundwater monitoring, potential impacts to human health and

the environment, and the contaminants of potential concern.

o Chapter 4.0, RI/FS Work Plan Approach and Rationale, presents a summary of the data
quality objectives process, the characterization approach for each bin (or grouping of

waste sites), and a description of the phased characterization approach.

o Chapter 5.0, RI/FS Process, presents a summary of the regulatory paths forward for the
200-SW-1 and 200-SW-2 OUs, a discussion of treatability studies and other focused
investigations, a summary of cost estimating processes that will be used in the feasibility
study, and a description of the proposed plan and RCRA permit modification process and

the post-record of decision activities. .
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. » Chapter 6.0, Project Schedule, discusses an overall schedule for completion of the
200-SW-2 OU RI/FS process, Phase I-B site investigation activities, and closure
activities associated with the 200-SW-1 OU landfills.

o Chapter 7.0, References, provides the complete citation of documents referenced in this

RI/FS work plan.

» Appendix A, Phase 1-B Sampling and Analysis Plan for the 200-SW-2 Operable Unit
Landfills

s  Appendix B, Summary Descriptions and Figures of Waste Sites in the 200-SW-1 and
200-SW-2 Nonradioactive and Radioactive Landfills Group Operable Units

» Appendix C, Collaborative Negotiations Completion Matrix Status

s Appendix D, Data Collected to Support Characterization of Landfills in the
200-SW-2 Operable Unit

. ¢ Appendix E, Initial Conceptual Site Models for the 200-SW-2 Operable Unit Landfills.

Readers of this document should find it helpful to first review the figures located in the main
body of the document, and then review the CSMs in Appendix E to gain initial familiarity with
the six groupings (or “bins”) that have been developed for the 200-SW-2 OU landfills.
Appendix E also includes CSM descriptions and site-specific graphics for each of the landfills,
other than the 218-W-6 Burial Ground.

Xiii




DOE/RL-2004-60 REV 0

This page intentionally left blank.

X1V



2.0

DOE/RL-2004-60 REV 0

CONTENTS
TSNS C i o [OOSR W MRS W5 SOUSUSUSRS WL I WO B 1N mmn S, ¥ 1-1
1.1 SUMMARY DESCRIPTIONS OF THE 200-SW-1 AND 200-SW-2
COPERABLE UNITE ........ocoococamronmmsosnsmsssnsssssemassmenessnssssrnssamssseaapanasssessesnsons 1-7
1.1.1  Nonradioactive Landfills Group — 200-SW-1 Operable Unit............. 1-7
1.1.2  Radioactive Landfills Group — 200-SW-2 Operable Unit................... 1-7
1.2 SCOPE AND OBJECTIVES FOR THIS RI/FS WORK PLAN........ccccceceruene 1-8
1.2.1  Coordinated Regulatory Approach ...........cccceevvveriiecreinierieiccnereeen 1-9
1.2.2  Regulatory Approach for Closure of the Nonradioactive
Dangerous Waste Landfill and the Solid Waste Landfill.................. 1-10
1.2.3  Phased Characterization Approach for the 200-SW-2 Operable
Uniit Landfills ........ccoomcmommmsmmisnsmsmicissssessmmsssrssmsevsssspessssenarsass 1-10
1.3 EXCLUSIONS FROM SCOPE OF RI/FS WORK PLAN ......cccccoovvievieinnne 1-11
1,30  Suspeet Lransrutil WaktB o, o i eoisimie sisowavya o i o 1-11
1.3.2 Dperating TYCBCRBR.. ... cnsmsryesmmussassonsiiihasadis miamsas s s s ssons 1-12
1.4 200 AREAS IMPLEMENTATION PLAN......ccceoiiiitiireesieen e csae e 1-12
1.5  PROJECT ASSUMPTIONS AND COMMITMENTS.......cccoocninineneniennnne 1-14
LE CHANGE MANAGHENENT: ..o iosiimm it oim s s 1-17
BACKGROUNDY ANTY SETTTING ... csmammns i s s aisiii s s 2-1
2.1 DESCRIPTIONS OF WASTE BITES........cccouinnsmissarsssssacsiis ol 2-1
2.1.1 600 Area Nonradioactive Dangerous Waste Landfill and Solid
Waste Landnll cvenmoms ottt i i e . - 2-2
2.1.2  200-SW-2 Operable Unit Treatment, Storage, and/or Disposal
Unit Dandfills ... ..o s mammpuimsims s 2-4
2.1.3  200-SW-2 Operable Unit Past-Practice Landfills...............ccceeneen. 2-13
2.2 PHYSIOAL SETTINKE........cocmscnimmmsmmsnnsssonss ssssasensosasmssnennsssss sssiosaiamasmmsnsins 2-25
22 ORI s e R e O O R R 2-26
Al OO s G e e i e e 2-26
223 Groundwater Operable Unils ... ... smmmsasossisessvivaiiosiisiosssios 2-31
2.3 HISTORY OF FACILITIES GENERATING SOLID WASTE ..........ccccec... 2-48
230 200 MaS HUBIIEY «......ccmmmesesvairomsassinirmmnin iowsess srimster e sme e nos 2-48
232 10D Aronk HIBIOEY s it e 2-51
233 00 A HiSIOIN . s i vy s s s s n e e 2-51
Toa RIS SEECES. . 2005 it S v e s s A vncrnlb e 2-52
2.3.5  Other Hanford Site SOUTCES ........ocoeveeiiiiiiiiiiiiiiiereeeeee e 2-52
24  OVERVIEW OF SOLID WASTE OPERATIONS .....cccooniiiiiiiniicccrene 2-52
Sl TratSuraE WaSIE i i i e T e 2-52
242 ROBN WasIe: . o 0 S S s s e e e s e 2-57
243 Historical Disposal Practices and Facilities..........c.cccceviiciainssiesinsaae 2-57
S BRI s oo ol B0 vl S oot 5 b v s s e 0 A e 2-69
245  Drag-Off BOXES......cccooeririerienirresicnicnteeieresiessessessessesssesessessasseesensens 2-72
2406 Liguid WasEs e e R R s e ek 2-73
2:4,] 'History of Container-Venting Practices ... ..ccuwumisumsinissiasiisses 2-74
24.8  High-Radiation Dose Rate Waste ........c.ccocccvucvivinnicnincniincicniiienns 2-75

XV




4.0

DOE/RL-2004-60 REV 0

249  nreent Disposil Practioed o asimmsimminvaacnmssaimmiarse 2-76
INITIAL EVALUATION OF LANDERILLS ... conamsmmise s sesmasmvinss i ites 3-1
3.1 KNOWN AND SUSPECTED CONTAMINATION........ccccociiiiiiiiianiaiinaninans 3-1

3.1.1  Nonradioactive Landfills — 200-SW-1 Operable Unit ........ccc.coenuen.e. 3-2

3.1.2  Radioactive Landfills — 200-SW-2 Operable Unit........cccccceoninen. 3-2
32 HBTORY OF THE RIES WORK PLAN ccuinsammsmiasasimiomivmmmssams 3-3

3.2.1  Waste Sites in the 200-SW-1 and 200-SW-2 Operable Units............. 3-3

32,2  WASEESHE BIBRDNIAD v coniminmiisgokassiaess i sstadsbrss iy 3-16
3.3 NATURE AND EXTENT OF CONTAMINATION.......coeceevmrueeeerenrecreaens 3-19

3.3.1  200-SW-1 Operable Unit (Nonradioactive Dangerous Waste

Landfill and 600 Area Central Lanafill) .........cosusimsssmsin 3-21

33.Z 200-5W2 OpEREYRE TIB .. ..o s sy 3-22
34  ENVIRONMENTAL MONITORING......c.cooieieeieiiieirieneeereseesses e 3-37

3.4.1 Ecological Evaluation Report and Terrestrial Ecological Risk

RSRERSHIIN . . . o R R R A s AR 3-39

342  200-SW-1 and 200-SW-2 Operable Unit Specific

Environmental Information.............ccoooiiiiiiiiiiiieccencecren 3-42

343 Dandhll INSpEERON PraCliiees. ... oocemmsssomssviamisisstinssssrmissssvidipansant 3-45

3.5 RCRA TREATMENT, STORAGE, AND DISPOSAL UNIT
GROUNDWATER MONETORINGE.  ..occiiinsiismscsssmssiimmikin ioissionsssi izt 3-46

3.5.1  Overview of RCRA MonItoring.........ocoeeeviiiieiieinnenieiineeseesseseaeans 3-47

3.5.2  218-E-10 Burial Ground (LLWMA-1) Groundwater Monitoring.... 3-48

3,53  218-E-12B Burial Ground (LLWMA-2) Groundwater

INVTOTIEOIIIND, v covisinamins cusvrasinssm e dasion s am s wih e demon s i St s s 3-50

3.54  218-W-3A, 218-W-3AE, and 218-W-5 Burial Grounds

(LLWMA-3) Groundwater MONItoring ............ccccouceecerreececennneeeeene 3-50

355 218-W-4B and 218-W-4C Burial Grounds (LLWMA-4)

Groundwaler Mopitoring ..o ccanuarvimnamtiim e sy, 3-52

3.5.6  Nonradioactive Dangerous Waste Burial Ground Groundwater

INORIEOTES. ... .o canmenmnmmnssersnpsssmesmfomassstos vy e s nsssomenssvn AR oAmR AT 458 3-54
3.6 POTENTIAL IMPACTS TO HUMAN HEALTH AND THE
BNV TRIODMNNMBINTT oivusrmsimveriosissssmmmssmsmss s s e oimsismians 3-58

3.6.1 Contaminant Sources and Release Mechanisms.........ccccccciiiiiee 3-58

3.6.2  Development of Contaminants of Potential Concern ..............cceee. 3-59

3.6.3  Conceptual Site Models ..........cooceiiimmiiiiiii e 3-62
RI/FS WORK PLAN APPROACH AND RATIONALE ......coceoviivieirrenecceeeneiae s 4-1
4.1 SUMMARY OF DATA QUALITY OBJECTIVE PROCESS...........cccccceunene 4-1

4.1.1 IO SRR i st msds o o A e A T R A o A S 4-2

.12 DA NCBAS s sivvsser s s codiiisnss svisass st i sissusais Sosiassi e es oo 4-5

PR R O o R s e A R e i S e o B ity 4-6

4.1.4 Data QUantity .........coceririesiinicinine s 4-6
42 CHARACTERIZATION APPROACH ..isvmmmnvmnsmmenvsmisvimmismiii 4-7
4.3 INVESTIGATIONFIECHNIOUES . .. iuuiissmsisiasminsiamas s s 4-14

4.3.1 Surface Geophysical SUIVEYS.......ccoucvmmsmsmsmimsesnmivaserimssisesssons 4-14

432  Detection of Organic VApOrs ........cccoceiemriieieninisieneninesessssensenes 4-15

XV1




DOE/RL-2004-60 REV 0

. 4.3.3  Evaluation of Vadose-Zone Soils..........ccoooiiiimiiiiiiiiiiiiieicn 4-16
434  Inspection and Survey of Unused Caisson Interiors ...........c..ccccoce... 4-18
44 ITEMSOF INTERERE s e i s nim i s s st 4-18
4.5 OTHER SOURCES OF CHARACTERIZATION DATA ......cccocoiiiniuinninnan 4-19
4571 TR Waste ROMIONRL. o i aiis i issssivs s asiinssassssnbsonesToasiia 4-30
452  200-PW-1 Operable Unit .........ccocooeviiiiiniiiniiiniiieecsineesecceseeenas 4-31
453  Ecological Risk Assessment Sampling .........ccovoiiiiiiiiiiiiiiiiniiiene 4-31
5.0 RIYFS STUDY PROKCESE. ... coorosaionmrsnmmsrassozsnssssstnsramssinsssssmss ssnsnnesnsssnannransessiiniisisstas 5-1
5.1 COORDINATED REGULATORY PROCESS FOR THE 200-SW-2
OPERABLE TN v iascorassasvimeiss irei sy s s s sy v ibssaimsssom s 5-3
5441 Regulatory and Tri-Party Agreement Drivers for Closure of
Treatment, Storage, and/or Disposal Unit Landfills ........................... 5-4
5.1.2  Characterization Data Requirements for Treatment, Storage,
and/or Disposal Unit Landlill Closure ...uuasmanmovansmsmnsiin 5-5
5.1.3  Regulatory and Tri-Party Agreement Drivers for Remediation
0of RCRA Past-Practice UnitS.........cccevuriineerieerersiciesnnieniecieienens 5-6
5.1.4  Characterization Data Requirements for RCRA Past-Practice
Remetahtion .......cuiuiamnmaasmssssasinmmmiiisa e 5-7
5.1.5  Regulatory Requirements for Pre-1970 Buried Waste...........cccccoeee. 5-8
5.1.6  Regulatory Requirements for Mixed Waste Disposed of After
AGEUSE 1D, 1987 wcnipinmimnammiic i i e maria i 5-8
5.1.7  Summary Assessment of Commitments in the Collaborative
. PARTOEIICHE ... ....cuuvaviimsuciisavsisssssinmisnhsnitsdhons osbissonsts dbins sasonnsoaeson st 5-9
5.2  CLOSURE OF THE NONRADIOACTIVE DANGEROUS WASTE
LANDFILL AND THE 600 AREA CENTRAL LANDFILL.............c........ 5-9
32.1 RepulatoryBasis for Clogures DesiSIONS «.qic.oessimssmssmssmissimses 5-10
5.3 PHASED CHARACTERIZATION APPROACH........vcccominssisponsuisasavsnsan 5-12
54 COMMUNITY RELATEONS ..o sisemeeivas s srasemmsais 5-15
5.5 REMEDIAL-INVESTIGATION ACTIVITIES ....ccooiiiiiiiiiieneeeecne 5-15
3.5.1  Historical InTormation REVIEW. . maeris i imsnaamm o meimi 5-16
300  PIAOHIOE i s e e e A e T AR e A SRy i 5-30
D3 el Investiea O s oy iy s ioiaib v e so i iss 5-31
56 EVALUATION OF PHASE I-A AND PHASE [-B DATA..........ccovicviinnene 5-32
5.7 REMEDIAL INVESTIGATION REPORT .......ccooveimvieieniirienerenreenienienaenns 5-32
371  Data QuBlite ASSESSIBIL ... ommsmmmiiasimmasimis s 5-32
5.7.2  Data Evaluation and Conceptual-Model Refinement ....................... 5-33
5.7.3  Baseline Human-Health Risk Assessment...........ccccccccinieiinicinccnns 5-33
5.74  Ecological Evaluation and Risk Assessment ...............cccooeeiinnennne 5-36
5.8 FEASIBILITY STUDY/RCRA TREATMENT, STORAGE, AND/OR
ISPOSALUNITELOSURE PELAN coamnmmneninanammansatiisnm 5-37
9:8:.1 Remiedial Astion ANCIIMOIREE . ...ommmmuiimm: - ovmsmsiianis diloys)hatse @i 5-37
5.8:2 Remedial Alternatives, Performance Standards, and Selection
I o s L T G AT e T Bl s sons S 2 T T et o B 5-40
5.8.3  Feasibility Study Cost Estimating...........cccoccoeonininiiiniinecciienne 5-42
. 59  TREATABILITY STUDIES AND OTHER FOCUSED

INVESTIGATIOND. o s hon i anmiastims i St



DOE/RL-2004-60 REV 0

5.9.1  Technology Prescreening in Support of the RI/FS Process .............. 5-43
5.10 INFORMATION AND DATA MANAGEMENT .......cccccoccvmmiiininnniinennnenns 5-54
5.11  PROPOSED PLAN AND PROPOSED RCRA-PERMIT
00 1] e N O 5 W O SO R - 5-56
5.11.1 Regional Site Cleanup...........ccovvvircuerueiiiiiennsssinseessenseessessassessesans 5-56
5.11.2  Waste Site Grouping by Characteristics or Hazards......................... 5-56
5.12 RCRA TREATMENT, STORAGE, AND/OR DISPOSAL UNIT
CLOSURE PERFORMANCE STANDARDS AND CLOSURE
STRATTEIEN: . . o sommiemnisniiensnssmes s amentiusm s irsdneses s arsidinasys i 5-57
5.13 POST-RECORD OF DECISION ACTIVITIES ........cccoooiiiiiieeeceineeeee 5-59
6.0 PROGIBCT SCHEDULE oo saiosiesisr s s s m s s s s sy 6-1
7.0 REFERBNECES oo i st et sms s s re s isssivii e Veaoss 7-1
APPENDICES
A PHASE I-B SAMPLING AND ANALYSIS PLAN FOR THE
200-SW-2 OPERABLE UNIT LANDFILLS .....oooiiiiiiiiiricceinenteneeesesssssaasaasssaes A-i
B SUMMARY DESCRIPTIONS AND FIGURES OF WASTE SITES IN THE
200-SW-1 AND 200-SW-2 NONRADIOACTIVE AND RADIOACTIVE
LANDFILLS GROUPQPERABLE WNITS . simsisssimsaimimmipisssasivi syt B-i
C COLLABORATIVE NEGOTIATIONS COMPLETION MATRIX STATUS ........... CA
D DATA COLLECTED TO SUPPORT CHARACTERIZATION OF
LANDFILLS IN THE 200-SW-2 OPERABLE UNIT .......cccoociiiiinieneeienesieriee s D-1
E INITIAL CONCEPTUAL SITE MODELS FOR THE 200-SW-2 OPERABLE
DINIT LANIDRTLIS.... ....ovccomanssmsansninss ssseass ussnnssnstnmsssvsssssssssnts oo ssssssmsntsbonasssmsssss st ho dosoess E-i
FIGURES
Figure 1-1. Location of the Hanford Site...........coooiiiiiiiiiiiiiiiie e 1-2
Figure 1-2. Location of 200-SW-1 Operable Unit Landfills in the 600 Area...........ccceeenneenee. 1-3
Figure 1-3. Location of 200-SW-2 Operable Unit Landfills in the 200 West Area. .................. 1-4
Figure 1-4. Location of 200-SW-2 Operable Unit Landfills in the 200 East Area..................... 1-5
Figure 2-1. Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill..................... 2-3

XViill




DOE/RL-2004-60 REV 0

Figure 2-2. Topographic Map of the Hanford Site.............cccooooiiviiiiiicccecccee, 2-27
Figure 2-3. Topographic [llustration of Pleistocene Flood Channels in the Central

Hanford Site (modified from PNNL-13858)........cciiiiieiiiieeeeeeeeeeeeee e 2-28
Figure 2-4. Generalized Stratigraphic Column for the Hanford Site...........cccoooooiivicieiennennn. 2-29
Figure 2-5. Hanford Site Groundwater Operable Units and Areas of Interest ...........c..c.......... 2-32
Figure 2-6. 200 East and 200 West Area Groundwater Contamination Plumes. ..................... 2-35
Figure 2-7. Hanford Site Water-Table Map for April 20086.............cccoovecmrvimeiinrcennssnnieesnenens 2-38

Figure 2-8. Schematic Hydrogeologic Cross Section Passing West-to-East Beneath the
Northern 200 West Area and Vicinity (PNNL-13858). ......cooviiiiiiiiiiiicciciee. 2-41

Figure 2-9. Schematic Hydrogeologic Cross Section Passing West-to-East Beneath the
Southern 200 West Area and Vicinity (PNNL-13858). c.ooovvoviieiviiciiicieeeceeiee 2-42

Figure 2-10. Schematic Hydrogeologic Cross Section Passing West-to-East Beneath the
Northwestern 200 East Area and Vicinity (PNNL-12261). ....ccccovvivivinvieieeineinnnn. 2-44

Figure 2-11. Schematic Hydrogeologic Cross Section Passing Northwest-to-Southeast
Beneath the Northern 200 East Area and Vicinity (PNNL-12261)........ccccccoeeeeee. 2-45

Figure 2-12. Schematic Hydrogeologic Cross Section Passing North-to-South Beneath
the Eastern 200 East Area (PNNL-12261). c..oooiieorieiieieee e eieee s 2-47

Figure 2-13. Stratigraphic Column at the Nonradioactive Dangerous Waste Landfill and
Solid Waste Latdfill (PNNL-1222 7). couensmamninsimsmiersmmssiiomecsmmsnsmsenisoanes 2-49

Figure 2-14. Timeline Illustrating Operations Periods for Landfills with Key Milestones. ..... 2-55

Figure 2-15. Diagram of a Typical Solid Waste Burial Trench............ccccoovviiiiiiiiniiiniininnns 2-58
Figre 2-16. Diagramief Vertical PIDeUNIL o..cimmmimummmsiimmminimrias s 2-70
Eigare 2=17: Diagranyof Caisatun WithiBIOWET. .. o sisisiomsiiassvomssmiismsidiis s 2-71
Fipare 2-18. Diapramiof CRISSON. it s s s s it imberes taedin 2-72
Figure 3-1. U.S. Environmental Protection Agency Two-Tier, Eight-Step Ecological
Risk-Assessment Process (adapted From EPA/540/R-97/006).........cccccveeveen.... 3-40
Figure 3-2. Phased Central Plateau Ecological Risk ASsessment...........cccoceereveeenieeseiccnennan 3-43

Figure 3-3. Groundwater Monitoring Wells at the 218-E-10 Burial Ground (LLWMA-1)
CDOBRL-2D0BHILY, :..covmosmassnsmmons resssmpmsansmimumsssassmsmserssisssinonsunsmsassmsnonssxrasssssanssvamiees 3-49

X1X




Figure 3-4.

Figure 3-5.

Figure 3-6.

Figure 3-7.

Figure 5-1.

Figure 5-2.

Table 1-1.

Table 2-1.
Table 3-1.
Table 3-2.

Table 3-3.

Table 3-4.

Table 3-5.

Table 3-6.
Table 3-7.

Table 3-8.

Table 4-1.

DOE/RL-2004-60 REV 0

Groundwater Monitoring Wells at the 218-E-12B Burial Ground

(LLWMA-2) (DOE/RL-2008-01). ....ccourieueuineenreanersenieeesesseeeseesmssesesessssnssssssssans 3-51
Groundwater Monitoring Wells at the 218-W-3A, 218-W-3AE, and 218-W-5

Burial Grounds (LLWMA-3) (DOE/RL-2008-01). ....ccccisemsmssassssasssmssvassaismi 3-53
Groundwater Monitoring Wells at the 218-W-4B and 218-W-4C Burial

Grounds (LLWMA-4) (DOE/RL-2008-01). ...coooviiiiiiiiiiiiiiiiiiiiiicineceeccns 3-55

Groundwater Monitoring Wells at the Nonradioactive Dangerous Waste
Landfill and 600 Area Central Landfill (Solid Waste Landfill)

B L e T O R 3-57
Coordinated Regulatory Process for RCRA Past-Practice, and RCRA
Treatment, Storage; and/or Disposal Unit CIOSUTE. ... mimssesss 5-2

Phased Characterization Strategy for the 200-SW-2 Operable Unit Landfills. .....5-13

TABLES

Summary Information for the 200-SW-1 and 200-SW-2 Operable Unit

LATRHLLE. .. ... oot S b g T SRR PR A B S B IR AT 1-6
Hastorical Waste PackaginDg PLACHCEE . vrvesmsssisinnsisipmisossnusssimnsmiiosvssfsaaisass s 2-59
200-SW-1 Operable Unit Waste Sites Crosswalk. .........cccconiiniiinciiniinnniiniiiinnnns 3-4
200-SW-2 Operable Unit Waste Sites Crosswalk. .........cccooeiiinniniiiiinii 3-6
Accepted Sites Transferred out of the 200-SW-1 and 200-SW-2 Operable

TS s rmas i s o R RN 54 3 s SN R G A AT 3-9
Rejected or Consalidated Si8. ... nsss 3-10
Unplanned Release Sites Consolidated within 200-SW-2 Operable Unit

LEREAE. ... ittt insesis il s o ity b xS e 3-12
Accepted Sites in the Scope of the RI/FS Work Plan ..., 3-14

200-SW-2 Operable Unit Phase [-B Contaminants of Potential Concern List. ...... 3-60

Summary of Contaminants, Sources, Receptors, and Exposure Mechanisms
for the 200-SW-1 and 200-SW-2 Operable Units. .......ccccvirricinnisionnneninncsiniseneens 3-61

Characterization Summary for the 200-SW-2 Operable Unit Landfills.................... 49

XX




Table 4-2.
Table 4-3.

Table 5-1.

Table 5-2.
Table 5-3.
Table 5-4.
Table 5-5.

Table 5-6.

Table 6-1.

DOE/RL-2004-60 REV 0

Data-Gap Analysis for Ecology’s Items of Interest. ...........cccciviiiininiiiiniiinnnn. 4-20
Potentially Appropriate Analytical Measurement Methods ..o 4-27
Documentation Required to Close the Nonradioactive Dangerous Waste

Landfill and the 600 Area Central Landfill. ........c..ccoooiiiiiiiiii e 5-12
Existing Documents and Data Sources for the 200-SW-2 Operable Unit............... 5-17
Likely ReSponse SCEeNATIOS. .....c..irimrueriiieeierieiaerneneteseeie s esaessesaaessesaessasassasasseas 5-44
Comparative Summary of the Three Tiers of Treatability Studies. ............c.ccccceene 5-47
Botential Focnserl Investidalions . coiaasammiiasnns s aisms i o 5-48

Crosswalk Between RCRA Treatment, Storage, and Disposal Closure Plan
Requirements-and Supporting Documentation..........cc.ccuuinmnismminssiisioie. 5-58

Project Schedule for 200-SW-2 Operable Unit Landfills.........ccccccoiniiinnnn 6-1

XX1



DOE/RL-2004-60 REV 0

This page intentionally left blank.

XX11




600 CL
AEC
amsl
ALARA
ARAR
ASB

bgs

CDD
CERCLA

CFR
CMS
COPC
CSM
DOE
DOT
DPT
DQO
Ecology
EMI
EPA
ERAG
ERT

FS
FUSRAP
FY

GPR
GSW
HAB
Hanford Facility RCRA Permit

HASP

HEIS

HEPA

HPGe

IDW
Implementation Plan

INL
Ky
LiDAR

DOE/RL-2004-60 REV 0

TERMS

600 Area Central Landfill
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GLOSSARY

Class A and B Poisons — As defined in 49 CFR 173, “Shippers — General Requirements for
Shipments and Packagings,”'' a material, other than a gas, which is known to be so toxic
([Class A — Extremely Dangerous Poison) (Class B — Less Dangerous Poison]) to humans as to
afford a hazard to health during transportation; or which, in the absence of adequate data on
human toxicity, is presumed to be toxic to humans because it falls within any one of the
following categories when tested on laboratory animals: oral toxicity, dermal toxicity, or
inhalation toxicity. Poisons must enter the body to cause injury or illness and usually only a
small amount of material is needed. The extent of injury depends on the route of exposure, the
concentration or strength of the chemical, and the length of exposure time.

Contact-Handled Waste — Packaged waste whose external surface dose rate does not exceed
200 mrem/h and does not create a high radiation area (>100 mrem/h at 30 cm).

Dangerous Waste — Solid waste designated in WAC 173-303-070 through WAC 173-303-100"
as dangerous or extremely hazardous waste, or mixed waste. Wastes disposed of before

August 19, 1987, are not designated as dangerous waste according to the Washington
Administrative Code, regardless of their current regulatory status.

Disposal — As used in this document, placement of waste with no intent of future retrieval;
statutory or regulatory definitions may differ.

Dump — As used in this document, a dump is a disposal area not pre-planned, designed, and
constructed as a solid-waste-disposal facility, but rather a disposal area in which refuse has been
buried. (Such “dump” sites [or suspected dump sites] that once were included in the 200-SW-1
and 200-SW-2 Operable Units for remedial investigation now reside within the

200-MG-1 Operable Unit.)

Hazardous Waste — Solid waste that contains chemically hazardous constituents regulated
under Subtitle C of the Resource Conservation and Recovery Act of 1976 (RCRA)," as amended
(40 CFR 261, “Identification and Listing of Hazardous Waste™'"), and regulated as a hazardous
waste and/or mixed waste by the U.S. Environmental Protection Agency. Also may include
solid waste designated by Washington State as dangerous waste. Hazardous constituents were
not regulated until August 19, 1987, and they are not designated as hazardous waste unless they
were disposed of after that date.

"' 49 CFR 173, “Shippers — General Requirements for Shipments and Packagings,” Title 49, Code of Federal
Regulations, Part 173,

PWAC 173-303-070 through 173-303-100, “Dangerous Waste Regulations,” “Designation of Dangerous Waste,”
Washington Administrative Code, as amended, Washington State Department of Ecology, Olympia, Washington.

Y Resource Conservation and Recovery Act of 1976, 42 USC 6901, et seq.
40 CFR 261, “Identification and Listing of Hazardous Waste,” Title 40, Code of Federal Regulations, Part 261.
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Landfill - As defined in WAC 173-303-040, “Definitions,' > a disposal facility, or part of a .
facility, where dangerous waste is placed in or on land and which is not a pile, a land treatment

facility, a surface impoundment, or an underground injection well, a salt dome formation, a salt

bed formation, an underground mine, a cave, or a corrective action management unit.

Low-Level (Radioactive) Waste — Radioactive waste that is not high-level waste, spent nuclear
fuel, TRU waste, byproduct material (as defined in Section 11e(2) of the Atomic Energy Act
of 1954, as amended), or naturally occurring radioactive material.

Mixed Low-Level Waste — Waste that meets the definition of low-level waste, and that also
contains a hazardous component subject to the Resource Conservation and Recovery Act of 1976
(RCRA), as amended, or WAC 173-303, “Dangerous Waste Regulations.” Mixed low-level
waste is considered to be only waste that was disposed of after August 19, 1987.

Radioactive Waste — Waste that is managed for its radioactive content. Waste material that
contains source, special nuclear, or byproduct material is subject to regulation as radioactive
waste under the Atomic Energy Act of 1954.

Remedial Action — Activities conducted under CERCLA authority to reduce potential risks to
people and/or harm to the environment from radioactive and/or hazardous substance (including
radionuclide) contamination.

Remote-Handled Waste — Packaged radioactive waste for which the external dose rate exceeds
that defined for contact-handled waste (generally 200 mrem/h at the container surface). These
wastes require handling using remotely controlled equipment or placement in shielded containers
to reduce the human exposures during routine waste management activities. About 1,000 burials
are designated as remote handled but have dose rates much lower than 200 mrem/h. Most of
these exceptions are caisson waste, which always was remotely handled.

Retrievably Stored Waste — Waste packaged and stored in a manner that allows retrieval at a
future time. Transuranic waste was not retrievably stored until May 1970, to distinguish between
retrievably stored TRU and pre-1970 transuranically contaminated material.

Solid Waste — According to 40 CFR 261 2.'7 a “solid waste” is defined as any discarded material
that is not excluded by 40 CFR 261.4(a)'® or that is not excluded by variance granted under

40 CFR 260.30" and 40 CFR 260.31.°" A discarded material is any material that is abandoned,
recycled, considered inherently waste-like, or a military munition.

B WAC 173-303-040, “Definitions,” Washington Administrative Code, as amended, Washington State Department
of Ecology, Olympia, Washington.

1 Atomic Energy Act of 1954, 42 USC 2011, et seq.

'7.40 CFR 261 .2, “Definition of Solid Waste,” Title 40, Code of Federal Regulations, Part 261.2.

' 40 CFR 261.4, “Exclusions,” Title 40, Code of Federal Regulations, Part 261.4.

1% 40 CFR 260.30, “Variances from Classification as a Solid Waste,” Title 40, Code of Federal Regulations,

Part 260.30. .
2040 CFR 260.31, “Standards and Criteria for Variances from Classification as a Solid Waste,” Title 40, Code of
Federal Regulations, Part 260.31.
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. Transuranic Isotope — An isotope of any element having an atomic number greater than 92 (the
atomic number of uranium).

Transuranic (TRU) Waste — Radioactive waste (generated since 1970) containing more than
100 nCi (3,700 Bq) of alpha-emitting transuranic isotopes per gram of waste with half-lives
greater than 20 years, except for the following:

« High-level radioactive waste

e Waste that the Secretary of Energy has determined, with the concurrence of the
Administrator of the U.S. Environmental Protection Agency, does not need the degree of
isolation required by the disposal regulations in 40 CFR 191, “Environmental Radiation
Protection Standards for Management and Disposal of Spent Nuclear Fuel, High-Level
and Transuranic Radioactive Wastes™'

o Waste that the Nuclear Regulatory Commission has approved for disposal on a
case-by-case basis in accordance with 10 CFR 61, “Licensing Requirements for Land
Disposal of Radioactive Waste™

« TRU waste includes radioactive waste as defined in DOE G 435.1-1, Implementation
Guide for Use with DOE M 435.1-1. TRU waste also may include hazardous
constituents, in which case it may be referred to as TRU mixed waste (TRUM). TRUM
has mixed-waste components disposed of after August 19, 1987.

. Treatment, Storage, and/or Disposal landfill - A landfill where dangerous waste is placed in
or on the land, as defined in WAC 173-303, “Dangerous Waste Regulations.”

*140 CFR 191, “Environmental Radiation Protection Standards for Management and Disposal of Spent Nuclear Fuel,
High-Level and Transuranic Radioactive Wastes,” Title 40, Code of Federal Regulations, Part 191. Definition is
found in DOE G 435.1-1, Implementation Guide for Use with DOE M 435.1-1, Chapter 3.

. 210 CFR 61, “Licensing Requirements for Land Disposal of Radioactive Waste,” Title 10, Code of Federal
Regulations, Part 61.
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METRIC CONVERSION CHART

Into Metric Units

Out of Metric Units

If vou know Multiply by To get If vou know Multiply by To get

Length Length

Inches 25.40 millimeters millimeters 0.0394 inches

Inches 2.54 centimeters centimeters 0.394 inches

Feet 0.305 meters melers 3.281 feet

Yards 0.914 meters meters 1.094 yards

miles (statute) 1.609 kilometers kilometers 0.621 miles (statute)

Area Area

sq. inches 6.452 sq. centimeters sq. centimeters 0.155 sq. inches

sq. feet 0.0929 sq. meters $q. meters 10.764 sq. feet

sq. yards 0.836 sq. meters (. meters 1.196 sq. yards

sq. miles* 2.591 sq. kilometers sqg. kilometers 0.386 5q. miles

Ac 0.405 hectares hectares 2471 ac

Mass (weight) Mass (weight)

ounces (avoir) 28.349 grams grams 0.0353 ounces (avoir)

Pounds 0.454 kilograms kilograms 2.205 pounds (avoir)

tons (short) 0.907 ton (metric) ton (metric) 1.102 tons (short)

Volume Volume

Teaspoons 5 milliliters milliliters 0.034 ounces
(U.S,, liquid)

Tablespoons 15 milliliters liters 2.113 pints

ounces 29.573 milliliters liters 1.057 quarts

(U.S., liquid) (U.S., liquid)

Cups 0.24 liters liters 0.264 gallons
(U.S., liquid)

Pints 0.473 liters cubic meters 35.315 cubic feet

quarts 0.946 liters : S

(U.S., liquid) cubic meters 1.308 cubic yards

gallons 3.785 liters

(U.S., liquid)

cubic feet 0.0283 cubic meters

cubic yards 0.764 cubic meters

Temperature Temperature

Fahrenheit (°F-32)*5/9 Centigrade Centigrade (CC*9/5)+32 Fahrenheit

Radioactivity Radioactivity

Picocurie 37 millibecquerel millibecquerel 0.027 picocurie

*One square mile = 640 ac.
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1.0 INTRODUCTION

The Hanford Federal Facility Agreement and Consent Order (Ecology et al., 1989a) (Tri-Party
Agreement) identifies 800+ soil waste sites (and associated structures) resulting from the
discharge of liquids and solids to the ground from 200 Areas processing facilities. These

800+ sites have been arranged into separate waste groups (or operable units [OU]) that are
identified as either CERCLA past-practice OUs or Resource Conservation and Recovery Act
of 1976 (RCRA) past-practice OUs addressed through RCRA corrective action authorities.
Some OUs include RCRA treatment, storage, and/or disposal (TSD) units that will be operated,
remediated, and/or closed in conjunction with OU activities.

The 200-SW-1 OU includes 2 landfills located in the Hanford Site 600 Area, and the

200-SW-2 OU consists of 25 landfills located in Hanford Site 200 East and 200 West Areas.
The 200 Areas are located near the center of the Hanford Site in south-central Washington State
and are within one of three areas on the Site that are on the U.S. Environmental Protection
Agency’s (EPA) National Priorities List (40 CFR 300, “National Oil and Hazardous Substances
Pollution Contingency Plan,” Appendix B, “National Priorities List™) under the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA). Figures 1-1,
1-2, 1-3, and 1-4 depict the location of the Hanford Site, the specific 200-SW-1 OU locations
within the 600 Area, and the specific 200-SW-2 OU landfill locations within the 200 West Area
and 200 East Areas, respectively. Table 1-1 provides a summary listing of the 27 landfills
included in the 200-SW-1 and 200-SW-2 OUs. Additional detail on each of these landfills is
provided in Chapter 2.0.

In accordance with the Tri-Party Agreement, this remedial investigation/feasibility study (RI/FS)
work plan has been prepared to present information on how the RI/FS process will be conducted
and eventually will lead to proposed remedies for the waste sites in an OU. In accordance with
the Tri-Party Agreement, the Washington State Department of Ecology (Ecology) has been
designated as the lead regulatory agency for the 200-SW-1 and 200-SW-2 OUs. This RI/FS
work plan follows the CERCLA documentation process, with modifications to concurrently
satisty RCRA corrective action and TSD unit closure requirements as described in
DOE/RL-98-28, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan —
Environmental Restoration Program (Implementation Plan). The Implementation Plan is
summarized further in Section 1.3 of this RI/FS work plan.

This RI/FS work plan summarizes the CERCLA RI/FS and RCRA TSD unit landfill closure
activities for two of the Hanford Site’s OUs, namely the 200-SW-1 Nonradioactive Landfills
Group OU and the 200-SW-2 Radioactive Landfills Group OU (200-SW-1 and 200-SW-2 OUs).

The majority of the waste disposed to the 200-SW-1 and 200-SW-2 OU landfills originated from
the processing facilities located in the 200 East and 200 West Areas of the Hanford Site. The
200-SW-2 OU landfills also contain some wastes that originated from the Hanford Site’s 100 and
300 Areas, as well as from offsite sources. Both of the OUs contain RCRA TSD units, which are
discussed further in Chapter 5.0.
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Figure 1-1. Location of the Hanford Site.
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Figure 1-2. Location of 200-SW-1 Operable Unit Landfills in the 600 Area.
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Figure 1-3. Location of 200-SW-2 Operable Unit Landfills in the 200 West Area.
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. Figure 1-4. Location of 200-SW-2 Operable Unit Landfills in the 200 East Area.
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Unit Landfills. (2 Pages)

Total Length of
Number Trenches Volume * of Buried Waste Area*
Landfill of (Cumnlative)
Trenches
km | mi m’ I i m’ ac
200-SW-1 Operable Unit (2 Landfills)
SWL 73 12.6 7.8 596,000 | 21,047,541 241,262 59.6
NRDWL " 16 2.0 1.3 141,000 (kg) | 310,851 (Ib) 37,506 9.3
Total 91 14.6 28| 596,000 21,047,541 278,768 68.9
200-SW-2 Operable Unit (25 Landfills)

218-C-9 1 0.4 0.3 e 267,421 18,060 4.5
218-E-1 15 0.9 0.6 3,030 106,999 9.601 24
218-E-10° 14 5.3 33 26,900 646,964 359,809 88.9
218-E-12A 28 7.8 4.8 15,400 543,845 121,298 30.0
218-E-12B" 39 11.9 7.4 65,086 2,298,453 735,362 181.7
218-E-2 8 0.7 0.5 9,033 318,996 20,476 5.1
218-E-2A 1 0.1 0.1 - - 3,714 0.9
218-E-4 - - - 1,586 55,999 13,810 34
218-E-5 2 0.2 0.1 3,172 112,018 10,893 2.7
218-E-5A 1 0.0 0.0 6,173 218,000 4,440 1.1
218-E-8 | 0.1 0.1 2,265 79,999 4,440 1.1
218-E-9 -- - -- -- - - --
218-W-1 15 1.2 0.8 7,164 252,997 33,148 8.2
218-W-11 i 0.1 0.1 1,160 40,949 14,279 33
218-W-1A 12 0.5 03 13,700 483,810 48,605 12.0
218-W-2 20 29 1.8 8,240 290,996 34,455 8.5
218-W-2A 21 4.2 2.6 26,000 918,181 164,849 40.7
218-W-3 20 2.8 1.8 12,400 437,901 39,690 98
218-W-3A" 61 14.3 8.9 97,528 3,444,086 219,201 54.2
218-W-3AE" 8 29 1.8 34,240 1,209,150 229,193 56.6
218-W-4A 30 5.0 3l 16,886 596,323 72,811 18.0
218-W-4B " 27 2.5 15 7,213 254,724 40,704 10.1
218-w-4C " 16 3.0 1.8 15,211 537,174 227,326 56.17
218-W-5 13 39 24 70,961 2,505,908 385625 95.3
218-W-6" - = = d d 179,122 443
Total 361 70.0 43.5 450,921 15,620,893 2,680,875 682.9
Grand Total 452 84.6 52.6 1,046,921 15,620,893 2,959,643 751.7
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Table 1-1. Summary Information for the 200-SW-1 and 200-SW-2 Operable
Unit Landfills. (2 Pages)

Total Length of
Number Trenches Volume * of Buried Waste Area®
Landfill of (Cumulative)
Trenches S 3 2
km ] mi m | ft’ m ac

* All numbers are estimates based on historical information and include only the used portions of the landfills.

" Landfill is a permitted treatment, storage, and/or disposal unit landfill under the Resowrce Conservation and Recovery Act
of 1976.

“Recent geophysical investigations suggest that there is only one trench. See Section 3.3.4.3 for details.

“The 218-W-6 Burial Ground has not received waste.

NRDWL = Nonradioactive Dangerous Waste Landfill.
SWL = Solid Waste Landfill, also known as the 600 Area Central Landfill (600 CL).

1.1 SUMMARY DESCRIPTIONS OF THE
200-SW-1 AND 200-SW-2 OPERABLE UNITS

The following discussion provides an overview of the 200-SW-1 and 200-SW-2 OUs. These
summaries are provided in the context of the preceding information to assist the reader in
understanding the basis for their binning (Section 1.4).

1.1.1 Nonradioactive Landfills Group — 200-SW-1
Operable Unit

The 200-SW-1 OU originally included a number of nonradioactive landfills and dump sites that
were created during the construction and operation of the 200 Areas facilities. Although a few
sites were excavated or engineered structures, which were operated in a manner to contain waste
releases, most sites were accumulation points for materials not regarded at the time to be
potentially hazardous (DOE/RL-96-81, Waste Site Grouping for 200 Areas Soil Investigations).
The majority of these waste sites were transferred to the 200-MG-1 or 200-MG-2 OUs. The two
remaining landfills included in this OU are the Solid Waste Landfill (SWL), also known as the
600 Area Central Landfill (600 CL), and the Nonradioactive Dangerous Waste Landfill
(NRDWL). Both are inactive and are located southeast of the 200 Areas along Army

Loop Road.

1.1.2 Radioactive Landfills Group - 200-SW-2
Operable Unit

Most of the landfills in the 200 Areas are no longer receiving waste and are classified as
“inactive” in the Waste Information Data System (WIDS) database. Most of these inactive
landfills have been backfilled, surface stabilized with at least 0.6 m (2 ft) of clean soil, and
seeded with grasses. Before 1960, detailed inventory records were not maintained; specific
information about the early landfills often is not available (DOE/RL-96-81).
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Before the 1970s, landfills and structures within the scope of this project in the 200 Areas
generally were divided into the following four categories.

» Dry Waste Landfills — received radioactive waste packaged primarily in fiberboard
boxes. All types of miscellaneous wastes, ranging from contaminated soils and
potentially contaminated rags, paper, and wood to gloveboxes containing multigram
quantities of plutonium, have been placed in these facilities

o Industrial Landfills — received radioactive waste that usually was packaged in large
wooden or concrete boxes, containing large quantities of fission products. For the most
part, these sites were restricted to burial of large pieces of failed or obsolete equipment
from the chemical processing facilities, although some items came from the 100 Areas

« Construction Landfills — mainly limited to burial of low activity wastes resulting from
construction work on existing facilities

« Caissons or Vertical Pipe Units — used for disposal of hot cell waste or high-dose-rate
plutonium waste in the 218-W-4A and 218-W-4B Burial Grounds. The caissons in the
218-W-4A Burial Grounds were made of welded 208 L (55-gal) drums (WHC-EP-0912,
The History of the 200 Area Burial Ground Facilities; Hanford Site Drawing H-2-33692,
Dry Waste Disposal Caisson in 218-W4 Site); the caissons in the 218-W-4B Burial
Ground were made of corrugated metal and concrete (WHC-EP-0912).

These categories formed the basis for grouping the 25 landfills into the current bins.

A discussion of the six bins in the scope of this RI/FS work plan is presented in Section 3.2.2.
All of the radioactive waste landfills are located inside the 200 East and 200 West Area fenced
boundaries. Each landfill consists of one or more trenches; sizes of landfills range from less than
0.4 to 70 ha (1 to 173 a).

1.2 SCOPE AND OBJECTIVES FOR THIS RI/FS
WORK PLAN

This RI/FS work plan presents 200-SW-1 and 200-SW-2 OU-specific details, including
background information on the waste sites, existing data regarding contamination at the
past-practice landfills and TSD unit landfills, and the approach that will be used to investigate,
characterize, and evaluate the landfills to support remedy selection and TSD closure/postclosure.
A discussion of the remedial investigation (RI) planning and execution process is included, along
with a discussion of the schedule for the characterization work. Likely response scenarios that
are to be considered for the 200-SW-2 OU landfills are identified in Chapter 4.0 of this RI/FS
work plan. These likely response scenarios will be developed further and evaluated in the
feasibility study (FS) and eventual record(s) of decision (ROD).

A Phase I-A (D&D-27257, Data Quality Objectives Summary Report for Nonintrusive
Characterization of Bin 34 and Bin 3B Waste Sites in the 200-SW-2 Operable Unit) process was
completed in 2006. A follow-on Phase I-B data quality objective (DQO) process (SGW-33253,
Data Quality Objectives Summary Report for Landfills in the 200-SW-1 and 200-SW-2 Operable
Units) was conducted to define the radioactive and nonradioactive constituents to be
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characterized and to specify the number, type, and location of samples to be collected at sites
within the 200-SW-2 OU. The results of these DQO processes form the basis for the current
RI/FS work plan and the associated sampling and analysis plan (SAP) (Appendix A). The SAP
includes a specific quality-assurance project plan and a field sampling plan for implementing the
field-characterization activities for the 200-SW-2 OU. A multiphased characterization approach
will be employed to collect data to support remedial action decision making. The phased
characterization approach will require future revisions to this RI/FS work plan and revised and/or
additional SAPs. This phased approach is discussed in further detail in Section 5.3.

After all phases of characterization data have been collected for the landfills, results will be
presented in an RI report. The RI report will include an evaluation of the characterization data
for the TSD unit landfills and past-practice units, including an assessment of the accuracy of the
conceptual exposure model and refinement of the contaminant distribution model. During the
ES, site-remediation alternatives will be evaluated against the seven CERCLA evaluation criteria
(overall protection of human health and environment, applicable or relevant and appropriate
requirements (ARAR) compliance, long-term effectiveness/permanence, reduction of
toxicity/mobility/volume through treatment, short-term effectiveness, implementability, and
cost). The RI report will support the evaluation of remedial alternatives that will be included in
the FS or combined into a single RI/FS document. The FS will use the existing and newly
collected data to evaluate likely response scenarios listed in Section 1.5. As data are being
collected and analyzed, work will proceed on the identification or development of suitable
models to evaluate the cost and exposure (as low as reasonably achievable [ALARA]) aspects of
the various remedial alternatives. Remedial alternatives may be applied at any or all of the
past-practice units in the OUs, and different alternatives may be applied to different waste sites,
depending on site characteristics. The FS ultimately will support a proposed plan leading to a
ROD (with a closure/postclosure section) for of all the waste sites in the OU. The ROD will be
reviewed, and a permit modification to WA7890008967, Hanford Facility Resource
Conservation and Recovery Act Permit, Dangerous Waste Portion, Revision 8, for the
Treatment, Storage, and Disposal of Dangerous Waste (Hanford Facility RCRA Permit), will be
proposed for the TSD unit (low-level burial grounds [LLBG]). Chapter 6.0 presents the schedule
for assessment activities at the 200-SW-2 OU.

The information provided in this RI/FS work plan reflects the most current and defensible data
available at the time of document preparation.

1.2.1 Coordinated Regulatory Approach

The RI/FS process will be used to reach a decision that will meet requirements for both National
Priorities List cleanup and RCRA corrective action. TSD closure/postclosure for TSD unit
landfills within the boundaries of the 200-SW-2 OU will be coordinated with the RI/FS process.
In addition, information from CCN 0064527, “200-SW-1 and 200-SW-2 Collaborative
Workshops, Agreement, Completion Matrix, and Supporting Documentation, Final Product”
(Collaborative Agreement) will be considered in formulating the regulatory strategy for the
200-SW-2 OU. The coordinated regulatory process for characterization and remediation of the
200-SW-2 OU will use this RI/FS work plan in combination with the Implementation Plan to
satisfy the requirements for both an RI/FS work plan and a RCRA field investigation/corrective
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measures study work plan. General facility background information, pertinent ARARs, .
preliminary remedial action objectives (RAQO), and preliminary remedial technologies developed

in the Implementation Plan are incorporated by reference into this RI/FS work plan. Further

detail regarding the coordinated regulatory approach can be found in Chapter 5.0.

1.2.2 Regulatory Approach for Closure of the
Nonradioactive Dangerous Waste Landfill and
the Solid Waste Landfill

NRDWL and SWL are nonradioactive landfills that were operating at the time that the National
Priorities List was developed for the 200 Areas. Therefore, these landfills were not originally
included as waste sites that needed a CERCLA response action. However, because operations
have ceased for the SWL, the landfill was included in Appendix C of Ecology et al., 1989b,
Hanford Federal Facility Agreement and Consent Order Action Plan (Tri-Party Agreement
Action Plan). NRDWL was added to Appendix C to allow the closure to be coordinated

with the CERCLA RUFS process. NRDWL and the SWL will have to be closed under

WAC 173-303-610, “Closure and Post-Closure,” and WAC 173-304-407, “General Closure and
Post Closure Requirements,” respectively. Further detail regarding the regulatory approach for
closure of the 200-SW-1 OU landfills can be found in Chapter 5.0.

1.2.3 Phased Characterization Approach for the
200-SW-2 Operable Unit Landfills

A preliminary investigation began in 2004 to perform a comprehensive review of existing
documentation associated with the 200-SW-2 OU waste sites. In 2005, a collaborative
negotiations process was held with the U.S. Department of Energy (DOE), EPA, and Ecology
(the Tri-Parties). This process rescoped the focus of the DQO to follow. This DQO process
(Phase 1-A) focused on nonintrusive investigations of these waste sites, including geophysical,
radiological, and passive soil-vapor samples as well as additional review of historical
information.

Because of the scope, the complexities of characterizing releases and potential releases, and the
significant information needed to support further refinement of conceptual models for the units,
it was agreed that an additional characterization effort would occur as Phase I (i.e., Phase 1-B).
This approach was approved by Ecology and the U.S. Department of Energy (DOE), Richland
Operations Office (RL) and documented in CCN 0073214, “Path Forward — 200-SW-1/2 RI/FS
Work Plan Development, May 15, 2007.”

After Phase I-A field characterization activities were performed in mid-2006, the Phase I-B DQO

process was performed to support development of this RI/FS work plan. The Phase I-B DQO

process focused on 25 landfills in the 200-SW-2 OU. An additional two landfills in the

200-SW-1 OU were included in the DQO, as well as in this RI/FS work plan; however, it is now

proposed that these landfills be closed outside of the CERCLA process, and they are included in

this documentation for information purposes only. The Phase I-B DQO and SAP (Appendix A)

focus on additional nonintrusive characterization as well as intrusive characterization techniques. .
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Additional DQO processes (Phases II and I11) will be held following completion of the Phase I-B
field characterization activities, as required. These future-phase DQO processes will further aid
in characterizing the landfills and will focus on progressively more intrusive characterization
techniques, as required. Further detail regarding the phased characterization approach for the
200-SW-2 OU landfills can be found in Chapter 5.0.

1:3 EXCLUSIONS FROM SCOPE OF RI/FS
WORK PLAN

1.3.1 Suspect Transuranic Waste

Before 1970, low-level waste (LLW) was disposed to the same landfill trenches as waste that
contained transuranic elements and/or mixed fission products (MFP). After 1970, waste that was
designated as TRU waste was segregated in either specified LLBG trenches or underground
concrete caissons in the LLBGs for future retrieval. Retrieval of these wastes (currently known
as retrievably stored suspect-TRU wastes) is out of the scope of this RI/FS work plan; this
material will be retrieved in accordance with Tri-Party Agreement Milestones M-091-40 and
M-091-41 (Ecology et al., 1989a).

Retrievably stored suspect-TRU waste is located in specific locations within the 218-E-12B,
218-W-3A, 218-W-4B, and 218-W-4C Burial Grounds. This includes four caissons in the
218-W-4B Burial Ground (218-W-4B-CAl, 218-W-4B-CA2, 218-W-4B-CA3, and
218-W-4B-CA4) that contain suspect TRU wastes only. A fifth caisson (218-W-4B-CAS5) is
believed to be empty, based on historical records; this will be confirmed through this RI/FS
work plan.

Outside the scope of this RI/FS work plan, the suspect-TRU retrieval program has developed
separate DQOs and SAPs for vent riser, soil-vapor, and substrate sampling at each of these four
landfills in the LLBG, in accordance with Tri-Party Agreement Milestone M-091-40. The
soil-vapor and substrate sampling will occur in each trench segment following retrieval of the
suspect TRU waste in that landfill. Retrieval of waste in accordance with Tri-Party Agreement
Milestone M-091-40 currently is scheduled to be completed in 2010. As a result of this
schedule, data generated from some of the soil-vapor and substrate sampling may be available to
evaluate the need for interim remedial measures before the RI/FS process for the 200-SW-2 QU
is completed. However, some soil-vapor and substrate sampling also may be conducted after the
RI/FS process has been completed.

Data in this RUFS work plan (e.g., waste volumes, contaminant inventories, trench lengths) may
or may not include information related to retrievably stored TRU waste, depending on the
context. Data presented, therefore, have been labeled with clarifications as to whether TRU
waste or TRU-waste-containing trenches are included in the data. None of the data presented in
this report includes information related to the trenches currently used for disposal
(218-E-12B-T94, 218-W-5-T31, and 218-W-5-T34).
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Sampling to be performed to support M-091 Program activities will be performed by the Waste .
Retrieval Project before and after retrieval. Data collected from these characterization efforts
will be integrated with the 200-SW-2 OU Project characterization data in the RI Report.

Characterization data also may be generated by the Waste Retrieval Project during Phase I-B and
future phases. If so, the information will be integrated with the 200-SW-2 OU Project
characterization data to support the RI/FS.

1.3.2 Operating Trenches

Trench 94 in the 218-E-12B Burial Ground (within the LLBG TSD unit) is out of the scope of
this RI/FS work plan, because the trench will be in use for disposal of U.S. Navy vessel reactor
compartments beyond the timeframe (2024) that the Tri-Party Agreement specifies for
remediation of the 200-SW-2 OU.

Trenches 31 and 34 in the 218-W-5 Burial Ground also are out of the scope of this RI/FS work
plan, because these trenches are expected to receive waste beyond the timeframe when the FS
and proposed plan for the 200-SW-2 OU are planned to be completed.

1.4 200 AREAS IMPLEMENTATION PLAN

The Implementation Plan outlines the framework for implementing assessment activities and the
evaluation of remedial alternatives in the 200 Areas to ensure consistency in the documentation,
the level of characterization, and decision making. A regulatory framework is established in the
Implementation Plan to integrate the requirements of RCRA (for corrective actions and TSD
units), CERCLA, Federal facility regulations, and the Tri-Party Agreement into one standard
approach for cleanup activities in the 200 Areas. Special emphasis is given to Hanford
Site-specific application of RCRA and CERCLA as specified in the Tri-Party Agreement, local
policy and programmatic requirements, and the basis for integrating these requirements in the
200 Areas. This approach establishes use of the CERCLA process as the basis for assessment
and remediation activities in the 200 Areas, with modification as necessary to concurrently
satisfy requirements specific to RCRA corrective action for RCRA past-practice sites and RCRA
closure of TSD units.

The Implementation Plan consolidates much of the information normally found in an
OU-specific RI/FS work plan to ensure consistency and avoid duplication of this information in
each of the OU RI/FS work plans for the 200 Areas. The Implementation Plan also lists
pertinent ARARs and preliminary RAOs and contains a discussion of potentially feasible
remedial technologies that may be employed in the 200 Areas. This RI/FS work plan references
the Implementation Plan for further details on several topics, such as general information on the
physical setting of the areas under consideration, the operational history of 200 Areas facilities,
potential ARARs and RAOs, and post-RI/FS work plan activities.
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The Implementation Plan addresses the more than 800 waste sites that were assigned to the
process-based OUs, which in turn were grouped into major waste categories (e.g., process waste,
landfills, cooling water). This categorization facilitates the use of streamlining approaches,
which was a fundamental concept under the Implementation Plan. The 200-SW-1 and
200-SW-2 OUs fell within the Landfills waste category. This category contains landfill sites and
was subdivided into the following groups based on the radionuclide inventory.

« Nonradioactive Landfills Group (200-SW-1 OU). This group covers two landfills, the
NRDWL and the SWL. These landfills contain nonradioactive unused laboratory and plant
chemicals, as well as sanitary waste and construction and demolition debris. Trenches in
the SWL also received bulk liquid and sludge for disposal.

» Radioactive Landfills Group (200-SW-2 OU). Sites included in this group primarily
consist of constructed (e.g., vertical pipe units, caissons) or excavated sites (landfills) that
received either LLW or mixed LLW (MLLW). The sites also were used for the storage of
suspect and retrievably stored TRU wastes. Large landfills, each made up of a number of
trenches, were used in the 200 East and 200 West Areas. While storage and retrieval
activities are ongoing in multiple trenches, only three trenches continue to be used for
disposal — Trenches 31 and 34 in the 218-W-5 Burial Ground and Trench 94 in the
218-E-12B Burial Ground. The landfills received wastes such as contaminated equipment,
solid laboratory or process waste, and clothing. Before 1970, LLW was disposed to the
same landfill trenches as waste that would have contained transuranic elements and/or
MFPs. After 1970, waste that was designated as TRU waste was segregated in either
specified LLBG trenches or underground concrete caissons in the LLBGs. Additional
information regarding TRU waste can be found in Section 2.2.2. Wastes were largely solid
materials and mostly from on site, but offsite and small quantities of liquid wastes (tightly
packed, generally absorbed, and sealed in drums) are known to have been placed in the
landfills. The LLBG landfills are among the largest waste sites at the Hanford Site, and
some cover many acres. Unlike many highly contaminated waste sites at the Hanford Site,
large amounts of bulk liquids are not expected to be present to drive contamination
throughout the soil column, although some volatile contaminants are capable of migrating
through the soil without a driving force.

After publication of DOE/RL-2004-60, 200-SW-1 Nonradioactive Landfills and Dumps Group
Operable Unit and 200-SW-2 Radioactive Land(fills and Dumps Group Operable Unit Remedial
Investigation/Feasibility Study Work Plan, Draft A, a number of smaller waste sites that once
resided in the 200-SW-2 OU were transferred to the 200-MG-1 OU in accordance with Tri-Party
Agreement change requests. This transfer of waste sites primarily affected Bin 1 and Bin 2, as
described in the Draft A RI/FS work plan. Based on a reassessment of the 25 landfills that now
remain in the 200-SW-2 OU, a new set of groupings or “bins™ has been established for this
version of the RI/FS work plan. This new set of bins was established based on factors such as
waste volume, waste type, waste form, disposal practices, periods of landfill operations,
homogeneity of waste, and potential risk, among others. The new bins have been named as
follows and will be identified as such throughout this document:

¢ Bin | — TSD Unit Landfills
« Bin 2 — Industrial Landfills

1-13
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« Bin 3 - Dry Waste Alpha Landfills
e Bin 4 - Dry Waste Landfills

e Bin 5 — Construction Landfills

¢ Bin 6 — Caissons.

1.5 PROJECT ASSUMPTIONS AND
COMMITMENTS

Project assumptions and commitments for this RI/FS work plan include the following.

* Some of the waste materials in the 200-SW-2 OU landfills originated from offsite
generators. The disposal records from the offsite generators are not complete. However,
because of the wide variety of process activities at the Hanford Site, it is assumed that the
constituents present in the offsite materials are adequately represented by the
contaminants associated with onsite generation.

» Contaminants in some of the 200-SW-2 OU units are expected to be located within 1 to
10 m (3 to 33 ft) of the ground surface, and at or near the bottom of the disposal unit
(trench). However, because of uncertainty associated with individual/combined
conceptual site model (CSM) variables, and certain indications of contaminant transport
available to-date, additional characterization is necessary to further develop/refine the
preliminary CSMs. For example, several sites (218-W-3A, 218-W-4B, and
218-W-4C Burial Grounds) are reported to have been briefly “flooded” due to rapid
snowmelt conditions after burials were made to the sites. A small portion of one trench
in the 218-E-12B Burial Ground (before waste disposal) was found to have been
saturated from water seeping into the area from a nearby ditch that transferred cooling
water to the 200 Arecas B Pond system. Portions of three additional sites (the 218-C-9,
218-W-2A, and 218-W-3AE Burial Grounds) were used as cooling water disposal sites
(1.e., 216-C-9 and 216-T-4 Ponds) before burials were made. DOE/RL-2007-02,
Supplemental Remedial Investigation/Feasibility Study Work Plan for the 200 Areas
Central Plateau Operable Units, addresses characterization of the 216-T-4B Pond and a
portion of the 216-T-4-2 Ditch. The 216-T-4A Pond and the 216-T-4 Ditches
(216-T-4-1D and 216-T-4-2) will be addressed by the 200-MG-1 and 200-MG-2 OUSs,
respectively. Remedial action decisions associated with the 218-W-2A, 218-W-3AE, and
the T Pond system, and will be coordinated between the OUs and addressed in their
respective feasibility studies. The 216-C-9 Pond is in the 200-MG-1 OU and the
characterization of that site will be carried out by the 200-MG-1 OU. Final remedial
decisions will be coordinated between the two OUs.

e The land-use for the 200 Areas selected by the DOE through the National Environmental
Policy Act of 1969 (NEPA) process (DOE/EIS-0222-F, Final Hanford Comprehensive
Land-Use Plan Environmental Impact Statement) and documented in 64 FR 61615,
“Record of Decision: Hanford Comprehensive Land-Use Plan Environmental Impact
Statement (HCP EIS)” is industrial-exclusive. Most of the 200-SW-1 and 200-SW-2 OU
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. landfills are located within the 200 Areas Central Plateau Core Zone™ boundary. Land
use for waste sites that reside outside the industrial-exclusive boundary of the Central
Plateau is conservation-mining. All of the 200-SW-2 OU landfills are within the
industrial-exclusive boundary as specified in 64 FR 61615. The two waste sites that will
remain in the 200-SW-1 OU will be closed to existing environmental regulations for the
NRDWL, a TSD unit and the Solid Waste Landfill, a solid waste unit.

o  The RI/FS ultimately will address likely response scenarios, including no action,
removal, treatment, and disposal (RTD) of waste from within portions of individual
landfills, capping of individual landfills, in situ treatment/stabilization
(e.g., vitrification/grouting) of portions of individual landfills, maintain existing soil
cover, monitored natural attenuation, or some combination of the above.

» The eight landfills in Bin 1 — TSD Unit Landfills will be closed using an integrated
RCRA/CERCLA/NEPA process to avoid duplication of effort as outlined in the Tri-Party
Agreement Action Plan, Section 5.5. A crosswalk (Chapter 5.0, Table 5-6) of CERCLA
and RCRA substantive requirements for the 200-SW-2 OU has been prepared to facilitate
this coordination. Ecology will issue a draft permit modification for closure of the LLBG
TSD units that will be separate from the CERCLA proposed plan. Ecology’s proposed
permit modification for the closure activities for the LLBG TSDs will be based on
the closure documentation presented in the 200-SW-2 OU CERCLA FS and
administrative record. The DOE will structure each CERCLA document “such that
RCRA closure requirements can be readily identified for a separate review/approval

. process” in accordance with Section 5.5 of the Tri-Party Agreement Action Plan. The
closure will be accomplished in accordance with WAC 173-303, “Dangerous Waste
Regulations.” Coordination of the closure activities with the CERCLA actions will
optimize timing and efficiency. RCRA-CERCLA integration is consistent with the
provisions contained in the Tri-Party Agreement. To the extent that there are similarities
in design and construction requirements for the CERCLA remedy and the LLBG TSD
closure, Ecology proposes to implement closure activities for the LLBG TSD units by
using the remedial design/remedial action work plan for the CERCLA remedies.

e The eight landfills in Bin I — TSD Unit Landfills and the 17 landfills in Bins 2 through 5
and the caissons in Bin 6 (see Section 3.2.2 for a discussion of the bins) are of the highest
interest to Ecology and Stakeholders because of the following:

— Large volume of waste

— Transuranic materials

— Dates of disposal

— High dose rate of some waste.

* The Core Zone is defined in the Tri-Parties’ (U.S. Department of Energy, U.S. Environmental Protection Agency,

and Washington State Department of Ecology) response (Klein et al., 2002, “Consensus Advice #132: Exposure
. Scenarios Task Force on the 200 Area”) to Hanford Advisory Board (HAB) Advice #132 (HAB 132, “Exposure

Scenarios Task Force on the 200 Area™), and in HAB, 2002, Report of the Exposure Scenarios Task Force.
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The 200-SW-2 OU is a source OU. Issues related to groundwater characterization,
monitoring, and remediation are not within the scope of this RI/FS work plan and will be
addressed in the respective groundwater OUs and through the TSD permitting process.

The RI/FS work plan will focus on determining whether contaminants have migrated into
the vadose zone beneath the buried waste.

The anticipated land use for the Central Plateau will be DOE industrial exclusive use for
at least 50 years and industrial use afterwards for the foreseeable future.

Based on anticipated land use, data may be collected through this RI/FS work plan to
evaluate the option of leaving high-dose-rate waste in place because natural decay of
high-activity radionuclides will subside to levels of minor risk.

Retrievably stored waste (RSW) will be handled in the Waste Retrieval Project (outside
of the 200-SW-2 OU). All other solid waste in the 200 Areas’ landfills (with the
exception of Trenches 31 and 34 in the 218-W-5 Burial Ground and Trench 94 in the
218-E-12B Burial Ground) is within the scope of this RI/FS work plan.

A workshop will be held among RL, Ecology, and RL’s supporting contractor(s) at the
conclusion of Phase I-B field characterization activities, to review the data collected.

Based on the results of Phase I-A and I-B characterization activities, a table that includes
scope, schedule, and cost assumptions will be jointly developed by RL and Ecology and
included in a future revision of this RI/FS work plan (i.e., after the Phase I1 DQO).

Because of the nature of nonintrusive sampling techniques, the contaminants of potential
concern (COPC) list should be limited to radionuclides and organic constituents that are
readily detectable via nonintrusive survey techniques.

A key assumption is that targeting limited waste items/areas for potential excavation will
center on determining whether a current or future threat exists to groundwater, human
health, or environment.

Phase I-B will consist of the use of primarily nonintrusive geophysical and soil-vapor
characterization activities to target areas that may contain either organic vapors or buried
masses of metal that may contain liquid organics, or areas that contain both.

It is assumed that additional characterization beyond Phase II will be required

(i.e., Phase III), stemming from the information and data as well as the results of
modeling that will evaluate the human health and ecological risk and migration to
groundwater following the CERCLA RI/FS process. Scope within Phase III also may be
needed to address areas that require particular caution due to worker safety concerns
(e.g., landfills containing elevated levels of plutonium).
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1.6 CHANGE MANAGEMENT

Following finalization and issuance of this 200-SW-1 and 200-SW-2 OUs RI/FS work plan,
Ecology or the DOE may seek to modify the document. Such modifications may require
additional field work, treatability studies, computer modeling, or other supporting technical
work. This normally results from a determination that the requested modification is necessary
based on new information (i.e., information that became available or conditions that became
known after the report was finalized). The requesting party may seek such a modification by
submitting a concise written request to the appropriate project manager(s). In the event that a
consensus on the need for a modification is not reached by the project managers, either the DOE
or Ecology may invoke dispute resolution, in accordance with the provisions of the Tri-Party
Agreement, to determine if such modification shall be made. Modification of this RI/FS work
plan will be required only upon a showing that the requested modification could be of significant
assistance in evaluating impacts on the public health or the environment, in evaluating the
selection of remedial alternatives, or in protecting human health and the environment.

Nothing in this section is intended to alter Ecology’s ability to request the performance of
additional work in accordance with the provisions of the Tri-Party Agreement. If the additional
work results in a modification to a final document, the review and comment process will be the
same as for the original document. Minor changes to the approved RI/FS work plan that do not
qualify as minor field changes can be made through use of a change notice. Minor field changes
can be made by the person in charge of the particular activity in the field. Minor field changes
are those that have no adverse effect on the technical adequacy of the job or the work schedule.
Such changes will be documented in the daily log books that are maintained in the field.

Minor changes include specific additions, deletions, or modifications to the scope and/or
requirements that do not affect the overall intent of this RI/FS work plan. Ecology will evaluate
the need to revise this RI/FS work plan. If a revision is determined to be necessary, then
Ecology will decide whether it can be accomplished through use of the change notice or if a full
revision to the plan is required.

The change notice will be prepared by the RL project manager and approved by the assigned
project manager from Ecology. The approved change notice will be distributed as part of the
next issuance of the project managers’ meeting minutes. The change notice thereby will become
part of the Administrative Record. The change notice form shall, as a minimum, include the
following:

Number and title of document affected

Date document last issued

Date of this change notice

Change notice number

Description of change

Justification and impact of change (to include effect on completed or ongoing activities)
» Signature blocks for the RL and Ecology project managers.
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2.0 BACKGROUND AND SETTING

This chapter describes the 200-SW-1 and 200-SW-2 Nonradioactive and Radioactive Landfills
Group OUs. It summarizes waste site information and the hydrogeologic framework associated
with these OUs to provide a fundamental understanding of the physical setting and potential
impacts on the environment.

To streamline this RI/FS work plan, much of the summary information for these OUs is included
by reference to other documents. Section 2.2.10 of this document describes the individual
landfills within the 200-SW-1 and 200-SW-2 OUs.

All disposal areas in the Hanford Site 200 Areas that are within the 200-SW-1 and

200-SW-2 OU scope have been designated with the “218” number prefix. Hanford Site disposal
areas with the 218 number prefix typically are landfills that have been pre-planned, designed,
constructed, and operated with the intention of long term and permanent disposal of solid waste.
While some of the disposal areas within the scope of the 200-SW-1 and 200-SW-2 OUs have had
variety of alias names (e.g., Burial Garden No. 1, Equipment Burial Ground #10, 200 East
Minor Construction No. 4, 200 East Construction Burial Grounds, 200 East Dry Waste No. 124,
Dry Waste No 003, and Burial Grounds), this RI/FS work plan uses the term “landfill” to more
generically refer to these locations that have the “218” prefix. All of the waste in the
218-prefixed landfills within the scope of the 200-SW-1 and 200-SW-2 OUs has been disposed
to trenches that have been pre-planned, designed, constructed, and operated under site operating
procedures. Furthermore, and as discussed in Sections 2.1.1 and 2.1.2, the landfills in the
200-SW-2 OU fall into two categories of RCRA TSD unit landfills (8 total), and past-practice
landfills (17 total).

Figures 1-2, 1-3, and 1-4 (as presented in the previous chapter) show the locations of the landfills
in the 600 Area and the 200 West and 200 East Areas, respectively.

2.1 DESCRIPTIONS OF WASTE SITES

The following sections provide a description of the 27 landfills in the 200-SW-1 and
200-SW-2 OUs. In addition, Section 3.4.3 describes operations and maintenance activities
associated with landfills operations.

In addition to the following sections, Table 4-1 presents a summary of past characterization
activities and activities planned for Phase [-B. Appendix B, Table B-1 presents brief summaries
for 15 unplanned releases associated with these sites. Appendix B, Table B-2 presents

brief summaries for all 25 landfills in the 200-SW-2 OU and the 2 additional landfills in

the 200-SW-1 OU.

2-1
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2.1.1 600 Area Nonradioactive Dangerous Waste
Landfill and Solid Waste Landfill

The NRDWL is a TSD unit landfill. Although a NRDWL site closure plan was written in 1990,
the closure plan has not been approved. Therefore, NRDWL is classified as “Active” in WIDS
even though it no longer receives waste. The landfill provided a site for disposal of
nonradioactive dangerous waste generated from process operations, research and development
laboratories, maintenance activities, and transportation functions throughout the Hanford Site
(WIDS). Figure 2-1 illustrates the present configuration of the trenches in the NRDWL, trench
identification numbers, trench types, and operational dates.

The NRDWL is located about 5.6 km (2.5 mi) southeast of the 200 East Area on Army Loop
Road, southwest of the Route 4 intersection and southeast of the 200 East Area. It began
operation in 1975 and has an area of 4 ha (10 a). It consists of 19 parallel trenches, each 122 m
(400 ft) long, 4.9 m (16 ft) wide at the base, and 4.6 m (15 ft) deep. A triangular column of
undisturbed soil with approximately 1:1 side slopes separated the trenches as they were
constructed. The final profile of the trench varied depending on the type of waste received.

The trenches typically were backfilled and covered with 2 to 3 m (6 to 10 ft) of soil at the end of
each operating day. Beginning in 1975, chemical waste was disposed in six trenches, asbestos in
nine trenches, nonhazardous solid waste in one trench, and three were unused. The last receipt
of dangerous waste was in May 1985; the last receipt of asbestos occurred in May 1988.

A permanent 2.4 m (8-ft) high fence with lockable gates surrounds the NRDWL.

The SWL is a non-RCRA solid waste landfill adjacent to NRDWL on the south side. Itisa
larger facility (27 ha [67 a]) that received principally solid waste, including paper, construction
debris, asbestos, and lunchroom waste. The SWL also received up to 4,641,200 L

(1,226,075 gal) of sewage and 380,000 L (100,000 gal) of garage wash water. The liquid waste
was discharged to north-south oriented trenches at the perimeter of the main solid waste area,
along the northeast and northwest boundaries of the SWL. The SWL is not a RCRA landfill;
rather this landfill is regulated by WAC 173-304, “Minimum Functional Standards for Solid
Waste Handling.” It is included in this section because of its collocation with the NRDWL.

The two landfills (NRDWL and SWL) were operated as a single landfill, originally known as the
Central Landfill. Because of the presence of dangerous waste in the chemical trenches, the

19 northernmost trenches (1N, 2N, 18N, 19N, and 20-34) were designated as the NRDWL under
the Hanford Facility RCRA Permit (WA7890008967). The southern two-thirds of the area later
was designated as the Solid Waste Landfill or 600 CL, which is not a TSD unit. The boundary
line separating the NRDWL from the SWL is located halfway between the trench designated as
“JA Jones” and the southern border of NRDWL (DOE/RL-90-17, Nonradioactive Dangerous
Waste Landlfill Closure/Postclosure Plan).
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Figure 2-1. Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill.
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A geophysical survey of the NRDWL was conducted in 2000. It was noted that some of the
trench centers vary significantly from previous documentation and, in some locations, the buried
debris is covered by only 0.6 m (2 ft) of fill.

Trenches 18N, 24, and 32 were not used for disposal. Trenches 19N, 26, 28, 31, 33, and

34 received an unknown volume of liquid waste consisting of laboratory chemicals, bulk organic
waste, solvent waste, paints, paint thinners, waste oils, and empty containers. The chemical
trenches were constructed with an access ramp to the bottom of the trench to allow transfer
vehicles to access the working face. A 20 to 30.5 cm (8- to 12-in.) layer of gravel and cobble
was placed over the bottom of the trench to form a temporary roadbed. The containerized
chemical waste was off-loaded from transport trucks that had backed down the access ramp and
up to the working face of the trench. Placement of the waste was supervised by a landfill
operator. Containers (the majority of which were 208 L [55-gal] lab packs) were arranged in
rows, standing end-to-end in the bottom of the trenches. Containers normally were placed in a
single layer along the bottom of the trench; however, when a large shipment of drums was
received, drums were stacked two high. At the end of the day, a portion of the spoil pile was
pushed over the waste containers with a crawler/tractor to form the operational cover. Typically,
the operational cover for the chemical trenches was ~3 m (10 ft) thick. When drums were
stacked two high, the cover was reduced to ~2 m (6 ft) (DOE/RL-90-17).

Trenches 2N, 20, 21, 22, 23, 25, 27, 29, and 30 received friable and nonfriable asbestos solid
waste from building demolitions/renovations. Miscellaneous trash and debris from offices,
lunchrooms, and construction/demolition activities were disposed of in Trench IN, and ~5,300 L
(1,400 gal) of nondangerous/nonradioactive septic tank sludge was disposed to Trench 34.

Waste at the asbestos and sanitary waste trenches was unloaded at the base of the working face
(as was done with the chemical trenches) or at the top edge of the working face. When waste
was unloaded at the top edge, a tractor was used to push the waste into the trench to the desired
height. In both cases, at the end of a day of operation, a portion of the spoil pile was pushed over
the refuse to form an operational cover. The cover typically was 1.2 m (4 ft) thick, but varied
from about 1.2 to 2 m (4 to 6 ft), depending on the thickness of the waste layer (DOE/RL-90-17).

Reportedly, no bulk liquids (other than lab packs packed with absorbents) have been allowed
into this landfill. All dangerous wastes were containerized, with the exception of asbestos and
sanitary solid wastes, before going to disposal (WIDS).

2.1.2 200-SW-2 Operable Unit Treatment, Storage,
and/or Disposal Unit Landfills

The LLBGs comprise a landfill disposal unit and cover a total area of ~225 ha (556 a). The
landfill is divided into eight burial grounds. Two burial grounds are in the 200 West Area, and
six are in the 200 East Area, as depicted in Figures 1-3 and 1-4. This TSD unit includes the
218-E-10, 218-E-12B, 218-W-3A, 218-W-3AE, 218-W-4B, 218-W-4C, 218-W-6, and
218-W-5 Burial Grounds in the 200-SW-2 OU. The unit is described in detail in the following
sections. Copies of the most recently approved Part A Permit applications for the TSD unit are
contained in DOE/RL-91-28, Hanford Facility Dangerous Waste Permit Application. Publicly
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available portions of this document are available on the DOE, Richland Operations Office
Web site, http://www.hanford.gov/docs/r1-91-28/r191-28chp 02.htm#2.2.1.2.

2.1.2.1 218-E-10 Burial Ground

This landfill began service in 1955, covers 36.5 ha (90 a), and contains remote-handled and
contact-handled unsegregated waste and LLW. These dimensions include an unused annex of
this landfill. The total area of this landfill that has been used for disposal of waste is 23 ha

(57 a). Most of the waste buried before 1990 1s in concrete boxes, while waste buried later
mainly was direct-dumped from trucks (Solid Waste Information and Tracking System [SWITS]
database). One source (HNF-SD-WM-ISB-002, Solid Waste Burial Grounds Interim Safety
Basis) reports that this landfill contains one concrete box of suspect post-1970 remote-handled
TRU waste (Trench 4). There is no RSW under Tri-Party Agreement Milestone M-091-40 in the
218-E-10 Burial Ground.

The 218-E-10 Burial Ground is located ~610 m (2,000 ft) northwest of the B Plant and directly
west of the 218-E-5A Burial Ground. The 218-E-10 Burial Ground consists of 13 trenches
running north to south and one trench running east to west. Trench 1 is 7.3 m (24 ft) deep with
surface dimensions of 430 m (1,420 ft) long by 18 m (60 ft) wide. Trenches 2 through 9, 11, 12,
14, and 16 are 4.6 m (15 ft) deep, 18 m (60 ft) wide at the surface, and vary in length from 264 to
433 m (865 to 1,420 ft). The backfilled trench running east-west has surface dimensions of

165 m (540 ft) long by 17 m (55 ft) wide (WIDS).

As of September 2005, the 218-E-10 Burial Ground, also known as 200 East Industrial Waste
No. 10, had received ~26,900 m (35,200 yd*) of waste, mostly from the Plutonium-Uranium
Extraction (PUREX) Plant, B Plant, T Plant, offsite (mainly Formerly Utilized Sites Remedial
Action Program [FUSRAP] waste), and the 100 Area (mainly N Reactor waste). Waste forms
include failed equipment and mixed industrial wastes (e.g., concrete canyon cover blocks,
centrifuge blocks, tubing bundles, jumper vessels, pumps, columns, filters). The trenches
contain low-level radiological waste, MLLW, and unsegregated remote-handled waste. Trench 9
currently is identified as containing MLLW disposed of after the effective date of mixed waste
regulation, August 19, 1987. The disposal of MLLW to Trench 9 will be confirmed; it is
believed that some of the waste so identified may no longer be regulated, because it is
contaminated only with lead shielding and dioctyl phthalate (used for testing high-efficiency
particulate air [HEPA] filters).

In 1960, a partially covered burial box containing PUREX tube bundles caused an airborne
contamination spread (UPR-200-E-23, UPR-200-E-24). In 1961, a wooden burial box
containing process jumpers collapsed as it was covered with soil (UPR-200-E-30, previously
assigned to the 218-E-12A Burial Ground but now known to have occurred in the

218-E-10 Burial Ground). An already remediated unplanned release site (UPR-200-E-61) 1s
located at the railroad right-of-way within the 218-E-10 Burial Ground. It is contamination
found after a concrete burial box was off loaded from railroad cars to landfills in 1981. The site
was decontaminated within a few days after discovery. Additional information regarding
unplanned release sites can be found in Chapter 3.0, Table 3-5. The southeastern section of the
218-E-10 Burial Ground (Trenches 1 through 5) was backfilled, surface stabilized, and
revegetated with grasses in 1980. The northern annex portion of this landfill never has been used
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for waste disposal (WIDS). A portion of the northern annex was used as a borrow site for clean
top soil.

These landfill trenches are contained within the proposed groundwater monitoring system for the
low-level landfills. Airborne radionuclide monitoring is performed routinely, and a perimeter
radiological survey is performed annually (WIDS).

Hanford Site Drawings that describe this landfill include H-2-92004, Industrial Burial Ground
218-E-10 Site Plan and Details (site plan), and H-2-821555, Sheet 4, Subsidence Drawing Burial
Ground 218-W-3AE (stabilization).

2.1.2.2 218-E-12B Burial Ground

This landfill began service in 1967 (WIDS), covers 73.7 ha (182 a), and contains unsegregated
waste, LLW, three trenches of suspect retrievably stored TRU, and defueled U.S. Navy vessel
reactor compartments in Trench 94 (DOE REG-0271, Low-Level Burial Grounds Fact Sheet).
This landfill is located ~305 m (1,000 ft) north of the C Tank Farm. These dimensions include
an unused portion of this landfill.

The 218-E-12B Burial Ground, Trench 94, is currently receiving defueled U.S. Navy vessel
reactor compartments as an active RCRA TSD unit (Implementation Plan [DOE/RL-98-28]).
Trench 94 is not addressed in this document, because operations are expected to continue beyond
the beginning of the planned time period for remedial actions in the 200-SW-2 OU.

The original landfill was designed to have 29 trenches. An expansion to the north and west
enlarged this landfill to include the potential for 138 trenches oriented in a north-south direction.
Only 36 trenches were filled completely, and an additional two were partially filled.

The in-scope trenches vary in length from 288 to 381 m (944 to 1,250 ft). The first six trenches
(1A-1D, 3, and 7) are 0.9 m (3 ft) wide and 1.2 m (4 ft) deep. The rest of the trenches were
designed to be 4.8 m (16 ft) deep and 11 m (37 ft) wide at the surface (WIDS).

As of September 2005, the 218-E-12B Burial Ground, not including Trench 94, had received
65,086 m® (85,129 yd?) of solid unsegregated waste and LLW generated mostly from facilities
located in the 200 East Area, including tank farms, B Plant, and PUREX general trash, failed
equipment, vent risers, filter boxes, liquid-level risers from the 216-B-14 Crib, and Sr-90
contaminated soil dredged from the 216-B-63 Ditch after UPR-200-E-138 occurred
(DOE/RL-92-05, B Plant Source Aggregate Area Management Study Report). Most of the
in-scope waste in this site was direct-dumped from trucks or buried in cardboard cartons
(SWITS). This waste volume does not include post-1970 retrievably stored TRU, which is out
of the scope of this RI/FS work plan. The 218-E-12B Burial Ground is scheduled to have the
stored retrievable TRU waste removed under Tri-Party Agreement Milestone M-091-40.

The southeastern portion of this landfill (Trenches 1 through 17) was interim stabilized in 1981
with 46 to 61 cm (18 to 24 in.) of uncontaminated soil. Surveillance and maintenance of the
stabilized portion are performed periodically. In January 2000, two contaminated tumbleweeds
were removed from the landfill. The source of contamination likely was plant-root uptake of
contamination from the buried waste. The tumbleweeds read from 29,000 to 59,000 d/min per
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100 cm’ beta/gamma and less than 20 d/min alpha. In addition, 13 tumbleweed fragments read
from 2,500 to 399,000 d/min per 100 cm” beta/gamma. Tumbleweed and rabbitbrush are
deep-rooted species and become radiologically contaminated by the uptake of below-ground
contaminants through their root systems. Herbicide application is intended to halt vegetation
growth before this uptake occurs. During 2000, application techniques were improved, and
administrative procedures were implemented to improve vegetation management (PNNL-13487,
Hanford Site Environmental Report for Calendar Year 2000).

In 1986, water inflow was observed in unfilled landfill Trench 36 in the 218-E-12B Burial
Ground. The source of water was seepage from the nearby 216-B-2-3 Ditch flowing about 61 m
(200 ft) south of the landfill. The 216-B-2-3 Ditch conveyed water roughly 1,219 m (4,000 ft)
from the 207-B Retention Basins to a diversion structure capable of routing the water to either

B Pond or Gable Mountain Pond at the time. The ditch and pond system has been
decommissioned. An investigation into the incident was conducted and documented in 1986
(SD-WM-TI-260, Water Inflow Investigation at the 218-E-124 and 218-E-12B Burial Grounds).
Interim actions were taken to remove vegetation and debris restricting flow in the ditch, and
adding bentonite clay to minimize seepage of water from the ditch. The ditch eventually was
replaced with a pipeline and is currently out-of-service.

A number of investigation trenches and wells were used to demonstrate that, in addition to the
water observed in Trench 36, it is likely that water inflow occurred only in the southern most
portion of Trench 37. Groundwater monitoring data in the general vicinity of Trench 37 were
reviewed and indicated no detectable increases in monitored radioactive constituents over the
past few years before the 1986 incident and subsequent investigation.

Hanford Site Drawings that describe this landfill include H-2-821555, Sheet 2, Subsidence
Drawing Burial Ground 218-W-3A4 (subsidence), and H-2-96660, East Area Dry Waste Burial
Ground (site plan).

2.1.2.3 218-W-3A Burial Ground

This landfill was placed in service in 1970, covers 22 ha (54 a), and contains unsegregated waste,
LLW, MLLW, TRU, and TRU mixed waste (TRUM) (SWITS).

The 218-W-3A Burial Ground is a TSD unit landfill located on Dayton Avenue and 27" Street,
immediately southeast of their intersection. It is west of the 221-T Building and immediately
north of the 218-W-3 Burial Ground. The landfill is 380 m (1,250 ft) long and of irregular shape
(H-2-34880, Dry Waste Burial Ground 218-W-34).

This landfill was designed to contain 61 dry- and industrial-waste trenches running in an
east-west direction. However, four trenches never were constructed, and the unit presently
consists of 57 trenches of varying sizes ranging from 127 m to 284 m (417 to 930 ft) long.

The side slopes are 1:1 or as required to match the natural angle of repose. Trench depths range
from 3.7 to 5.8 m (12 to 19 ft) (BHI-00175, Z Plant Aggregate Area Management Study
Technical Baseline Report).

As of September 2005, this landfill contained ~97,500 m’ (127,500 yd*) of unsegregated waste,
post-1987 MLLW, and LLW. Trenches 1,4, 5, 6, 8, 10, 15, 17, 23, 30, 32, 34, 6S, and 9S
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contain post-1970 retrievably stored TRU, which is out of the scope of this RI/FS work plan.
The 218-W-3A Burial Ground is scheduled to have the stored retrievable TRU waste removed
under Tri-Party Agreement Milestone M-091-40. Most of the post-1970 TRU-containing
trenches also contain unsegregated wastes and/or LLW.

Trenches 38, 68, and 19 currently are identified as containing the MLLW disposed of after the
effective date of mixed-waste regulation at the Hanford Site (August 19, 1987).

Most of the in-scope waste in this unit is from the 100 Area (21 percent by volume), various
facilities in the 200 West Area (34 percent), the 300 Area (23 percent), and the tank farms

(14 percent). Less than 3 percent by volume is from offsite facilities, and the remaining

5 percent i1s from Hanford Site facilities in the 200 East Area and other miscellaneous site
locations. Trench 7 contains waste from the clean-up at the Three Mile Island Nuclear Plant.
Trench 14 contains 10 large concrete burial boxes of radioactive soil from the S Tank Farm that
was generated from a salt-waste spill from Tank 241-S-102 transfer piping in 1973. Dose

rates at the site of the spill before the contaminated soil was removed ranged to a maximum of
9 R/h (WIDS).

A portion of this landfill was flooded in the winter of 1979-1980, when several inches of snow
on top of frozen ground were followed by a quick warming and rapid snow melt. The landfill
was covered with standing water that was almost continuous from the dirt road on the east side to
the asphalt road on the west side of the landfill (WHC-EP-0912).

On January 21, 1997, a radiological control technician discovered contamination levels (in a
posted Underground Radioactive Material Area) to 60,000 d/min beta-gamma (no alpha) per
100 cm” in pieces of wind-blown tumbleweed at Trench 26. Two unplanned releases have been
consolidated (WIDS) to this landfill. First, UPR-200-W-84 reported that in July 1980 a liquid
spill occurred in the 218-W-3A Burial Ground during burial operations of a pump. This spill
resulted in contamination of the truck transporting the pump and the ground around the truck.
Second, UPR-200-W-134 reported in October 1975 that an improper burial occurred in the
218-W-3A Burial Ground of a waste drum labeled “Transuranic” (Grubb and Lust, 1975,
Hanford Engineering Development Laboratory Unusual Occurrence Report 38-75). The drum
contained plutonium, uranium, and fissile materials. Applicable standards were not met for the
handling and safe storage of this waste drum from the 325 Building. The trench section where it
was buried was redesignated as transuranic and will be dispositioned by the Waste Retrieval
Project. Additional information regarding unplanned release sites can be found in Table 3-5.

Hanford Site Drawings that describe this landfill include H-2-34880, Sheets 1 and 2 (site plan);
and H-2-821555 (stabilization).

2.1.2.4 218-W-3AE Burial Ground

This landfill covers ~23 ha (57 a) and began receiving waste in 1981. It contains MLLW and
LLW, including large equipment.

The 218-W-3AE Burial Ground is located directly east of and adjacent to the 218-W-3A Burial
Ground in the 200 West Area. The landfill has received ~34,300 m’ (44,900 yd3) of waste as of
September 2005. The waste is mainly from the 100 Area (23 percent by volume), 200 East and
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West Areas (13 percent), 300 Area (16 percent), and other miscellaneous Hanford Site areas and
facilities such as the tank farms and the 1100 Area (22 percent). The remaining 26 percent is
from offsite generators, the major contributors being Energy Systems Group, Argonne National
Laboratory, Fermi National Accelerator Laboratory, and Battelle Columbus.

The irregularly shaped unit consists of eight trenches of varying sizes. Each trench location is
identified by a concrete post with a brass name plate (BHI-00175).

This landfill includes Trenches 5 and 8, which are wide-bottom stacking trenches and contain
large equipment such as portions of rail cars, and Trench 26, which was dug with a wide bottom
to dispose of large tanks. The landfill has been receiving miscellaneous wastes such as rags,
paper, rubber gloves, disposable supplies, and broken tools, and industrial waste such as failed
equipment, tanks, pumps, ovens, agitators, heaters, hoods, jumpers, and accessories. All
trenches have received remote-handled LLW.

The location designated as the 218-W-3AE Burial Ground includes an area that previously had
been the 216-T-4B Seepage Ponds for T Plant condensate effluent. The pond area often was dry,
because the majority of the effluent was absorbed in the 216-T-4-2 Ditch.

In the summer of 2000, contaminated tumbleweeds were found growing in the
216-T-4B Seepage Pond area. As of 2007, no burial trenches have been excavated into
this portion of the designated landfill property, nor are any planned.

Trenches 5 and 8 have received MLLW disposed of after the effective date of mixed waste
regulation at the Hanford Site (August 19, 1987). The disposal of MLLW to Trenches 5 and 8
will be confirmed. There is no retrievably stored TRU waste in the 218-W-3AE Burial Ground,
under Tri-Party Agreement Milestone M-091-40. A small amount of remote-handled TRU is
stored at this landfill; it will be removed and repackaged for disposal by the Waste

Retrieval Project.

Hanford Site Drawings that describe this landfill include H-2-75351, Sheets 1, 2, and 3, Dry
Waste Burial Ground 218-W-3AE (site plan), and H-2-821555 (subsidence). Typical trench
cross sections are described on H-2-75351, Sheet 2.

2.1.2.5 218-W-4B Burial Ground

This landfill began receiving wastes in 1967. It covers 4 ha (10 a) and contains unsegregated
waste, LLW, and TRU (SWITS).

The 218-W-4B Burial Ground is located in the central portion of the 200 West Area, about

150 m (500 ft) northwest of the 234-5Z Building, directly west of the 231-Z Building. It consists
of 14 trenches (one containing 12 caissons, of which 4 caissons contain suspect TRU waste).
The trenches are ~177 m (580 ft) long and 3.1 to 3.7 m (10 to 12 ft) deep (H-2-33055, Dry Waste
Burial Ground 218-W-4B).

The landfill received miscellaneous radioactive waste from the 100, 200, and 300 Areas as well
as offsite shipments from 1967 to 1990. As of September 2005, the landfill had received
~10,500 m® (13,700 yd*) of waste, of which ~7,220 m® (9,440 yd®) is waste in the scope of this
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RI/FS work plan. Solid waste disposed of at the landfill consists of rags, paper, cardboard,
plastic, pumps, tanks, process equipment, and other miscellaneous high dose rate and TRU dry
waste (BHI-00175). The waste within the scope of this project mainly is from the 200 West
Area (53 percent by volume) and the 300 Area (35 percent). The remaining 12 percent is from
the 100 Area (3 percent), offsite generators (4 percent), and the tank farms (5 percent).

This landfill also contains ~3,240 m® (4,240 yd®) of retrievable (post-1970) TRU waste (SWITS).
Based on SWITS burial records, this landfill does not contain MLLW or TRUM that was
disposed of after the effective date of mixed waste regulation at the Hanford Site (August 19,
1987). The 218-W-4B Burial Ground is the fourth landfill of four in priority under Tri-Party
Agreement Milestone M-091-40 that is scheduled to have the retrievably stored TRU

waste removed.

A series of documents published around 1980 describes the number of trenches and the number
and contents of the caissons, but not consistently. A 1980 Rockwell Hanford Operations internal
letter report (RHO-65463-80-126, “Inconsistencies in 218-W-4B Site Data™) addresses the
inconsistencies and indicates that to the author’s best knowledge the 218-W-4B Burial Ground is
composed of 13 trenches and one row (Trench 14) of 12 caissons. All of the trenches in this
landfill are covered with earth (DOE/EIS-0286F, Final Hanford Site Solid (Radioactive and
Hazardous) Waste Program Environmental Impact Statement, Richland, Washington).

Trench 6 contains LLW only. Trenches 7 and 11 and the four alpha caissons in Trench 14
contain post-1970 suspect TRU waste. Trenches 1 to 5 and 8 to 12 contain unsegregated waste.
Of these, Trenches 2, 3, 4, 8,9, 10, 12, and 13 contain some packages of waste that are suspected
to contain over 100 nCi/g of pre-1970 transuranics (SWITS).

A small volume of liquid was disposed of in the form of tritium contained in metal cylinders, or
plutonium liquid. Known quantities of liquid are noted in RHO-65462-80-035, “Description of
Waste Buried in Site 218-W-4B.” This document contains an inventory of caisson and trench
contents for the period between May 1, 1968, through May 1, 1970.

Trench 14 contains 12 caissons that are underground storage structures for the disposal of 3.8 to
18.9 L (1 to 5 gal) cans of remote-handled waste (DOE/EIS-0286F). The caisson wastes were
received from 200 Areas facilities, the 300 Area, and the 100-N Area (DOE/RL-96-81).
Caissons C1, C2, C3, and C4 contain some packages of waste that are suspected to contain over
100 nCi/g of pre-1970 transuranics (SWITS). As noted above, the four filled alpha caissons
contain post-1970 suspect TRU wastes.

This landfill was flooded in the winter of 1979 to 1980. Several inches of snow, followed by
quick warming and rapid snow melt, caused the landfills to flood (WHC-EP-0912).

Trenches 1 through 6 were backfilled and surface stabilized with clean fill in 1983. The surface
was revegetated with grass. Trench 7 is covered with a 1.2 m (4 ft) soil mound. The remaining
trenches were backfilled after use and stabilized with clean gravel in 1995. Stabilization of
surfaces with clean gravel (rather than revegetation with grasses) has been shown to increase
natural recharge to up to 80 percent of the annual precipitation because of a lack of moisture
removal by evaporation and plant transpiration. Trenches stabilized with clean gravel would be
a good location for initial investigations of subsurface moisture distributions with direct-pushes.
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This landfill is monitored for surface contamination and for subsidence. The caissons are
monitored for airborne radionuclides. A radiological survey is performed annually.

This landfill has been seeded with field grass, and some rabbit brush growth has occurred. No
unplanned releases are known to have occurred at this landfill (BHI-00175).

Hanford Site Drawing H-2-33055 describes the trench layout; H-2-74640, Installation — Filtered
& Shielded Caisson Covers — Dry Waste Burial Ground 218-W-4B, describes caisson
installation; and H-2-821555 describes stabilization.

2.1.2.6 218-W-4C Burial Ground

The 218-W-4C Burial Ground started receiving waste in 1978. It covers ~23 ha (57 a) and
contains TRU (some combustible) and test reactor fuel waste (DOE REG-0271).

The largest portion of the 218-W-4C Burial Ground is located west and southwest of the
Plutonium Finishing Plant, east of Dayton Avenue. A smaller unused section

(218-W-4C Annex) is located directly south of the plant, and north of 16" Street. The unit

was designed to contain up to 65 trenches. Forty-eight trenches run east-west. Twenty-four of
these trenches are 184 m (602 ft) long, 19 are 220 m (719 ft) long, 4 are 180 m (594 ft) long, and
| trench is 91 m (300 ft) long. Seventeen trenches run north-south. Of these, 14 trenches are
200 m (665 ft) long, and 3 trenches are 155 m (508 ft) long. Only 15 trenches ranging from

91 to 219 m (300 to 719 ft) long have been used for waste storage and/or disposal.

The 218-W-4C Burial Ground began accepting packaged waste materials from 200 West Area
operations, other Hanford Site areas, and from offsite sources in 1974 (WIDS). According to
burial records, the 218-W-4C Burial Ground contained ~21,916 m® (28,665 yd®) of low-level,
TRU, and mixed waste. TRU waste has been segregated from other landfill waste since 1970
and placed in separate burial trenches and/or areas of burial trenches where the packages also
were retrie}zab]y stored. The volume of waste within scope of this RI/FS work plan is 15,200 m’
(19,900 yd").

Trenches 1, 4, 7, 20, 29, and the east end of Trench 24 contained retrievably stored suspect TRU
waste. Trenches NC, 14, 19, 23, 28, 33, 48, 53, and 58, and the remainder of Trench 24 received
buried LLW. In addition, some wastes in Trenches NC, 14, and 58 currently are identified as
MLLW disposed after the effective date of mixed waste regulation at the Hanford Site

(August 19, 1987).

The northernmost trench (Trench NC) contains a number of core barrels originating from

the U.S. Department of the Navy. Trench 1 contains drums generated from mining the
216-Z-9 Crib/Trench and approximately 500 cans of ash received in the early 1980s. The ash
was generated by the 232-Z Waste Incinerator Facility, which incinerated miscellaneous waste
(e.g., rubber gloves, rags, paper, spent solvent, cutting oils).

Trench 7 is at the location of a former waste site. The Z Plant Burning Pit was a disposal site for
combustible nonradioactive construction, office, and nonhazardous laboratory waste, including
unnamed chemicals. The burning pit is reported to have received 2,000 m® (2,600 yd*) of waste
for burning, including less than 1,000 m’ (1,300 yd3) of laboratory chemicals. The burning pit
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was 15 m (50 ft) long, 12 m (40 ft) wide, and 3 m (10 ft) deep. The burning pit was used from
1950 to 1960 (WIDS; BHI-00175). UPR-200-W-37 has been consolidated (WIDS) with this
landfill. UPR-200-W-37 reported that in June 1955 contamination resulted when three boxes
containing high-activity dry waste were mistakenly placed in a burn pit in the 200 West Area.
When the mistake was rectified, it was noted that one of the boxes had released contamination at
levels of 100 mR/h as a result of being broken open during placement, while the other two boxes
had remained sealed. The boxes were removed and the pit was decontaminated. Through
historical research, this pit where the incident occurred was identified as the Z Plant Burning Pit.
Additional information regarding unplanned release sites can be found in Table 3-5.

The waste in the 218-W-4C Burial Ground that is within the scope of this project is mainly from
the 200 West Area (24 percent by volume), the 100 Area (12 percent), the 300 Area (9 percent)
and offsite generators (47 percent). The remaining 8 percent is from miscellaneous Hanford Site
areas and the tank farms. The eastern annex portion of this unit never has received waste.

During the latter part of calendar year 1979 and the early part of 1980, a heavy snowfall and
rapid melting caused flooding within some of the 218-W-4C Burial Ground trenches.
Transuranic drums were observed to be floating in the landfill. Workers retrieved the drums
undamaged (WHC-EP-0912; WHC-EP-0225, Contact-Handled Transuranic Waste
Characterization Based on Existing Records). Additional sampling is planned during Phase II
characterization activities to determine if contaminants have migrated into the vadose zone
beneath landfill trenches. As discussed in DOE/RL-92-03, Annual Report for RCRA
Groundwater Monitoring Projects at Hanford Site Facilities for 1991, perched water was
detected beneath the 218-W-4C Burial Ground in 1991. The perched water was no longer
detected in 1994. The source of the water was not identified. The well that detected this zone
1s 299-W18-29, which has been sample dry since 1994 and was decommissioned in 2003.
WHC-SD-EN-DP-044 provides detailed information on the drilling and construction. The well
was located near the southeast corner of Low-Level Waste Management Area 4 (LLWMA-4)
and was completed at a depth of ~42 m (~136 ft) below ground surface (bgs).

No unplanned releases are associated with this landfill. Hanford Site Drawings that describe this
landfill include H-2-37437, Sheets | through 4, Dry Waste Burial Ground 218-W-4C, and
H-2-821555 (stabilization).

2.1.2.7 218-W-5 Burial Ground

In 1979, a large area adjacent to the northwest corner of the 200 West Area was annexed and
designated the Central Waste Complex and the 218-W-5 Burial Ground. The annexed area
extended north from 16" Street to 27" Street and westward to coordinates E564176/N137630.
Within the large annex, 34 ha (84 a) currently are permitted as LLW landfills. Original plans
called for the area to contain 18 LLW trenches and 4 MLLW trenches. The landfill was
expanded by annexing land to the west and north and was designed to contain 56 trenches, all
oriented east-west. Of these, 11 LLW trenches have been constructed and have had wastes
placed in them, and an additional two MLLW trenches (out of scope of this RI/FS work plan)
were constructed.
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The landfill is at the southwest corner of the intersection of 27" Street and Dayton Avenue. This
landfill began receiving waste in 1985, and covers 38.5 ha (95 a). Two trenches (Trenches 31
and 34), which are large rectangular excavations in the southwest corner of the 218-W-5 Burial
Ground, currently are operated as disposal units for MLLW. The trenches are constructed with
polyethylene liners and leachate collection system. These active trenches are described in detail
in Section 2.2.4. Operations at Trenches 31 and 34 are expected to end before the time that
CERCLA remedial actions are scheduled to begin.

The trenches (other than the currently active MLLW trenches) range from 4.6 m (15 ft) to 12 m
(40 ft) wide at the bottom and from 5.2 to 6.1 m (17 to 20 ft) deep. The length of the trenches
varies from 350 m (1,160 ft) to 130 m (430 ft) long. The volume of waste within scope of this
RI/FS work plan is ~71,000 m*® (92,865 yd*).

A reported 204 kg (450 1b) of lead is buried in Trench 21, and 1,684 kg (3,710 Ib) in Trench 9
(BHI-00175). An unused expansion area is located in the northwest section (BHI-00175).

The 218-W-5 Burial Ground is contained within the proposed groundwater monitoring system
for LLBGs. Routine airborne-radionuclide monitoring is performed.

No unplanned releases are associated with this landfill.

Trench 22 currently is identified as containing MLLW disposed of after the effective date of
mixed-waste regulation at the Hanford Site (August 19, 1987). The disposal of MLLW to
Trench 22 will be confirmed.

Hanford Site Drawings that describe this landfill include H-2-94677, Dry Waste Burial
Ground 218-W-5 (site plan), and H-2-821555 (stabilization).

2.1.2.8 218-W-6 Burial Ground

The 218-W-6 Burial Ground, although included in the LLBG Part A Permit (DOE/RL-88-20,
Hanford Facility Dangerous Waste Permit Application, Low-Level Burial Grounds), never has
received waste. It is located east of and across the railway tracks from the 218-W-3AE Burial
Ground. This landfill is roughly triangular in shape, with outside dimensions of 420 m north to
south and 768 m east to west (1,376 by 2,519 ft). The Hanford Site Drawing that describes this
landfill is H-2-99933, Dry Waste Burial Ground 218-W-6.

2.1.3 200-SW-2 Operable Unit Past-Practice Landfills

Seventeen radioactive past-practice landfills are within the scope of this project. They are the
218-C-9, 218-E-1, 218-E-2, 218-E-2A, 218-E-4, 218-E-5, 218-E-5A, 218-E-8, 218-E-9,
218-E-12A, 218-W-1, 218-W-1A, 218-W-2, 218-W-2A, 218-W-3, 218-W-4A, and

218-W-11 Burial Grounds. All of the waste in these landfills is within the scope of this RI/FS
work plan. These landfills are described in detail in the following sections.
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2.1.3.1 218-C-9 Burial Ground

The 218-C-9 Burial Ground is a past-practice construction landfill located north of 7" Street and
north of the C Plant/Hot Semiworks Facility. The landfill’s reported dimensions have varied
widely from source to source over time. Dimensions based on SWITS data and paper burial
records, corrected for obvious errors such as transposed burial coordinates, are 108 by 337 m
(353 by 1109 ft). Dimensions based on WIDS data show an area of only 76 by 66 m (250 by
217 ft). Photographs of the landfill as it looked when it was stabilized show a smaller disturbed
area (about 76 by 66 m) and a larger disturbed area (about 108 by 337 m) to the north.

The waste volume for the 218-C-9 Burial Ground is 7.852 m’ (10, 270 yd3). The landfill covers
~0.96 ha (2.4 a).

Before its use as a landfill, the location was the foundation excavation for a planned plutonium
separations building, 221-C, whose construction never was completed. The excavation for the
221-C foundation was used as a liquid-waste-disposal site, designated as the 216-C-9 Pond. For
30 years (1953 to 1983) it received ~1 billion L (264 Mgal) of mildly radioactive steam
condensate liquid discharge from source facilities, the 209-E Critical Mass Laboratory and the
Hot Semiworks (201-C). Two years after liquid discharges to the site had ceased, solid wastes
were disposed to this previously used pond area for a four-year period (1985 to 1989). This
included ~7,580 m"® (9,920 yd’) of miscellaneous debris and soil (SWITS). A large portion of
the 216-C-9 Pond area was assigned the facility designation of “218-C-9" to signify its use as a
solid waste landfill. Debris at the landfill consists of radiologically contaminated concrete
rubble, large equipment, roofing material, metal scrap, and other Hot Semiworks demolition
wastes. Contaminated soil from UPR-200-E-37 and UPR-200-E-98 also was placed in the
218-C-9 Burial Ground. Although the majority of the waste in the 218-C-9 Burial Ground
consists of uncontainerized demolition rubble, the landfill also contains ~270, 208 L (55-gal)
drums of LLW.

If vadose-zone contamination exists, it likely will be as a result of pond operations over

three decades. The vadose-zone moisture from pond operations could expedite transport of
contaminants from the landfill. Site remediation decisions likely will be driven by its prior use
as a pond rather than its limited use as a solid waste landfill, possibly making the remedial action
“atypical” for solid waste landfills. Disposition of the soil contaminated as a result of past pond
use will be coordinated with the appropriate OU for ponds.

The entire 218-C-9 Burial Ground has been backfilled and surface stabilized with fly ash from
the 284-E Powerhouse Ash Pit. While fly ash is an effective medium to control plant intrusion
due to its sterility, it was difficult to conduct geophysical surveys of the site in support of
nonintrusive investigations. A routine radiological survey is performed annually.

There are 724 burial records for the use of the 218-C-9 Burial Ground. This is believed to
encompass all of the burials that took place at the 218-C-9 Burial Ground. Each bunal record, at
a minimum, contains container weight, container volume, generating company, source facility,
total radionuclide activity, a component description, and location (northing and westing
coordinates). Additional information may be available in specific records that include such items
as a more detailed description of waste form, and specific radionuclide activities. No Hanford
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Site drawings have been found that describe the 218-C-9 Burial Ground. Drawings that show the
location of the landfill and describe the former 216-C-9 Pond include H-2-4010, Strontium
Semiworks & Vicinity Outside Lines Key Map, and H-2-4606, 216-C-9 Pond Modifications.

2.1.3.2 218-E-1 Burial Ground

The 218-E-1 Burial Ground is a past-practice landfill that originally was called the Dry Waste
Burial Garden #1. This landfill received packaged waste materials from the B Plant complex
from 1945 to March 1953. It is located ~150 m (500 ft) west of PUREX. Although some
literature sources report 21 trenches (e.g., RHO-CD-673, Handbook 200 Areas Waste Sites), both
a 1982 Rockwell Hanford Operations letter (RHO-72710-82-167, “Final Report: 218-E-1 Dry
Waste Burial Ground Characterization Survey”) and a more recent geophysics survey performed
in 2006 (D&D-30708, Geophysical Investigations Summary Report; 200 Areas Burial Grounds:
218-E-1, 218-E-24, 218-E-8, 218-E-124, 218-W-1, 218-W-2, 218-W-3, and 218-W-11) show

15 trenches running north-south, ~60 m (200 ft) long, consistent with the site reference drawings.
Waste trenches were filled to ground level with cinders from the nearby 284-E Powerhouse Ash
Disposal Pile (cinder pile). The cinders make a comparatively sterile seed bed, which acts as a
deterrent against plant growth that could take up some of the radioactivity through the roots.
Gravel-covered surfaces that are denuded of vegetation induce recharge (up to 80 percent of
annual precipitation based on Hanford Site studies), increasing the possibility of mobile
contaminant migration in the vadose zone. Planned direct-pushes in this landfill are expected to
provide data on contaminant migration and moisture content at depth. The surface of the cinders
was covered with coarse gravel to guard against wind erosion, and a dry moat was bladed around
the zone perimeter inside the post line to discourage vehicle travel over the surface of the landfill
(WHC-EP-0912). The landfill was surface stabilized in 1981 with 0.5 m (1.5 ft) of clean fill,
revegetated, and load tested. UPR-200-E-53 has been consolidated (WIDS) with this landfill.
UPR-200-E-53 reported that in October 1978 contamination was spread by a bulldozer when
shallow buried contaminated waste was unearthed during surface stabilization activities. The
area of UPR-200-E-53 is ~15 by 46 m (50 ft by 150 ft) and is located at the south end of the
218-E-1 Burial Ground. Additional information regarding unplanned release sites can be found
in Table 3-5.

Waste volume in the 218-E-1 Burial Ground is ~3,030 m® (3,963 yd3). The landfill covers
~0.96 ha (2.4 a).

The site plan reference drawing for this landfill is Hanford Site Drawing H-2-00124,
218-E-1 Dry Waste Burial Ground.

2.1.3.3 218-E-2 Burial Ground

The 218-E-2 Burial Ground is a past-practice landfill. The service dates are 1945 to 1953
(WIDS). The landfill consists of 8 industrial trenches. The trench lengths vary from 27 to 142 m
(90 to 465 ft). The landfill received unsegregated material contaminated with mixed-fission
product (WIDS), uranium, and plutonium (SWITS). The landfill contains ~9,000 m

(11772 yd3) of waste and covers ~2 ha (5 a). The landfill is collocated with the 218-E-2A,
218-E-4, 218-E-5, 218-E-5A, and 218-E-9 Burial Grounds. The unit was surface stabilized in
1979 with 0.3 m (1 ft) of clean backfill material and vegetated with wheat grass (WIDS).
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The reference drawing for this landfill is Hanford Site Drawing H-2-55534, 218-E2, E2A, E4, .
ES5, E5A, & E9 Industrial Burial Ground Plan & Details.

2.1.3.4 218-E-2A Burial Ground

The 218-E-2A Burial Ground is a past-practice landfill that originally was called the Regulated
Equipment Storage Site #2A. This landfill was used for the aboveground storage of equipment
that since has been removed. Service dates are not known, but are estimated as 1945 to 1950,
with the landfill definitely retired by 1975 (WHC-EP-0845, Solid Waste Management History of
the Hanford Site). The landfill is located directly south of the 218-E-2 Burial Ground, across the
railroad tracks, north of the B Plant. The drawings conflict slightly in their depictions of trench
location. The trench is about 14 m (46 ft) wide. No records or burial inventories are available to
indicate that this landfill ever was used as a disposal facility, and waste volumes are not known.
On February 21, 1978, an inspection of the burial trench disclosed a number of sink holes along
the center line of the trench, indicating that the trench had been dug and used for dry-waste
burials. In the summer of 1979, at least 0.3 m (1 ft) of clean soil was used to fill the burial trench
to ground level (WHC-EP-0912).

The 218-E-2A Burial Ground is associated with UPR-200-E-95, a railroad spur located south of
the 218-E-2 and 218-E-5 Burial Grounds and north of the 218-E-2A Burial Ground, north of the
B Plant. The contaminated area was established as an unplanned release site in September 1980.
[t became contaminated over time as a result of contaminated equipment (mainly from the

B Plant and PUREX) being stored on railroad flat cars on the spur. The contamination likely is
the accumulation of many small releases over time. In 1998, the tracks were covered with gravel
and posted as an Underground Radioactive Material Area. The site is ~250 by 5 m (820 by

16 ft). A 1996 perimeter survey report reported less-than-detectable levels of contamination.

A 1991 survey reported general rail contamination of 3,000 to 6,000 d/min beta, with a
maximum of 350,000 d/min beta in one spot (WIDS). This unplanned release has been
transferred to the 200-MG-1 OU and, therefore, is out of the scope of this investigation.

The reference drawing for this landfill is Hanford Site Drawing H-2-55534.
2.1.3.5 218-E-4 Burial Ground

The 218-E-4 Burial Ground is a past-practice landfill that historically has been called 200 East
Minor Construction No. 4 and Equipment Landfill #4. The landfill received repair and
construction waste from the 221-B Building (B Plant) modifications. The landfill is collocated
with the 218-E-2, 218-E-2A, 218-E-5, 218-E-5A, and 218-E-9 Burial Grounds.

The service dates are estimated as 1955 to 1956. The landfill is a wedge-shaped polygon located
between two railroad tracks and north of the B Plant. The exact number of trenches remains
unknown. It is believed that two trenches run parallel to the railroad tracks (HW-28471,
Unconfined Underground Radioactive Waste and Contamination in the 200 Areas). A total of
~1,586 m’ (2,074 yd*) of mainly construction debris is buried at the landfill, which covers an
area of 1.4 ha (3.4 a). All waste is unsegregated.

The 218-E-4 Burial Ground was affected by UPR-200-E-23. In June 1960, this unplanned
release occurred in the 218-E-10 Burial Ground; some of the contamination drifted into the
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218-E-4 Burial Ground and contaminated the area to a maximum reading of 1 rad/h one year
after the incident (WIDS).

The landfill was surface stabilized in 1980 and is posted as an Underground Radioactive Matenal
Area. A radioactive survey is performed annually.

The reference drawing for this landfill is Hanford Site Drawing H-2-55534.
2.1.3.6 218-E-5 Burial Ground

The 218-E-5 Burial Ground is a past-practice landfill originally called Industrial Burial
Garden #5. This landfill received miscellaneous contaminated equipment from the tank farm
uranium recovery process and PUREX. The landfill was used from 1954 to 1965 . Itis
contiguous with the western boundary of the 218-E-2 Burial Ground, north of the B Plant.

Extensive research was conducted during 1979 to determine the location of all of the burial
trenches within the bounds of the 218-E-2, 218-E-5, 218-E-5A, and 218-E-9 Burial Grounds.
This research was performed to support interim site stabilization. The research included viewing
aerial photographs and construction drawings, analyzing plant growth patterns, and load testing
the ground surface. Four previously unrecorded trenches were identified; these trenches are now
numbered 1, 2, 4, and 5 on Hanford Site Drawing H-2-55534. The trenches in the 218-E-2,
218-E-2A, 218-E-4, 218-E-5, 218-E-5A, and 218-E-9 Burial Grounds were stabilized with the
addition of 0.3 m (1 ft) of soil (WHC-EP-0912). The 218-E-5 Burial Ground covers 0.4 ha

(1.1 a) and contains ~6,173 m’ (8,074 yd’) of waste.

The reference drawing for this landfill is Hanford Site Drawing H-2-55534. Source literature
(RHO-CD-673) indicates that trench locations for this landfill may not be accurately represented
on the drawing. Geophysics data collected in 2006 (D&D-28379, Geophysical Investigations
Summary Report; 200 Area Burial Grounds: 218-C-9, 218-E-24, 218-E-5, 218-E-54, 218-E-8,
218-W-1A, 218-W-2A4, and 218-W-11) suggest that the trench locations are slightly different than
depicted on Hanford Site Drawing H-2-55534.

2.1.3.7 218-E-5A Burial Ground

The 218-E-5A Burial Ground is a past-practice landfill that originally was called Industrial
Burial Garden #5A. This landfill received failed equipment and industrial waste that consisted
of three or four very large (15 by 4.6 by 5.5 m [50 by 15 by 18 ft]) wooden burial boxes
containing a PUREX K-2 column package, a PUREX L cell package, and a PUREX J-2 pulse
column package. The boxes were partially buried in 1958 and backfilled in 1961. Most
literature sources indicate that this landfill was used from 1956 to 1959.

The landfill is located contiguous with the western boundary of the 218-E-5 Burial Ground,
north of the B Plant. The landfill reference drawing is Hanford Site Drawing H-2-55534. The
large box burial locations are well documented and photographed. The photographs show
foaming used during the backfilling operation to contain contamination because of a

box collapse.
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In 1979, the landfill was stabilized with 0.3 m (1 ft) of clean soil and load tested with 40 tons.
The burial location is a 30 by 37 m (100- by 120-ft) rectangular area.

2.1.3.8 218-E-8 Burial Ground

|
|
The 218-E-8 Burial Ground is a past-practice landfill once known as the Construction Burial ‘
Garden (originally no number was assigned to it). This landfill received contaminated

equipment and material in 1958 to 1959 during construction of the 293-A PUREX Dissolver |
Offgas Building, and removal of the PUREX temporary ventilation barrier during the PUREX

second crane addition. The 218-E-8 Burial Ground is located at the northwest edge of the

200 East Area Burn Pit, north of PUREX. The location and number of trenches in this landfill

are not known. Older source literature (HW-60807, Unconfined Underground Radioactive

Waste and Contamination In The 200 Areas — 1959) shows a different size and location for the

landfill than do current site maps (for example, Hanford Site Drawing H-2-821555, Sheet 5) and

WIDS. Recent geophysical surveys (D&D-28379; D&D-30708) suggest that the location of the

landfill per current site drawings may closely border other burials in the nearby 200 East Area

Burn Pit, a nonradioactive waste site. There is no known explanation for the discrepancy in the

literature sources or the geophysical data.

This landfill covers 0.4 ha (1.1 a) and contains ~2,265 m® (2,963 yd*) of waste.

On February 21, 1979, residue from tumbleweed fragments blown in along the west boundary
line of this landfill was found to be reading greater than 100,000 ¢/min beta-gamma activity
(WHC-EP-0912). In 1979, the landfill was stabilized with at least 0.5 m (1.5 ft) of backfill.
There are no known individual drawings of the landfill; however, drawings of the

218-E-12B Burial Ground (e.g., Hanford Site Drawing H-2-821555, Sheet 5) often show the
218-E-8 Burial Ground, which is near the southeast corner of the 218-E-12B Burial Ground.

2.1.3.9 218-E-9 Burial Ground

The 218-E-9 Burial Ground is a past-practice landfill originally known as East Regulated
Equipment Storage Site No. 009. The landfill was used from 1953 to 1958. It was used as an
aboveground storage site for fission-product equipment that became contaminated in the
uranium-recovery process operations at the tank farms. It is not certain that it ever was used for
burials; sink holes were noticed in the landfill in the late 1970s, indicating the likelihood that it
had been used. The landfill is collocated with the 218-E-2, 218-E-2A, 218-E-4, 218-E-5, and
218-E-5A Burial Grounds and was stabilized in 1980. The landfill was restabilized in 1991
when contaminated vegetation was found. The landfill is ~130 by 30 m (427 by 100 ft).

The landfill reference drawing is Hanford Site Drawing H-2-55534.
2.1.3.10 218-E-12A Burial Ground

The 218-E-12A Burial Ground is a past-practice landfill originally known as Dry Waste Burial
Garden #12. This landfill was active from 1953 to 1967. Unpublished logbooks from the 1960s
suggest that much of the waste at this landfill consists of bulk trash from PUREX, placed in
fiberboard boxes or direct-dumped from trucks. Other recorded items buried include tank farm
pumps, animal carcasses from the 108-F Biology Laboratory, metal drums of depleted uranium
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from offsite generators, and miscellaneous construction waste. This landfill contains 28 trenches
137 to 311 m (450 to 1,020 ft) long. Hanford Site Drawing H-2-32560, As-Built Dry Waste
Burial Site #218-E-12A4, indicates that Trenches 4 through 11, 15 through 16, and 26 through 28
contain acid-soaked material, but little 1s understood about the nature of this material. However,
interviews with former PUREX workers indicate that this waste is likely to be rags that were
once saturated with a nitric acid solution and used to decontaminate equipment in the PUREX
facility. These acid-soaked material trenches are narrower (1.5 to 3.7 m [5 to 12 ft] wide) and
presumably shallower than other trenches (9.2 m [30 ft] wide) in this landfill.

In 1986, water inflow was observed in unfilled burial Trench 36 in the 218-E-12B Burial Ground
directly to the north of the 218-E-12A Burial Ground. The source of water was seepage from the
nearby 216-B-2-3 Ditch, which flowed between the 218-E-12A and 218-E-12B Burial Grounds.
The 216-B-2-3 Ditch conveyed water roughly 1,219 m (4,000 ft) from the 207-B Retention
Basins to a diversion structure capable of routing the water to either the B Pond or Gable
Mountain Pond at the time. The ditch and pond system has been decommissioned.

An investigation into the incident was conducted and documented in 1986 (SD-WM-TI-260).
Interim actions were taken to remove vegetation and debris restricting flow in the ditch, and
adding bentonite clay to minimize seepage of water from the ditch. The ditch eventually was
replaced with a pipeline and currently is out-of-service.

A number of investigation trenches and wells were used to demonstrate that it is likely that water
inflow occurred only in the southern-most portion of the 218-E-12B Burial Ground, Trench 37.
Groundwater monitoring data in the general vicinity of Trench 37 were reviewed and indicated
no detectable increases in monitored radioactive constituents over the past few years before the
1986 incident and subsequent investigation.

Potential water inflow from the 216-B-2-3 Ditch into the 218-E-12A Burial Ground also was
investigated by excavating trenches and drilling boreholes. The 218-E-12A Burial Ground is
topographically higher than the 216-B-2-3 Ditch. Furthermore, the 216-B-2-3 Ditch had been
previously treated with bentonite clay adjacent to the 218-E-12A Burial Ground, restricting
seepage from the ditch. Finally, no saturated sediments were encountered during the
investigation of the 218-E-12A Burial Ground. It was concluded that no water inflow occurred
above the bottom of trenches in the 218-E-12B Burial Ground.

The landfill 1s located north of the B Plant, ~30 m (100 ft) northwest of the C Tank Farm. In
1979-1980, and again in 1994, the landfill was stabilized with 0.5 to 0.6 m (1.5 to 2.0 ft) of
backfill.

The drawing that best describes this landfill is Hanford Site Drawing H-2-32560.
2.1.3.11 218-W-1 Burial Ground

The 218-W-1 Burial Ground is a past-practice landfill containing pre-1970 transuranic and solid
wastes. It is located on the east side of Dayton Avenue, approximately west of the TX Tank
Farm. It 1s about 460 m (1500 ft) northwest of the 234-5Z Building and lies between the
218-W-2 and 218-W-11 Burial Grounds.
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The 218-W-1 Burial Ground operated from 1944 until 1953 to receive more than 7,000 m’
(9,200 yd*) of miscellaneous dry wastes. Photographic evidence suggests that the landfill
received wastes packaged mainly in small wooden boxes or fiberboard containers or wrapped in
heavy brown paper. Property disposal records from the 1940s and 1950s indicate that wastes
disposed to this landfill include small- to medium-sized equipment (e.g., items such as dip tubes,
lab-sample cups, and laundry machines). This landfill also may contain tools, air filters, and
protective clothing such as masks. Wastes with dose rates of up to 35 rem/h at the container
surface were reported in early source literature (HW-28471).

The landfill is 3.3 ha (8.2 a), contains ~7,164 m® (9,370 yd3) of waste, and consists of

15 trenches that run east to west. Twelve trenches are 2.4 m (8 ft) deep and 73 m (240 ft) long,
and the other three are 2.7 m (9 ft) deep and 149 m (488 ft) long. The landfill currently appears
as a field with an undisturbed, flat surface that has been seeded with field grass. A small area
near the center of the landfill once contained contaminated mulch with a maximum reading of
12,000 d/min. Evidence exists that waste boxes once were buried less than 1.2 m (4 ft) from the
surface. Two unplanned releases have been consolidated (WIDS) with this landfill; the noted
unplanned releases are UPR-200-W-11 and UPR-200-W-16 (WIDS). UPR-200-W-161is a
duplicate number for the occurrence reported in UPR-200-W-11. UPR-200-W-11 reported a
1952 fire that occurred in the waste boxes, spreading plutonium (alpha) contamination to the
north and south sides of the trench and outside of the 218-W-1 Burial Ground. The
UPR-200-W-11 location was reported incorrectly in the Z Plant Technical Baseline Report
(BHI-00175). The correct location for the UPR-200-W-11/UPR-200-W-16 site was

confirmed by the map in HW-54636, Summary of Environmental Contamination Incidents at
Hanford 1952-1957. Additional information regarding unplanned release sites can be found in
Table 3-5.

The landfill was surface stabilized in 1983. Trench arrangement and dimensions are shown in
detail on Hanford Site Drawing H-2-75149, Dry Waste Burial Ground 218-W-1.

2.1.3.12 218-W-1A Burial Ground

The 218-W-1A Burial Ground is a past-practice landfill originally called Industrial Burial
Garden #1 and Industrial Waste No. 1. The landfill contains ~13,700 m® (17,919 yd®) of waste
and covers 4.9 ha (12 a). In addition to process equipment and process waste buried in

10 trenches, pieces of equipment were stored above ground that later were removed. This
landfill was the first large-equipment burial site in the 200 West Area. Literature indicates
burials of Reduction-Oxidation Plant (REDOX) pots, silver reactors, condensers (HW-30372,
Manufacturing Dept Radiation Incident Investigation Class I No 94), tank samplers from

Oak Ridge National Laboratory, and general trash from chemical separations plants in the

200 West Area.

Most of the equipment was buried in wooden boxes with a double liner of waterproof paper
(HW-30372). The boxes tended to collapse and cause settling of the ground surface. Most of
the sink holes were filled with clean soil in 1975, but a number of deep sink holes remained,
north of the railroad tracks (WIDS). HW-28471 discusses a 1949 contamination spread
averaging 7 mrem/h (ARH-780, Chronological Record of Significant Events in Chemical
Separations Operations), with spots of up to 100 mrem/h (HW-28471) from T Plant to the
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218-W-1A Burial Ground during discard of a burial box. ARH-780 discusses the 1953 burial of
a failed H-4 oxidizer from REDOX with a high dose rate, during burial, of 250 mrem/h at 152 m
(500 ft).

A large number of 2 m (6-ft) thick concrete cell blocks were stored above ground south of the
railroad tracks, but eventually they were disposed. Nearly all of the surface radioactive
contamination that was on the blocks when they were stored in the landfill has since decayed
(WHC-EP-0912). The ground surface is currently free of contamination (WIDS).

This landfill was active from 1945 to 1962. It is located 600 m (2,000 ft) northwest of T Plant.
A railroad spur passed through the central portion of this landfill. UPR-200-W-26 has been
consolidated (WIDS) with this landfill. UPR-200-W-26 reported that in November 1953, the
wind dispersed contamination while a box of used connectors was being unloaded from a flatcar.
Contamination spread onto the flatcar and onto the surrounding ground. Additional information
regarding unplanned release sites can be found in Table 3-5.

The drawing that best describes this landfill is Hanford Site Drawing H-2-02516, Industrial
Burial Ground 218-W-1A4.

2.1.3.13 218-W-2 Burial Ground

The 218-W-2 Burial Ground is a past-practice landfill originally called Dry Waste Burial
Garden #2. The landfill covers 3.4 ha (8.5 a) and contains ~8,240 m’ (10,778 yd’) of waste.
This landfill received packaged waste materials from the 200 West Area. No material was stored
above ground. This landfill was active from January 1953 to December 1956. It is contiguous
with the south boundary of the 218-W-1 Burial Ground. Early literature sources do not
distinguish between the 218-W-1 and 218-W-2 Burial Grounds; for example, HW-28471 refers
to the 218-W-1 and 218-W-2 Burial Grounds as “Solid Waste Landfills,” and indicates a total of
18 trenches as of the time of publication (1953). HW-41535, Unconfined Underground
Radioactive Waste and Contamination in the 200 Areas) (1956) indicates a total of 20 trenches.
The wastes disposed to the 218-W-2 Burial Ground likely are similar to those in the

218-W-1 Burial Ground. Wastes of up to 35 rem/h at the container surface are reported
(HW-28471).

Some of the trenches at this landfill did not receive the required 1.2 m (4 ft) of overfill before
stabilization, when waste boxes were observed to be within 0.5 m (18 in.) of the ground surface.
Routine radiation surveys of the surface of the trenches have found that contaminated Russian
thistle grows mostly along the edges of the trenches. Sink holes were filled in 1974
(WHC-EP-0912).

The drawing that best describes this landfill is Hanford Site Drawing H-2-02503, 218-W-2 Dry
Waste Burial Ground.

2.1.3.14 218-W-2A Burial Ground

The 218-W-2A Burial Ground is a past-practice landfill originally called Industrial Burial
Garden #2. The landfill covers 16.5 ha (40.7 a) and contains ~26,000 m® (34,007 yd®) of waste.
This landfill was active from 1954 to 1985. It is located northeast of the corner of 23™ Street and

2-21




DOE/RL-2004-60 REV 0

Dayton Avenue. Interim stabilization activities were initiated in the landfill during the summer .
and fall of 1979 and completed in 1980. The purpose of the work was to eliminate the hazards of
subterranean voids, reduce wind-surface erosion, remove ground-surface contamination, and

establish deterrents against the growth of undesirable vegetation.

Records suggest that most of the waste in this landfill was direct-dumped to the trenches via
dump truck or was packaged in concrete or wooden boxes.

This landfill received contaminated soil, debris, and process equipment including laboratory
equipment and waste from the 300 Area, some with dose rates up to 500 R/h, failed REDOX
equipment, contaminated rails, a 1951 International Harvester panel truck used in solid waste
operations, filters from the B Plant, and tube bundles from PUREX. Based on logbook records
and SWITS, much of the waste in this landfill — at least 20 percent by volume — is contaminated
soil from stabilization of the 216-T-4 Ditch and Pond (Trench 27), U Tank Farm, and the
216-U-14 Laundry Ditch. DOE/RL-2007-02 addresses characterization of the 216-T-4B Pond
and a portion of the 216-T-4-2 Ditch. The 216-T-4A Pond and the 216-T-4 Ditches
(216-T-4-1D and 216-T-4-2) will be addressed by the 200-MG-1 and 200-MG-2 OUs,
respectively. Remedial action decisions associated with the 218-W-2A, 218-W-3AE and the

T Pond system, and will be coordinated between the OUs and addressed in their respective
feasibility studies.

Cell cover blocks, 2 m (6 ft) thick, were buried in the 218-W-2A Burial Ground along the west
side of the railroad tracks in Trenches 12-15 (ARH-2757, Radioactive Contamination In
Unplanned Releases To Ground Within the Chemical Separations Area Control Zone

Through 1972 [Exclusive of Liquid Waste Storage Tank Farms]).

Historical records (e.g., HW-41535) indicate that in 1954, two sections of railroad track
contaminated during the fall of 1954 to maximum dose rates of 350 mrem/h were buried in
Trench 16, which is located outside and across the railroad tracks from the 218-W-2A Burial
Ground. ARH-2015, Radioactive Contamination in Unplanned Releases to Ground Within the
Chemical Separations Area Control Zone through 1970, Part 4, Appendix A, indicates that the
rails were removed in 1971. Geophysics survey results in 2006 (D&D-28379), which did not
indicate the presence of rails in Trench 16, corroborate this.

Trenches 17, 18, 19, 25, and 26 never were excavated or used.

UPR-200-W-53 has been consolidated (WIDS) with this landfill. UPR-200-W-53 reported that
in January 1959 a collapse of a burial box that contained REDOX cell jumpers in the
218-W-2A Burial Ground occurred during backfilling operations, releasing fission-product

contamination. Additional information regarding unplanned release sites can be found in
Table 3-5.

The best drawing that describes this landfill is Hanford Site Drawing H-2-32095,
218-W-2A Industrial Burial Ground & 218-W-3 Dry Waste Burial Ground.
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. 2.1.3.15 218-W-3 Burial Ground

The 218-W-3 Burial Ground is a past-practice landfill originally called Dry Waste Burial
Garden #3. This landfill covers 4 ha (9.8 a) and contains ~12,400 m’ (16,219 yd3) of waste.
This landfill was active from January 1957 to July 1961. It is located northeast of the corner of
23™ Street and Dayton Avenue. It is west of the 218-W-2A Burial Ground. According to the
current Hanford Site Drawing (H-2-32095, Sheet 1), the landfill is composed of 20 trenches
running east to west. Trenches 1 through 3 are 120 m (400 ft) in length. Trenches 4 through 20
are ~145 m (475 ft) in length. However, trench configurations as depicted on the current site
drawing (H-2-32095, Sheet 1) are based on field observations made during stabilization work in
the early 1980s. Geophysics data collected in 2006 (D&D-30708) and unpublished logbook
notations suggest that the trench locations, lengths, orientations, and numbering systems are
different than those indicated on the drawing.

Logbooks suggest that much of the waste in this landfill is packaged in fiberboard containers and
that the sources of the waste include the Plutonium Finishing Plant (about 50 percent by volume)
and other 200 West facilities (38 percent), the 108-F Biology Laboratory (5 percent), the

300 Area (5 percent), and offsite generators (2 percent). Known items buried at the landfill
include miscellaneous small to medium equipment, process hoods, tools, contaminated laundry,
a 1951 International Harvester panel truck once used for transporting waste within the landfills,
metal drums of depleted uranium from offsite generators, and building debris such as ductwork
and lumber.

. Wastes from the Plutonium Finishing Plant that are heavily contaminated with plutonium and
organics may be disposed of at this landfill. HW-59645, Disposition of Plutonium to Burial,
describes 149 cardboard boxes (~0.112 m” or 4 ft* per box) disposed to burial. The burial
location is not specified, but from the source facility location (200 West Area), time period
(1959), and type of waste (dry waste), the burial location may be surmised as the 218-W-3 Burial
Ground. The waste is described as rubber gloves, plastic, and paper cartons that may have been
damp with carbon tetrachloride and/or tributyl phosphate and, to a lesser extent, with nitric and
hydrofluoric acid. The boxes initially were stored at the Plutonium Finishing Plant and at Gable
Mountain, where they decomposed. Upon discovery of the decomposition, the boxes were
wrapped in plastic and disposed of. The boxes were estimated to contain a total of 795 g
plutonium with a counting error of plus or minus 50 percent. It is not known if the plutonium in
these boxes is accounted for in the current site total reported in SWITS.

This landfill did not show evidence of radioactivity by plant-root penetration (WHC-EP-0912).
The landfill was stabilized in 1983; the north end was restabilized with fill and gravel in 2001.

The drawing that best describes this landfill is Hanford Site Drawing H-2-32095, Sheet 1.
However, as noted above, trench configurations shown in current drawings probably do not
correspond to their actual locations.

2.1.3.16 218-W-4A Burial Ground

The 218-W-4A Burial Ground is a past-practice landfill located southeast of the intersection of
. 23" Street and Dayton Avenue. The site covers 7.3 ha (18 a) and contains ~16,900 m’
(22,104 yd*) of waste. Source facilities include uranium drums from offsite sources; equipment
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from 231-Z, 234-5Z, the facility for the Recovery of Uranium and Plutonium by Extraction
(RECUPLEX) process, REDOX, 222-U, and the 300 Area Laboratories. The landfill contains
miscellaneous waste, including 500 drums of depleted uranium, failed equipment, and plutonium
contaminated laboratory waste. It received waste from 1961 to 1968 (WIDS). This landfill
contains 21 miscellaneous dry waste trenches oriented east to west and 6 to 8 vertical pipe units
or caissons. The landfill also contains an unnumbered burial trench oriented north-south near the
east end of Trench 11 and contains a REDOX column (H-2-32487). The landfill also contains an
unnumbered burial trench oriented north-south. It is near the east end of Trench 11 and contains
a REDOX column (H-2-32487, 218-W-4A Dry Waste Burial Site). All trenches are 9.2 m (30 ft)
wide and range in length from 149 to 295 m (490 to 696 ft).

Burial records suggest that about two-thirds of the waste in this landfill is packaged in fiberboard
containers. Trenches 16 and 20 received high level plutonium wastes from the Plutonium
Finishing Plant. Trench 19 is marked as RECUPLEX on Hanford Site Drawing H-2-32487.

In July 1952, a fire in the landfill spread contamination and 1s recorded as UPR-200-W-16.

Small areas of contamination were released during operations in November 1953
(UPR-200-W-26). In January 1959, a box containing REDOX cell jumpers collapsed
(UPR-200-W-53), and in October 1975, a release of previously buried waste occurred
(UPR-200-W-72). UPR-200-W-72 has been consolidated (WIDS) with this landfill. The landfill
was stabilized in 1983 (WIDS). Additional information regarding unplanned release sites can be
found in Table 3-5.

Hanford Site Drawing H-2-32487 describes this landfill and lists the trench contents in detail.
2.1.3.17 218-W-11 Burial Ground

The 218-W-11 Burial Ground is a past-practice landfill originally used as an aboveground
regulated storage area for low-level contaminated equipment before burials took place. The
stored materials have been removed from the landfills. It is located between the 218-W-1 and
218-W-4A Burial Grounds.

Literature sources conflict regarding the number and length of trenches. Geophysics data
(D&D-30708) suggest that one burial trench in the landfill runs 45 m (150 ft) east and west and
corresponds approximately in location with the northernmost trench in Hanford Site Drawing
H-2-94250, Dry Waste Burial Ground 218-W-11. There also may be a burial pit to the east of
this trench (D&D-30708). The trench was used in 1960 for burial of low-level contaminated
sluicing equipment that had been used in the Uranium Recovery Process. Some of the
equipment later was removed from the trench and was used in the strontium-cesium recovery
process (WHC-EP-0912).

The drawing that best describes this landfill is Hanford Site Drawing H-2-94250; however, as
noted above, this drawing likely is not accurate.

2-24




SR T

DOE/RL-2004-60 REV 0

2.1.3.18 Unplanned Release Waste Sites

In addition to the 25 landfills considered in the Phase I-B DQO process, historical information
for an additional 15 unplanned release waste sites was evaluated, because the sites were
contained within or near the in-scope 200-SW-2 OU landfills. None of the unplanned release
sites are/were within the 200-SW-1 OU landfills. In 13 cases (i.e., UPR-200-E-24,
UPR-200-E-30, UPR-200-E-53, UPR-200-W-11, UPR-200-W-37, UPR-200-W-134,
UPR-200-E-23, UPR-200-W-16, UPR-200-W-26, UPR-200-W-53, UPR-200-W-72,
UPR-200-W-84, and Z Plant BP), the unplanned release site has been classified as
“Consolidated™ in WIDS, because either it was a duplicate of another unplanned release or it
was considered to be contained within the footprint of one of the 200-SW-2 OU landfills and will
be addressed via the RI/FS process for the landfill.

In the final two cases, the waste sites (UPR-200-W-45 and UPR-200-E-61) were reclassified in
WIDS as a “Rejected” sites.™

A listing and brief summary description of the 25 landfills in the 200-SW-2 OU, as well as site
descriptions of the two 200-SW-1 OU landfills (i.e., NRDWL and SWL) are provided in
Appendix B, Table B-2. Brief summary descriptions for the 15 unplanned release waste sites are
presented in Appendix B, Table B-1.

2.2 PHYSICAL SETTING

This section summarizes the hydrogeology for the 27 landfills in the 200-SW-1 and
200-SW-2 OUs. The section begins with a description of site topography and geologic units
present beneath the central Hanford Site. Subsequent sections describe the stratigraphy, vadose
zone, uppermost aquifer, groundwater flow, and contaminant plumes beneath the landfills.
Primary references for this section were PNNL-12261, Revised Hydrogeology for the
Suprabasalt Aquifer System 200-East Area and Vicinity, Hanford Site, Washington;
PNNL-13858, Revised Hydrogeology for the Suprabasalt Aquifer System, 200-West Area and
Vicinity, Hanford Site, Washington; and the annual groundwater monitoring reports for the
Hanford Site (e.g., DOE/RL-2008-01, Hanford Site Groundwater Monitoring for Fiscal

Year 2007). Additional references are cited as appropriate. Depth to the water table and
estimates of aquifer thickness for the 200 Areas’ landfills are based on well logs from RCRA
monitoring wells and water levels measured in the fall of 2007 or January 2008.

** According to RL-TPA-01-0001, Guideline Number TPA-MP-14, no action means “a reclassification status
indicating a waste site does not require any further remedial action under RCRA Corrective Action, CERCLA, or
other cleanup standards based on an assessment of quantitative data collected for the waste site.” Rejected means “a
reclassification status indicating a waste site does not require remediation under RCRA Corrective Action,
CERCLA, or other cleanup standards based on qualitative information such as a review of historical records,
photographs, drawings, walkdowns, ground penetrating radar scans, and shallow test pits. Such investigations do
not include quantitative measurements.”
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2.2.1 Topography

The 200 Areas, which contain all of the 200-SW-2 OU landfills, are located in the Pasco Basin
of the Columbia Plateau. The 200 Areas Plateau is the term commonly used to describe the Cold
Creek flood bar that was formed during the last cataclysmic flood from glacial Lake Missoula,
about 13,000 years ago (Figures 2-2 and 2-3). The cataclysmic flood waters that deposited
sediments of the Hanford formation also locally reshaped the topography of the Pasco Basin.
The flood waters deposited the thick sand and gravel deposits of the Cold Creek flood bar and
also eroded a channel between the 200 Areas and Gable Mountain. The northern half of the

200 East Area is located within this ancient flood channel. The southern half of the 200 East
Area and most of the 200 West Area are situated on the Cold Creek Bar. A secondary flood
channel runs south from the main channel and bisects the 200 West Area.

The 200-SW-1 and 200-SW-2 OU landfills are located in or near the 200 East and 200 West
Areas on the plateau. Surface elevations of the landfills in the 200 West Area range from 200 to
214 m (656 to 702 ft) above mean sea level (amsl). Landfills surface elevations in the 200 East
Area range from ~180 m (590 ft) amsl in the northeast part to 210 m (689 ft) in the western part.

The NRDWL and SWL (200-SW-1 OU) are located in the 600 Area southeast of the 200 Areas.
Surface elevations at these landfills range from about 162 to 165 m (531 to 541 ft) amsl.

2.2.2 Geology

The 200-SW-1 and 200-SW-2 OUs are located in the Pasco Basin, one of several structural and
topographic basins of the Columbia Plateau. A sequence of sediments and basalts of the
Columbia River Basalt Group underlie the 200-SW-1 and 200-SW-2 OU landfills. From
shallowest to deepest, the units are surficial deposits, the Hanford formation, the Cold Creek
unit, the Ringold Formation, and the Elephant Mountain Member of the Columbia River Basalt
Group. Figure 2-4 depicts the generalized stratigraphic column for the Hanford Site.

Figure 2-13 in Section 2.2.3.6 depicts a stratigraphic column for the location of the NRDWL
and SWL.

The following paragraphs briefly describe the geologic units, the overlying surficial deposits, and
the underlying basalt.

Surficial Deposits. Surficial deposits include Holocene eolian sheets of sand that form a thin
veneer over the Hanford formation across the site, except in localized areas where the deposits
are absent. Surficial deposits consist of very fine- to medium-grained sand to occasionally silty
sand. Fill material was placed in and over various landfills as cover and for contamination
control. The fill consists of reworked Hanford formation sediments and/or surficial sand and silt.
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Figure 2-2. Topographic Map of the Hanford Site.
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Figure 2-3. Topographic Illustration of Pleistocene Flood Channels in the Central
Hanford Site (modified from PNNL-13858).
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. Figure 2-4. Generalized Stratigraphic Column for the Hanford Site.
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Hanford formation. The Hanford formation is the informal stratigraphic name used to describe
the Pleistocene cataclysmic flood deposits within the Pasco Basin. The Hanford formation
predominantly consists of unconsolidated sediments that range from boulder-size gravel to

sand, silty sand, and silt. The sorting ranges from poorly sorted (for gravel facies) to well

sorted (for fine sand and silt facies). The Hanford formation is divided into three main
lithofacies: interbedded sand- to silt-dominated (formerly Touchet beds or slackwater facies);
sand-dominated (formerly sand-dominated flood facies); and gravel-dominated (formerly Pasco
gravels), which have been further subdivided into 11 textural-structural lithofacies
(DOE/RL-2002-39, Standardized Stratigraphic Nomenclature for Post-Ringold Formation
Sediments Within the Central Pasco Basin). The gravel-dominated facies are cross-stratified,
coarse-grained sand and granule-to-boulder gravel. The gravel is uncemented and matrix-poor.
The sand-dominated facies is well-stratified fine- to coarse-grained sand and granule gravel. Silt
in these facies is variable and may be interbedded with the sand. Where the silt content is low,
an open-framework texture is common. Clastic dikes are common in the Hanford formation but
rare in the Ringold Formation (DOE/RL-2002-39). They appear as vertical to subvertical
sediment-filled structures, especially within sand- and silt-dominated units.

Cold Creek unit. This unit includes several post-Ringold Formation and pre-Hanford formation
units present within the central Pasco Basin (DOE/RL-2002-39). The Cold Creek unit includes
the units formerly referred to as the Plio-Pleistocene unit, caliche, early Palouse soil,
pre-Missoula gravels, and sidestream alluvial facies described in previous site reports. The

Cold Creek unit has been divided into five lithofacies: fine-grained, laminated to massive
(fluvial-overbank and/or eolian deposits, formerly the early Palouse soil); fine- to coarse-grained,
calcium-carbonate cemented (calcic paleosol, formerly the caliche); coarse-grained, multilithic
(mainstream alluvium, formerly the pre-Missoula gravels); coarse-grained, angular, basaltic
(colluvium); and coarse-grained, rounded, basaltic (sidestream alluvium, formerly sidestream
alluvial facies) (DOE/RL-2002-39). The Cold Creek unit present beneath the 200 West Area
waste sites and the 600 Area waste sites west and south of the 200 West Area includes the
overbank/eolian, calcic paleosol, and sidestream alluvial facies. The Cold Creek unit present
beneath part of the 200 East Area, and the 600 Area landfills southeast of the 200 East Area is
the mainstream alluvium (DOE/RL-2002-39).

Ringold Formation. The Ringold Formation comprises an interstratified fluvial-lacustrine
sequence of unconsolidated to semiconsolidated clay, silt, sand, and granule-to-cobble gravel
deposited by the ancestral Columbia River. These sediments consist of four major lithofacies
(from shallowest to deepest; see Figure 2-4):

» Upper fines: lacustrine mud; silty over-bank deposits and fluvial sand

« Upper coarse: fluvial sand and gravel; silty-sandy gravel with secondary lenses and
interbeds of gravelly sand, sand, and muddy sand to silt and clay

e Lower mud: buried soil horizons, overbank, and lake deposits; mainly silt and clay

« Basal coarse: fluvial gravel and sand; silty-sandy gravel with secondary lenses and
interbeds of gravelly sand, sand, and muddy sand to silt and clay.
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. Elephant Mountain Member. The Elephant Mountain Member is the uppermost basalt unit
(i.e., bedrock) in the majority of the OU areas. Except for the Gable Gap area (between Gable
Butte and Gable Mountain) where it has been eroded away, the Elephant Mountain Member 1s
laterally continuous throughout the OUs.

2.2.3 Groundwater Operable Units

The Hanford Site is divided into 12 separate groundwater OUs, as depicted in Figure 2-5. The

two 200-SW-1 OU landfills overlie the 200-PO-1 Groundwater OU. Depending on location, the

twenty-five 200-SW-2 OU landfills overlie one of four groundwater OUs, including 200-ZP-1,

200-UP-1, 200-BP-5, and 200-PO-1. Groundwater contaminant plumes are attributed primarily

to past operations of land-based liquid-waste-disposal facilities (e.g., ponds, ditches, cribs) and

other liquid waste management facilities (e.g., reverse wells, leaking underground storage tanks). ‘
The solid waste landfills primarily received dry waste and are not expected to have impacted the

groundwater.

2.2.3.1 200 West Area

The 200-ZP-1 Groundwater OU includes the northern and central parts of the 200 West Area and

the western 600 Area. Groundwater is monitored to assess the performance of an interim-action

pump-and-treat system for carbon tetrachloride contamination, to track other contaminant

plumes, and to support RCRA TSD units and the State-Approved Land Disposal Site (SALDS).
. Data from facility-specific monitoring also are integrated into CERCLA groundwater

investigations. The groundwater contamination plumes of interest in this area include carbon

tetrachloride, chloroform, trichloroethene, nitrate, chromium, fluoride, tritium, 1-129, Tc-99, and

uranium.

Twelve solid waste landfills overlie the 200-ZP-1 Groundwater OU. These include the 218-W-1,

218-W-1A, 218-W-2, 218-W-2A, 218-W-3, 218-W-3A, 218-W-3AE, 218-W-4A, and

218-W-4B Burial Grounds, all but the southeast corner of the 218-W-4C Burial Ground, and

the 218-W-5 and 218-W-11 Burial Grounds. |

A pump-and-treat system is operating in the 200-ZP-1 Groundwater OU to contain and capture
the high-concentration portion of the carbon tetrachloride plume located north of the Plutonium
Finishing Plant. The plume originated from discharges to the 216-Z-9 Trench, 216-Z-1A Tile ‘
Field, and 216-Z-18 Crib and has moved north and east of the waste sites. The pump-and-treat
system was implemented as an interim remedial measure in three phases starting in 1996. The
RAOs for the pump-and-treat system are to capture the high-concentration area of the carbon
tetrachloride plume at the water table, to reduce contaminant mass, and to gather information to
support future RI/FS decisions. The high-concentration plume is defined by the 2,000 to
3,000 pg/L plume contour, which initially was centered beneath the Plutonium Finishing Plant
and related waste sites. In 2005, concentrations of carbon tetrachloride exceeding the 2,000 pg/L
remedial action goal were reported at wells west of the TX and TY Tank Farms. Four
monitoring wells were converted to extraction wells and connected to the 200-ZP-1 Groundwater
. OU pump-and-treat system. Pumping began there in late July 2005 and continued through fiscal
year (FY) 2006. Additional information can be found in DOE/RL-2008-01.
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Figure 2-5. Hanford Site Groundwater Operable Units and Areas of Interest.
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Since the pump-and-treat system was started in August 1996, over 10,197 kg of carbon
tetrachloride have been removed from almost 3.19 billion liters of groundwater.

The 200-UP-1 Groundwater OU interest area addresses groundwater contaminant plumes
beneath the southern third of the 200 West Area and adjacent portions of the surrounding

600 Area. Technetium-99, uranium, tritium, I-129, nitrate, chromium, and carbon tetrachloride
are the contaminants of greatest significance in groundwater and form extensive plumes within
the region. Only the southeast corner of the 218-W-4C Burial Ground overlies the

200-UP-1 Groundwater OU. Contaminant plumes underlying the 200 West Area are depicted
in Figure 2-6.

An interim remedial action pump-and-treat system operated in the central part of the 216-U-1
and 216-U-2 Cribs Tc-99 and uranium plumes from 1994 until early 2005. Operation of this
system caused the plume to bifurcate into a high-concentration portion captured by the
pump-and-treat system and a lower concentration portion outside the capture zone that has
continued to migrate into the 600 Area. The remediation was successful in reducing Tc-99
concentrations below the remedial action goal of 9,000 pCi/L. During January 2005,
groundwater extraction was terminated and a rebound study was initiated. Monthly sampling
was performed to assess plume response to the termination of pumping. The rebound study
concluded in January 2006, and Tc-99 and uranium concentrations at all monitoring wells were
below the remedial action goal throughout FY 2006.

Because the treatment system did not operate in FY 2006, additional groundwater was not
extracted from the 200-UP-1 Groundwater OU plume area, and no contaminant mass was
removed from the aquifer. Over 853 million liters have been treated since startup of remediation
activities in FY 1994. A total of 118.8 g of Tc-99, 211.8 kg of uranium, 34.6 kg of carbon
tetrachloride, and 34,716 kg of nitrate have been removed from the aquifer.

2.2.3.2 200 East Area

The 200-BP-5 Groundwater OU interest area addresses groundwater contaminant plumes
beneath the northern half of the 200 East Area and adjacent portions of the surrounding

600 Area. This OU includes several RCRA units and CERCLA past-practice units in the north
part of the 200 East Area and extends north to Gable Gap. Technetium-99 is the contaminant of
greatest concern in the 200-BP-5 Groundwater OU, because of its mobility and broad areal
extent. Uranium, though more limited in terms of areal distribution, also has been recognized as
an important COPC. Other contaminants include cyanide, Sr-90, tritium, 1-129, and nitrate.
Groundwater is monitored in this OU to define the regional extent of Tc-99, uranium, and other
significant contaminants across the OU, as well as the local extent of contamination associated
with specific RCRA TSD units in the area.

Eleven solid waste landfills overlie the 200-BP-5 Groundwater OU. These include the 218-E-2,

218-E-2A, 218-E-4, 218-E-5, 218-E-5A, 218-E-8, 218-E-9, 218-E-10, 218-E-12A, 218-E-12B,
and 218-C-9 Burial Grounds.
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Figure 2-6. 200 East and 200 West Area
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The 200-PO-1 Groundwater OU interest area addresses groundwater contaminant plumes
beneath the southern portion of the 200 East Area and a large triangle-shaped portion of the
Hanford Site extending to the Hanford townsite. Tritium, nitrate, and I-129 are the contaminants
with the largest plumes in groundwater. Other COPCs in more localized areas include Sr-90

and Tc-99. COPCs also include arsenic, chromium, manganese, vanadium, Co-60, cyanide,

and uranium. Only one solid waste landfill, the 218-E-1 Burial Ground, overlies the

200-PO-1 Groundwater OU. The NRDWL also overlies the 200-PO-1 Groundwater OU.
Contaminant plumes underlying the 200 East Area are depicted in Figure 2-6. Additional
information, including a discussion of other contaminants detected in the groundwater, can be
found in DOE/RL-2008-01.

2.2.3.3 Groundwater Flow

Moisture in the vadose zone typically is concentrated along high-contrast bed interfaces, as well
as along finer grained layers. Precipitation and waste-water discharges may migrate downward
along discordant features such as clastic dikes, or spread laterally, sometimes in a stair-step
fashion, along overlapping series of anisotropic, discontinuous strata (Bjornstad et al., 2003,
“Hydrogeology of the Hanford Site Vadose Zone™).

Groundwater in the unconfined aquifer flows from areas where the water table is higher (west of
the Hanford Site) to areas where it is lower (toward the Columbia River) (Figure 2-7). In
general, groundwater flows eastward through the 200 Areas Plateau, from the 200 West Area to
the 200 East Area; from there it flows east to southeast through the 600 Area to discharge into the
Columbia River and also north through the Gable Gap and the 600 Area to discharge into the
Columbia River.

Groundwater generally flows from west to east beneath the 200 West Area. Past effluent
discharges at the former U Pond and other liquid-waste-disposal facilities caused a groundwater
mound to form beneath the 200 West Area that significantly affected regional flow patterns in
the past. These discharges largely ceased by the mid-1990s, but a remnant mound remains,
which is apparent from the shape of the water-table contours passing through the 200 West Area.
Currently, the water-table elevation is ~12 m above the estimated water-table elevation from
before the start of Hanford Site operations. The water table beneath the 200 West Area is locally
perturbed by discharges from the SALDS, as well as by operation of a groundwater
pump-and-treat remediation system at the 200-ZP-1 Groundwater OU.

Groundwater flow in the central portion of the Hanford Site, encompassing the 200 East Area,
may be affected by the presence of one or more buried flood channels, which trend northwest to
southeast (see Figure 2-3). The water table in this area is very flat because of the high
permeability of the Hanford formation. The hydraulic gradient is approximately 1 x 107

(i.e., the top of the water table drops one unit of vertical distance for every 100,000 equivalent
units of horizontal distance). The Hanford formation fills the ancient flood channels (see
Section 2.2.2) and forms the upper portion of the unconfined aquifer. Groundwater flow in this
region is affected significantly by the presence of low permeability sediment of the Ringold
Formation at the water table east and northeast of the 200 East Area, as well as basalt above the
water table. These features generally constitute barriers to groundwater flow.
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Figure 2-7. Hanford Site Water-Table Map for April 2006 (DOE/RL-2008-01).
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The extent of the basalt units above the water table continues to increase slowly because of the
declining water table, resulting in an even greater effect on groundwater flow in this area. In the
past, liquid discharges to the former 216-B-3 Pond (1945 to 1997) created a large water-table
mound and reversed groundwater flow directions. The mound has dissipated, but the water table
beneath the 200 East Area remains ~2 m higher than the estimated pre-Hanford Site conditions.
Simulations of equilibrium conditions after site closure suggest that the water table in the

200 East Area will be near its pre-Hanford Site elevation (PNNL-14753, Groundwater Data
Package for Hanford Assessments).

The flat nature of the water table (i.e., very low hydraulic gradient) in the 200 East Area and
vicinity makes determination of the flow direction difficult. This is because the uncertainty in
the water-level elevation measurements is greater than the actual relief present on the water
table. Therefore, determining the groundwater flow direction based on these data is problematic,
so other evidence is used to infer flow directions. Water enters the 200 East Area and vicinity
from the west and southwest, as well as from beneath the mud units to the east and from the
underlying aquifers where the confining units have been removed or thinned by erosion. The
flow of water divides, with some migrating to the north through Gable Gap and some moving
southeast toward the central part of the Site. The specific location of the groundwater flow
divide currently is not known. It is known that groundwater flows north through Gable Gap,
because the hydraulic gradient is steep enough to be determined using water-level-elevation data
(the gradient averages 1.5 x 10™ along a north flow direction). Groundwater is known to flow
southeast within the region between the 200 East Area and the Central Landfill, because the
average water-level elevation at the landfill (121.96 m NAVDS88, North American Vertical
Datum of 1988, for May 2006) is ~0.13 m less than the average elevation in the 200 East Area
(122.09 m NAVDB88 for April 2006). This yields a regional hydraulic gradient ranging from
1x10°to2 x 107,

The Hanford Site has a semiarid climate with annual precipitation of ~15 cm (6 in.). Estimates
of recharge from precipitation range from 0 to 10 cm/yr (0 to 4 in/yr) and largely are dependent
on soil texture and the type and density of vegetation. Recharge also can be affected by seasonal
variations and associated changes in the amount of precipitation, and recycling of that
precipitation to the atmosphere by evaporation and plant transpiration. Artificial recharge
occurred when effluent such as cooling water and liquid wastes from Hanford Site process
operations were disposed to the ground via ponds, ditches, and cribs. Most sources of artificial
recharge have been halted.

Sections 2.2.3.4 through 2.2.3.5 discuss site-specific groundwater flow.

2.2.3.4 200 West Area Hydrogeology

This section describes the stratigraphy, vadose zone, uppermost aquifer, groundwater flow, and
contaminant plumes beneath the landfills located in the 200 West Area. The sections first
discuss the hydrogeology of the landfills in the northwest, then in the southwest. PNNL-14058,
Prototype Database and User’s Guide of Saturated Zone Hydraulic Properties for the Hanford
Site, compiles estimates of hydraulic properties based on aquifer testing of wells near these
landfills.
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2.2.3.4.1 218-W-1A, 218-W-2A, 218-W-3, 218-W-3A, 218-W-3AE, 218-W-4A, and
218-W-5 Burial Grounds

These landfills are located in the northwestern part of the 200 West Area. The following
summary is from the investigations and groundwater monitoring conducted at the 218-W-3A,
218-W-3AE, and 218-W-5 Burial Grounds, also known as LLWMA-3.

Figure 2-8 is a west-east cross section passing through the northern part of the 200 West Area.
LLWMA-3 would be just west of well 299-W6-3 in the cross section. These landfills are
underlain by the Hanford formation, the Cold Creek unit, and the Ringold Formation. The depth
to the water table is ~69 to 78 m (~227 to 255 ft) bgs, and the aquifer thickness ranges from

~60 to ~73 m (~197 to ~240 ft) thick. The unconfined aquifer is entirely within the upper coarse
gravels of the Ringold Formation. The base of the aquifer is the Ringold Formation lower mud,
except where this unit is not present in the northern portions of LLWMA-3; there the aquifer
base is the top of basalt.

The groundwater flow beneath LLWMA-3 is toward the east-northeast, with a calculated
gradient® of 0.0018 in April 2006. The flow direction is returning to the pre-Hanford Site
conditions and will continue to change until the direction is predominately west to east. The
200-ZP-1 Groundwater OU pump-and-treat system also may affect groundwater flow directions,
but the total impact is not yet known.

Regional groundwater-contaminant plumes of carbon tetrachloride and nitrate underlie portions
of LLWMA-3 at levels exceeding their drinking water standards. Trichloroethene and
chloroform also are elevated, but do not exceed standards. Radionuclide concentrations are low
or undetectable.

2.2.3.4.2 218-W-1, 218-W-2, 218-W-4B, 218-W-4C, and 218-W-11 Burial Grounds

These landfills are located in the west-central part of the 200 West Area. The following
summary is from the investigations and groundwater monitoring conducted at the 218-W-4B and
218-W-4C Burial Grounds, also known as LLWMA-4.

Figure 2-9 is a west-east cross section passing through the southern part of the 200 West Area.
Well 299-W18-1 in the cross section represents LLWMA-4. These landfills are underlain by the
Hanford formation, the Cold Creek unit, and the Ringold Formation. The depth to the water
table is ~67 to 76 m (~219 to 249 ft) bgs, and the aquifer thickness ranges from ~64 to ~69 m
(~210 to ~226 ft) thick. The unconfined aquifer is entirely within the upper coarse gravels of the
Ringold Formation, and the base of the aquifer is the Ringold Formation lower mud.

% Gradient, or hydraulic gradient, is essentially the slope of the water table and is calculated between two wells in a
monitoring network as the difference in elevation of the water levels divided by the distance between the wells.
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Figure 2-8. Schematic Hydrogeologic Cross Section Passing West-to-East Beneath the Northern 200 West Area

and Vicinity (PNNL-13858).
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Figure 2-9. Schematic Hydrogeologic Cross Section Passing West-to-East Beneath the Southern 200 West Area

and Vicinity (PNNL-13858).

L5 L5'
West East
N LS ® \s \J
ax S, 2 X & & & ® o
‘\5\'@ Q:‘s\ > q:;\ = q"p\'\ R"\\ 7‘\\ qﬁ\\ a” 4 q@' \'bb
g X 5 : ’

0 & & ff o { { {
750 4 ——— 200 West Areq —— W
700 4
650 Ground Surface B i
600 — — _ _ Hanford fm Hanford fm
550 { Cold Creek Unit — — = == — — — — — — _ e == — B
0L s e s “__ —_— e e e (e AN Cold CreekUnll—__—\\\\
‘50 ] ——— — \
400 - —— 1 — —
350 - Ringold Fm Ringold Fm : ‘ — ;
300 1 l o i = A
] —— e e —— —
:x e TR Sl o ot o‘i?cnle(ﬂ)

501 Sasalt l Unconfined 50
Y Water Table 13X Vertical
0- I Exaggeration

.50 Basalt

2007/DCL/200W HGS/002 (08/21)

0 AHY¥ 09-¥00Z-"Td/40d




DOE/RL-2004-60 REV 0

The groundwater flow beneath these landfills is generally to the east, with a gradient of
0.004 in July/August 2006. The groundwater flow is affected to a large degree by the
200-ZP-1 Groundwater OU pump-and-treat system, which has extraction wells to the east
and injection wells to the west of these landfills.

Regional contaminant plumes of carbon tetrachloride and nitrate underlie portions of LLWMA-4
at levels exceeding their drinking water standards. Trichloroethene and chloroform also are
elevated, but do not exceed standards. Uranium concentrations are elevated in a well in the
southwest corner of LLWMA-4 (upgradient). In FY 2006, levels remained below the drinking
water standard. All of these contaminants appear to have sources at liquid-waste-disposal sites
in the 200 West Area.

Perched water historically has been documented above the Cold Creek unit at locations in the
200 West Area. While the liquid-waste-disposal facilities were operating, many localized areas
of saturation or near saturation were created in the soil column. One former monitoring well at
the 218-W-4C Burial Ground monitored a perched zone above the Cold Creek unit from 1991 to
1994, when it went dry.

2.2.3.5 200 East Area Hydrogeology

This section describes the stratigraphy, vadose zone, uppermost aquifer, groundwater flow, and
contaminant plumes beneath the landfills located in the 200 East Area. The sections separately
discuss the hydrogeology of three portions of the 200 East Area: northwest, northeast, and
east-central. PNNL-14058 compiles estimates of hydraulic properties based on aquifer testing of
wells near these landfills.

2.2.3.5.1 218-E-2A, 218-E-5, 218-E-5A, and 218-E-10 Burial Grounds

These landfills are located in the northwestern corner of the 200 East Area. The following
summary is from the investigations and groundwater monitoring conducted at the

218-E-10 Burial Ground, also known as LLWMA-1. Wells 299-E28-26 and 299-E33-29 shown
in Figure 2-10 and 299-E33-34 in Figure 2-11 represent LLWMA-1.

These sites are underlain by the Hanford formation. The depth to the water table ranges between
71 and 88 m (233 and 289 ft) bgs, and the unconfined aquifer is 2.0 to ~11.6 m (~6.6 to ~38 ft)
thick. The thin, unconfined aquifer is contained in the sand and gravel of the Hanford formation,
which directly overlies the basalt.

Groundwater flow is believed to be toward the north (DOE/RL-2008-01), but considerable
uncertainty remains, because differences in water level elevation are within the range of
measurement error.




Figure 2-10. Schematic Hydrogeologic Cross Section Passing West-to-East Beneath the Northwestern 200 East Area
and Vicinity (PNNL-12261).

Wells 299-E33-29 and 299-E33-43 represent LLWMA-1, and well 299-E34-11 represents LLWMA-2.
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Figure 2-11. Schematic Hydrogeologic Cross Section Passing Northwest-to-Southeast Beneath the Northern 200 East Area
and Vicinity (PNNL-12261).

Well 299-E33-34 represents LLWMA-1, and well 299-E27-11 represents LLWMA-2.
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Regional contaminant plumes underlie portions of LLWMA-1. Uranium and Tc-99 exceed their .
drinking water standard in the northeast corner of the site. Iodine-129 exceeds its standard

beneath the north and east portions of LLWMA-1, and tritium is elevated but below the drinking

water standard. Nitrate also exceeds its drinking water standard and cyanide has exceeded its

drinking water standard in the extreme northeast part of the site. Uranium appears to have

sources from both tank farms and liquid-waste-disposal sites, and all other contaminants appear

to have sources at liquid-waste-disposal sites in the 200 East Area.

2.2.3.5.2 218-E-8, 218-E-12A, and 218-E-12B Burial Grounds

These landfills are located in the northeastern corner of the 200 East Area. The following
summary is from the investigations and groundwater monitoring conducted at the
218-E-12B Burial Ground, also known as LLWMA-2. Wells 299-E34-11 in Figure 2-10 and
299-E27-11 in Figure 2-11 represent LLWMA-2.

These landfills are underlain by the Hanford formation. The Ringold Formation is absent
beneath the landfills but is present west and east of the 200 East Area (see Figures 2-8 and 2-9).
The depth to the water table is 74 to 69 m (226 to 243 ft) bgs, and the aquifer thickness ranges
from 0 to ~3 m (0 to ~10 ft) thick at the 218-E-12B Burial Ground (LLWMA-2). Wells in the
north portion of LLWMA-2 are all dry, and the water table has dropped below the top of the
basalt.

Where present, the unconfined aquifer is contained in the sand and gravel of the Hanford
formation, which directly overlies the basalt.

The groundwater gradient in this part of the 200 East Area is almost flat, making the
determination of groundwater-flow direction difficult. Groundwater appears to flow generally to
the west or southwest. The presence of basalt above the water table in the north portion of
LLWMA-2 restricts groundwater flow.

Regional groundwater-contaminant plumes of I-129 and nitrate exceed drinking water standards
in wells monitoring LLWMA-2.

2.2.3.5.3 218-C-9 and 218-E-1 Burial Grounds

These landfills are located south of LLWMA-2, where the aquifer is thicker. Interpretations in
this section are primarily from PNNL-12261. Figure 2-12 is a cross-section showing the geology
beneath these sites. Wells 299-E24-8 and 299-E27-1 represent the 218-C-9 Burial Ground and
well 299-E24-7 and approximate the conditions beneath the 218-E-1 Burial Ground.

The uppermost aquifer beneath the 218-C-9 Burial Ground is in the sand and gravel of the

Hanford formation. The base of the aquifer is either a fine-grained portion of Ringold basal

coarse or the basalt surface (see Figure 2-12), at an elevation of ~100 m (305 ft) amsl. Hydraulic

head was ~122 m (400 ft) amsl in March 2007, so the aquifer is ~22 m (72 ft) thick. Flow

direction is difficult to determine because of the flat water table. At nearby Waste Management

Area C, flow direction is interpreted to be toward the southwest (DOE/RL-2008-01). ‘
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Figure 2-12. Schematic Hydrogeologic Cross Section Passing North-to-South Beneath the Eastern 200 East Area (PNNL-12261).

Well 299-E24-7 represents the 218-E-1 Burial Ground, and wells 299-E24-8 and 299-E27-1 represent the 218-C-9 Burial Ground.
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The uppermost aquifer beneath the 218-E-1 Burial Ground is in the sand and gravel of the
Hanford formation and perhaps Ringold basal coarse (see Figure 2-12). The base of the aquifer
is inferred to be a fine-grained portion of Ringold basal coarse at an elevation of ~88 m (290 ft)
amsl. Hydraulic head is ~122 m (400 ft) amsl at this location (DOE/RL-2008-01), so the aquifer
is 34 m (112 ft) thick. Flow direction is difficult to determine because of the flat water table. At
the nearby Integrated Disposal Facility, flow direction is interpreted to be toward the east or
southeast (DOE/RL-2008-01).

Regional groundwater-contaminant plumes in the east-central 200 East Area at levels above
drinking water standards include I-129, tritium, and nitrate.

2.2.3.6 Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill Hydrogeology

The NRDWL and SWL (also called the 600 CL) are located in the central part of the Hanford
Site about 5.5 km (3.4 mi) southeast of the 200 East Area. These landfills are underlain by the
Hanford formation and the Ringold Formation (Figure 2-13). The uppermost-unconfined aquifer
is within the Hanford formation and the upper fines of the Ringold Formation. The base of the
uppermost-unconfined aquifer is a 1 to 4 m (3 to 13 ft) thick clayey silt layer in the Ringold
Formation upper fines, at an elevation of ~100 m amsl (PNNL-12227, Groundwater Monitoring
Plan for the Nonradioactive Dangerous Waste Landfill). The depth to the water table is ~41 m
(~135 ft) bgs, and the uppermost aquifer is ~22 m (72 ft) thick (May 2006 data).

The direction of groundwater flow is difficult to determine from water-table maps because of the
extremely low hydraulic gradient. The best indicators of flow direction are the major plumes of
I-129, nitrate, and tritium that originated from liquid-waste-disposal sites in the 200 Areas.
These plumes flow to the southeast in the vicinity of the landfills. Regional plumes of 1-129,
tritium, and nitrate exceed drinking water standards in wells monitoring these landfills.

2.3  HISTORY OF FACILITIES GENERATING
SOLID WASTE

The sources of wastes (both Hanford Site and offsite operations) that contributed to the inventory
of the landfills varied over time. The following sections provide an overview of the various
process activities that contributed waste to the 200-SW-1 and 200-SW-2 OU landfills.

2.3.1 200 Areas History

The process history of the 200 Areas facilities changed over time; consequently, the chemical
and radionuclide waste streams produced by the specific facilities changed. Three primary
chemical extraction methods were used to recover plutonium during 45+ years of process
operations:

e The bismuth phosphate batch process at the 221/224-B and -T Plants
e The REDOX continuous solvent-extraction process at the 202-S Plant
e The PUREX continuous solvent-extraction process at the 202-A Plant.

2-48




DOE/RL-2004-60 REV 0

‘ Figure 2-13. Stratigraphic Column at the Nonradioactive Dangerous Waste Landfill
and Solid Waste Landfill (PNNL-12227).
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All processes were characterized by the initial dissolution of the fuel rod jackets: sodium
hydroxide was used for aluminum-clad fuels and ammonium nitrate/ammonium fluoride was
used for zirconium-clad fuels. The remaining plutonium-bearing uranium fuel rods were
dissolved using concentrated nitric acid.

The chemical extraction of plutonium from the fuel rod solution then proceeded on either a batch
or continuous basis, depending on the plant. Multiple steps usually were required to separate
plutonium from the associated uranium and fission products (Implementation Plan). Fuel
decladding wastes were processed when needed and routed to underground tank storage.

A detailed discussion of the 200 Areas processing operations may be found in the
Implementation Plan (DOE/RL-98-28, Appendix H).

Other processes and operations that occurred in the 200 Areas include the following:

e (Cesium/strontium recovery

e Plutonium scavenging

e Uranium recovery process

e Uranium trioxide process

e Z Plant Complex processes

¢ Decontamination and demolition operations
e Tank farms operations.

About 65 percent (by waste volume) of the waste burials in the 200 Areas trenches in the scope
of this project originated in the 200 Areas (SWITS). Types of solid waste varied greatly and
included the following materials:

e Small contaminated waste items such as filters, rags, small tools, paint cans, rubber
gloves, and clothing

e Contaminated soil and vegetation from cleanups of unplanned releases and contamination
found during routine surveys

o Construction debris such as sheet rock, concrete, and wire
e Laboratory wastes such as glassware, equipment, chemicals, paper, and plastic

e Large contaminated debris, and equipment such as pipes or ducts, tanks, ovens, pumps,
columns, other failed or outdated processing equipment, railway cars, and several
vehicles

e Metals and dry chemicals such as stainless steel, uranium, and lead

e Small amounts of highly radioactive wastes packaged in 3.9 and 18.9 L (1- and 5-gal)
cans (usually from laboratory operations) and stored in caissons

e Small amounts of liquid wastes (usually sealed in drums with stabilizers and/or
absorbents) such as liquid plutonium or tritium solutions.
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2.3.2 100 Areas History

Nine graphite-moderated, light-water-cooled reactors were constructed near the Columbia River
in the Hanford Site 100 Areas over a period of 20 years, commencing in 1943. The reactors
were used to produce plutonium by irradiating metallic uranium fuel elements with neutrons
during the fission reaction in the reactor core. The first eight reactors at the Hanford Site,
designated 105-B, -C, -D, -DR, -F, -H, -KW, and -KE, were similar in design, using a
once-through, light-water-cooling system. The ninth reactor, 105-N, used a closed-loop,
light-water-cooling system. In the late 1960s, in addition to the reactors, a radiobiology facility
in the 100 Areas, the 108-F Biology Laboratory, sent waste to the 200 West Area that included a
small amount of biological wastes to be buried.

Although 100 Area wastes typically were disposed to trenches and landfills in the 100 Area until
the mid-1970s, about 10 percent by volume of the waste burials in 200 Areas trenches within the
scope of this project originated in the 100 Area (SWITS). They include fuel spacers and
canisters; ion-exchange columns and modules; dummy slugs; asbestos insulation removed from
pipes; equipment such as ladders, tools, and muffle furnaces; HEPA filters; gloveboxes; boron
and samarium balls; miscellaneous demolition waste such as ductwork, concrete, telephone
poles, and soil; groundwater slurries solidified with absorbents; concrete powder; steel shot;
tanker trailers and rail cars; a cement mixer; lead shielding; and depleted uranium (SWITS).

More detailed histories, including descriptions of facilities and waste sites in the 100 Areas, may
be found in technical baseline reports that were written for the 100-B, 100-D, 100-H, 100-K, and
100-N Areas. The reports (BHI-00127, 100-H Area Technical Baseline Report,
WHC-SD-EN-TI-181, 100-D Area Technical Baseline Report; WHC-SD-EN-TI-220),

100-B Area Technical Baseline Report; WHC-SD-EN-TI-239, 100-K Area Technical Baseline
Report; and WHC-SD-EN-TI-251, 100-N Area Technical Baseline Report) are listed in the
reference section of this RI/FS work plan.

2.3.3 300 Area History

The 300 Area contains facilities, particularly laboratories, that placed solid wastes in

200-SW-2 OU landfills. These facilities include the 308, 309, 324, 325, 326, 327, and

329 Buildings. The missions that these facilities supported varied. A summary of the types of
operations that were ongoing when solid wastes from the 300 Area facilities were sent to waste
sites may be found in DOE/RL-2001-66, Chemical Laboratory Waste Group Operable Units
RI/FS Work Plan, Includes: 200-LW-1 and 200-LW-2 Operable Units. A small amount of

300 Area wastes were disposed to the 200 Areas in the 1940s through 1960s. Radioactive waste
burials were stopped in the 300 Area in 1972; since then, 300 Area wastes have been disposed to
the 200 Areas.

About 10 percent by volume of the waste burials in 200 Areas trenches within the scope of this
project originated in the 300 Area (SWITS). Burials from all time periods include laboratory
wastes such as hot-cell and airlock wastes, laboratory equipment and furnishings such as
cabinets, Plutonium Recycle Test Reactor wastes, ion-exchange columns, HEPA filters, tools
and equipment, depleted uranium, tritium waste, water tower pieces, construction and demolition
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wastes, solidified liquid wastes, contaminated equipment and clothing, and miscellaneous
trash (SWITYS).

2.3.4 Offsite Sources

The amount of wastes accepted by the Hanford Site from offsite generators is about 10 percent
by volume of the waste burials in trenches within the scope of this project. These generators
include a variety of government processes and programs. The majority of offsite waste is from
the Navy, FUSRAP, and from other DOE complex sites such as Rocky Flats, Argonne National
Laboratory, and the Fermi National Accelerator Laboratory.

A detailed discussion of offsite wastes, their source, location, volume, type, and history may be
found in WHC-EP-0912, WHC-EP-0845, and WHC-EP-0225.

2.3.5 Other Hanford Site Sources

The amount of waste burials in trenches within the scope of this project from Hanford Site
sources other than those discussed above (100, 200, and 300 Areas and offsite sources) is about
5 percent by volume. These sources include effluent and water-treatment facilities and
miscellaneous structures on the Hanford site. The wastes include dewatered sludge, well
casings, and soil (SWITS).

24  OVERVIEW OF SOLID WASTE
OPERATIONS

Hanford Site production processes and support activities used and disposed of a large variety of
chemical and/or radioactively contaminated waste (WHC-SA-2772-FP, History of Solid Waste
Packaging at the Hanford Site). When the Hanford Site began operations, each of the
operational areas (100, 200 East, 200 West, and 300 Areas) had its own disposal facilities. With
the exception of the 300 Area, each had landfills within or in the proximity of their perimeter
fence. The 300 Area facilities were as far away as the current location of the Energy Northwest
generating plant and close to the 400 Area.

2.4.1 Transuranic Waste

The U.S. Atomic Energy Commission (AEC, a DOE predecessor agency) initially defined TRU
waste as “wastes with known or detectable contamination of transuranium nuclides.” In

March 1970, AEC Immediate Action Directive 0511-21, Policy Statement Regarding Solid
Waste Burial, directed AEC sites to segregate TRU waste and place it in retrievable storage that
would allow the waste to be retrieved within 20 years. Before this date, no effort was made to
segregate TRU waste from LLW or to make waste retrievable. The Hanford Site used 1 nCi/g as
the dividing point between LLW and TRU waste.
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In 1973, the TRU waste segregation limit was established at 10 nCi of transuranic isotopes per
gram. In 1982, the limit was changed to 100 nCi/g. This limit was enacted by Congress in 1992.
Because of the changing definition of TRU waste, and lack of facilities to measure the waste,
wastes generated and stored between 1970 and 1982 could contain less than the current threshold
of 100 nCi/g for defining TRU waste. This waste has been termed “suspect” TRU because some
of this waste will be designated LLW following radiological characterization. Consequently, the
waste was categorized as TRU by waste process knowledge rather than by assay. Also, all
retrievably stored remote-handled waste (drum and box) is considered suspect because the
capability to reliably determine (by assay) the TRU waste content of these containers did not
exist at the Hanford Site or the DOE complex. When the M-091 Milestones were revised in
2003, the term RSW was defined to refer to what was primarily termed “suspect TRU waste.” In
this RI/FS work plan, the term RSW is used to be consistent with the current Milestone M-091
definition as follows:

« RSW is waste that is or was potentially contaminated with significant concentrations of
transuranic isotopes when it was placed in the 218-W-4B, 218-W-4C, 218-W-3A, and
218-E-12B Burial Ground trenches after May 6, 1970. During the retrieval process,
containers of RSW will be segregated into two categories: contact-handled RSW and
remote-handled RSW. Subsequent analysis and categorization of the RSW pursuant to
RCRA; RCW 70.105, “Hazardous Waste Management”; the Atomic Energy Act of 1954,
and the WIPP Land Withdrawal Act will result in most or all of this waste being
classified as one of the following types of waste: contact-handled LLW, remote-handled
LLW, contact-handled MLLW, remote-handled MLLW, contact-handled TRU,
contact-handled TRUM, remote-handled TRU, or remote-handled TRUM. RSW does
not include waste in containers that have deteriorated to the point that they cannot be
retrieved and stabilized (e.g., placed in over-packs) in a manner that would allow them to
be transported and designated without posing significant risks to workers, the public, or
the environment. With respect to any such containers, and with respect to any release of
RSW, the decision as to how to move forward will be determined through the cleanup
process set forth in RCRA, RCW 70.105, and/or CERCLA as appropriate. Those
processes may result in additional requirements for the remediation of such wastes.

From 1944 to 1970, waste was not segregated (and is referred to as unsegregated waste in this
RI/FS work plan). Unsegregated radioactive wastes were disposed of through shallow land
burial, including some alpha-contaminated wastes. Records and inventories of waste-disposal
practices from this period are incomplete. The records that exist indicate the general types of
wastes disposed, an estimate of uranium and plutonium inventories, and a very general indication
of some of the types of currently regulated materials that potentially may have been disposed to a
particular site, such as silver, boron, nitrate, uranium, and lead. The disposal site was considered
to be the location for final disposition of solid wastes. Packaging was designed for transport,
with little regard for long-term integrity; early radiological waste, including most early
alpha-contaminated waste, usually was wrapped in burlap or paper or contained in metal,
concrete, or wooden or cardboard boxes. Early industrial wastes with high dose rates such as
process tubes and jumpers often were packaged in concrete boxes or large concrete tombs to
mitigate burial ground handling problems. Some smaller, lower dose rate wastes were
direct-dumped from trucks into trenches with no packaging. Early wastes were more rarely
packaged in 208 L (55-gal) drums or steel boxes and cans; the practice of using durable
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containers rather than cardboard or wooden boxes became more common over time. The use of .
cardboard boxes for disposal to the landfills was discontinued in 1984 (WHC-EP-0912).

The waste was considered dry waste and did not contain significant volumes of liquid

(e.g., HW-77274, Burial of Hanford Radioactive Wastes). There were numerous alternatives

for disposal of large volumes of liquid (e.g., cribs, trenches, ditches, underground storage tanks,

reverse wells); therefore, the early landfills were not used for disposal of bulk liquids.

Occasionally, small volumes of bottled, highly contaminated liquids were placed inside a 208 L

(55-gal) drum, and the drum was filled with concrete to provide shielding and to stabilize the

liquid waste (DOE/RL-96-81).

Before 1965, wastes were covered with ~0.6 m (2 ft) of soil. Since 1965 these wastes were
covered with ~1.2 m (4 ft) of soil cover, but by the late 1960s the standard was changed to
~2.4 m (8 ft). After 1967, all alpha-contaminated wastes from the 105-N Reactor and the

300 Area were sent to the 200 Areas for disposal (DOE/RL-96-81). Since the mid-1960s,
increasing attention to reducing potential contamination to groundwater led to a decision to
send all LLW from all Hanford Site facilities for burial within the 200 Areas, 60 to 90 m

(200 to 300 ft) above groundwater. The last 300 Area landfill (the 618-7 Burial Ground) was
closed in 1972. The last 100 Area landfill closed in 1973 (WHC-EP-0912). Figure 2-14 shows
a timeline illustrating the operational periods for the various landfills and processes, as well

as key regulatory milestones.

Since 1970, ~37,400 RSW containers have been placed in 20-year retrievable storage at the
Hanford Site. The majority of these waste containers, about 26,200 drums, are stacked
vertically on asphalt pads in earth-covered trenches in the 200 Area LLBGs. Smaller
amounts of TRU waste are in aboveground storage in the Central Waste Complex, a RCRA
TSD unit. In accordance with Milestone M-091-40 of the Tri-Party Agreement, retrieval

of contact-handled RSW in the 200 Area LLBG was required to begin by November 15, 2003,
and be completed in all four burial grounds; i.e., 218-W-4C, 218-E-12B, 218-W-3A, and
218-W-4B, by December 31, 2010. Retrieved waste containers determined to be TRU

will be moved to interim storage at the Central Waste Complex or another permitted storage
unit where they enter the TRU Program, which is responsible for processing and
certification of the waste for shipment to the Waste Isolation Pilot Plant for disposal.

It is estimated that approximately 50 percent of the waste will be determined to be MLLW.
This waste will be transported to a permitted TSD unit or to the Environmental Restoration
Disposal Facility to be treated and disposed of in accordance with applicable

regulatory requirements.
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Figure 2-14. Timeline Illustrating Operations
Periods for Landfills with Key Milestones.
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RSW retrieval from the LLBG has been performed in the past. A pilot retrieval program
conducted in 1993-1994 recovered 23 waste drums and transferred them to the Central Waste
Complex. The purpose of the pilot program was to measure drum corrosion rates and to develop
other information for planning future retrieval operations. In 1996, an additional 306 suspect
TRU waste drums were removed from storage in the LLBG and transferred to the Central Waste
Complex. Additional retrieval campaigns were performed between 1999 and 2001 recovering
1,479 drums and sending them to the Central Waste Complex. The Tri-Party Agreement was
renegotiated on October 13, 2003, accelerating and refocusing retrieval efforts. Now annual
production milestones are established through December 31, 2010, with the expectation that
~15,000 m® will be retrieved from the 200 Area LLBG. In November 2003, the Waste Retrieval
Project demonstrated readiness and began retrieval operations pursuant to the new

Milestone M-091 change package requirements. Retrieval operations have been performed
continuously since November 2003.

2.4.2 RCRA Waste

At the time that many of the Hanford Site’s wastes were generated, there were no definitions or
regulations governing the final disposition of chemical constituents. In the early 1980s,
low-level liquid organic waste was banned from land disposal at the Hanford Site landfills
(WHC-EP-0912). Although many of these constituents subsequently have been classified as
hazardous or dangerous wastes by the EPA and Ecology, only waste disposed of after RCRA
regulations went into effect is subject to active management as mixed, hazardous, or dangerous.
Where regulated chemical and radioactive constituents are combined in a waste form, waste
disposed of (after RCRA regulations went into effect) is subject to management as “mixed
waste.” Ecology has regulated mixed waste since August 19, 1987, the date that

RCW 70.105.109, “Regulation of Wastes with Radioactive and Hazardous Components,”

went into effect.

In 1987, the DOE issued the so-called byproduct rule, which clarified its position on the
hazardous components of mixed waste to be regulated by RCRA (10 CFR 962, “Radioactive
Waste, Byproducts Material Final Rule,” and 52 FR 15937, “Radioactive Waste, Byproducts
Material Final Rule”). On November 23, 1987, the EPA authorized Ecology to regulate the
hazardous constituents of mixed wastes at the Hanford Site (52 FR 35556, “Final Authorization
of State Hazardous Waste Management Program; Washington”).

2.4.3 Historical Disposal Practices and Facilities

Landfills were used at the Hanford Site beginning in 1944. They generally consist of one or
more types of burial trench(es) and/or solid-waste-disposal facilities such as caissons (discussed
below). From 1944 to August 19, 1987 (the effective date of mixed waste regulation), it was
common practice for solid LLW and waste containing components that currently are regulated
under WAC 173-303 to be disposed of in burial trenches in the 200 Areas’ landfills. In the
mid-1990s, disposal of MLLW took place in the permitted trenches of the LLBG in the 200 West
Area, while LLW (no RCRA component) continued to be disposed of in unpermitted burial
trenches. Retrievable TRU wastes originally were (from 1970) stored in retrievable storage units
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in trenches until 1998, when they began to be sent directly to the Waste Receiving and
Processing Facility for repackaging to be sent to an offsite disposal facility.

Before construction of TSD unit landfills in the 1990s, most of the wastes sent to the 200 Areas’
Landfills were disposed of, or retrievably stored, in trenches. A typical solid waste burial trench
is shown in Figure 2-15. Non-TRU waste (LLW, waste containing components that currently
are regulated under WAC 173-303, nonradioactive waste) typically was disposed in earthen
trenches ~4 to 5 m (12 to 16 ft) deep; some TRU trenches are up to 7.6 m (25 ft) deep.

Figure 2-15. Diagram of a Typical Solid Waste Burial Trench.

| 5-20 m(@)

Backfill 0.5-2m

v

(2)Smaller dimensions are for typical “D 16-6m(@

Waste” trench containing cardboar
boxes, barrels, etc. Larger dimensions
are for contaminated “Industrial” solid
waste trench containing failed process
equipment typically in large wooden,
metal or concrete boxes.

FGO70808.1_070827

Both unlined and lined trenches have been used at the Hanford Site. All RCRA-permitted burial
trenches have liners. The purpose of a liner in a RCRA-permitted landfill is to catch water that
may come into contact with uncovered waste during burial operations. This water is collected
and appropriately treated. Once the landfill is filled and the waste is covered, the liner has no
environmental effect or benefit for the performance of the landfill, and in most cases
disintegrates after a number of years.

The Hanford Site soil, which consists largely of gravel and sand, sloughs off to an angle of
repose of about 45 degrees during excavation. This required the movement of significant
volumes of earth for the preparation and backfilling of waste trenches. The wide top and
relatively narrow bottom of the resulting trench, coupled with the practice of covering all
radioactive wastes by the end of the day when spreadable contamination was present, has
resulted in a low ratio of waste volume to land area (BHI-00175). Volumes of radioactive buried
waste (200-SW-2 OU) recorded in SWITS, compared with trench volumes, suggest that an ‘
average of 21 percent of the trench volume is waste packages; the remainder is backfill.
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Burial trench locations are marked only by external survey marker monuments every 7.6 m
(25 ft) around the perimeter; markers are about 4.9 m (16 ft) above the trench floor
(WHC-EP-0225).

Records were not kept on the amount and types of radionuclides buried as solid waste in the
early days of the Hanford Site project. BHI-00175 indicates that only a few incomplete records
on waste disposal activities from the 1950s and 1960s still exist. A few handwritten logbook
records have since been found, dating from the early 1960s, showing details of some burials in
the 200 West Area. Since the late 1960s, routine reports of radioactive waste disposal in the
100 and 200 Areas have been more complete, including the land area, the volume of waste, the
number of curies of the specific radionuclides, and the coordinates of the burial sites. Studies
have been made that estimate volume and radioactivity of previously unrecorded waste buried in
the 100 and 200 Areas, based on the ratio of the various radionuclides present in the fuel
elements and on other known and deduced waste-generation and -disposal information.
Inventories of plutonium and uranium have been kept in SWITS and its predecessors since the
late 1960s. The 200-SW-2 OU landfill trenches in the scope of this RI/FS work plan are
estimated to contain 366 kg (807 Ib) of plutonium in 443,000 m’ (580,000 yd®) of waste. Errors
in accountability procedures suggest that as much as an additional 200 kg (441 Ib) of plutonium
may have been disposed of in the 200 Area landfills (RHO-CD-194, A Study of the 234-5
Building Inventory Difference for the Years 1956 through 1966).

Management practices have changed over the years, as shown in Table 2-1. Since the late 1960s,
the contents of landfills have been tracked on databases, culminating in the current SWITS.

Table 2-1. Historical Waste Packaging Practices. (2 Pages)

Date Packaging Procedures (Generalized)

Pre-1967 [Before the late 1960s, there were no state or Federal regulations on the packaging of waste for burial at the
[Hanford Site. There were attempts to package waste to minimize personnel exposure and prevent the spread of
uncontained radioactivity to the environment; however, these were not set guidelines and were done at the
discretion of the generator (WHC-EP-0845).

\Waste-packaging practices during the 1940s, 1950s, and early 1960s depended primarily on the size and type of
waste being packaged. Small materials consisting mainly of dry waste generally were placed in small cardboard
containers, which then were placed in larger cardboard cartons for burial. Equipment generally was buried in
wooden boxes.

1967 ILiquid waste was accepted when absorbed by an inert absorbent material. Deceased laboratory animals or other
materials attractive as food for wildlife had to be sealed in plastic and packaged in wooden or metal containers that
prevented retrieval of the buried material by wildlife.

1974 Battelle-Northwest packaged carcasses in a waterproof inner container with sufficient inert absorbent material to
completely absorb the liquid as the carcasses decayed. Additionally, the waste was treated with a material such as
unslaked lime, to suppress gas generation during decay, thus ensuring that the integrity of the approved outer
container was maintained.

L1977 IDamp and wet waste was permitted only when vaporization would not pressurize or corrode the container.
Containers had to withstand the credible internal pressures generated by the waste or be fitted with pressure
modifying devices. Animal carcasses, since they contained liquid organics, were considered organic liquid waste
fand were not accepted.

1980 ILiquid organic waste (flashpoint greater than 150 °F) was acceptable for retrievably stored waste if properly
packaged. Liquid organic waste was to be placed unabsorbed into a seal-tight container (preferably 19 to 38 L
[5 to 10 gal]). The inner container was overpacked into a 208 L (55-gal) drum with a rigid 4 mil polyethylene
liner. The drum was filled to the top with acceptable absorbent necessary to completely absorb the liquid if the
inner container was breached.
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Table 2-1. Historical Waste Packaging Practices. (2 Pages)
Date Packaging Procedures (Generalized)

1982 [To meet specifications, no more than 1.7 L of organic waste were transferred to a poly-bottle. The poly-bottle was
vented and contained two absorbent pads. The filled poly-bottles were sealed into vented and filtered polyethylene
bags. The bagged poly-bottles then were packaged for 20-year retrievable storage.

1987 IA volume of diatomaceous earth was added equaling 4 times the estimated volume of a liquid.

Present [For liquid-containing waste where condensate could form in inner plastic packaging (e.g., bags) subsequent to
packaging, the condensate shall be eliminated to the maximum extent practical by placing sorbents within the inner|
plastic packaging (HNF-5841). The type and amount of sorbent required shall be in accordance with Appendix E
of HNF-EP-0063. In any case, the amount of liquid may not exceed 1 percent of the volume of the waste or

0.5 percent of waste processed to a stable form (DOE M 435.1-1).

Residual liquids in large debris items shall be sorbed or removed. In cases where it is not practical to remove
suspected liquids and it is impossible to sample to determine if liquids are present, the liquids shall be removed to
the maximum extent possible by draining suspected liquids at low points and placing an adequate amount of
sorbent around each item (HNF-5841). In any case, the amount of liquid cannot exceed 1 percent of the volume of]|
the waste (DOE M 435.1-1).

DOE M 435.1-1, Radioactive Waste Management Manual.
HNF-5841, Low-Level Burial Grounds Waste Analysis Plan.
HNF-EP-0063, Hanford Site Solid Waste Acceptance Criteria.
WHC-EP-0845, Solid Waste Management History of the Hanford Site.

2.4.3.1 Hanford Site Waste Acceptance Criteria

Before the late 1960s, there were no state or Federal regulations dictating segregation
requirements for packaging waste for burial at the Hanford Site. There were attempts to package
waste to minimize personnel exposure and prevent the spread of uncontained radioactivity to the
environment; however, these were not set guidelines and were done at the discretion of the
generator.

In the late 1960s, the first separate waste acceptance criteria documents (ARH-919,
Specifications and Standards for the Disposal of ARHCO Solid Waste; ARH-183, Specifications
and Standards for the Disposal of Battelle Northwest Solid Wastes) were written for the

200 Area burial grounds. One document was for the 200 Area-generated wastes and one was for
the 300 Area wastes. These documents provided specifications and standards for industrial
wastes, as well as for routine radioactive waste generation. These documents provided
requirements for both radioactive and chemical hazards control with respect to the landfills.
Chemical hazardous control was not at rigorous at that time. Waste generators were required to
segregate their waste according to compatibility and content. During this time, small materials
usually were packaged in fiberboard boxes although drums, boxes, and concrete were used.
Liquid wastes were acceptable only if absorbed by an inert absorbent material, and sealed in
plastic and packaged in wooden or metal containers. Equipment usually was buried in plastic or
boxes when available, or, if determined to be safe, was buried without a protective covering. If it
was determined that the equipment had levels of contamination and/or radiation dose too high to
bury without confinement, equipment usually was wrapped in plastic and if required was placed
in a burial box for disposal. Equipment also was placed in concrete boxes for disposal.
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In December 1970, a new specifications and standards document, ARH-1842, Specifications and
Standards for the Burial of ARHCO Solid Wastes, was released shortly after the AEC directed
the segregation of TRU wastes. This document stated that generators and operators must
segregate and package waste materials containing or suspected of containing plutonium or other
TRU radionuclides for containment and retrievability.

ARH-3032, Specifications and Standards for the Packaging, Storage, and Disposal of Richland
Operations Solid Waste, which was released in 1974, superseded the earlier document,
ARH-1842. This document classified wastes into four different segregation groups:
nonradioactive, nonhazardous, combustible wastes; low-level, non-TRU wastes; TRU wastes;
and high-dose-rate wastes. Packages that contained less than 200 ¢/min of beta/gamma and less
than 500 d/min of alpha contamination were classified as nonradioactive and could be disposed
of in the Central Landfill Facility. Solid wastes containing less than 10 nCi/g of plutonium
and/or other transuranic radionuclides were considered LLW and were further divided into
combustible and noncombustible wastes, which were packaged separately. Solid wastes
containing or suspected of containing greater than 10 nCi/g plutonium and/or other transuranic
radionuclides were considered to be TRU waste. Today, the standard is greater than 100 nCi/g
of plutonium and/or other transuranic radionuclides that are considered to be TRU waste. Failed
equipment and large items contaminated with transuranic radionuclides also were included in
this category.

The five revisions of RHO-MA-222, Hanford Radioactive Solid Waste Packaging, Storage, and
Disposal Requirements, issued between 1980 to 1988, established new definitions for waste
classes, placed restrictions on waste contents, provided new specifications for container designs,
and included other key elements that directly impacted the waste classification system and
segregation requirements.

2.4.3.1.1 Low-Level Waste

In the 1960s, radioactive wastes that were small in size usually were placed in plastic-lined
cardboard boxes or wrapped in grease-proof paper and placed in cardboard boxes. Large waste
items were wrapped in plastic shrouds. Grossly contaminated MFPs were packaged in
high-integrity containers. The most common method of depositing wastes in trenches during the
1960s was to place boxes of solid waste directly into the burial trenches. Wood or concrete
boxes that contained bulky or highly contaminated materials usually were dragged from railroad
cars into the trench by bulldozers using long cables. Before 1970, the primary concerns during
burial operations were to ensure confinement of contaminated materials during transport,
minimize exposure to operating personnel, confine radioactive or chemical materials to prevent
releases to the environment, and protect public health.

The packaging of waste materials was designed to maintain safety until the material was securely
buried; once buried, the containers were considered permanently disposed of. Because of the
favorable hydrological conditions, concern was not given to whether the containers remained
intact after burial. Favorable hydrogeological/geochemical conditions include low annual
precipitation, distance to groundwater, recharge rate, ion-exchange capacity of the soil, buffer
capacity, and low organic content of the soil. Until the mid-1970s, there were no requirements
for venting burial containers to allow for the release of built-up pressure. If waste materials were
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known to generate gases, they were placed within containers constructed of a material known to ‘
collapse under the weight of backfilling. Once the integrity of the container was no longer intact,
it was considered vented.

Beginning in 1970, in addition to fiberboard boxes, drums, and metal containers that were used
to containerize waste, iron or galvanized steel drums and boxes constructed of fiberglass
reinforced polyester, plywood, or concrete were used for packaging small waste items.
ARH-CD-353, Design Criteria for Transuranic Dry Waste Steel and Reinforced Concrete Burial
Containers, released in 1976, stated that burial containers were provided with vents if there was
a requirement that they be protected against variations in internal pressure. With the initial
release of RHO-MA-222 in 1980, each container was required to be capable of being fitted with
an air or vacuum hose or a gaseous diffusion vent. Wood, steel, and/or concrete boxes continued
to be used for the burial of process equipment during this timeframe. It also was around 1980
when the U.S. Department of Transportation (DOT)-compliant 208 L (55-gal) galvanized drums
were declared to be the required packaging for TRU waste. The nongalvanized drums were used
for non-TRU or LLW shipments.

2.4.3.1.2 TRU Waste

Before the 1970s, there was no separate designation of radioactive waste as TRU waste. Since
1970, TRU waste has been set aside for disposal at WIPP. This section describes how TRU
waste was managed, starting in 1970.

To indicate the segregation of TRU waste from LLW, some facilities used painted drums; for a
period, yellow drums were used to package LLWs, and black drums contained TRU waste. At
the 200 Areas, color coding of drum lids was done to indicate the segregation of hood waste
from room waste. Hood wastes were wastes generated inside processing hoods and were
considered highly contaminated with plutonium. Room wastes were wastes generated from
operations outside the processing hoods and were considered potentially contaminated with
plutonium. Solid wastes were segregated into combustible hood waste, combustible room waste,
and noncombustible room and hood waste. Combustible hood waste was composed of material
such as plastic, rubber, rags, and cardboard. Combustible hood waste was placed in drums with
yellow lids, combustible room waste was stored in drums topped with silver domes, and
noncombustible hood and room waste was collected in drums topped with red domes.

In accordance with DOE Order 5820.2A , Radioactive Waste Management, TRU wastes were
segregated into combustible and noncombustible wastes. At the time that DOE Order 5820.2A
was in effect, the wastes were segregated based on potential future processing requirements.
Drums were used for the smaller TRU items while boxes were used for the larger TRU items or
equipment pieces. Separate storage facilities and burial trenches were designed for TRU waste
storage. Solid TRU waste was packaged, stacked, and stored in trenches with an earth, gravel,
plywood, concrete, or asphalt pad foundation. Drummed items were stored on asphalt pads, in
underground trenches, while hot cell wastes were placed in caissons. Boxed larger items also
were stored primarily in burial trenches. The TRU wastes that were unsuitable for asphalt pad or
caisson storage because of size, chemical composition, security requirements, or surface
radiation were packaged in reinforced wood, concrete, or metal boxes. High-dose-rate solid .
wastes were defined as wastes that emitted high levels of beta and gamma radiation. This waste
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typically included failed equipment from the B Plant, tank farm operations, and other activities.
Small high-dose-rate items were transported to the caissons or burial trenches, while large items
or failed equipment were buried in the industrial waste trenches.

In the late 1970s, more specific packaging procedure requirements were introduced. Multiple
containment barriers were required in the packaging of waste. In addition, more concern was
given to void spaces left in waste packages and the increased use of filler materials. As time
passed, the regulations became more focused, and the disposal of waste followed more rigorous
standards.

2.4.3.2 Containment Barriers

Requirements for containment of waste changed with time, in particular with the greater
emphasis and regulation on environmental protection in the late 1980s. A chronological
summary of containment barrier requirements, procedures, and specifications is presented in the
following paragraphs. The procedures and specifications for containment of waste were
applicable site-wide. Although other generator specific procedures for waste containment
existed, the site-wide procedure and specifications represented the required minimum for
containment provisions.

From the beginning of site operations, the Hanford Site emphasized containment of radioactivity
to minimize personnel exposure. Waste containers covered with clean soil in a burial trench
were considered permanently disposed. Most waste containers were single-walled cardboard,
concrete, or wooden boxes. Occasionally, loose material such as soil would be disposed directly
into a trench with no other containment than the trench itself, including the soil backfill placed
on top of the waste. Fiber board and metal drums also were used.

Early standards (e.g., HW-25457, Manual of Radiation Protection Standards) typically stated
that wastes were to be handled with a minimum of exposure to personnel and surroundings. The
goal was to follow packaging, handling, transport, and burial procedures in order to minimize
personnel exposure and prevent the spread of uncontained radioactivity to the environment, as
stated in one of the earliest site waste disposal specifications by the Atlantic Richfield Hanford
Company, which operated the burial grounds from 1967 to 1977 (ARH-183; ARH-919).
According to ARH-183, “Fissionable and small structural material wastes for burial shall be
packaged in types of containers presently used which will contain the contamination and
withstand normal transfer and handling without rupture.”

Additionally, ARH-183 specified that metal containers were required for fissile material as well
as for toxic materials. Fissile material waste containers were to be sealed, with no requirements
for relief of potential gas generation. Items such as equipment or structural wastes were to have
loose contamination contained with an organic film.

In the late 1960s, increasing concern for contaminant release from waste burials to groundwater
or the Columbia River led to centralization of disposals in the 200 Areas Plateau, as far above
groundwater and the river as possible within the Hanford Site. The hydrologic conditions on the
Plateau (soil-moisture recharge rates and groundwater movement) were believed to be so benign
that disposal there could be considered permanent. Waste disposal standards and requirements,
including containment barriers, became more detailed and restrictive as well.
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In 1970, ARH-1842 was prepared. New requirements included the creation of a TRU waste
classification and segregation of TRU wastes from non-TRU, and packaging of TRU wastes to
enable retrieval as a contamination-free, intact container within 20 years. Containers of waste
with contamination easily airborne were to have an inner container such as sheet plastic. Solid
wastes were to be essentially dry; damp wastes were to be packaged in an inner waterproof
container. Also in 1970, letter directives were issued to waste generators banning usage of
wood, cardboard, and fiberboard containers for TRU waste.

A requirement for two barriers for waste packages was imposed by RHO-CD-138, Containment
Barrier Criteria, in October 1977. This was intended to prevent airborne releases to the
environment. A variety of barrier types were allowed, from tape sealed boxes to plastic bags to
sealed metal cans. Individual facilities issued specifications and practice guidelines for their own
usage within the site-wide standards such as RHO-CD-138. For example, the Plutonium
Finishing Plant issued ARH-MA-120, Packaging Combustible Wastes for HEDL RADTU,
requiring two polyethylene drum liners inside waste drums.

Chronologically, the next major change in site-wide specifications for solid waste packaging was
documented in ARH-3032, which replaced ARH-1842. A 1978 revision to this document
required venting or other means to prevent containers from breaching, pressurization, or
deformation during storage due to gas generation.

The site-wide requirements document, RHO-MA-222, was prepared in 1980 and added
significant detail to waste package requirements for Hanford onsite disposal. Transuranic waste
packages were required to be retrievable with no loss of containment after 25 years (rather than
20), noncombustible, and were not to be smaller than a 208 L (55-gal) drum or equivalent size
container. Steel containers were to be 16 gauge or thicker and painted or galvanized; all

DOT 17C drums were to be galvanized. Non-TRU waste containers were to be designed to
withstand 3.7 m (12 ft) of stacking of similar containers and soil overburden, were required to be
fire retardant (with the exception of fiberboard boxes and plastic wrap), and were to incorporate
at least two containment barriers. Exceptions to double containment included low activity
wastes, containers meeting DOT drop test and penetration test criteria, and large containers on
case-by-case bases. Wastes with properties that increased the potential hazards during handling
or burial were given the following additional requirements by RHO-MA-222.

» Radioactive animal waste packages were to consist of a 208 L (55-gal) drum lined with a
4 mil minimum polyethylene liner be treated with slaked lime and were required to
contain an absorbent material.

o Waste packages for organic liquids or potential for gas generation must withstand the
maximum anticipated pressure during storage or be fitted with devices to lower the
internal pressure or allow for venting of the package.

o Unabsorbed organic liquids were to be placed into a leak-tight 18.9 or 37.9 L (5- or
10-gal) sealed container, placed in a galvanized drum lined with a 90 mil polyethylene
liner, and the package filled with absorbent material (enough to absorb at least twice the
amount of liquid present).
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o Tritiated waste of less than 20 mCi/ft’ was to be packaged in steel or concrete containers;
if greater than 20 mCi/ft’, the waste must be sealed in a leak-tight container and then
placed in a polyethylene or asphalt-lined container (waste packages with greater than
500 Ci of tritiated waste was required to be surrounded by two layers of asphalt).

e All mixed waste packages had to permanently contain the most hazardous waste
component.

o Class B poisons were to be packaged inside at least two containment barriers for
transportation and immobilized in concrete for burial.

e Asbestos-contaminated wastes were to be packaged within at least one layer of 5 mil or
thicker polyethylene.

Further revisions of RHO-MA-222 added a requirement for retrievably stored LLW to be
packaged in DOT 17C drums, either galvanized or aluminized, as well as a requirement for
venting of any LLW with the potential to pressurize the waste package. Mixed waste
requirements became more detailed with stored mixed waste containers to be DOT 17C
galvanized or aluminized steel, with high strength plastic containers with a greater than 25-year
predicted life also acceptable. The inner barrier of the mixed waste double containment was to
be a sealed 4 mil or heavier plastic liner or a 90-mil polyethylene drum liner.

In 1988, the successor document for RHO-MA-222 (WHC-EP-0063, Hanford Radioactive Solid
Waste Packaging, Storage, and Disposal Requirements) was released. Requirements additions
or modifications were as follows:

e Banned wood or cardboard containers for packaging TRU waste

e Banned cardboard or fiberboard boxes for LLW (with exceptions of those meeting
DOT/DOE requirements and containing stabilized waste, or waste to be compacted)

e Required triple containment for contaminated mercury.

In 1991, WHC-EP-0063, Revision 3 specified the standard waste box (a steel DOT container
~94 by 180 by 138 cm) as the only waste container other than the DOT 17C drum that would be
acceptable for packaging TRU waste certified for disposal at the Waste Isolation Pilot Plant.

The use of drag-off boxes for LLW disposal was prohibited in WHC-EP-0063, Revision 3. That
revision also specified that the internal containment for mixed waste was to be a 10 mil

nylon reinforced polyethylene fabric, sealed by horsetailing. (Horsetailing refers to twisting the
ends of the liner and tying them to form a seal.)

In 1993, WHC-EP-0063, Revision 4 imposed detailed requirements for LLW of

Category 1 and 3 activity density. Category 3 waste was required to be in a stabilized form or
packaged in high-integrity containers meeting U.S. Nuclear Regulatory Commission and
Hanford Site requirements. A specific high-integrity container material was not required, but a
Hanford Site performance based specification (HS-VP-0036, High Integrity Container,

300 Year) had to be met.
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Containment barrier requirements have remained stable in subsequent revisions to
WHC-EP-0063, now HNF-EP-0063, Hanford Site Solid Waste Acceptance Criteria, Revision 14.

2.4.3.3 Filler Materials

Filler materials became an important consideration when waste package void space became a
focal point of waste management at the Hanford Site. The addition of nonradioactive materials
to fill voids was attractive to improve heat transfer, immobilize radionuclides, reduce gas volume
accumulation, increase physical support, and minimize trench overburden subsidence upon waste
package collapse.

In 1984, Revision 2 to RHO-MA-222 stated that in order to prevent subsidence in Hanford Site
burial grounds, interior void spaces within waste packages of LLW must be minimized. To best
accomplish this, a container suited by size and shape to the waste shall be used. After packages
have been loaded with waste, all interior void spaces must be packed with suitable inert and
stable fillers. However, no quantitative void volume minimum was given. In addition,
exceptions to void filler requirements were cited in this document. These exceptions included
the following:

e Waste to be compacted
Waste expected to collapse during backfilling

Instances where void-filling activities would be detrimental to personnel exposure or
contamination

Packages with insignificant effect of void space collapse
e Other verifiable exceptions.

Interior void space requirements were restricted to 20 percent or less in the 1985 revision to
RHO-MA-222, and only inert filler materials were to be used. Exceptions to void space
requirements included HEPA filters, packages with void space less than 0.042 m® (1.5 ft%),
heavy-walled pressure vessels, and concrete burial boxes with design lives of greater than
300 years. Mixed waste packages accepted for storage were exempt from void space filler
requirements.

Although no void space provisions were imposed for TRU waste, the Revision 0 version of
WHC-EP-0063 stated that bulky or heavy items were to be blocked inside the container to
prevent shifting.

In 1990, WHC-EP-0063, Revision 2 restricted void space to 10 percent or less in waste packages
destined for disposal. The following materials were listed as approved void space fillers for
waste packages.

e Diatomaceous earth

e Soil, sand, lava rock

o Tightly packed cellulose matter
o Clay
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e Concrete, cement, grout

e Gravel

e Other approved materials

e Pyrofoam (added in 1993 in WHC-EP-0063, Revision 3).

Beginning with Revision 9 of WHC-EP-0063, filler material lists have not been included in
WHC-EP-0063. Waste generator specifications for filler materials are approved by the Hanford
Site, and the generator has the responsibility to meet those specifications.

2.4.3.4 Specific Waste Packaging Practices

With an increased knowledge about certain types of waste, new, more specific packaging
practices were developed for these waste types. The guidelines for waste packaging have
changed throughout time. Table 2-1 summarizes the changes in packaging since 1967.

2.4.3.4.1 Process Equipment

Process equipment consisted of equipment used by several of the large plants at the Hanford Site.
Disposal of the equipment proved problematic. Because of the large size and odd shape of the
majority of the process equipment, special measures had to be taken for burial. In the early
years, the equipment was buried in wooden boxes. Sometimes a wooden box could not be
provided, and the equipment was buried with no protective covering. When it was determined
that the equipment was too hazardous to bury without confinement, the equipment was wrapped
in plastic before it was buried.

In addition, large pieces of process equipment were cut into smaller sections and packaged
before it was buried. Following are different packaging techniques for process equipment.

o Failed process equipment generally was originally packaged in large wooden boxes.
Later it was generally packaged in concrete boxes; however, large wooden boxes also
were used. Process equipment from the PUREX Plant that was too large to bury was
stored in special railroad tunnels adjoining the plant.

e Metal containers were used to bury failed equipment from various facilities including the
PUREX Plant and the Plutonium Finishing Plant. Some items of failed equipment, such
as 12 to 15 m (39- to 49-ft) long pumps used to transfer wastes from underground storage
tanks, were flushed and packaged in plastic before they were buried.

o Large radioactive waste items from all of the canyon buildings were packaged in drag-off
burial boxes that usually were made of precast, reinforced-concrete slabs with a concrete
slab lid held in place by its own weight. A steel liner box sometimes was inserted,
depending on the waste being packaged. Box configurations varied depending on the
waste being packaged, but the most commonly used size had a void volume of 50 m”.
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e 0ld glove boxes were packaged in intact burial boxes or other packages. For a brief
period, they were sent to the 231-Z Facility to be cut up into smaller pieces. The pieces
then were packaged in steel culverts, steel boxes, and plywood boxes, and some of the
smaller pieces were placed in 208 L (55-gal) drums.

e A large number of fiberglass-reinforced polyester boxes also were used for packaging
gloveboxes and other equipment.

2.4.3.4.2 Class B Poisons

Class B poisons were a main focus of disposal because of the effects the poisons had on the
environment and personnel safety. Solid waste containing Class B poisons was packaged in
double containment. Small quantities were placed in small containers, which then were placed in
storage or disposal containers, and the small containers were fixed or surrounded by concrete on
all sides. In 1980, it was determined that packaging for larger quantities would be approved on a
case-by-case basis. In the mid-1980s, mercury (a specific Class B poison) was confined in a
concrete culvert, and the culvert then was placed in a drum. It was common to fill the space
around the culverts with bagged poly-bottles and other items. In 1992, Pacific Northwest
Laboratory packaged liquid metallic mercury in a polyethylene or glass container with a
screw-type lid.

2.4.3.4.3 Sodium and Alkali Metals

Before 1977, there were no documented packaging requirements for sodium and alkali metals.
Beginning in 1977, special approval was required of any waste package containing sodium or
other alkali metal. Unreacted alkali metal in solid waste was not accepted for disposal. The
shipper had to specify quantities, concentrations, and contamination levels of each alkali metal to
ensure that the appropriate methods of handling, storage, and/or disposal were used. The
requirements established in 1977 for sodium and alkali metals are being observed today.

2.4.3.4.4 Oxidizing and Corrosive Materials

Oxidizing and corrosive materials are of special interest, because they break down the integrity
of the container in which they are packaged. In addition, during the breakdown of the
containers, gases are generated. It was not until the late 1960s that oxidizing material was
prohibited from being packaged with combustible wastes or in combustible containers. Rags
used to clean up oxidizing materials had to be well rinsed to remove all oxidizing materials
before they were discarded. Beginning in 1984, wastes containing corrosives were to be treated
to eliminate their corrosive properties and to form a chemically stable compound, or they were
packaged such that the storage container was not exposed to the corrosive agent during its
25-year design life. To enhance the corrosive protection, the interior and exterior of the waste
containers were galvanized or painted with a two-component epoxy-polyamide paint system or
functionally equivalent paint.

2.4.3.4.5 Tritiated Waste

Beginning in the early 1980s, procedures were introduced for packaging tritium wastes.
Tritiated waste, including tritium oxide in liquid form, was to be packaged in steel or concrete
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containers. Waste containing tritium or trittum oxide was absorbed on silica gel, packaged in
leak-tight 3.8 L (1-gal) metal cans, surrounded by asphalt, and packaged in 208 L (55-gal)
drums. Waste packages with heat output greater than 3.53 W/m’ required a special thermal
analysis to determine whether special separation distances were required for the waste in the
landfill trench. In 1993, the tritium waste was defined as waste containing greater than 20 mCi
of tritium/m’ of waste and its disposal requirements changed as follows.

« Tritiated waste with greater than 100 Ci trittum/m’ in either absorbed liquids or solids
was to be sealed in one layer of 4-mil (nominal) or thicker polyethylene and disposed of
in a steel or concrete package. Containment systems for tritiated waste with greater than
or equal to 100 Ci tritium/m’® were to be documented in the storage/disposal approval
record.

2.4.4 Caissons

Caissons typically were designed to receive remote-handled high-dose-rate and TRU wastes.
However, in practice, many items in the caissons have relatively low dose rates; ~750 of the
1,000 or so items in the non-TRU caissons have dose rates of less than 200 mrem/h (SWITS).
Several types of caissons historically were used in the 200 Areas at the Hanford Site.

e Alpha and MFP caissons received wastes that were transported to the caisson in a
truck-mounted cask that was shielded. The waste generally was packaged in 19 L (5-gal)
paint cans. Caissons consisted of concrete/steel chambers set below ground surface, with
an associated off-set steel riser pipe through which waste packages were dropped into the
caisson. Caissons typically are ventilated to reduce exposures to the personnel depositing
the waste packages. The off-set steel riser pipes also provided protection from direct
radiation exposure from the waste below.

e A type of caisson called a vertical pipe unit was configured in one of two ways: as a
14.6 m (48-ft) below grade, 76 cm (2.5-ft) diameter vertical steel casing (e.g., those in the
218-W-4A Burial Ground, near the end of Trench 18) or by welding together two to five
open ended 208 L (55-gal) drums end-to-end and setting them vertically in the ground
(e.g., those in the 218-W-4A Burial Ground, Trench 16) (BHI-00175).

2.4.4.1 Vertical Pipe Units in the 218-W-4A Burial Ground

The 218-W-4A Burial Ground contains 21 miscellaneous dry waste trenches oriented east to
west and 6 or 8 vertical pipe units or caissons. The vertical pipe units were installed near the east
end of Trench 16 and consist of two to five 208 L (55-gal) drums welded together with the lids
and bottoms removed. They were placed 4.6 m (15 ft) bgs. Figure 2-16 depicts a typical vertical
pipe unit configuration. Two deeper caissons may be located between Trenches 17, 18, and 19
(RHO-CD-673).
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Figure 2-16. Diagram of Vertical Pipe Unit.
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2.4.4.2 Caissons in the 218-W-4B Burial Ground

The caissons in the 218-W-4B Burial Ground were used for the disposal of alpha- and
MFP-containing waste. These caissons are further detailed in the following paragraphs. This
information is judged (RHO-65463-80-126) to be the most accurate at the current time, based on
the available information.

e Six general caissons (also called dry waste or MFP caissons), 218-W-4B-C1 through
218-W-4B-C6 in the 218-W-4B Burial Ground, which contains LLW, were filled from
1968 to 1979. Dry waste or MFP-type caissons are 2.4 m (8 ft) in diameter and 3.1 m
(10 ft) high. According to WIDS, two of these caissons were constructed the same way
as the alpha caissons, but with corrugated metal instead of steel and concrete. The last
shipment of caisson waste to the 218-W-4B Burial Ground was deposited into MFP
Caisson #6 in 1990 (Figure 2-17).
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Figure 2-17. Diagram of Caisson with Blower.
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Caissons 218-W-4B-CA1 through 218-W-4B-CAS5 (also called alpha caissons) were
planned for TRU waste. From 1970 to 1988, retrievably stored TRU waste was placed in
four of the five caissons. The caissons have been isolated; one caisson (Alpha #5) never
has been used. The five alpha caissons are ~2.7 to 3 m (8.75- to 10-ft) diameter, 3 m
(10-ft) high concrete and steel-covered vaults with steel lifting lugs and a 0.9 m (3-ft)
diameter access chute. The alpha caissons weigh ~11,800 kg (26,000 Ib) (Figure 2-18).

One caisson, 218-W-4B-CUI, is referred to in the literature as a United Nuclear
Industries (UNI) below-grade silo-type caisson, used for high-activity N Reactor LLW.
The UNI silo-type caisson is 3 m (10 ft) in diameter and 9.2 m (30 ft) tall with corrugated
pipe containers placed on a concrete foundation with a top concrete shielding slab. The
caisson has a 1.1 m (3.5-ft) diameter access chute. Waste is placed beneath a concrete
slab 4.6 m (15 ft) below grade. The chute of this caisson was plugged shortly after it
began receiving waste. The caisson was taken out of service after the plugging event
occurred, and contains only two waste packages (SWITS; WHC-EP-0912) (not pictured).
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Figure 2-18. Diagram of Caisson.
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All three caisson types in the 218-W-4B Burial Ground are equipped with air-filter systems
(Figures 2-17, 2-18, and the UNI caisson, which is not pictured).

Starting from the southeast corner of the landfill, the caissons in order are: 218-W-4B-Cl,
218-W-4B-C2, 218-W-4B-CU1, 218-W-4B-C6, 218-W-4B-CA3, 218-W-4B-C5, 218-W-4B-C3,
218-W-4B-CA4, 218-W-4B-CA2, 218-W-4B-CAS5, 218-W-4B-CA4, and 218-W-4B-CAl
(DOE/EIS-0286F). Although sources conflict on the placement of the caissons, this order is
based on the literature consensus. No additional waste placement is planned for any of these
caissons.

2.4.5 Drag-Off Boxes

Drag-off boxes were used from the earliest days at the Hanford Site. The first boxes were made
of wood, placed in the trench, and covered with soil. Drag-off disposals were performed in
landfills located next to railroad tracks. A cable was connected to a drag-off box at the location
where the waste was generated and stretched along spacer railcars, which were used to keep the
train crew at a safe distance from the radioactive box. When the train reached the burial site, a
tractor in the landfill dragged the box to the end of a trench.
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The early wooden boxes often collapsed after disposal. In cases where a large radiation field
was present, this occurrence could overexpose workers. Some drag-off boxes failed while they
were being pulled to the end of the trench, also potentially overexposing workers. The boxes
were redesigned and eventually upgraded to the concrete burial box that became standard
(WHC-EP-0912). The concrete boxes were not designed for retrieval, but were intended to be
the final repository for the waste (WHC-EP-0645, Performance Assessment for the Disposal of
Low-Level Waste in the 200 West Area Burial Grounds).

2.4.6 Liquid Wastes

For the 200-SW-2 OU landfills, a review of historical records (WIDS, SWITS) has shown that
bulk disposal of liquid waste was not a significant contributor to the waste loading at sites
receiving LLW (see also HW-77274). Most landfills do not have detailed records. However, a
Rockwell Hanford Operations internal letter (RHO-65462-80-035) documents disposal activities
over a 3-year period (1968-1970) at the 218-W-4B Burial Ground, including the disposal of
minimal volumes of liquid wastes in drums.

The liquid waste consisted mostly of the following:

e Tritium contained in metal cylinders
e Lithium co-product (tritium) target elements
e Plutonium liquids in cartons.

A total volume of about 6 m’ (including the solid material associated with the liquids) was
recorded. In all known cases, the volumes of liquid historically were small, because until 1973
bulk liquids could be disposed more conveniently to cribs, trenches, and underground

storage tanks.

2.4.6.1 Disposal of Liquid Organic Waste in Landfills

Nearly all contaminated liquids from Hanford Site processing facilities have been routed to
ponds, cribs, ditches, underground storage tanks, and (in more recent times) to onsite liquid
effluent treatment facilities. Historical landfill records reviewed to date (including SWITS, site
drawings, and other documents) indicate that only a very small fraction of contaminated liquids,
including some organic liquids, may have been packaged and disposed of in some 200 Areas
landfills or specific trenches.

Because landfills were intended for solid-waste disposal, liquids disposed to landfills were
contained and typically packaged with absorbents to immobilize liquids. Liquid wastes normally
were directed to liquid-waste-disposal facilities, not landfills.

Existing records associated with potential disposal of liquids in landfills are complex and unique
to each landfill. Evaluation of these records is complicated by several factors. For instance,
records for wastes disposed of from 1944—1960 do not exist for all portions of the landfills that
were active during that period. It is therefore impossible to determine with confidence if liquids
have been disposed of in those landfills. However, certain field logbooks from the 1940s to the
1960s indicate the possible inclusion of liquids. In addition, SWITS includes data fields for
solid/liquid waste, but the descriptions of chemical constituents were not entered in all cases.
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Also, while some of the engineering drawings for the landfills also identify portions of some
trenches as “low-level waste and mixed waste with liquid” or as “transuranic and mixed waste
with liquid,” details on the chemical makeup of the buried liquids typically are not provided in
the historical records.

Nevertheless, the strategy for identifying and locating liquid organics is through the literature
sources, and to use the available resources to narrow the general category of “liquids” down to
liquid organics if possible.

Although it is currently unknown whether the landfills have received any significant volumes of
liquid organic waste, it generally is understood that when organic liquids are discharged into the
unsaturated zone, they will partition between the liquid and vapor state. Even if the soil absorbs
all of the discharged liquid before it reaches the water table, the vapors may migrate through the
vadose zone. If a migrating plume exists, it will continue to stay in vapor-liquid equilibrium, and
the vadose zone above the plume will contain vapor. In addition, as the water table rises and
falls, the organic liquids may be sorbed by the soil in a zone representing the annual cycle of the
water table rise and fall. The residual saturation in this zone also will contribute soil-vapors.

A regional carbon tetrachloride plume exists from nearby crib operations and may have possible
implications on soil-vapor in nearby landfills. Sampling beneath trenches during Phase II
characterization activities may help to differentiate between this regional plume and any
soil-vapors potentially originating from the landfills.

2.4.7 History of Container-Venting Practices

Before 1976, there were no requirements for venting burial containers to allow for the release of
built-up pressure. By 1976, vents were required on burial containers to protect against internal
pressure buildup that could cause the container to breach. Such vents would be discharged
through HEPA filters. By 1979, vent clips were installed in all onsite drums. The vent openings
functioned as a positive seal when not in use. Offsite drums equipped with similar vent clips
were received beginning in 1980. By 1983, limits on waste pressurization had been established,;
containers that could become pressurized to more than 48 kPa (7 Ib/in® gage) within 25 years
required venting through a HEPA filter; other wastes could be vented by a special filter, vent
clips, or gaskets (WHC-EP-0845).

Specific mitigating measures for control of hydrogen from radiolytic decomposition or from
biological decomposition also are outlined in HNF-EP-0063. This document includes suggested
use of palladium or platinum catalyst packs to control hydrogen in containers with the potential
for radiolysis, or addition of slaked lime to containers holding readily biodegradable organic
materials (e.g., animal waste, vegetation). A list of approved venting devices is provided in
Appendix H of HNF-EP-0063. This document also states that vent clips are no longer an
acceptable form of container venting.
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2.4.8 High-Radiation Dose Rate Waste

The term “high-radiation dose rate” has been defined consistently by the DOE and its
predecessor agencies, the Energy Research and Development Administration and the AEC, and
its sister agency, the U.S. Nuclear Regulatory Agency, since 1957. As currently stated

(10 CFR 835.2[a], “Occupational Radiation Protection,” “Definitions”), “High radiation area
means any area, accessible to individuals, in which radiation levels could result in an individual
receiving a deep dose equivalent in excess of 0.1 rem (0.001 sievert) in 1 hour at 30 centimeters
from the radiation source or from any surface that the radiation penetrates.”

Over time, the LLBG and past-practice units have accepted high radiation dose rate items. Of
the ~117,000 non-TRU waste records (covering 1944 to the present) available for the

25 radioactive landfills covered by this RI/FS work plan, about 7,500 records (approximately
6 percent) indicate waste with a dose rate greater than 100 mrem/h at burial. The

waste-acceptance criteria have varied over time but in general have been defined as follows
(WHC-EP-0845).

» Before 1980, dry waste landfills generally were restricted from receiving waste with
surface dose rates over 100 mrem/h. However, packages were evaluated on an individual
basis, depending on container integrity and method of handling, and some surface dose
rates are considerably higher. Industrial waste landfills typically received waste with
surface dose rates over 100 mrem/h.

e Since 1980, limits for surface dose rates of non-TRU contact-handled waste in the
landfills varied from 200 to 500 mrem/h (the limit varied over time and was dependent on
the container type and size).

e Since 1980, limits for surface dose rates of non-TRU remote-handled waste in the
landfills varied from 3,000 to 5,000 mrem/h (the limit was dependent on the transport
vehicle).

Current waste acceptance criteria (HNF-EP-0063) for the LLBG state that containers with dose
rates less than or equal to 200 mrem/h at contact and less than 100 mrem/h at 0.3 m (1 ft) are
acceptable at the LLBG. Contact-handled containers (see definitions below) exceeding these
limits require container-specific review and approval.

Remote-handled waste is acceptable at the LLBG if approved through both a waste stream
profile sheet and a container-specific shipment. Remote-handled waste must meet the applicable
dose rate restrictions of the DOT or an approved package-specific safety document for transport.
Remote-handled waste must be configured for unloading such that personnel exposures are
maintained ALARA. The definitions for contact- and remote-handled waste from HNF-EP-0063
are as follows.

o Contact-handled waste. Packaged waste whose external surface dose rate does not
exceed 200 mrem/h, except that packages larger than 208 L (55 gal) could have a marked
point on the bottom or side with a surface dose rate up to 1,000 mrem/h.
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o Remote-handled waste. Packaged waste whose external surface dose rate exceeds the
limits for contact-handled waste.

2.49 Current Disposal Practices

In 1987, the State of Washington, through WAC 173-303, began enforcing the EPA’s hazardous
waste program for mixed waste at the Hanford Site. Before this time, some burial records
contained information on some nonradiological constituents, but these records are incomplete.
Records after 1987 included a list of regulated constituents; the record quality steadily improved
from 1987 to the present so that recently (from the mid-1990s onward) the records included
inventories (amounts) of these constituents as well as other (nonregulated) constituents and more
complete descriptions of the waste burials.

No landfill trenches within the scope of the 200-SW-2 OU Project are currently accepting waste
for disposal. However, three trenches within two 200-SW-2 OU landfills currently are available
to receive waste for disposal. These three trenches are out of scope for this RI/FS work plan,
because they will continue to receive waste for a period of time extending beyond the RI/FS
process. RL operates the MLLW disposal trenches as RCRA Subtitle C land-disposal units.
These two trenches (Trench 31 and Trench 34) are located at the southern end of the

218-W-5 Burial Ground in the 200 West Area and are permitted for both storage and disposal
activities. Permitted in-trench treatment activities for Trenches 31 and 34 also are being
considered. These trenches are constructed with double liners and a leachate-collection system.
In September 1999, storage ended and disposal began of MLLW (predominantly
macroencapsulated debris) in Trench 34, constituting the first disposal of Hanford Site-generated
MLLW at the Site (McDonald et al., 2001, “Hanford Site Mixed Waste Disposal”).

In addition, RL operates Trench 94, an MLLW disposal trench, which accepts defueled

U.S. Navy vessel reactor compartments. The trench is located at the northeastern end of the
218-E-12B Burial Ground in the 200 East Area. Trench 94 is part of a TSD unit landfill and is
out of the scope of this RI/FS work plan, because the trench will continue to accept waste beyond
the timeframe (2024) that the Tri-Party Agreement specifies for remediation of the

200-SW-2 OU.
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. 3.0 INITIAL EVALUATION OF LANDFILLS

The purpose of this chapter is to present a summary of existing knowledge and the results of
previous characterization activities at the landfills in the 200-SW-1 and 200-SW-2 OUs and to
provide an understanding of conditions at the landfills. The contaminant inventories, waste
volumes, and current understanding of the distribution of contamination are discussed for each of
the past-practice and TSD unit landfills.

3.1 KNOWN AND SUSPECTED
CONTAMINATION

As discussed in Chapter 2.0, landfills in these OUs received solid waste (bulk quantities of trash,
construction debris, soiled clothing, failed equipment, and laboratory and process waste) placed
in designated burial trenches and covered with soil. Wastes in burial trenches were either placed
directly in the landfills or packaged in cardboard, wooden, or fiber-reinforced polyester boxes,
steel drums, concrete burial vaults, or other containers. Some wastes were contaminated with
radionuclides, organics, and/or inorganic chemicals from various facilities, mainly from the
Hanford Site 200 Areas. Relatively small amounts of wastes from the 100 and 300 Areas and
from offsite sources also were placed in some of the landfills, particularly the LLBG TSD unit.
The estimated inventory of the main radionuclides and chemicals that were disposed in the
200-SW-1 and 200-SW-2 OU landfills was obtained primarily from the following sources:

e Hanford Environmental Information System (HEIS) database
e SWITS database
e WIDS database

e ARH-2762, Input and Decayed Values of Radioactive Solid Wastes Buried in the
200 Areas Through 1971

e BHI-01115, Evaluation of the Soil-Gas Survey at the Nonradioactive Dangerous Waste
Landfill

e DOE/RL-96-81, Waste Site Grouping for 200 Areas Soil Investigations
o RHO-CD-78, Assessment of Hanford Burial Grounds and Interim TRU Storage
o RHO-CD-673, Handbook 200 Areas Waste Sites

e«  WHC-EP-0125-1, Summary of Radioactive Solid Waste Received in the 200 Areas
During Calendar Year 1988

e  WHC-EP-0912, The History of the 200 Area Burial Ground Facilities.

’ The following sections provide an overview of the potential contaminants.
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3.1.1 Nonradioactive Landfills — 200-SW-1 Operable
Unit

Only two landfills remain in this OU, the SWL and the NRDWL. These landfills received
nonradioactive waste. Waste disposal practices having the potential for contamination at these
sites are summarized in the following paragraphs.

The SWL, which was active until 1996, has an estimated inventory of ~400,456 m’

(523,777 yd®) of solid waste, and an additional ~11,000 m® (14,387 yd®) of asbestos waste. In
addition, up to 4,641,200 L (1,226,075 gal) of sewage, including an estimated 380,000 L
(100,000 gal) of wastewater from 1100 Area vehicle maintenance catch tanks, were disposed to
the liquid waste trenches.

The NRDWL is adjacent to the SWL and received primarily dangerous waste materials from
laboratories and asbestos. The NRDWL received ~141,000 kg (310,851 1b) of waste. Records
indicate that the site received liquid wastes packed in 208 L (55-gal) drums and laboratory packs
filled with absorbents.

3.1.2 Radioactive Landfills — 200-SW-2 Operable Unit

Sources of information on contaminant inventory vary widely among the different landfills. The
number of available reference sources containing inventory information, and the amount and
type of information in each source, vary. Since 2004, an ongoing attempt is being made to
reconcile and combine sources of information to obtain data that is based on the best knowledge
available.

Computer inventory records of waste were not maintained before 1968. Handwritten logbook
records exist for some sites for the early 1960s. Other data on early burials exist in various
documents, many of them unpublished. Burial data, particularly hand written and early
computer records, often contained only limited information on waste descriptions and
contaminants. Later burial records tended to contain more detailed information. Of the
~147,000 burial records that are within the scope of this project, nearly 100 percent contain
estimated or known plutonium and uranium inventories, 42 percent contain a list of other
radiological contaminants, 43 percent contain a general description of the waste components
(e.g., plastic, wood, paper), and 36 percent contain a detailed description of the waste (such as
“failed dissolver from REDOX” or “drums of depleted uranium™). In addition, approximately
12 percent of the in-scope individual records list nonradiological contaminants that currently are,
or once were, regulated. One reason for this smaller percentage is that most waste packages with
good records do not contain regulated constituents. Additionally, although a variety of chemical
wastes may have been disposed to these landfills, chemical inventories were not consistently
maintained until the mid-1980s.

Before 1970, wastes were designated as either dry or industrial wastes; there generally was no
segregation of materials within either of these major categories. Industrial waste trenches
received large items, often packaged in drag-off boxes. Drag-off boxes routinely had a dose
associated with their waste of up to 200 mrem/h at 61 m (200 ft). Records indicate that a box
was disposed of with a reading of 250 mrem/h at 152 m (500 ft) on October 21, 1953; another
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box in 1975 read 4 R/h at about 21 m (70 ft); and a third showed 2.8 R/h at 15 m (50 ft). Dry
wastes have been disposed in trenches both in containers (e.g., cardboard boxes, drums) and
unpackaged. Many of these trenches contain wastes that could result in ALARA concerns;
wastes with dose rates over 1,000 R/h at contact have been disposed to these trenches (SWITS).

Cover requirements for landfill wastes varied over the years. Because of shallow burial in the
earlier landfills, some wastes were exposed by wind erosion. There are a number of recorded
incidents of burial boxes collapsing and dispersing radioactive contamination across wide areas
of the site. In addition, shallow burial resulted in uptake from plants whose roots penetrated into
the waste packages. Most of these issues have been resolved through compaction of soils at
landfills, removal of deep-rooted vegetation over some landfills, and, for other landfills, the
addition of soil with shallow-rooted vegetation cover to stabilize existing soils. Site maintenance
programs also include the application of selective and nonselective herbicides, by licensed
applicators, to control deep-rooted plant growth on stabilized burial grounds. Site operations and
maintenance activities are described in further detail in Section 3.4.3.

3.2  HISTORY OF THE RI/FS WORK PLAN

3.2.1 Waste Sites in the 200-SW-1 and
200-SW-2 Operable Units

The 200-SW-1 OU once consisted of 69 sites. The Implementation Plan (DOE/RL-98-28)
originally described 37 sites. Then, as a result of reassignments and additions before the RI/FS
process, 32 sites were added to the 200-SW-1 OU. The 69 waste sites were updated further in
accordance with guideline RL-TPA-90-0001 for reclassification of sites to “Rejected” or “No
Action” status.

Historical information indicated that 30 of the sites in the 200-SW-1 OU were not waste
management units. The majority of the 30 sites that were not waste management units had
involved locations where the records indicated no history of disposal of waste that requires
remediation. Ifa small volume was released, the affected media were cleaned up immediately.
Other sites were removed from the list of waste management units because they were duplicated
by, or consolidated with, another waste site. The reclassification of these sites resulted in

39 sites in the 200-SW-1 OU remaining for consideration through the RI/FS process. However,
with the creation of the new Model Group OUs, all but two sites have been transferred to either
the 200-MG-1 or the 200-MG-2 OU in 2007. Currently, only the NRDWL and SWL remain in
the 200-SW-1 OU. Tables 3-1 and 3-2 provide a list of all of the original site classifications
when this RI/FS work plan was drafted in 2004, as well as the OU in which each waste site now
resides.

The 200-SW-2 OU consisted of 50 sites in the Implementation Plan. Eight sites were reassigned
or added before the RI/FS process, totaling 58 sites as listed in WIDS. Twenty-three sites were
reclassified (Table 3-2), as described above, leaving 35 sites in the 200-SW-2 OU for evaluation.

% See the Tri-Party Agreement.
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A combined total of 74 sites in the 200-SW-1 and 200-SW-2 OUs were evaluated in Draft A
of this RI/FS work plan. However, with the creation of the new Model Group OUs, all but

27 sites have been transferred to the 200-MG-1 OU. The 200-MG-1 and 200-MG-2 OUs both
contain waste sites that are expected to have generally shallow contaminants. The lead
regulatory agency for the 200-MG-1 OU is Ecology, while the lead regulatory agency for the
200-MG-2 OU is the EPA. Tables 3-1 and 3-2 provide a list of all of the original site
classifications from when this RI/FS work plan was drafted in 2004, as well as where each
waste site now resides.

Table 3-1. 200-SW-1 Operable Unit Waste Sites Crosswalk. (3 Pages)

(];I:Srﬁalb\leRIIJ/;i;, Operable Unit, WIDS
Site Code Site Name Work Plan ];x;:ﬂt (];‘m’;))rll,( Recl;:::‘l:sca:ﬁon
(2004) *
200 CP 200 Area Construction Pit 200-SW-1 200-MG-1 Accepted
200-E BP 200-E Burn Pit 200-SW-1 200-MG-1 Accepted
200-E PAP %22;;{’;?:’“5" Soll e 200-SW-1 200-SW-1 Rejected
200-E-1 284-E Landfill 200-SW-1 200-MG-1 Accepted
200-E-10 Paint/Solvent Dump South of Sub Trenches 200-SW-1 200-SW-1 Rejected
200-E-12 ;83% l;ilYe;gr?tr:mR%RA Genecal Tnspection 200-SW-1 200-SW-1 | Rejected
200-E-122 Construction Forces Bullpen 200-SW-1 200-SW-1 Rejected
200-E-13 Rubble Piles 200-SW-1 200-MG-1 Accepted
200-E-2 ifgggﬂ“;;‘kﬂz e IRR 200-SW-1 200-MG-1 | Accepted
200-E-3 Toluene Dump Site 200-SW-1 200-SW-1 Comolidited
. (200-E-10)
200-E-46 Solid Debris 200-SW-1 200-MG-1 Accepted
200-E-47 }F‘SI;?I}::;“;;G"“”“ RISl 200-SW-1 200-SW-1 | Rejected
200-E-48 ;{S%‘g‘lf:;“;l SGenera' ARSI SRE 200-SW-1 200-SW-1 | Rejected
200-E-52 200 East Powerhouse Coal Pile 200-SW-1 200-SW-1 Rejected
200-N-3 200-N-3 Ballast Pits 200-SW-1 200-MG-1 Accepted
200-W ADB 200-W Ash Disposal Basin 200-SW-1 200-MG-1 Accepted
200-W BP 200-W Burn Pit 200-SW-1 200-MG-1 Accepted
200-W CSLA 200-W Construction Surface Laydown Area 200-SW-1 200-SW-1 Rejected
200-W PAP 200-W Powerhouse Ash Pit 200-SW-1 200-SW-1 Rejected
200-W-1 REDOX Mud Pit West 200-SW-1 200-MG-1 Accepted
200-W-10 LR Ingpection ) Ciradt 200-SW-1 200-SW-1 | Rejected
200-W-103 201-W Concrete Silo 200-SW-1 200-SW-1 Rejected
200-W-11 S-Farm Concrete Foundation 200-SW-1 200-MG-1 Accepted
200-W-12 201-W Soil Mound and Plastic Pipe 200-SW-1 200-MG-1 Accepted
200-W-17 S-Plant Project W087 Aluminum Silicate 200-SW-1 200-SW-1 Rejected

Discovery
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Table 3-1. 200-SW-1 Operable Unit Waste Sites Crosswalk. (3 Pages)

Operable Unit,

RI/F Operable Unit, WIDS
Site Code Site Name PaateA B Draft B Work Reclassification
Work Plan | “pan (2007)" Status ©
(2004) "

200-W-18 S-.P]ant Project W087 Aluminum Oxide 200-SW-1 200-SW-1 Réjested
Discovery

200-W-2 REDOX Berms West 200-SW-1 200-MG-1 Accepted

200-W-3 2713-W North Parking Lot, 220-W-1 200-SW-1 200-MG-1 Accepted

200-W-33 Solid Waste Dumping Area 200-SW-1 200-MG-1 Accepted

200-W-35 Various Sites North of 201-W 200-SW-1 200-SW-1 Rejected

200-W-4 U-Farm Landfill 200-SW-1 200-SW-1 Rejected
200-W-41, Abandoned Drums, Drums 3

200-W-41 found East of T Plant 200-SW-1 200-SW-1 Rejected

200-W-55 Dump N of 231Z 200-SW-1 200-MG-1 Accepted

200-W-6 :f)e(:w Painter shop paint solvent disposal 200-SW-1 200-MG-1 Accepted

200-W-62 200 West Powerhouse Coal Pile 200-SW-1 200-SW-1 Rejected
RCRA General Inspection Report 200W ;

RN FY 99 Ttem #3, Historic Disposal Site RIS AN0-RN Rajected

200-W-70 Olc.i Bum Pit Soptheast of Z-Plant, 200 West 200-SW-1 200-SW-1 Rejested
Original Burn Pit

218-E-6 B Stack Shack Burning Pit 200-SW-1 200-SW-1 Rejected

218-W-6 218-W-6 Burial Ground 200-SW-1 200-SW-2 Accepted

600 BPHWSA 600 Area Batch Plant HWSA, Hazardous 200-SW-1 200-SW-1 Rejected
Waste Storage Area

SWL (600 CL) Solid Waste Landfill or 600 Area Central 200-SW-1 200-SW-1 Accepted
Landfill

600 ESHWSA 200 Lirsa SRl O s h IO 200-SW-1 200-5W-1 | Rejected
Waste Storage Area

600 NRDWL 600 Area Non Radioactive Dangerous 200-SW-1 200-SW-1 Kevepted
Waste Landfill

600 OCL 600 Original Central Landfill 200-SW-1 200-MG-1 Accepted

600-146 Steel Structure NW of Gable Mt 200-SW-1 200-MG-1 Accepted

600-218 H-61 Anti-Aircraft Dump 200-SW-1 200-MG-1 Accepted

600-220 H-51 Anti-Aircraft Dump 200-SW-1 200-MG-1 Accepted

600-222 H-60 Gun Site 200-SW-1 200-MG-1 Accepted

600-223 ity oo Sovinan200 W.-H-30 G 200-SW-1 200-SW-1 | Rejected
Site Pit

600-226 H-42 Gun Site 200-SW-1 200-MG-1 Accepted

600-228 H-40 Gun Site 200-SW-1 200-MG-1 Accepted

600-236 So§l Cgll 607 S!tez Petrpleum Contaminated 200-SW-1 200-SW-1 Rejected
Soil, Bioremediation Site

600-266 Trash Dump West of Gate 117-A 200-SW-1 200-SW-1 Rejected

600-281 Scattered Debris South of Army Loop Road 200-SW-1 200-MG-1 Accepted

600-36 Ethel Railroad Siding Burn Pit 200-SW-1 200-MG-1 Accepted
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Table 3-1. 200-SW-1 Operable Unit Waste Sites Crosswalk. (3 Pages)

Pl e | Operable Unit, WIDS
Site Code Site Name Work Plan l;xl'::;t (l;::;))rll’( Reclgts:;lgsca:tion
(2004) *

600-38 Susie Junction 200-SW-1 200-MG-1 Accepted
600-40 W of W Lake Dumping Area 200-SW-1 200-MG-1 Accepted
600-51 Chemical Dump 200-SW-1 200-MG-1 Accepted
600-65 607 Batch Plant Drum Site 200-SW-1 200-MG-1 Accepted
600-66 607 Batch Plant Orphan Drums 200-SW-1 200-MG-1 Accepted
600-70 Solid Waste Management Unit #2 200-SW-1 200-MG-1 Accepted
600-71 607 Batch Plant Burn Pit 200-SW-1 200-MG-1 Accepted
622-1 Construction and Demolition Debris 200-SW-1 200-SW-1 Rejected
628-2 100 Fire Station Burn Pit 200-SW-1 200-MG-1 Accepted
OCSA Old Central Shop Area 200-SW-1 200-MG-1 Accepted
OPEIEING | o i o 8 ST Gl 200-SW-1 200-MG-1 8%‘2)5_‘;_%‘;;‘1
UPR-200-W-37 (CZ‘"}‘,‘E‘:::']‘;';?I‘: Ei‘:)"es e 200-SW-1 200-SW-2 (Cz"l“gs‘\’;}djgd
UPR-200-W-70 gﬁﬁ?ﬁ’;’?ﬁéﬂl‘f‘é‘iﬁ el 200-SW-1 200-MG-1 | Accepted
Z PLANT BP Z-Plant Burning Pit 200-SW-1 200-SW-2 (Cz’j“gs_‘\’;}ij:g’)d

? DOE/RL-2004-60, 200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2 Radioactive
Landyfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft A.

® DOE/RL-2004-60, 200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2 Radioactive
Landyfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft B.

¢ The site codes in parentheses represent consolidated sites (i.e., the consolidated site is within the footprint of the listed site).

600 OCL = 600 Area Original Central Landfill.
FY = fiscal year.
RCRA = Resource Conservation and Recovery Act of 1976.
REDOX = Reduction-Oxidation (Plant or process).
WIDS Waste Information Data System database.
Table 3-2. 200-SW-2 Operable Unit Waste Sites Crosswalk. (3 Pages)
Operable Unit, | Operable Unit, WIDS
; 2 Draft A RI/FS Draft B RI/FS 3 :
Site Code Site Name Reclassification
Work Plan Work Plan Status ©
(2004) * (2007)°
200-E-20 218-E-10 Borrow Pit 200-SW-2 200-SW-2 Rejected
200-E-21 218-E-12A and 218-E-12B Borrow Pit 200-SW-2 200-SW-2 Rejected
200-W-101 Contaminated Material W of 216-S-12 Crib 200-SW-2 200-MG-1 Accepted
200-W-30 218-W-1A Borrow Pit 200-SW-2 200-SW-2 Rejected
200-W-31 218-W-2A Borrow Pit 200-SW-2 200-SW-2 Rejected
200-W-32 216-Z-19 Borrow Pit 200-SW-2 200-SW-2 Rejected
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Table 3-2. 200-SW-2 Operable Unit Waste Sites Crosswalk. (3 Pages)

Operable Unit, Operable Unit, WIDS
Site Code Site Name D;t,ft S HUES e Reclassification
ork Plan Work Plan Status ©
(2004) * (2007)°
200-W-5 e R L 200-SW-2 200-SW-2 | Rejected
200-W-75 Rad Logging System Silos 200-SW-2 200-MG-2 Accepted
200-W-92 Soil Mound W of TY Farm 200-SW-2 200-MG-1 Accepted
218-C-9 Dry Waste & 216-C-9 Pond 200-SW-2 200-SW-2 Accepted
218-E-1 Dry Waste #1 200-SW-2 200-SW-2 Accepted
218-E-10 Equip Burial #10 200-SW-2 200-SW-2 Accepted
218-E-12A Dry Waste #12A 200-SW-2 200-SW-2 Accepted
218-E-12B Dry Waste #12B 200-SW-2 200-SW-2 Accepted
218-E-2 Equip Burial #2 200-SW-2 200-SW-2 Accepted
218-E-2A Regulated Equip Storage 200-SW-2 200-SW-2 Accepted
218-E-3 Construction Scrap Pit 200-SW-2 Not Applicable | Not Accepted
218-E-4 Equip Burial #4 200-SW-2 200-SW-2 Accepted
218-E-5 Equip Burial #5 200-SW-2 200-SW-2 Accepted
218-E-5A Equip Burial #5A 200-SW-2 200-SW-2 Accepted
218-E-7 222B Vaults 200-SW-2 200-MG-1 Accepted
218-E-8 200E Construction Burial 200-SW-2 200-SW-2 Accepted
200E Regulated Equipment Storage Site
218-E-9 No. 009, Burial Vault (Hanford Inactive Site 200-SW-2 200-SW-2 Accepted
Survey)
218-W-1 Solid Waste Burial #1 200-SW-2 200-SW-2 Accepted
218-W-11 Regulated Storage Site 200-SW-2 200-SW-2 Accepted
218-W-1A Equip Burial #1 200-SW-2 200-SW-2 Accepted
218-W-2 Dry Waste #2 200-SW-2 200-SW-2 Accepted
218-W-2A Equip Burial #2 200-SW-2 200-SW-2 Accepted
218-W-3 Dry Waste #3 200-SW-2 200-SW-2 Accepted
218-W-3A Dry Waste #3A 200-SW-2 200-SW-2 Accepted
218-W-3AE Dry Waste #3AE 200-SW-2 200-SW-2 Accepted
218-W-4A Dry Waste #4A 200-SW-2 200-SW-2 Accepted
218-W-4B Dry Waste #4B 200-SW-2 200-SW-2 Accepted
218-W-4C Dry Waste #4C 200-SW-2 200-SW-2 Accepted
218-W-5 e R R 200-SW-2 200-SW-2 | Accepted
218-W-6 218-W-6 Burial Ground 200-SW-1 200-SW-2 Accepted
218-W-7 2228 Vaults 200-SW-2 200-MG-1 Accepted
218-W-8 222T Vaults 200-SW-2 200-MG-1 Accepted
218-W-9 Dry Waste Burial #9 200-SW-2 200-MG-1 Accepted
291-C-1 291C Stack Burial Trench 200-SW-2 200-MG-1 Accepted
600-25 ¢ Susie Junction 200-SW-2 200-SW-2 Rejected
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Table 3-2. 200-SW-2 Operable Unit Waste Sites Crosswalk. (3 Pages)

Operable Unit,

Operable Unit,

WIDS
Site Code Site Name MU RS IR EREES Reclassification
Work Plan Work Plan Status ©
(2004) * (2007)°
600-268 f\()r(e)aEast Pipe Yard Drum Accumulation 200-SW-2 200-SW-2 Rejected
Burial Box Collapse at 218-E-10, Consolidated
UPR-200-E-23 UPR-200-W-158 200-SW-2 200-SW-2 (218-E-10)
Contamination Plume from the 218-E-10 Consolidated
LEE-S00-E=20 Landfill, UN-200-E-24 SN2 20052 (218-E-10)
Contamination within 218-E-10, Consolidated
UPR-200-E-30 UN-200-E-20 200-SW-2 200-SW-2 (218-E-10)
UPR-200-E-35 Buried Pipe, Contaminated 200-SW-2 200-MG-1 Accepted
UPR-200-E-53 Contamination at 218-E-1 200-SW-2 200-SW-2 8’{;‘2{‘3‘;‘“‘
UPR-200-E-61 Rad.loactlve Contamination from Railroad 200-SW-2 200-SW-2 Rejected
Burial Cars
Ground Contamination on Railroad Spur
UPR-200-E-95 Between 218-E-2A and 218-E-5 200-SW-2 200-MG-1 Accepted
UPR-200-W-11 218-W-1 Landfill Fire 200-SW-2 200-SW-2 Congolidated
(218-W-1)
; Consolidated
UPR-200-W-134 Improper Drum Burial at 218-E-3A 200-SW-2 200-SW-2 (218-W-3A)
UPR-200-W-137 | 218-W-7, UN-200-W-137 200-SW-2 200-MG-1 Comsnlifated
(218-W-7)
UPR-200-W-16 Fire at 218-W-1 Landfill 200-SW-2 200-SW-2 Lcausolivated
(218-W-1)
Contamination Spread During Burial Consolidated
UPR-200-W-26 e 200-SW-2 200-SW-2 (218-W-1A)
UPR-200-W-45 Burial Box Collapse 200-SW-2 200-SW-2 Rejected
: Consolidated
UPR-200-W-53 Burial Box Collapse 200-SW-2 200-SW-2 (218-W-2A)
UPR-200-W-63 Contamination S. Shoulder 23™ St. 200-SW-2 200-MG-1 Accepted
Frs o Consolidated
UPR-200-W-72 Contamination at 218-W-4A 200-SW-2 200-SW-2 (218-W-4A)
Ground Contamination During Burial Consolidated
LER-Z06-64 Operation at 218-W-3A 20072 200302 (218-W-3A)

* DOE/RL-2004-60, 200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2 Radioactive

Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft A.

® DOE/RL-2004-60, 200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2 Radioactive

Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft B.

¢ The site codes in parentheses represent consolidated sites (i.e., the consolidated site is within the footprint of the listed site).
4 600-25 is a duplicate of 600-38 and has therefore been reclassified as “Rejected.”

600 OCL =

600 Area Original Central Landfill.

WIDS = Waste Information Data System database.

Table 3-3 further summarizes those sites from Tables 3-1 and 3-2 that have the “Accepted”
classification in WIDS and have transferred to either the 200-MG-1 or 200-MG-2 OU, in
accordance with Tri-Party Agreement Change Request C-06-02. Table 3-4 summarizes those
sites within the 200-SW-1 and 200-SW-2 OUs from Tables 3-1 and 3-2 that have the “Rejected”
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or “Consolidated” classification in WIDS. The “Rejected” sites require no further action and are
listed here only for completeness. Those sites that have the “Consolidated” classification are
contained within the footprint of some of the 200-SW-2 OU landfills. Because they are within
the footprint of the landfills, it is assumed that the remedial action for the landfill also will
remediate the “Consolidated” waste site. A description of those sites that are consolidated within
200-SW-2 OU landfills is presented in Table 3-5. Table 3-6 summarizes those sites from

Tables 3-1 and 3-2 that are within the scope of this investigation. This table also lists the
proposed bin (Section 3.2.1) for each site. The NRDWL and SWL are listed in this table for
completeness; it is proposed that these sites undergo closure outside of the CERCLA process and
this RI/FS work plan.

Table 3-3. Accepted Sites Transferred out of the 200-SW-1 and
200-SW-2 Operable Units. (2 Pages)

Former Current
Site Code Site Name Operable Operable
Unit Unit
200 CP 200 Area Construction Pit 200-SW-1 200-MG-1
200-E BP 200-E Burn Pit 200-SW-1 200-MG-1
200-E-1 284-E Landfill 200-SW-1 200-MG-1
200-E-13 Rubble Piles 200-SW-1 200-MG-1
200-E-2 gzg(sltgiiitat the 2101M SW Parking Lot, MO-234 200-SW-1 200-MG-1
218-E-3 Construction Scrap Pit 200-SW-2 N.Ot
Applicable
200-E-46 Solid Debris 200-SW-1 200-MG-1
200-N-3 200-N-3 Ballast Pits 200-SW-1 200-MG-1
200-W ADB 200-W Ash Disposal Basin 200-SW-1 200-MG-1
200-W BP 200-W Burn Pit 200-SW-1 200-MG-1
200-W-1 REDOX Mud Pit West 200-SW-1 200-MG-1
200-W-101 Contaminated Material W of 216-S-12 Crib 200-SW-2 200-MG-1
200-W-11 S-Farm Concrete Foundation 200-SW-1 200-MG-1
200-W-12 201-W Soil Mound and Plastic Pipe 200-SW-1 200-MG-1
200-W-2 REDOX Berms West 200-SW-1 200-MG-1
200-W-3 2713-W North Parking Lot, 220-W-1 200-SW-1 200-MG-1
200-W-33 Solid Waste Dumping Area 200-SW-1 200-MG-1
200-W-55 Dump N of 231Z 200-SW-1 200-MG-1
200-W-6 200-W Painter shop paint solvent disposal area 200-SW-1 200-MG-1
200-W-75 Rad Logging System Silos 200-SW-2 200-MG-2
200-W-92 Soil Mound W of TY Farm 200-SW-2 200-MG-1
218-E-7 222B Vaults 200-SW-2 200-MG-1
218-W-6 218-W-6 Burial Ground 200-SW-1 200-SW-2
218-W-7 2228 Vaults 200-SW-2 200-MG-1
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Table 3-3. Accepted Sites Transferred out of the 200-SW-1 and
200-SW-2 Operable Units. (2 Pages)

Former Current
Site Code Site Name Operable Operable
Unit Unit
218-W-8 222T Vaults 200-SW-2 200-MG-1
218-W-9 Dry Waste Burial #9 200-SW-2 200-MG-1
291-C-1 291C Stack Burial Trench 200-SW-2 200-MG-1
600 OCL 600 Original Central Landfill 200-SW-1 200-MG-1
600-146 Steel Structure NW of Gable Mt 200-SW-1 200-MG-1
600-218 H-61 Anti-Aircraft Dump 200-SW-1 200-MG-1
600-220 H-51 Anti-Aircraft Dump 200-SW-1 200-MG-1
600-222 H-60 Gun Site 200-SW-1 200-MG-1
600-226 H-42 Gun Site 200-SW-1 200-MG-1
600-228 H-40 Gun Site 200-SW-1 200-MG-1
600-281 Scattered Debris South of Army Loop Road 200-SW-1 200-MG-1
600-36 Ethel Railroad Siding Burn Pit 200-SW-1 200-MG-1
600-38 Susie Junction 200-SW-1 200-MG-1
600-40 W of W Lake Dumping Area 200-SW-1 200-MG-1
600-51 Chemical Dump 200-SW-1 200-MG-1
600-65 607 Batch Plant Drum Site 200-SW-1 200-MG-1
600-66 607 Batch Plant Orphan Drums 200-SW-1 200-MG-1
600-70 Solid Waste Management Unit #2 200-SW-1 200-MG-1
600-71 607 Batch Plant Burn Pit 200-SW-1 200-MG-1
628-2 100 Fire Station Burn Pit 200-SW-1 200-MG-1
OCSA Old Central Shop Area 200-SW-1 200-MG-1
UPR-200-E-35 | Buried Pipe, Contaminated 200-SW-2 200-MG-1
UPR-200-E-95 Ground Contamination on Railroad Spur Between 218-E- 200-SW-2 200-MG-1
2A and 218-E-5
UPR-200-W-63 | Contamination S. Shoulder 23™ St. 200-SW-2 200-MG-1
UPR-200-W-70 g;);tirtzl};n;t;gnAlioel.md at the 200 West Burning Ground 200-SW-1 200-MG-1
REDOX = Reduction-Oxidation Plant.
Table 3-4. Rejected or Consolidated Sites. (3 Pages)
Current WIDS
Site Code Site Name Operable Reclassification
Unit Status
200-E PAP 200-E Powerhouse Ash Pit and Ash Disposal Pile 200-SW-1 Rejected
200-E-10 Paint/Solvent Dump South of Sub Trenches 200-SW-1 Rejected
200-E-12 Sand Piles from RCRA General Inspection 200E FY 95 Item #5 200-SW-1 Rejected
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Table 3-4. Rejected or Consolidated Sites. (3 Pages)

Current WIDS
Site Code Site Name Operable Reclassification

Unit Status
200-E-122 Construction Forces Bullpen 200-SW-1 Rejected
200-E-20 218-E-10 Borrow Pit 200-SW-2 Rejected
200-E-21 218-E-12A and 218-E-12B Borrow Pit 200-SW-2 Rejected

200-E-3 Toluene Dump Site 200-SW-1 (Cz‘(’)‘:)s_‘l’;_i‘]jg‘)ed
200-E-47 RCRA Permit General Inspection #200E FY 96 Item #7 200-SW-1 Rejected
200-E-48 RCRA Permit General Inspection #200E FY 96 Item #15 200-SW-1 Rejected
200-E-52 200 East Powerhouse Coal Pile 200-SW-1 Rejected
200-W CSLA 200-W Construction Surface Laydown Area 200-SW-1 Rejected
200-W PAP 200-W Powerhouse Ash Pit 200-SW-1 Rejected
200-W-10 Item 10 (RCRA General Inspection) Grout Wall Test 200-SW-1 Rejected
200-W-103 201-W Concrete Silo 200-SW-1 Rejected
200-W-17 S-Plant Project W087 Aluminum Silicate Discovery 200-SW-1 Rejected
200-W-18 S-Plant Project W087 Aluminum Oxide Discovery 200-SW-1 Rejected
200-W-30 218-W-1A Borrow Pit 200-SW-2 Rejected
200-W-31 218-W-2A Borrow Pit 200-SW-2 Rejected
200-W-32 216-Z-19 Borrow Pit 200-SW-2 Rejected
200-W-35 Various Sites North of 201-W 200-SW-1 Rejected
200-W-4 U-Farm Landfill 200-SW-1 Rejected
200-W-41 200-W-41, Abandoned Drums, Drums found East of T Plant 200-SW-1 Rejected
200-W-5 Landfill/Burning Pit, U Plant Burning Pit, UPR-200-W-8 200-SW-2 Rejected
200-W-62 200 West Powerhouse Coal Pile 200-SW-1 Rejected
200-W-68 ]I;{)f::;:s aSesrilteeral Inspection Report 200W FY 99 Item #3, Historic 200-SW-1 Rejected
200-W-70 Old Burn Pit Southeast of Z-Plant, 200 West Original Burn Pit 200-SW-1 Rejected
218-E-6 B Stack Shack Burning Pit 200-SW-1 Rejected
600 BPHWSA 600 Area Batch Plant HWSA, Hazardous Waste Storage Area 200-SW-1 Rejected
600 ESHWSA 600 Area Exploratory Shaft Hazardous Waste Storage Area 200-SW-1 Rejected
600-223 Military Camp South of 200 W, H-50 Gun Site Pit 200-SW-1 Rejected
600-236 gg)icl Cell 607 Site, Petroleum Contaminated Soil, Bioremediation 200-SW-1 Rijected
600-25 Susie Junction 200-SW-2 Rejected
600-266 Trash Dump West of Gate 117-A 200-SW-1 Rejected
600-268 200 East Pipe Yard Drum Accumulation Area 200-SW-2 Rejected
622-1 Construction and Demolition Debris 200-SW-1 Rejected

UPR-200-E-106 | Contamination at a Burning Ground, UN-200-E-106 200MG-1 | o tiane

UPR-200-E-23 Burial Box Collapse at 218-E-10, UPR-200-W-158 200-SW-2 8‘;’;;‘}’;’?8;“‘1

UPR-200-E-24 [Cjc])\lrl-t;(r)r(l)l-r;;t;‘)‘n Plume from the 218-E-10 Burial Ground, 200-SW-2 gc;rés_(gj(]igt)ed
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Table 3-4. Rejected or Consolidated Sites. (3 Pages)

Current WIDS
Site Code Site Name Operable Reclassification
Unit Status
UPR-200-E-30 Contamination within 218-E-10, UN-200-E-20 200-SW-2 (Cz"lrés_‘l’ilf‘ljg‘)ed
UPR-200-E-53 Contamination at 218-E-1 g | Conddhoatel
(218-E-1)
UPR-200-E-61 Radioactive Contamination from Railroad Burial Cars 200-SW-2 Rejected
- . Consolidated
UPR-200-W-11 218-W-1 Burial Ground Fire 200-SW-2 (218-W-1)
UPR-200-W-134 | Improper Drum Burial at 218-W-3A 200-sw-2 | Consolidated
prop (218-W-3A)
Consolidated
(218-W-7)
UPR-200-W-16 Fire at 218-W-1 Burial Ground 2005w | Cousolidated
(218-W-1)
= o . ! ” Consolidated
UPR-200-W-26 Contamination Spread During Burial Operations 200-SW-2
(218-W-1A)
' . - : Consolidated
UPR-200-W-37 Contaminated Boxes found in a Burn Pit (Z-Plant Burn Pit) 200-SW-2 (218-W-4C)
UPR-200-W-45 Burial Box Collapse 200-SW-2 Rejected
- Consolidated
UPR-200-W-53 Burial Box Collapse 200-SW-2 (218-W-2A)
UPR-200-W-72 Contamination at 218-W-4A 200-sw-2 | Consolidated
: (218-W-4A)
UPR-200-W-84 Ground Contamination During Burial Operation at 218-W-3A 200-SW-2 (Czi%s_ii;fj;‘f\e;j
" ; Consolidated
Z PLANT BP Z-Plant Burning Pit 200-SW-2 (218-W-4C)

Y = fiscal year.
WIDS = Waste Information Data System database.

Table 3-5. Unplanned Release Sites Consolidated within
200-SW-2 Operable Unit Landfills. (3 Pages)

: Landfill with
WIDS Site | gj¢e Name(s) Site Description Consolidated
Code E
Site
UPR-200-E-53, Contamination spread by bulldozer when shallow buried contaminated waste
UPR-200- | UN-200-E-53, was unearthed during backfilling activities. The area is ~15 by 46 m and is 218-E-1
E-53 Contamination in | located at the south end of 218-E-1. Contamination at levels of up to
218-E-1 150 mR/h was recorded at this site. Status: Inactive
UPR-200-E-23 Airborne contamination spread over the 218-E-10 Burial Ground when a
U'PR-ZOO:W- i burial box containing two PUREX process steam tube bundles collapsed
UPR-200- ‘ during backfill operations. Three days after partially backfilling, the landfill
158, Burial Box 3 ; ; 218-E-10
E-23 Colla ¢ was found generally contaminated with levels ranging from 10 to 60 mR/h.
5 1"8 é’sleoa Initially, this site was in WIDS under the alias UPR-200-W-158 before being
i determined the event took place in the 200 East Area. Status: Inactive

UPR-200-W-137 218-W-7, UN-200-W-137 200-MG-1
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Table 3-5. Unplanned Release Sites Consolidated within

200-SW-2 Operable Unit Landfills. (3 Pages)

z Landfill with
WInEGue Site Name(s) Site Description Consolidated
Code :
Site
UPR-200-E-24, This site is associated with UPR-200-E-23 due to the same incident occurring
UN-200-E-24, but documents the large plume of contamination that resulted. Airborne
UPR-200- | Contamination contamination was generated due to a burial box containing two Plutonium- 218-E-10
E-24 Plume from the Uranium Extraction Plant process steam tube bundles collapsing during
218-E-10 Burial | backfill operations within the 218-E-10 Burial Ground. Status: Inactive
Ground
UPR-200-E-30, Contamination occurred when a large wooden drag-off box collapsed as it
UPR-200- | UN-200-E-30, was being backfilled in place within the 218-E-10 Burial Ground. The 218-E-10
E-30 Contamination majority of contamination was located within the landfill. Contamination
within 218-E-10 was spread over 400,000 ft* at a maximum of 500 mR/h. Status: Inactive
This is a duplicate of the occurrence described in UPR-200-W-11. It was
incorrectly reported in the BHI-00175. The correct location (UPR-200-W-
16) was confirmed by the map in HW-54636. A fire occurred within the
UPR-200-W-16, = : e .
UPR-200- - waste boxes spreading plutonium (alpha) contamination. Maximum
Fire at 218-W-1 e s ; s 218-W-1
W-16 Burial Ground contamination levels were found to be 20,000 disintegrations within the
218-W-1 Burial Ground and 30,000 disintegrations outside of the landfill.
Contamination outside of the landfill boundaries is not within the scope of
this RI/FS work plan. Status: Inactive
UPR-200-W-11 This is a duplicate of the occurrence described in UPR-200-W-16. The
* | correct location (UPR-200-W-16) was confirmed by the map in HW-54636.
UN-200-W-11, I : :
UPR-200- A fire occurred within the waste boxes spreading plutonium (alpha)
UPR-200-W-16, e 5 S 218-W-1
W-11 218-W-1 Burial contamination. Maximum contamination levels were found to be 20,000
Ground Fire disintegrations within the 218-W-1 Burial Ground and 30,000 disintegrations
outside of the landfill. Status: Inactive
Wind dispersed contamination while a box of used connectors was being
UPR-200-W-26, unloaded from a flatcar. Contamination spread onto the flatcar and onto the
UPR-200- | Contamination surrounding ground. This release is probably associated with the 218-W-1A 218-W-1A
W-26 Spread During Burial Ground, near the T Plant. Radiation incident investigation at the time
Burial Operation | did not report any recommendations for reducing contamination at the
landfill. Status: Inactive
Collapse of a burial box in 218-W-2A containing Reduction-Oxidation Plant
UPR-200-W-53, ; : : : : p
UPR-200- Burial Box cell jumpers occurred during backfilling operations releasing fission product 218-W-2A
W-53 Cigilinne contamination. Contamination levels ranged from 50 mR/h at the landfill to
s 60,000 c/min at the T Plant. Status: Inactive
UPR-200-W-84, | A liquid spill occurred in the 218-W-3A Burial Ground during burial
Ground operations of a pump. This spill resulted in contamination of the truck
UPR-200- | Contamination transporting the pump and the ground around the truck. Some confusion has 218-W-3A
W-84 During Burial occurred in other documents associating this event with the 218-W-1 Burial o
Operation at Ground. The occurrence report for this incident did not take place at the
218-W-3A same time 218-W-1 was in operation. Status: Inactive
UPR-200-W- Occurrence Report 38-75 documented improper burial in the 218-W-3A
Burial Ground of a waste drum labeled “TRANSURANIC.” The drum
UPR-200- | 134, Improper : ; 2 3 ; ;
; contained plutonium, uranium and fissile materials. Applicable standards 218-W-3A
W-134 Drum Burial at " ;
218-W-3A were not met for the hand ing and safe storage of this waste drum from the
325 Building. Status: Inactive
Soil erosion occurred in the 218-W-4A Burial Ground resulting in
UPR-200- UPR-200-W-72, contaminated laboratory waste, with gross alpha and mixed fission product
W-72 Contamination at | contamination to be released to the surrounding ground surface. Speculation | 218-W-4A
218-W-4A that disposal depth requirements were not met resulted in waste exposure.

Status: Inactive
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Table 3-5. Unplanned Release Sites Consolidated within
200-SW-2 Operable Unit Landfills. (3 Pages)

WIDS Si Landfill with
Bt Site Name(s) Site Description Consolidated
Code :
Site
Contamination resulted when three boxes containing high-level dry waste
mistakenly were placed in a burn pit in the 200 West Area. When the
UPR-200-W-37, mistake was rectified it was noted that one of the boxes had released
UPR-200- Contaminated contamination levels of 100 mR/h due to being broken open during
W-37 Boxes Found in a | placement while the other two boxes had remained sealed. Upon removal of | 218-W-4C
Burn Pit (Z Plant | the boxes the pit was decontaminated. Through historical research this pit
| Burn Pit) where the incident occurred was identified as the Z Plant Burning Pit. The
Z Plant Burning Pit is located within the boundary of the 218-W-4C Burial
Ground. Status: Inactive
This burn pit is in the 200 West Area and is used as a disposal site for
Z PLANT BP, Z combustible nonradioactive construction, office, and nonhazardous
Z PLANT | Plant Burning laboratory waste, including unnamed chemicals. An estimated 2,000 m® of 218-W-4C
BP Pit, Z Plant Burn | waste was burned which included less than 1,000 m* of laboratory chemicals. F
Pit Located in the 218-W-4C Burial Ground, this site was exhumed during the
excavation of Trench 7. Status: Inactive
BHI-00175, Z Plant Aggregate Area Management Study Technical Baseline Report.
HW-54636, Summary of Environmental Contamination Incidents at Hanford 1952-1957.
WIDS = Waste Information Data System database.
Table 3-6. Accepted Sites in the Scope of the RI/FS Work Plan. (2 Pages)
Site Code Site Name Operable Unit Bin ID
SWL Solid Waste Landfill, 600 Area Central Landfill 200-SW-1 N/A
600 NRDWL | 600 Area Nonradioactive Dangerous Waste Landfill 200-SW-1 N/A
218-C-9 Dry Waste & 216-C-9 Pond ' 200-SW-2 Bin 5 — Construction Landfills
218-E-1 Dry Waste #1 200-SW-2 Bin 4 — Dry Waste Landfills
218-E-10 Equip Burial #10 200-SW-2 Bin 1 — TSD Unit Landfills
218-E-12A Dry Waste #12A 200-SW-2 Bin 4 — Dry Waste Landfills
218-E-12B Dry Waste #12B 200-SW-2 Bin 1 — TSD Unit Landfills
218-E-2 Equip Burial #2 200-SW-2 Bin 2 — Industrial Landfills
218-E-2A Regulated Equip Storage 200-SW-2 Bin 2 — Industrial Landfills
218-E-4 Equip Burial #4 200-SW-2 Bin 5 — Construction Landfills
218-E-5 Equip Burial #5 200-SW-2 Bin 2 — Industrial Landfills
218-E-5A Equip Burial #5A 200-SW-2 Bin 2 — Industrial Landfills
218-E-8 200E Construction Burial 200-SW-2 Bin 5 — Construction Landfills
;s 200E Regulated Equipment Storage Site No. 009, 3 - :
e Burial Vault (Hanford Inactive Site Survey) AEE Binid = Industiial Langdfills
218-W-1 Solid Waste Burial #1 200-SW-2 Bin 3 — Dry Waste Alpha Landfills
218-W-11 Regulated Storage Site 200-SW-2 Bin 2 — Industrial Landfills
218-W-1A Equip Burial #1 200-SW-2 Bin 2 — Industrial Landfills
218-W-2 Dry Waste #2 200-SW-2 Bin 3 — Dry Waste Alpha Landfills
218-W-2A Equip Burial #2 200-SW-2 Bin 2 — Industrial Landfills
218-W-3 Dry Waste #3 200-SW-2 Bin 3 — Dry Waste Alpha Landfills
218-W-3A Dry Waste #3A 200-SW-2 Bin 1 — TSD Unit Landfills
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Table 3-6. Accepted Sites in the Scope of the RI/FS Work Plan. (2 Pages)

Site Code Site Name Operable Unit Bin ID
218-W-3AE Dry Waste #3AE 200-SW-2 Bin 1 — TSD Unit Landfills

Dry Waste #4A 200-SW-2 Bin 3 — Dry Waste Alpha Landfills
218-W-4A Caissons: W-4A-Cl1, W-4A-C2, W-4A-C3 and ; ;

{includes W-4A-C5 200-SW-2 Bin 6 — Caissons
caissons) . WA A S

Unused Caissons: W-4A-C4, W-4A-C6, W-4A-C7, 200-SW-2 Bin 6 — Caissons Unused

W-4A-C8

Dry Waste #4B 200-SW-2 Bin 1 — TSD Unit Landfills
2:1§:1uwd;B Caissons: W-4B-C1, W-4B-C2, W-4B-C3, W-4B-C4, 200-SW-2 Bisi €= Calisons

: W-4B-C5, W-4B-C6 and W-4B-CU1
caissons)

Unused Caisson: W-4B-CAS 200-SW-2 Bin 6 — Caissons Unused
218-W-4C Dry Waste #4C 200-SW-2 Bin 1 — TSD Unit Landfills
218-W-5 Low Level Radioactive Mixed Waste Landfill 200-SW-2 Bin 1 — TSD Unit Landfills
218-W-6 218-W-6 Burial Ground 200-SW-2 Bin 1 — TSD Unit Landfills

N/A = These sites are proposed to be closed independent of this remedial investigation/feasibility study work plan.

TSD = treatment, storage, and/or disposal (unit).

Copies of the most recently approved Part A Permit applications for the two TSD units are
contained in DOE/RL-91-28.

In 2005, when the Phase [-A DQO (D&D-27257) was prepared, the original focus was on the
22 waste sites from Bins 3A and 3B, as established from the collaborative discussions held with
RL and Ecology in early 2005. A total of 22 waste sites were included in the 200-SW-2 OU
scope.

For the Phase [-B DQO (SGW-33253) and this document, the scope was changed to include
27 landfills from the 200-SW-1 and 200-SW-2 OUs combined. The scope now includes
25 landfills from the 200-SW-2 OU and 2 landfills from the 200-SW-1 OU.

In December 2006, a Tri-Party Agreement change package was submitted to transfer the
majority of the 200-SW-1 OU waste sites to the newly created 200-MG-1 and 200-MG-2 OUs.
Table 3-4 indicates the waste sites that have been moved out of 200-SW-1 OU and into the
200-MG-1 and 200-MG-2 OUs. Currently, two sites remain in the 200-SW-1 OU, the SWL, and
NRDWL.

In addition, the 25 landfills have been re-binned based on current knowledge and similarity of
waste types, locations, and burial configurations. Since the original Bin 1 and 2 sites have been
reclassified to “Rejected” status in WIDS or transferred to other OUs, the original Bin 3A and
3B sites were re-binned into several new categories to optimize the characterization approach for
each set (bin) of sites. These new bins are presented in Table 3-6 and are described in

Section 3.2.2.




DOE/RL-2004-60 REV 0

The binning approach provides the basis for characterization. A SAP has been prepared
(Appendix A) based on the sampling design developed through the Phase I-B DQO process. The
sampling design specifies the field investigation techniques for each bin, including the following:

o Sampling and analyses required for characterization
e Methods to support the observational approach.

The criteria for placement of sites in different bins are discussed in Section 4.2.

3.2.2 Waste-Site Binning

The DQO process for the 200-SW-2 OU grouped the sites into categories (bins) for
characterization, based on the current state of knowledge for these sites. The following
subsections describe each of the bins and a brief description of the known information associated
with each of the bins.

The inventory information for the landfills receiving waste after 1968 is more complete than the
information from earlier, handwritten records. However, even for computerized records,
obtaining inventory information becomes more difficult with the increasing age of the operating
period of the landfills. In some cases, although records are kept of the landfill contents, a
detailed inventory of contaminants is unavailable. In other cases, even the landfill contents are
not known with certainty. Plutonium, uranium, and total beta-gamma inventories for the older
landfills were estimated based on historical records. Appendix B contains estimated areas and
radionuclide inventories for 200-SW-2 OU landfills. Data were taken from SWITS and
supplemented with information from WIDS.

Site-specific inventories were developed for the 200-SW-2 OU landfills, based on records found
in SWITS and WIDS. Records in SWITS and WIDS may or may not reflect the complete record
of wastes at a given site. When it was possible to verify the original inventory information
source (as cited in WIDS, and often on file in the WIDS library), it has been referenced in this
RI/FS work plan.

Chemical inventories are presented in Appendix B for landfills for which this information could
be located.

The summaries provided in Section 3.2 reflect the information that is readily available for the
200-SW-2 OU landfills, including data collected as a result of the Phase I-A DQO process.
Inventories are given for some Bin 2 through 6 sites for which good information exists, and for
all Bin 1 sites, because they have the most complete records. As noted in Section 2.2.2 and as
shown in the timeline bar diagram (Figure 2-14), only limited records were maintained for
wastes placed in the older landfills. Therefore, although wastes containing nonradioactive
contaminants would have been placed at these sites, records documenting the nonradionuclide
inventories are incomplete or, in some cases, unavailable. The inventories presented are for the
landfills only; monitoring data for the groundwater beneath the sites are presented in Section 3.5.

Because of the wide variety of waste sites in the 200-SW-1 and 200-SW-2 OUs, the initial
scoping for Draft A of this RI/FS work plan included an assessment of the possible remedial
approaches that could be applied to the different waste-site configurations. The waste sites were
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sorted into categories/bins to align the waste sites with anticipated, appropriate remedial paths,
based primarily on the results of the FS and evaluation of candidate remedial alternatives against
the nine CERCLA criteria (i.e., overall protection of human health and environment, ARAR
compliance, long-term effectiveness/permanence, reduction in toxicity/mobility/volume through
treatment, short-term effectiveness, implementability, cost, state acceptance, and community
acceptance). The categories/bins identified in Draft A of this RI/FS work plan included Bins 1,
2, 3A, and 3B.

Since Draft A of this RI/FS work plan was submitted, all of the original Bin 1 and Bin 2 waste
sites have been transferred to other OUs (Tables 3-1 and 3-2). The 25 remaining landfills in the
200-SW-2 OU were sorted into five main categories/bins based on similar characteristics. This
sorting is anticipated to aid in choosing appropriate remedial paths, based primarily on the results
of the FS and evaluation of candidate remedial alternatives against the nine CERCLA criteria.
Because of their uniqueness, a sixth main category/bin was added to address caissons. The six
main categories/bins included in the scope of this RI/FS work plan are described in the following
subsections and summarized in Table 3-6.

3.2.2.1 Bin 1 Sites

e Bin 1 -- TSD Unit Landfills — This bin includes landfills that are permitted as RCRA
TSD units and are included in the LLBG Part A (DOE/RL-88-20). This bin coincides
with the original Bin 3A grouping from the Phase I-A DQO. The majority of historical
documentation is associated with these sites (~110,000 of 147,000 total documents); the
sites, therefore, are considered the best documented sites in the scope of this RI/FS work
plan. Sites in this bin include the 218-W-3A, 218-W-3AE, 218-W-4B, 218-W-4C,
218-W-5, 218-W-6, 218-E-10, and 218-E-12B Burial Grounds. Sites in this bin
include unused annexes of the 218-W-4C and 218-E-10 Burial Grounds; unused
portions of the 218-E-12B Burial Ground; and the 218-W-6 Burial Ground, which has
not received waste.

3.2.2.2 Bin 2 through 5 Sites

e Bin 2 -- Industrial Landfills — This bin includes past-practice landfills that received
radioactive waste that was usually packaged in large wooden or concrete boxes,
containing large quantities of fission products. For the most part, these sites were
restricted to burial of large pieces of failed or obsolete equipment from the chemical
processing facilities, although some items came from the 100 Areas. Many of these sites
contain burials made over 50 years ago. Historical burial documentation is good for the
218-W-2A and 218-E-5A Burial Grounds; however, historical burial documentation for
the remaining sites (218-E-2, 218-E-5, 218-E-9, 218-W-1A, and 218-W-11 Burial
Grounds) is at a minimum. Sites in this bin include the 218-W-2A, 218-E-5A, 218-E-2,
218-E-2A, 218-E-5, 218-E-9, 218-W-1A, and 218-W-11 Burial Grounds.

e Bin 3 -- Dry Waste Alpha Landfills — This bin includes past-practice landfills that
received radioactive waste packaged primarily in fiberboard or small wooden boxes,
wrapped in heavy brown paper or burlap, or placed in the trench without packaging.

A small proportion of the waste is packaged in metal drums. All types of miscellaneous
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wastes, including contaminated soils and potentially contaminated rags, paper, wood, and
small pieces of equipment such as tools, have been placed in these sites. Some larger
equipment (e.g., motor vehicles, large canyon-processing equipment) is known to have
been disposed to these sites. Historical documentation indicates that these sites contain at
least 90 percent of the 200 Areas landfill pre-1970 alpha inventory. Historical
documentation for the older landfills (the 218-W-1 and 218-W-2 Landfills) in this bin
generally is poor, because these landfills received waste in the 1940s and 1950s.
Historical documents for the newer landfills (the 218-W-3 and 218-W-4A Burial
Grounds) in this bin are more numerous, because these landfills received waste in the
mid-1950s to 1960s.

Bin 4 -- Dry Waste Landfills — This bin includes past-practice landfills that received
radioactive waste packaged primarily in fiberboard or small wooden boxes, wrapped in
heavy brown paper or burlap, or placed in the trench without packaging. A small
proportion of the waste is packaged in metal drums. All types of miscellaneous wastes,
including contaminated soils and potentially contaminated rags, paper, and wood have
been placed in these sites. These sites also contain a few pieces of large equipment such
as tank farm pumps. Historical documentation for these sites generally is poor. Sites in
this bin include the 218-E-1 and 218-E-12A Burial Grounds.

Bin 5 -- Construction Landfills — This bin includes past-practice landfills that mainly
were limited to burial of wastes resulting from construction work on existing facilities or
demolition of surplus facilities. Wastes in these sites are believed to contain very little
alpha contamination; beta-gamma contamination likely also is at a minimum.
Documentation for the 218-C-9 Burial Ground is believed to be nearly complete;
however, historical documents for the 218-E-8 and 218-E-4 Burial Grounds are few.

3.2.2.3 Bin 6 Sites

Bin 6 -- Caissons — This bin includes caissons and vertical pipe units used for disposal of
hot-cell waste or high plutonium concentration waste in the 218-W-4A and

218-W-4B Burial Grounds. The vertical pipe units in the 218-W-4A Burial Ground were
made of welded 208 L (55-gal) drums or corrugated pipe and concrete; the caissons in
the 218-W-4B Burial Ground were made of metal and/or concrete. Documentation

for the caissons in the 218-W-4A Burial Ground generally is poor, while the
documentation for the caissons in the 218-W-4B Burial Ground generally is more
numerous (150 to 250 documents per caisson). Caissons located in this bin include

the 218-W-4B-C1, 218-W-4B-C2, 218-W-4B-C3, 218-W-4B-C4, 218-W-4B-C5,
218-W-4B-C6, 218-W-4B-CU1, 218-W-4A-C1, 218-W-4A-C2, 218-W-4A-C3, and
218-W-4A-CS5 Caissons. This bin also includes caissons in the 218-W-4A and
218-W-4B Burial Grounds that are believed to be empty/unused, according to historical
documentation. These include the 218-W-4A-C4, 218-W-4A-C6, 218-W-4A-C7, and
218-W-4A-C8 Caissons. Additional caissons exist; however, these caissons contain
RSW and will be dispositioned by the Waste Retrieval Project.
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3.3 NATURE AND EXTENT OF
CONTAMINATION

The following discussion provides a summary of known contamination at the Bins 1 through 6
sites, based on existing records and the results of Phase I-A field sampling activities. The Bin 1
sites (TSD unit landfills), which have been characterized to a greater extent than the Bin 2
through 6 sites, are discussed in this section. Because few investigations have been conducted
for the Bin 2 through 6 sites, little or no data are available to describe existing contamination for
these sites.

Because the nature of the material disposed of in the solid waste burial grounds was
predominantly dry, or was sorbed onto media to reduce mobility, or was activated metal, the
likelihood of contaminant migration below the trenches is expected to be low. Consideration of
low annual precipitation and recharge rates further reduces the likelihood for contaminant
migration, because infiltration is the driving mechanism. The four landfills (218-E-12B,
218-W-3A, 218-W-4B, 218-W-4C) where larger volumes of water were present because of
episodic events (i.e., rapid snow melt/ponding and drainage ditch seepage) and gravel-covered
landfill surfaces denuded of vegetation may have experienced contaminant migration caused by
the increased possible driving force. This is the premise embodied in the direct-push
characterization strategy and the number and location of boreholes planned for Phase I-B.

Groundwater well monitoring results are discussed in Section 3.5. Groundwater wells installed
at landfills after approximately 1990 generally are not sampled for specific contaminants but are
sampled for contaminant indicators such as conductivity and total organic carbon. Also, little
information from gamma logging or soil samples is available for these sites. Monitoring wells
installed since about 1990 typically were sampled during installation only for moisture content
and particle size, not contaminants. Fine-grained sediments with high moisture contents would
be a good place to look for mobile radionuclides and chemicals. Most of the more recent well
installations were for monitoring conditions beneath tank farms, not landfills. Groundwater well
installation priorities for the LLBG are established and agreed to annually under Tri-Party
Agreement Milestone M-024.

A few of the historical reference sources present information on geophysical results or sediments
obtained during installation of wells and are briefly summarized as follows.

e PNL-6820, Hydrogeology of the 200 Areas Low-Level Burial Grounds — An Interim
Report, presents groundwater and geophysical results from samples collected during the
installation of some monitoring wells in the 200 Areas. This information is suitable for
the records review process in conjunction with site characterization as discussed in
Section 4.2.

e  WHC-MR-0204, 200-East and 200-West Areas Low-Level Burial Grounds Borehole
Summary Report, summarizes the results of 11 wells drilled in the 200 East and 200 West
Areas in FY 1989. Selected sediment samples from the installation of these 11 wells
were tested for physical and hydrogeologic properties. The sediment samples also were
analyzed for contaminant indicator parameters (total organic carbon, anions, low-energy
alpha emission, and beta emission). In addition, the sediment samples were analyzed for
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volatile organic compounds (VOC). Samples were collected at each location from .
surface to groundwater, which was at about 75 m (240 ft); the samples were collected at
roughly 6 m (20-ft) intervals.

Of the anions analyzed, the highest value for sulfate was detected at 130 mg/kg in

well 299-W7-7 on the north side of LLWMA-3. Sulfate has a secondary drinking water
standard of 250 mg/kg. The highest value for nitrate was detected at 38.5 mg/kg in well
299-W15-21 associated with LLWMA-4. Nitrate has a primary drinking water standard
of 45 mg/L (or 45 mg/kg in water). The highest value for fluoride was 3.2 mg/kg in

well 299-W15-20 at the northwest corner of LLWMA-4. Fluoride has a primary drinking
water standard of 4 mg/L (or 4 mg/kg in water) and a secondary drinking water standard
of 2 mg/L (or 2 mg/kg in water). The highest value for chloride was 23.3 mg/kg in

well 299-W7-8 at the northeast corner of LLWMA-3. Chloride has a secondary drinking
water standard of 250 mg/L (or 250 mg/kg in water).

Of the anions analyzed, only nitrate and fluoride approached the drinking water
standards. Multiple sources of nitrate probably exist in this area, including the cribs near
Waste Management Area T and the 216-Z Crib and trench disposal facilities. Nitrate
contamination is not believed to be related to waste disposal at the LLWMA-3 or
LLWMA-4 landfills. Some of the nitrate contamination is related to injection of
200-ZP-1 Groundwater OU pump-and-treat water upgradient of the landfills. The
pump-and-treat system does not remove nitrate from the groundwater. Elevated nitrate
levels are found in the west part of the Hanford Site. This contamination is believed to be
due to offsite agriculture because it is persistent, far upgradient of the site waste disposal ’
areas, and 1s not associated with other Hanford Site contaminants. Fluoride

contamination at levels greater than the primary drinking water standard (4 mg/L) is seen

in a local area around Waste Management Area T. In FY 2006, one well (299-W10-23)

north of Waste Management Area T had a single fluoride concentration greater than the

primary drinking water standard; however, the yearly average was below the standard.

Several wells have concentrations above the secondary standard of 2 mg/L. Release of

lanthanum fluoride used in the bismuth phosphate process is a possible source of the

fluoride contamination. The most significant beta count was 29.1 pCi/g at well

299-W7-8 (at the northeast corner of the 218-W-3AE Burial Ground), at a depth of 9.3 m

(30.5 ft). Alpha readings all were below 15.4 pCi/g. Total organic carbon analyses

detected a concentration of 85 mg/kg at well 299-W7-7 at a depth of 24.4 m (80 ft).

Other concentrations of total organic carbon were below this value in all samples

collected. The VOC concentrations were similarly low in all samples collected.

Carbon tetrachloride was detected in well 299-W15-19 (at the north border of the

218-W-4B Burial Ground) at a concentration of 8.1 pg/kg at a depth of 75 m (240 ft).

Details of the physical and hydrogeologic properties of the samples collected can be

found in Appendix C of WHC-MR-0204.

WHC-MR-0205, Borehole Completion Data Package for Low-Level Burial Grounds —
1990, summarizes the installation of six new monitoring wells in the 200 East and

200 West Areas in FY 1990. Selected sediment samples were collected during
installation of each well and analyzed for volatile organics, anions, total organic carbon, ‘
and gross alpha, and gross beta. Physical properties analysis results also were obtained.
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Chemical and radionuclide data can be found in Appendix B of WHC-MR-0205.
Samples were collected from each well in zones that had one or more of the following:
(1) higher than background photoionizer readings during drilling, (2) higher than
background radiation readings during drilling, (3) zones of higher moisture content,

(4) located within 12.2 m (40 ft) of the water table (3 from each well), and (5) high silt
and clay content. The results from analysis of these samples were substantially similar to
those results presented in WHC-MR-0204. All results for all constituents were at least
two orders of magnitude below the potential preliminary remediation goals (PRG)
established in the DQO.

e  WHC-SD-EN-TI-290, Geologic Setting of the Low-Level Burial Grounds, describes
regional and site-specific geology for the LLBGs. It incorporates data from boreholes
across the entire 200 Areas, integrating the geology of this area into a single framework.
Geologic cross-sections, isopach maps, and structure contour maps of all major geologic
units are presented. The physical properties and characteristics of the major suprabasalt
sedimentary units are described.

3.3.1 200-SW-1 Operable Unit (Nonradioactive
Dangerous Waste Landfill and 600 Area
Central Landfill)

This subsection includes information sources regarding the nature and extent of contamination in
the 200-SW-1 OU landfills.

BHI-01115 reports volatile organics in low concentrations in soil-vapor samples collected in
1993 and 1997. Concentrations reported in Appendix D are the maximum reported at shallow
and deep concentrations for each sampling event and are reported in parts per million by volume.

WHC-SD-EN-DP-064, Data Package for Geophysical Investigation of Nonradioactive Solid
Waste Landfill (NRDWL), contains survey data obtained with electromagnetic induction (EMI)
instruments and ground-penetrating radar (GPR).

FS0419, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas and
Methane Monitoring Round 1 Sampling, June 25, 2001, summarizes quarterly volatile organic
analyses from samples collected at the SWL, adjacent to the NRDWL. All reported values are at
or below 1.0 ppmv.

FS0438, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas and
Methane Monitoring Round 1 Sampling, October 18, 2001, and FS0473, Data Package Summary
Analytical Laboratory Solid Waste Landfill Soil Gas and Methane Monitoring Round 1
Sampling, March 4, 2001, summarize quarterly soil-vapor and methane monitoring conducted at
the SWL. All values reported in this survey are at or below 1.02 ppmv for all constituents
monitored.

FS0508, Data Package Summary Analytical Laboratory Solid Waste Landfill Soil Gas and
Methane Monitoring Round 1 Sampling, July 8, 2002, and FS0529, Data Package Summary,
Analytical Laboratory Solid Waste Landfill Soil Gas and Methane Monitoring Round 1
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Sampling, July 10, 2002, summarize quarterly soil-vapor and methane monitoring conducted at ‘
the SWL. All values reported in this survey are at or below 1.0 ppmv for all constituents
monitored.

FP0015, Data Package Summary, Analytical Laboratory Solid Waste Landyfill Soil Gas and
Methane Monitoring Sampling, September 17, 2002, summarizes quarterly soil-vapor and
methane monitoring conducted at the SWL. All values reported in this survey are at or below
1.09 ppmv for all constituents monitored. The various references differ on their interpretation of
contaminant sources. DOE/RL-96-81 indicates that volatile organic contamination primarily is
attributed to the 1100 Area vehicle maintenance catch-tank liquids disposed to liquid trenches in

the SWL. BHI-01115 associates contaminants with the chemical trenches in the eastern half
of NRDWL.

Soil-vapor sampling along the perimeter of the NRDWL and SWL has occurred until the present
time, and is anticipated to continue until closure of these landfills occurs.

3.3.2 200-SW-2 Operable Unit

The following subsections include information regarding the nature and extent of contamination
in the 200-SW-2 OU landfills. This information resulted from field sampling activities that took
place as part of the Phase I-A DQO process, as well as other projects including the Waste
Retrieval Project, characterization of the 200-PW-1 OU, and the Central Plateau Ecological Risk
Assessment. Much of the sampling activities were guided by the historical records review that
occurred before and during the Phase I-A DQO process. The field sampling activities in

Phase I-A employed nonintrusive sampling and surveying techniques. The detailed results of
these investigations are provided in Appendix D of this RI/FS work plan.

Additional field sampling activities are planned, as part of the Waste Retrieval Project, after
trench segments are emptied of waste. “Opportunistic” sampling also may be conducted, as
appropriate, in cooperation with the Waste Retrieval Project, to obtain insights into wastes
adjacent to the waste being retrieved. As sample data become available, the data will be
collected and incorporated into future revisions to this RI/FS work plan and the RI report.

3.3.2.1 Soil-Vapor Sampling

The active and passive soil-vapor sampling presented in this section applies to out-of-scope TRU
waste that will be retrieved as part of the M-091 Program. However, as requested by Ecology,
these data will be integrated into this RI/FS work plan and the RI report and will be evaluated
during the FS process to determine their applicability to the overall characterization of the
200-SW-2 OU landfills. This sampling included characterization of organic vapors in landfills
containing vent risers (i.e., 218-W-3A, 218-W-4B, and 218-W-4C Burial Grounds) that extended
from just above the bottom of the landfill trench to above the landfill surface. Soil-vapor
sampling also was performed after retrieval of waste from the 218-W-4C Burial Grounds,
Trenches 4, 20, 24, and 29.

Additional soil-vapor sampling was conducted by the 200-PW-1 OU team to characterize the
dispersed carbon tetrachloride vadose-zone plume.
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. A few reference sources present information on analytical results from characterization of the
dispersed carbon tetrachloride vadose plume and Waste Retrieval Project characterization
activities. These characterization activities include vent-riser sampling, passive soil-vapor
sampling, active soil-vapor sampling in the vadose zone, and soil-vapor extraction (SVE)
sampling. These references are briefly summarized as follows.

e CP-13514, 200-PW-1 Operable Unit Report on Step I Sampling and Analysis of the
Dispersed Carbon Tetrachloride Vadose Zone Plume, summarizes the results of the
Step I investigation for the 200-PW-1 OU, located in the 200 West Area.
Characterization was performed in accordance with Appendix D of DOE/RL-2001-01,
Plutonium/Organic-Rich Process Condensate/Process Waste Group Operable Unit RI/FS
Work Plan: Includes the 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units. The
results of the 200-PW-1 OU RI are summarized in DOE/RL-2006-51, Remedial
Investigation Report for the Plutonium/Organic-Rich Process Condensate/Process Waste
Group Operable Unit: Includes the 200-PW-1, 200-PW-3, and 200-PW-6 Operable
Units. Soil-vapor sampling and analysis were used to explore the upper vadose zone in
the vicinity of the Plutonium Finishing Plant. Relatively high concentrations of carbon
tetrachloride (maximum 1,760 ppmv) were detected within the east end of Trench 4 in
the 218-W-4C Burial Ground in May 2002. Further details of sampling events are
summarized in Subsection 3.3.3.3. Analytical data can be found in Appendix D of this
RI/FS work plan.

o SGW-33829, 200-PW-1 Operable Unit Report on Step Il Sampling and Analysis of the
. Dispersed Carbon Tetrachloride Vadose Zone Plume, summarizes the sampling

methodology and the analytical results from the Step II RI of the 200-PW-1 OU dispersed
carbon tetrachloride vadose-zone plume. The Step II RI was conducted between August
2003 and October 2006. Characterization was performed in accordance with Appendix D
of DOE/RL-2001-01. The Step II investigation of the 218-W-3A Burial Ground included
passive soil-vapor sampling of two trenches and vapor sampling of all existing vent risers
in engineered trenches in the landfill. The results of the 200-PW-1 OU RI are
summarized in DOE/RL-2006-51. The most recent sampling events are summarized in
the following sections. Analytical data can be found in Appendix D of this RI/FS work
plan.

o Inthe 218-W-4C Burial Ground vent riser, sampling was initiated on October 15, 2003,
by the Waste Retrieval Project, in accordance with DOE/RL-2003-48, 2/8-W-4C Burial
Ground Sampling and Anaéysis Plan. Eighty-nine vapor samples were collected in
Tedlar”’” bags or SUMMA?® canisters between October 15 and October 22, 2003. The
vapor samples in Tedlar bags were analyzed for carbon tetrachloride using
field-screening instruments. The vapor samples in SUMMA canisters were analyzed for
carbon tetrachloride using laboratory instruments. The results of these sampling
activities are summarized in SGW-33829.

" Tedlar is a registered trademark of E. I. du Pont de Nemours and Company, Wilmington, Delaware.

2 SUMMA is a trademark of Moletrics, Inc., Cleveland, Ohio.
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e An SVE system was operated at Trench 4 from November 2003 through April 2004. The
SVE system was operated to remove carbon tetrachloride from the landfill trench to
minimize release to the environment. Sample results associated with the SVE system are
documented in WMP-26178, Performance Evaluation Report for Soil Vapor Extraction
Operations at the 200-PW-1 Carbon Tetrachloride Site, Fiscal Year 2004.

o  SGW-37027, Burial Ground Sampling and Analysis Results for October —
December 2007 , summarizes Step I soil-vapor sampling in the 218-W-4C Burial
Ground, Trenches 20, 24, and 29. Samples were collected in FY 2008 to maximum
depths of 11 m (35 ft). Additional Step II soil-vapor sampling in Trenches 1 and 7 is
planned for FY 2009.

3.3.2.1.1 218-W-3A Burial Ground

In 2005, the vent risers in the 218-W-3A Burial Ground were sampled in accordance with
DOE/RL-2001-01, Appendix D, Table D-1, for concentrations of VOCs, as part of Step II of the
RI of the carbon tetrachloride vadose-zone plume. The 2005 vent-riser samples were collected
near the base of the trench, which typically is ~5 m (16 ft) below the engineered surface
overlying the trench. Vapor samples from the 17 vent risers present in portions of Trenches 9S,
3S, 05, and 08 were collected and analyzed using field-screening instruments. All of the vent
risers in trenches 9S (1 riser), 3S (3 risers), and 05 (6 risers) were sampled in August 2005, and
all of the vent risers in trench 08 (7 risers) were sampled in September 2005. A sample location
number (trench and riser) was established and recorded for each vent riser. The vent risers in
each trench were numbered sequentially from west to east. The only concentrations of carbon
tetrachloride (5 to 36 ppmv) were detected in the western part of trench 08 (SGW-33829).
Trench 08 also had elevated levels of perchloroethylene (PCE) (20 to 460 ppmv),
1,1,1-trichloroethane (1.4 to 18.8 ppmv), and methyl chloride (21 to 186 ppmv).

Sampling of the vent risers in portions of the 218-W-3A Burial Ground trenches containing RSW
was required by DOE/RL-2004-71, 218-W-3A Burial Ground Sampling and Analysis Plan.

Nine of the 17 vent risers (2 in Trench 05 and 7 in Trench 08) also were sampled for the
218-W-3A Burial Ground environmental release investigation. DOE/RL-2004-71 required field
screening plus additional analysis of vapor samples in the laboratory. All of the vent risers were
sampled once for field screening during the sampling for the 200-PW-1 OU RI. For the risers
covered by DOE/RL-2004-71, additional sampling was conducted for laboratory analysis
(SGW-33829).

SUMMA canister samples for laboratory analysis were collected from vent risers T-05-02,
T-08-03, and T-08-05 in September 2005. A duplicate SUMMA canister sample was

collected from vent riser T-08-05. Based on the field screening, the vapor samples from vent
risers T-05-02 and T-08-03 contained the highest VOC concentrations in Trenches 05 and 08,
respectively. An additional SUMMA canister sample and a duplicate sample were collected
from vent riser T-08-05. The additional and duplicate SUMMA canister samples were collected
from a vent riser with slightly lower VOC concentrations to reduce the potential that the highest
VOC concentrations would exceed calibration standards and make the duplicate analysis of little
value. Based on the laboratory analysis, the sample from vent riser T-08-03 contained the
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highest concentration of perchloroethylene. During field screening, the highest concentration of
perchloroethylene also was detected in the sample from vent riser T-08-03 (SGW-33829).

Field screening and SUMMA -canister laboratory results (SGW-33829) for the vapor samples
collected through the vent risers in the 218-W-3A Burial Ground trenches are provided in
Appendix D. These results also are entered in HEIS.

3.3.2.1.2 218-W-4B Burial Ground

In 2006, the vent risers in trench 07 were sampled in accordance with DOE/RL-2004-70,
218-W-4B Burial Ground Sampling and Analysis Plan, for concentrations of VOCs, as part of
the environmental release investigation in support of Tri-Party Agreement Milestone M-091-40.
The vent risers sampled in 2006 were collected near the base of the trench, which typically is
~5 m (16 ft) below the engineered surface overlying the trench. Based on field screening, the
highest concentrations were detected in the western portion of Trench 7. Seventeen vent risers
are present in Trench 7 in the 218-W-4B Burial Ground. Vapor samples were collected from
14 of these vent risers. The other three vent risers could not be sampled in September 2006
because of health and safety risks to workers, based on elevated vapor levels. However,
supplemental vapor samples were collected through the three additional existing vent risers in
Trench 7 and the vertical duct at the west end of Trench V7 in November 2006.

SUMMA canister samples for laboratory analysis were collected from vent risers T-07-4 and
T-07-6 in September 2006. A duplicate SUMMA canister sample was collected from vent riser
T-07-6. Vapor samples from vent riser T-07-4 contained the highest VOC concentrations, based
on field screening, in Trench 7. The additional SUMMA canister sample and the duplicate
sample were collected from vent riser T-07-6, which had slightly lower VOC concentrations, to
reduce the potential that the highest VOC concentrations would exceed calibration standards and
make the duplicate analysis of little value. A summary of the analytical results (SGW-33829) for
vent-riser samples collected in 2006 is provided in Appendix D. These results also are entered

in HEIS.

3.3.2.1.3 218-W-4C Burial Ground

Numerous studies have been conducted at the 218-W-4C Burial Ground in support of
volatile-organics characterization, resulting in a multitude of data sets presented in this section.
Information on contamination in the 218-W-4C Burial Ground is summarized below from
CP-16886, Data Quality Objectives Summary Report for the 218-W-4C Burial Ground
Contaminant Release Investigation, written to develop a sampling design to determine whether
contaminants have been released to the vadose zone from RSW in the unit.

Groundwater monitoring wells have been installed on the eastern and western perimeters of the
218-W-4C Burial Ground to comply with RCRA groundwater monitoring requirements. During
well drilling along the western perimeter in 1990, carbon tetrachloride was detected in soil and
soil-vapor samples (DOE/RL-91-32, Expedited Response Action Proposal (EE/CA & EA) for
200 West Area Carbon Tetrachloride Plume).

Vent risers in Trenches 1, 4, 7, and 20 were sampled in 1996 for concentrations of VOCs. All of
the vent risers sampled in 1996 showed elevated amounts of several chlorinated volatile organic
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vapors including carbon tetrachloride and degradation products, trichloroethylene and ‘
degradation products, and chlorofluorocarbons. Alcohols, ketones, and aromatic compounds

also were detected, but at much lower concentrations (HNF-SD-WM-RPT-309, Report on

Sampling and Analysis of Air at Trenches 218-W-4C and 218-W-5 #31 of the Low-Level

Burial Grounds).

Vent risers in Trenches 1, 4, and 7 also were sampled in 2002 for concentrations of carbon
tetrachloride to support the 200-PW-1 OU RI (DOE/RL-2001-01). The vent risers sampled for
chloroform and carbon tetrachloride in 2002 were collected near the base of the trench, which
typically is ~5 m (16 ft) below the engineered surface overlying the trench. Carbon tetrachloride
was detected at all but one of the 27 vent risers sampled. Most of the detections were less than
10 ppmyv, but a distinct “hot spot” (maximum concentration of 1,760 ppmv) was detected at the
east end of Trench 4. The sample results do not indicate the source of the carbon tetrachloride.
The source may be the buried waste or may be the vadose-zone plume in this area. A summary
of the carbon tetrachloride and chloroform analytical results (CP-13514) for vent-riser samples
collected in 2002 1s provided in Appendix D.

Soil-vapor samples for chloroform and carbon tetrachloride were collected from the vadose zone
adjacent to Trenches 1, 4, and 7 and analyzed for carbon tetrachloride in 2002 as part of the
200-PW-1 OU investigation (CP-13514). The analytical results are provided in Appendix D.
Carbon tetrachloride was detected in soil-vapor samples collected along the east end of Trench 4,
near the location of vent risers at which elevated concentrations of carbon tetrachloride were
detected in 2002 (CP-13514). Three temporary soil-vapor probes were installed near Trench 4
and sampled between 2002 and 2004 to confirm the 2002 results. A summary of the carbon
tetrachloride and chloroform analytical results (SGW-33829) for the three samples taken
between 2002 and 2004 is provided in Appendix D.

The presence of VOCs in vapor samples collected inside the trenches through vent risers
suggests that organic contaminants, in a liquid and/or vapor phase, are able to migrate outside of
the waste containers. The carbon tetrachloride in soil-vapor samples collected adjacent to
Trench 4 appears to have resulted from release of carbon tetrachloride from the waste containers
(CP-13514). Specifically, the range of carbon tetrachloride and chloroform detected in
soil-vapor for this landfill from vadose-zone samples reported in CP-13514 for August 2002 is
provided in Appendix D.

In 2003, the vent risers were sampled again in Trenches 1, 4, 7, 20, and 29 for concentrations of
VOCs, in addition to carbon tetrachloride and chloroform, as part of the environmental release
investigation in support of Milestone M-091-40 (DOE/RL-2003-48). This sampling included
samples for field screening and samples in SUMMA canisters for laboratory analysis.

A summary of the VOC analytical results for vent-riser samples collected in 2003 is provided

in Appendix D (FH-0401097, “Transmittal of the Burial Ground Sampling and Analysis Results
for January — March 2004, in Accordance with the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Settlement and Tentative Agreement Interim

Milestone M-91-40). Additional results were collected in 2006 (FH-0402233.10, “Transmittal
of the Burial Ground Sampling and Analysis Results for October-December 2006, in Accordance
with the Hanford Federal Facility Agreement and Consent Order Interim Milestone M-91-40”).
These results are entered in HEIS.

3-26



DOE/RL-2004-60 REV 0

In 2007, passive soil-vapor sampling was performed for four of the six trenches in the

218-W-4C Burial Ground that once contained RSW. Soil-vapor samples were collected from the
vadose zone through direct-push boreholes at Trenches 4, 20, 24, and 29. The soil-vapor
samples were analyzed for VOCs using field-screening instruments. The highest concentrations
of carbon tetrachloride were detected the east end of Trench 29. Passive soil-vapor sampling is
planned to be performed in the remaining two trenches (1 and 7) in FY 2009. Sampling results
for the six trenches will be added to Appendix D during a future revision to this RI/FS

work plan.

Passive soil-vapor sampling also was performed in the unused annex of the 218-W-4C Burial
Ground in support of the Central Plateau Ecological Risk Assessment. Artificial animal burrows
were created in twelve locations in the unused annex of this landfill. Passive soil-vapor samplers
were placed in the artificial burrows. The artificial burrows were sampled using SUMMA
canisters (D&D-32015, Sampling and Analysis Instruction for Artificial Animal Burrows, in
Support of the Central Plateau Ecological Risk Assessment).

3.3.2.2 Phase I-A Field Sampling Activities

The Phase I-A DQO summary report (D&D-27257) and sampling and analysis instructions
(D&D-28283, Sampling and Analysis Instruction for Nonintrusive Characterization of Bin 34
and Bin 3B Waste Sites in the 200-SW-2 Operable Unit) were prepared in response to
agreements made during collaborative discussions that were held between the RL and Ecology in
February and March 2005 (CCN 0064527) concerning this RI/FS work plan, Draft A. In the
collaborative discussions, RL and Ecology agreed to a phased characterization approach with an
initial phase focused on additional records research, nonintrusive sampling, and waste-site
boundary definition. Nonintrusive sampling techniques used included surface-radiation surveys,
passive soil-vapor samples for organic liquids, and geophysical surveys. The following
subsections provide a summary-level of detail regarding this sampling.

In contrast to the soil-vapor sampling that was described in Section 3.3.3, the soil-vapor
sampling described in Section 3.3.2.2.1 directly applies to in-scope trenches.

3.3.2.2.1 Passive Soil-Vapor Sampling

This section presents descriptions and results of the passive soil-vapor sampling that was
performed during the months of June and July 2006 in support of the 200-SW-2 OU
characterization. The purpose of this section is to provide an overview of the soil-vapor
sampling process and present a summary of the laboratory results. Sampling results are
presented in Appendix D.

Information on the passive soil-vapor sampling conducted in support of the 200-SW-2 OU
characterization is provided in SGW-32683, Results from Passive Organic-Vapor Sampling in
Selected 200-SW-2 Operable Unit Landfills (218-W-34, 218-W-3AE, 218-W-4B, 218-W-4C, and
218-W-5), June-July 2006. SGW-32683 summarizes the sampling methodology and the
soil-vapor sampling process and presents a summary of the laboratory results. The rationale for
selection of the specific sampling locations is more fully described in, and driven by,
D&D-28283.
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More than 150 passive soil-vapor samples were collected from selected segments of burial
trenches in the 218-W-3A, 218-W-3AE, 218-W-4B, 218-W-4C, and 218-W-5 Burial Grounds,
located in the Hanford Site 200 West Area. In accordance with D&D-28283, the sampling
locations either were target/individual spots above a single/known burial in a given trench or
were placed at targeted locations within a specific segment in a given trench. Survey coordinates
were preestablished for each isolated sample location and each location within a trench segment.
Sample coordinates were established along the centerline of a given trench; samples coordinates
within a trench segment were established at a distance not to exceed ~9.2 m (30 ft). The specific
sampling locations were chosen based on detailed reviews of engineering drawings, historical
documents, and waste-burial-record information located in the SWITS database. Specific trench
locations were sampled if the historical records indicated a presence of liquid organic wastes or
liquids that might be organic (but that did not include enough information to conclude whether a
liquid was or was not an organic liquid). Samples were analyzed for the presence of 28 organic
compounds identified to be COPCs.

Laboratory data revealed that 10 of 28 compounds identified through the DQO process as
COPCs were detected at levels above the laboratory’s practical quantitation limit (25 ng per
sample). Three compounds, not identified as COPCs, also were detected at levels greater than
25 ng per sample. One or more of the 13 detected VOCs were noted at 59 of the 151 total
sample locations with levels greater than 25 ng per sample.

Organic compounds with elevated readings include carbon tetrachloride maximum of

87,204 ng; tetrachlorethene maximum of 145,911 ng; trichlorethene maximum of 846 ng;
1,1,1-trichlorethane maximum of 21,153 ng; 1,1-dichlorethane maximum of 4,025 ng;
1,1-dichlorethene maximum of 2,712 ng; 1,2-dichlorethane maximum of 1,980 ng; chloroform
maximum of 9,370 ng; and 1,1,2-trichloro-1,2,2-trifluoroethane maximum of 13,788 ng.

3.3.2.2.2 Radiological Surveys

This section summarizes the results of nonintrusive radiological soil measurements performed on
a small area that straddles the 218-E-2 and 218-E-5 Burial Grounds in the 200 East Area. The
radiological soil measurements performed were used to evaluate landfill conditions and to
support CSMs for the 200-SW-2 OU. In addition, this section briefly discusses the Mobile
Surface Contamination Monitor (MSCM) technique used annually in the past-practice landfills
to detect surface contamination.

Information on the nonintrusive radiological soil measurements performed in support of the
200-SW-2 OU characterization is presented in PNNL-00157, “Soil Measurements at 218-E-2
and E-5 Burial Grounds.” PNNL-00157 summarizes sampling methodology, sample locations,
and results of the soil measurements in the 218-E-2 and 218-E-5 Burial Grounds. In addition,
this report includes measurement data, spectrum analysis results, and other supplemental
information. The most recent sampling events are summarized in this section. Survey data can
be found in Appendix D.
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In September 2006, radiological soil measurements at the 218-E-2 and 218-E-5 Burial Grounds
were performed in support of the 200-SW-2 OU nonintrusive characterization. Eight survey
locations (hot spots) were selected for further radiological soil measurements in and around the
two landfills, based on previously collected MSCM data. The MSCM consists of an array of
plastic gamma scintillators with an electronics package that is combined with a differential
corrected Global Positioning System and a computerized Geographic Information System/data
storage package mounted on a large tractor.

With the results of the MSCM surveys, each of the eight (hot-spot) locations was staked in the
field. Areas around and within an approximate 1.8 m (6 ft) radius of each stake were surveyed
with a micro-rem and Geiger-Miiller”’ counter to determine whether any of the eight hot-spot
targets should be repositioned to represent a location of even higher gamma signal. No variation
in strength was detected. Also, no surface contamination was found. Results of the surveys are
presented in Appendix D.

3.3.2.2.2.1 Field Measurements

The actual field measurements were conducted on September 13, 2006. Measurements

30 minutes long were performed at all eight locations marked with stakes. Measurements at all
locations were performed under the same conditions. In addition to the predetermined eight
locations, a few additional measurements were performed in other impromptu-selected locations.
One extra 30-minute-long measurement was performed for verification purposes right after the
measurement at location 1 showed lower radiation intensity, because it was expected to be the
hottest spot. Three 10-minute-long measurements anticipated to be used as “background”

were conducted in addition to the eight 30-minute-long measurements and one extra
30-minute-long measurement.

3:3.2:2.2.2 Results

All gamma spectra collected showed a presence of various-intensity Cs-137 peaks, accompanied
with multiple peaks originated from prominent naturally occurring radionuclides. Considering
uniform distribution of the naturally occurring nuclides in the soil, the analysis of the gamma
spectra to estimate their concentrations was performed separately from that of Cs-137 activity.
The analysis results showed that the gamma-spectra concentration appears to be the same in all
measurement locations.

Although no data are available on Cs-137 contamination distribution in soil, the historical
records indicate that a large contamination incident was associated with these two landfills or
neighboring landfills in April 1961 (UPR-200-E-30). Also, it is reasonable to assume that
animal intrusion is a possible cause of contamination spread in the general area. Further, it is
known that the area was covered with 0.3 m (1 ft) of clean soil in 1979/80.

Transmission of Cs-137 gammas of 661.6 keV through a 0.3 m (1-ft) thick layer of soil with a
density of 1.7 g/cm? is less than 2 percent of the total amount of gamma present. It may be
assumed that the cesium contamination is very close to the surface. Therefore, the following

* Geiger-Miiller is not a trademark.
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models were accepted to generate detector efficiency curves and quantify the Cs-137
concentration.

o First Model: The contamination layer was assumed to be 15 cm (6 in.) thick, lying 0.3 m
(1 ft) deep under clean uncontaminated soil.

o Second Model: The contamination layer 15 cm (6 in.) thick is right on the top.

As the results indicate, a consideration of 0.3 m (1 ft) of soil as an absorber results in the increase
in concentration values of approximately two orders of magnitude. In addition, measurement
results (Appendix D) indicated that locations 1 and 4 show the lowest concentration values that
are independent on the model used for analysis, in contrast to what was expected based on
MSCM data. Also, Cs-137 concentration value for location 9 is statistically the same as that
determined for location 1. Both of these facts may imply that “hot spots” identified by MSCM
data might not be located at the staked locations. Thus, two conclusions can be derived from the
measurement results.

o Because anticipated hot spots, identified based on MSCM data, contradict the relative
results obtained during these measurements, no correlation can be applied to characterize
the whole area.

« Cesium contamination appears to be close to the surface and probably not directly related
to the landfills. It may be caused by some radiological accident and/or related animal
intrusions. There is no information about the contamination distribution, and therefore it
is difficult to model and quantify the measurements.

3.3.2.2.3 Geophysical Investigations

This section summarizes the results of two geophysical investigations that were conducted as
part of the Phase I-A DQO process for the 200-SW-2 OU. Results of the investigations also are
depicted in the initial CSMs in Appendix E of this RI/FS work plan.

The following two references present information on the geophysical investigations performed in
support of the 200-SW-2 OU characterization and are briefly summarized.

o D&D-28379 documents the first phase of geophysical investigations performed at eight
landfills in August and September 2005. Data from the first phase of geophysical
investigations indicated that three of the eight landfills investigated (the 218-E-2A,
218-E-8, and 218-W-11 Burial Grounds) may have areas where the burial trenches
extend beyond the areas initially surveyed.

e D&D-30708 documents the second phase of geophysical investigations performed in
June 2006 at eight landfills. The second phase of geophysical investigations was
designed to resolve the potential trench boundary discrepancies identified in the first
phase (D&D-28379). In addition, new geophysical investigations were performed at five
older/inactive landfills the 218-E-1, 218-E-12A, 218-W-1, 218-W-2, and 218-W-3 Burial

Grounds). .
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‘ The most recent sampling events for the 2005 and 2006 geophysical investigations are
summarized in the following subsections. The geophysical surveys for both investigations were
reconnaissance-type surveys that were aimed at defining the following characteristics:

e Locations of landfill trench edges, ends, and centerlines
e Locations of buried waste or other significant features/anomalies
e Presence and extent of voids within a given trench

o Definition of most likely waste-container type (for example, wood, metal boxes, metal
drums, cardboard, and/or waste item)

o Differentiation between different types of waste containers within a given trench
e Depth of soil cover above waste items
e Depth to trench bottom (where possible).

Graphical depictions of the geophysical surveys are presented in Appendix D of this RI/FS

work plan. |
33.2.2.3.1 Geophysical Methods |
. The geophysical techniques used in the 2005 and 2006 investigations were EMI, total magnetic

field (magnetic) methods, and GPR. These methods were selected because they are cost
effective and nonintrusive and have been successful in similar waste-characterization projects
conducted at the Hanford Site.

The selected geophysical-survey methods are capable of recording accurate and precise
quantitative measurements when used in accordance with manufacturer’s recommendations and
procedures. However, the final results are based on the subjective interpretation and
understanding of the data by trained and qualified geophysicists. The ultimate test of accuracy
can be validated through excavation/drilling or surveys of sites with known contents and
locations. Future phases of geophysical surveys may address portions of landfill trenches with
good burial records and provide a degree of “ground truthing” and calibration under Hanford Site
conditions. Furthermore, a geophysical-survey instrument-calibration facility exists at the
Hazardous Materials Management and Emergency Response Facility and can be used to perform
instrument calibrations, as necessary.

Several factors can affect the reliability of the interpretations. These factors generally fall into
two groups. One group is independent of the geophysicist and includes soil conditions,
topography, accuracy of existing site drawings, and “cultural” interferences from metallic objects
not intended for detection (e.g., fences, buried pipelines, buried electrical cable, overhead power
lines). The second group of factors is more dependent on the geophysicist and project goals and
includes skill of the data interpreter, experience in the survey area, and density of the data.

. The following summarizes each of the geophysical techniques.
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3.3.2.23.1.1 Frequency-Domain Electromagnetic Induction

The frequency-domain EMI instrument used is designed to measure the apparent electrical
conductivity of soil and to detect ferrous and nonferrous metal objects to a depth of ~3 to 4 m (in
ideal situations).

3.3.2.2.3.1.2 Total Magnetic Field/Vertical Gradient

A magnetometer measures the intensity of the earth’s magnetic field. The presence of ferrous
material, man-made or natural, creates local variations in the strength of the earth’s overall
magnetic field.

3.3.2.2.3.1.3 Ground-Penetrating Radar

GPR uses a transducer to transmit frequency modulation electromagnetic energy into the ground.
Interfaces in the ground, defined by contrasts in dielectric constants, magnetic susceptibility, and,
to some extent, electrical conductivity, reflect the transmitted energy. The GPR system then
measures the travel time between transmitted pulses and the arrival of reflected energy. Buried
objects (such as pipes, barrels, foundations, wires) can cause all or a portion of the transmitted
energy to be reflected back toward a receiving antenna.

33.2.23.2 Geophysical Investigation Results — August and September 2005

Eight landfills (listed below) were surveyed in August and September 2005. The geophysical
survey results are summarized in the following subsections:

e 218-W-1A Burial Ground
e 218-W-2A Burial Ground
e 218-W-11 Burial Ground
e 218-C-9 Burial Ground

o 218-E-2A Burial Ground

e 218-E-5 Burial Ground

e 218-E-5A Burial Ground

e 218-E-8 Burial Ground.

3.3.2.2.3.2.1 218-W-1A Burial Ground

This landfill contains a large number of small, scattered shallow anomalies that confound the
interpretation of distinct burial trenches in the GPR data. For this reason, concentrations of
buried debris are inferred primarily from EMI and magnetic data. Although no distinct trench
boundaries are evident in the geophysical data, the pattern of anomalies in the EMI and magnetic
data agree somewhat with the locations and orientations of trenches/pits shown on Hanford Site
Drawing H-2-2516. No geophysical evidence was detected for one trench (5A) shown on this
drawing. Additional trenches/pits were detected that were not on the drawing.

3.3.2.2.3.2.2 218-W-2A Burial Ground

The geophysical data indicate that there are burial trenches at most of the locations shown for
trenches on Hanford Site Drawing H-2-32095. There is no geophysical evidence for buried
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waste at some of the trench locations shown on the drawing. One burial trench was interpreted
in the geophysical data at a location that was not indicated on the drawing (Trench A, see
below). Most of the debris or objects in the trenches have a ferrous metal content; some have a
significant ferrous content. More specific details are listed below for the trenches as depicted on
Hanford Site Drawing H-2-32095.

e Trench 1 — A northwest-southeast trending trench that is located in southwest corner of
the landfill. The trench location correlates well with its location shown on site drawings.

e Trenches 2,9, 25, and 26 — There was no geophysical evidence of a trench in this
location.

e Trench 3 — This is the southern-most east-west trending trench that was identified in the
investigation. The trench location correlates well with its location shown on site
drawings.

e Trenches 4 through 10 and 20 through 24 — These are east-west trending trenches that
correlate well with their locations shown on site drawings.

e Trenches 11 through 15 — Parallel the west side of the railroad tracks. The geophysical
data indicate that buried debris extends roughly 100 m further to the south than shown on
site drawings.

e Trench 16 — The only trench documented as being located on the eastern half of the
railroad tracks.

o Trenches 17 through 19 — No trenches with these numbers are shown on site drawings.

e Trench 27 — At this trench location, GPR data indicate a relatively short, irregular
excavation at the eastern end, and another section on the western edge of the landfill that
does not line up with the first section.

e Trench A — An undocumented trench that parallels the west side of the railroad tracks in
the southeast corner of the landfill.

3.3.2.2.3.2.3 218-W-11 Burial Ground

The geophysical data indicate that the investigation area contains two concentrations of buried
debris or objects. The locations of the interpreted trenches/pits coincide reasonably well with the
location of the northernmost of the two trenches shown on Hanford Site Drawing H-2-94250.
There is no geophysical evidence of the other trench shown in the drawing. A small amount of
data was collected immediately north of the investigation area that indicates that multiple burial
trenches/pits are located in this area. However, the buried debris within this area was not fully
mapped or characterized. Additional geophysical surveys were performed on this area and are
discussed in Section 3.4.2.3.21.
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3.3.2.2.3.2.4 218-C-9 Burial Ground

The geophysical data indicate that this landfill does not appear to contain large, continuous
concentrations of buried objects or debris in well-defined trenches or pits. Several large metallic
objects or concentrations of smaller metallic debris are buried in several somewhat-discrete
locations across the landfill, primarily through the center and southwestern portion of the
landfill. No Hanford Site drawing was located for the 218-C-9 Burial Ground.

3.3.2.2.3.2.5 218-E-2A Burial Ground

The geophysical data indicate that there is a single burial trench at this landfill with a series of
isolated objects and/or a number of groups of smaller objects with relatively clean fill in
between. GPR data were not successful at detecting all of the buried debris/objects whose
presence is interpreted from the EMI and magnetic data.

3.3.2.2.3.2.6 218-E-5 and 218-E-5A Burial Grounds

The 218-E-5 and 218-E-5A Burial Grounds are contiguous and were investigated as a single
landfill. The data indicate that there are two trenches in the 218-E-5 Burial Ground and one in
the 218-E-5A Burial Ground, which is consistent with Hanford Site Drawing H-2-55534. The
following is a discussion of each of these landfills.

Two trenches are documented in the 218-E-5 Burial Ground, as shown on Hanford Site
Drawing H-2-55534. The geophysical data show a trench that is roughly the same length and
width as Trench 2 shown on the drawing. However, the center of the trench appears to be
roughly 20 m to the west of its documented location. In the eastern half of the landfill, a second
trench was detected that correlates well with the documented location of Trench 3 shown on
Hanford Site Drawing H-2-55534.

The geophysical data for the 218-E-5A Burial Ground indicate that it is an oblong-shape trench
or pit containing a significant amount of metallic debris or objects. The location correlate well
with the location shown on Hanford Site Drawing H-2-55534.

3.3.2.2.3.2.7 218-E-8 Burial Ground

The geophysical data for this landfill show no clear indications of any distinct trenches or large
concentrations of buried debris. Most of the landfill shows a scattering of anomalies of variable
concentrations. Most anomalies appear to be from buried debris, but some may represent
changes in the character of the soil.

IS ek ded Geophysical Investigation Results — June 2006

Eight burial grounds were surveyed in June 2006. The geophysical survey results are
summarized in the following subsections:

218-E-1
218-E-2A
218-E-8
218-E-12A
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e 218-W-1
¢ 218-W-2
o 218-W-3
o 218-W-11.
3.3.2.2.3.3.1 218-E-1 Burial Ground

The geophysical data indicate that the 218-E-1 Burial Ground contains 15 trenches, with variable
amounts of metallic material contained in each. The buried material does not appear to be
continuous throughout the entire length of most trenches. Based on Hanford Site Drawing
H-2-00124, the original landfill includes 15 trenches, which correlates with the geophysical data.

3.3.2.2.3.3.2 218-E-2A Burial Ground

The investigation conducted in the 218-E-2A Burial Ground was an expansion of the area
covered in the first phase of geophysical investigations (D&D-28379). Results of the previous
investigation appeared to show anomalies extending beyond the edge of the landfill boundary to
the west. The newly collected EMI and magnetic data show no anomalies of significance west
of the western boundary of the landfill. Hanford Site Drawing H-2-55534 indicates one
east-west-oriented trench in the 218-E-2A Burial Ground. The geophysical data indicate a large
buried object that is located just inside the landfill boundary. This caused the anomaly that
appears to extend beyond the western edge of the landfill. No buried debris or objects are
interpreted to be west of the landfill boundary.

3.3.2.2.3.3.3 218-E-8 Burial Ground

The investigation conducted in the 218-E-8 Burial Ground was an expansion of the area covered
in the first phase of geophysical investigations (D&D-28379). The geophysical data collected in
the expansion area, immediately east of the 218-E-8 Burial Ground boundary, indicate that there
are buried objects and/or debris outside of the marked landfill. Near the landfill boundary is one
buried object (or concentration of smaller objects) that may be associated with the landfill.

A significant pit of buried debris, not fully characterized by this investigation, was located ~60 m
east of the landfill. In addition, EMI data strongly indicate a buried utility along the northern
boundary of the investigation area, although this was not corroborated by any other method or on
any engineering drawings.

3.3.2.2.3.3.4 218-E-12A Burial Ground

The ability to locate and map trenches at the 218-E-12A Burial Ground in the 200 East Area was
heavily influenced by the width of the trench, the type of waste that is buried in the trench, and
the changing soil conditions. Fifteen trenches were documented as containing dry waste in
Hanford Site Drawing H-2-32095. Pockets of debris were located and mapped in each of the
dry-waste trenches. In all of the dry-waste trenches, concentrations of metallic waste were
identified. Because of the depth of burial of the debris in trenches and the marginally favorable
soil conditions, it is assumed that there is more debris in the trenches than was detected in the
data. Each of the following trenches was identified and mapped with the geophysical data:

e Dry Waste Trenches — 1, 2, 3, 12, 13, 14, 17, 18, 19, 20, 21, 22, 23, 24, and 25.
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The remaining 13 trenches are documented as containing acid-soaked material and are shown on
Hanford Site Drawing H-2-32560. All of the acid-soaked material trenches are documented as
being in the eastern half of the landfill, where the soil conditions are least favorable to GPR.
There are a few pockets of anomalies; they may fall within a trench but also might be scattered
surface debris that is unrelated to a trench. This suggests that most of the debris in these
apparently narrow, shallow acid-soaked material trenches is nonmetallic. Each of the following
trenches was identified and mapped with the geophysical data:

e Acid-Soaked Material Trenches —4, 5,6, 7, 8,9, 10, 11, 15, 16, 26, 27, and 28.
3.3.2.2.3.3.5 218-W-1 Burial Ground |

The geophysical data for the 218-W-1 Burial Ground indicates pockets of debris in each of the
identified trenches. Discrete concentrations of metallic waste were identified in most of the
trenches. Nonmetallic waste is interpreted to be mixed with the metallic waste. Most of the
trenches were clearly evident in the data, with the exception of Trenches 1, 1A, 4A, and 6.
Based on Hanford Site Drawing H-2-75149, and given the proximity of the trenches in the

1 through 6 series, it is quite possible that a trench could have been constructed and not be
apparent in the geophysical data.

Three east-west-oriented trenches were identified that are not shown on Hanford Site Drawing
H-2-75149. They are north of the northernmost trench shown on the drawing (Trench 9) and
south of the 218-W-11 Burial Ground. They have a character similar to that of the other trenches
in the 218-W-1 Burial Ground. Additionally, two pit-like areas not shown on the drawing also
were identified in this northern area; one of the pits has significant metallic content.

3.3.2.2.3.3.6 218-W-2 Burial Ground

All 20 of the trenches shown on Hanford Site Drawing H-2-02503 for the 218-W-2 Burial
Ground were clearly evident in the geophysical data. The geophysical data indicate that
pockets/zones of debris are located and mapped in each of the identified trenches. Discrete
concentrations of metallic waste were identified in most of the trenches.

3.3.2.2.3.3.7 218-W-3 Burial Ground

Hanford Site Drawing H-2-32095 shows 20 regularly spaced trenches at this landfill, although a
note on the drawing states that centerlines and locations were based on ground indications and
judgment after the trenches were filled and covered. In contrast, the geophysical data for the
218-W-3 Burial Ground indicate that there are approximately 14 east-west-oriented trenches
containing varying amounts of metallic debris. In addition, one north-south-oriented trench was
interpreted along the eastern edge of the site, although this may be an artifact in the data caused
by the gravel road located there. Other than the two southernmost trenches, the interpreted
trench locations do not correlate with the locations shown on the drawing. Also, historical
logbooks have different trench numbers than the numbers indicated on the drawing.

3.3.2.2.3.3.8 218-W-11 Burial Ground

As reported in the 2005 geophysical investigation, one trench and one “pit” about 18 m east of
the trench, make up the 218-W-11 Burial Ground. The trench location correlates very well with
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the trench location identified in Hanford Site Drawing H-2-31268, Solid Waste Burial Grounds
Plot Plan, and with the northernmost trench depicted in Hanford Site Drawing H-2-94250, which
shows two east-west-oriented trenches. The pit is not depicted on any available drawings.

Given the quality of the geophysical data at this site, it is believed that the southern trench shown
in Hanford Site Drawing H-2-94250 does not exist and that the older Hanford Site Drawing
H-2-31268, which shows only one trench at this landfill, is more accurate, although it does not
depict the pit.

The 2006 geophysical investigation was an expansion of the area covered in the first phase of
geophysical investigations (D&D-28379); the investigation resurveyed the area covered in the
2005 investigation and continued to the area just north of the 218-W-11 Burial Ground

(1.e., toward the southern portion of the 218-W-4A Burial Ground). The only anomalies located
were five trenches that align with those in the southern part of the 218-W-4A Burial Ground.
This second geophysical investigation confirmed the results from the original investigation; the
218-W-11 Burial Ground most likely contains only one trench and one pit (contrary to the most
recent Hanford Site drawing).

34 ENVIRONMENTAL MONITORING

This section discusses current environmental monitoring at the Hanford Site Central Plateau.
The Central Plateau includes the 200 East Area, 200 West Area, and 200 North (industrial) Area
and portions of the largely undisturbed 600 Area. This section also summarizes existing
OU-specific environmental information.

Environmental monitoring at the Hanford Site consists of effluent monitoring, environmental
surveillance, groundwater monitoring, investigative sampling, and select characterization within
the vadose zone. Investigative sampling of air, external radiation, soil, vegetation, and biota is
conducted in the 200 Areas as part of the Hanford Site near facility and environmental
monitoring programs. The purpose of the investigative sampling is to confirm the absence or
presence of radioactive and/or hazardous contaminants where known or suspected contaminants
are present or to verify radiological conditions at specific project sites. Media sampled include
air, surface water and sediment, drinking water, food and farm products, external radiation, soil,
vegetation, nests (bird, wasp, ant), mammal feces (rabbit, coyote), mammals (mice, bats), and
insects (fruit flies). Investigative wildlife samples are used to monitor and track the effectiveness
of measures designed to deter animal intrusion. Wildlife related materials, including nests,
carcasses, and feces, are collected as part of the integrated pest-management program or when
encountered during a radiological survey. Samples are analyzed for radionuclides and/or other
hazardous substances, with disposal contingent on the level of contamination present. Results of
investigative sampling are reported in the annual Hanford Site Environmental Surveillance Data
Report. The most recent of these annual reports is PNNL-15892, Appendix 1, Hanford Site
Environmental Surveillance Data Report for Calendar Year 2005. PNNL-15892 covers the
entire Hanford Site, including those areas not associated with operations (such as the 600 Area).

Groundwater also is routinely monitored site wide. More than 600 monitoring wells are sampled
annually or more frequently to characterize groundwater flow, groundwater contamination by
metals, radionuclides and chemical constituents, and the area of contamination. Results of
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groundwater monitoring and remediation are presented in an annual report, the most recent of .
which is DOE/RL-1008-1.

For purposes of groundwater monitoring, the LLBGs are grouped into four LLWMAs:
(LLWMA-1, LLWMA-2, LLWMA-3, and LLWMA-4), as described further in Section 3.5.
Groundwater monitoring is performed at or near the LLWMAs for past-practice purposes or
CERCLA. LLWMA-1 and LLWMA-2, in the 200 East Area, fall within the

200-BP-5 Groundwater OU. LLWMA-3 and LLWMA-4, in the 200 West Area, fall within
the 200-ZP-1 Groundwater OU (a small part of LLWMA-4 is technically within the
200-UP-1 Groundwater OU).

PNNL-14859, Interim Status Groundwater Monitoring Plan for Low-Level Waste Management
Areas 1 to 4, RCRA Facilities, Hanford, Washington, describes the monitoring required under
the RCRA as implemented by the State of Washington dangerous waste regulations

(WAC 173-303). The plan is revised by DOE periodically to reflect the current groundwater
monitoring well network. Final status monitoring is expected to replace this plan upon
incorporation of the LLBGs into the Hanford Facility RCRA Permit (WA7890008967).

Wells are sampled semiannually for indicators of groundwater contamination including pH,

specific conductance, total organic carbon, and total organic halides (total organic halogen)

following WAC 173-303-400, “Interim Status Facility Standards,” and 40 CFR 265.92,

“Sampling and Analysis,” by reference. Wells are sampled semiannually for groundwater

quality parameters including chloride, iron, manganese, sodium, and sulfate, and annually for

phenols. Annual analysis is the minimum for these parameters following WAC 173-303-400 and ‘
40 CFR 265.92 by reference. The monitoring frequency for alkalinity, lead, mercury, and

polychlorinated biphenyls has been reduced. Dissolved oxygen has been added as a field

measurement to provide an indication of oxidation state in the aquifer.

The groundwater beneath LLWMA-1 is impacted by regional contamination. The most
significant chemical contaminants identified are nitrate and cyanide from the vicinity of the

BY Cribs to the east (and may include some contamination from the B-BX-BY Tank Farms and
other nearby cribs). Relatively few regional chemical-contaminant plumes affect the
groundwater beneath LLWMA-2. Nitrate contamination is found at levels below the drinking
water standard in several locations and at levels above the drinking-water standard in several
upgradient wells. The groundwater beneath much of LLWMA-3 is impacted by contamination
from upgradient sources. This contamination includes carbon tetrachloride, chloroform,
trichloroethene, and nitrate. LLWMA-4 is affected by regional VOC contamination, and the
northern part is within the capture zone of the 200-ZP-1 Groundwater OU interim action
pump-and-treat remediation system. Carbon tetrachloride is the major contaminant in the plume,
but chloroform, trichloroethene, and tetrachloroethene also are present, along with nitrate
contamination.

Detection monitoring at the LLWMAs is hindered by gaps in the well network. Many of the

wells previously monitored as part of the RCRA monitoring systems at LLWMA-2, LLWMA-3,

and LLWMA-4 have gone dry because of regional declines in water levels. These declines are

related to elimination of liquid waste discharges to the soil column through ponds, ditches, and

cribs, and associated reductions in artificial recharge mounds. At LLWMA-2, the water table ’
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has declined below the top of the basalt, so replacement wells are not practical. The schedule for
installation of new monitoring wells across the site is under the purview of Tri-Party Agreement
Milestone M-024. This milestone is reassessed annually.

DOE-RL-2000-72, Performance Assessment Monitoring Plan for the Hanford Site Low-Level
Burial Grounds, describes groundwater and air monitoring that is performed to support
requirements of DOE O 435.1, Radioactive Waste Management. As part of this plan,
groundwater and air are routinely sampled for radiogenic components. Subsidence
monitoring information also is assessed. Relevant data from the Hanford Site groundwater
monitoring annual report (e.g., DOE/RL-2008-01), the Hanford Site environmental report
(e.g., PNNL-15892, Hanford Site Environmental Report for Calendar Year 2005), the Hanford
Site environmental surveillance data report (e.g., PNNL-15892, Appendix 1), and the facility
operating record are evaluated and reported on an annual basis to RL. This annual report
identifies whether any changes in facility operations, waste receipts, waste form behavior,
monitoring data, research and development data, or land-use decisions have affected

the assumptions and conclusions in the performance assessments for the LLBGs

(i.e., WHC-EP-0645 and WHC-SD-WM-TI-730, Performance Assessment for the Disposal of
Low-Level Waste in the 200 East Area Burial Grounds). DOE-RL-2000-72 was generated to
provide a conservative evaluation of potential radiological impacts to the environment for
purposes of safely managing radioactive waste.

3.4.1 Ecological Evaluation Report and Terrestrial
Ecological Risk Assessment

DOE/RL-2001-54, Central Plateau Ecological Evaluation, was prepared to support ecological
evaluations under the RI/FS process for Central Plateau waste sites. DOE/RL-2001-54
completes a screening-level ecological risk assessment (SLERA) for the Central Plateau in
accordance with the eight-step EPA ecological risk-assessment process presented in

EPA 540/R-97/006, Ecological Risk Assessment Guidance for Superfund: Process for Designing
and Conducting Ecological Risk Assessments (Interim Final). The first two steps of the process
(the screening-level assessment), are shown in Figure 3-1.

The Central Plateau Ecological Risk Assessment complements several others being performed
on the Hanford Site to ensure that human health and ecological risks are properly evaluated in
support of remedial action decision making. Although originally focused on CERCLA waste
sites, the scope of the Central Plateau Ecological Risk Assessment expanded to include the
contiguous Central Plateau in the four-phased activity described below:

— Ecological risk assessment guidance for Superfund (ERAGS) DQO process for
Phase I CERCLA waste sites

— Sampling and analysis plan development

— Radiological and Global Positioning System surveys of the Phase I waste sites

— Soil and biota sample collection and analysis

— Assessment of West Lake characterization data and additional data quality
requirements
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Figure 3-1. U.S. Environmental Protection Agency Two-Tier, Eight-Step Ecological

TIER | - SCREENING-LEVEL
ECOLOGICAL RISK ASSESSMENT

TIER Il - BASELINE ECOLOGICAL RISK ASSESSMENT
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Risk-Assessment Process (adapted From EPA/540/R-97/006).
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2. Phase II — Tank Farms, West Lake, US Ecology Site, and BC Controlled Area (FY 2005)

— ERAGS DQO process for Phase II waste sites (ultimately focused on the
BC Controlled Area)

— Sampling and analysis plan development

— Radiological and Global Positioning System surveys of 3-ha plots in the
BC Controlled Area

— Soil and biota sample collection and analysis

3. Phase III — Nonoperational habitat around the 200 East and 200 West Areas (FY 2006)

— Validate Phase I and Phase II characterization data

— Data quality assessment of Phase I and Phase II characterization data

— ERAGS DQO process for Phase III habitat areas and evaluation of additional data
needs for the Phase I and Phase 11 waste sites

— Completion of the West Lake DQO

— Evaluation of the ecological impacts of the 200 West Area dispersed carbon
tetrachloride vapor plume on burrowing animals

— Sampling and analysis plan development

— Radiological and Global Positioning System surveys of soil sampling areas

— Soil, water, vapor, and biota sample collection and analysis

4. Phase IV — Final Ecological Risk Assessment (FYs 2007-2008)

— Validate Phase III data
— Perform data quality assessment on Phase III characterization data
— Develop final risk-assessment report, including
— Problem formulation including assessment endpoints
— Analysis of phase results: exposure and effects information
— Risk characterization: discuss weight of evidence for each assessment endpoint
— Data quality assessment for the Phase I/II/III data and other relevant studies
— Develop ecological PRGs for the Central Plateau.

The document contains a compilation and evaluation of ecological sampling data that have been
collected over many years from undisturbed and disturbed habitats on the Central Plateau.

The document describes the habitats on the Central Plateau, including sensitive habitats and the
plants and animals that inhabit them. It identifies potential species of concern, including
threatened and endangered species and new-to-science species. A detailed survey of the Central
Plateau performed in 2000 and 2001 is incorporated into DOE/RL-2001-54, which provides a
current, detailed description of the ecological setting of the Central Plateau and augments the
ecological information presented in this RI/FS work plan.

DOE/RL-2001-54 helps answer questions about Central Plateau ecological resources that are
important to preserve and protect. The document also identifies ecological data needs that can be
addressed in future ecological sampling activities on the Central Plateau.

The SLERA in DOE/RL-2001-54 is a conservative evaluation of risk to the ecological receptors
that are unique to the Central Plateau from stressors—in this case, introduction of contaminants
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and habitat elimination. The SLERA identifies pathways for ecological receptors to be exposed ‘
to the contamination and evaluates potential risk from those exposures.

This leads to the problem formulation stage of a baseline ecological risk assessment. During
problem formulation, the risk managers and others consider the toxicity evaluation, conceptual
model exposure pathways, and assessment endpoints to support cleanup decisions. As a result,
they are able to better define the initial risks and to determine direction for the DQO process,
if needed.

The SLERA in DOE/RL-2001-54 concluded that there were indications of potential risk and
uncertainty for several contaminants on the Central Plateau that justified performance of a
baseline ecological risk assessment, which would complete the ERAGS process beyond the
screening level. This conclusion was supported by RL, the EPA, Ecology, the Hanford Advisory
Board, the Hanford Natural Resource Trustees, and public participants, resulting in the Central
Plateau Ecological Risk Assessment, which began in July 2003.

The final ecological risk assessment report will support the RI/FS process for the Central Plateau
OU FSs with an assessment of the ecological risks and PRGs to be applied to the Central Plateau
waste sites. The ecological risk assessment process for the Central Plateau is depicted
graphically in Figure 3-2.

3.4.2 200-SW-1 and 200-SW-2 Operable Unit Specific
Environmental Information

A summary of ecological resources for the 200 Areas is provided in the Implementation Plan
(DOE/RL-98-28, Appendix F, Chapter 8.0). Available information pertaining to sampling of
vegetation and biota within the 200 East and 200 West Areas is presented in this section to
summarize existing ecological data and as input to Section 3.5 on potential impacts to human
health and the environment.

Eighty-five environmental monitoring records of wildlife and vegetation at the 200 East and

200 West Areas, collected since 1965, were reviewed and summarized in WHC-MR-0418,
Historical Records of Radioactive Contamination in Biota at the 200 Areas of the Hanford Site.
The report indicates that areas in the vicinity of the LLBG sites were sampled between 1965 and
1993. About 4,500 individual cases of monitoring for radionuclide uptake or transport in biota in
the 200 Areas environs were included in the documents reviewed in WHC-MR-0418.
Approximately 2,400 samples were collected from near the operations areas, and only about

120 samples (i.e., approximately 5 percent) exceeded radionuclide concentrations of 10 pCi/g.
Roughly 2,100 biotic samples were collected during special investigations at known or suspected
contaminated sites, and about 1,800 (i.e., approxi<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>