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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-1 6-08-06 Do not use blue ink. Type or print using black ink. January 15, 2009

Originator Phone

M. S. French (U.S. Department of Energy, Richland Operations Office [DOE]) (509) 373-9863

Class of Change

[31 - Signatories [X) 11 - Executive Manager [I1I - Project Manager

Change Title

Extension of M-016-56 for Interim Remedial Actions at 100-IU-2 and 100-IU-6 Operable Units.

Description/Justification of Change

This change request extends the completion date for M-16-56 due to resources being directed to other high priority work
in the River Corridor.

JAN2 0o 2009LI
eftC

Impact of Change

0Extend M-01 6-56 completion date to February 28, 2012.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Appendix D
Remedial Design Report'Remedial Action Work Plan for the 100 Area, DOE/RL-96-1 7, Rev. 5

Approvals/

/ /9 1§/ A Ipproved Disapproved

/-/Y7229 V7 Approved _ Disa pprovedPae1f2

N/A _______ ___ApprovedDisapproved

Ecology Date
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Hanford Federal Facility Agreement and Consent Order Interim Milestones are modified as shown below using Gt-ikee~4 to
indicate text deletions and shading to indicate text additions:

Milestone Completion
Number Milestone Description Date

M-016-56 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR 1 00-IU-2 AND 100- -/A2O
IU-6 WASTE SITES LISTED IN THE 1999 100 AREA REMAINING SITES 02/28/2012
RECORD OF DECISION (32 SITES) AS, DESCRIBED IN THE REMEDIAL

__________DESIGN REPORT/REMEDIAL ACTION WORK PLAN.________


