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Minutes of the 200 Area Project Managers' Meeting of February 19, 2009 are attached.
Minutes are comprised of the following.

Attachment 1 Attendance Record

Attachment 2 Agreements and Issues List

Attachment 3 Action Item List

Attachment 4 Operable Units and Facilities Status

Attachment 5 "Redline/Strikeout Pages of DOE/RL-92-76, Rev. 1,
Remedial Investigation/Feasibility Study Work
Plan for the 200-UP-1 Groundwater Operable Unit"

Attachment 6 Approved of RL-206-21 Remedial Design/Remedial Action
Work Plan for the 221-U Facility.
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200 Area Project Managers' Status Meeting
February 19, 2009
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200 Area Project Managers' Meeting
Agreements and Issues List

February 19, 2009

Agreement: Ecology (Zelma Jackson and John Price) agree with the
redline/strikeout revisions to the 200-UP-i RI/ES Work Plan transmitted to John
Price on 02/03/2009. These changes as required by TPA-CN-252, modify RL-
92-76, Rev. 1, Remedial Investigation/Feasibility Study Work Plan for the 200-
UP-I Groundwater Operable Unit. It is acknowledged that the revisions were
made as specified, and submitted within 30 days of agreement. (Attachment 5)

Agreement: None identified.

Issue: None identified.

Delegations for February 19, 2009 UMM meeting:

EPA Craig Cameron
Ecology Zelma Jackson
DOE/RL Arlene Tortoso

Margo Voogd



SRP Input of Primary and Secondary Documents for PMMIV - February 2009 2/19/09
Attachment 3, Figure 1

CHPRC 0900115

oprbePrimiary or Document nenletml RLRve LRve Regulator Regulator final TPA

Project Name / Document Title OprbeProject Lead secondary Reeiew Start Review rRve eiw Dcmn ietn hr ecito/oe
Unt( n ) Start Date Date End Dot tr aetd D ae Start Dote Eind Date Issue Date Dote

200-PO-1 91 Phase 11 Report, Draft A 200-PO-1 Gloria P 2/2109 9/9/09 9/23109 10/15/09 and 10/30/09 12/15/09 1/30/10 Report is due on 12/30/09 in support of M-IS-2SC

Cummins 12/1/09 and
12/15/09

itt-MG-i Action Memorandum 200-MG-i Greg Berlin P 1/15/09 1/15/09 1/30/09 3/1/G9 3/30/09 TRO TOO The draft action memorandum for MG-i will be prepared for RL approval in March 2909

the Rev. 0 action memorandum should he ready for RL approval in June 2009

200-MG-i EE/CA, Draft A (Ecology) 200-MG-I Greg Berlin S 3/3/GO Complete Complete Complete Complete 11/1108 2/27/09 The Rev. 0 EE/CA for MG-i will be prepared for RL transmittal in late March 2009

200-MG-1 EE/CA, Rev. 0 (Ecology) 200-MG-1 Greg Berlin S 3/1/09 4/1/on TOG TOG TOG TOG TBG

209-MG-i Action Memorandum 200-MG-2 Greg Berlin P 1/15/09 1/15/09 1/30/09 3/1/09 3/30/09 TOGD TOO The draft action memorandum for MG-2 mill be prepared for OL approval in March 2009;
the Rev. 0 action memorandum should he ready for RI. approval in June 209

200-MG-2 EE/CA, Graft A (EPA) MG-2 Greg Berlin 5 3/30/08 Complete Complete Complete Complete 11/1/09 12/15/ta The Rev. 0tEE/CA for MG-i mill be prepared for RL transmnittal in lute March 2009

200-MG-i FE/CA. Rev. 0 (EPA) MG-2 Grog Berlin 5 2/1/09 3/1/09 TOG TOO TOG TOG TOG

ion-OP-S Groundwater RI/FS Work Plan, Rev. 200-BP-S Greg P Complete Complete 12/13/00 1/13/GO TOG TOG NA Sent to BLon 12/13/08 for approval; to be transmitted to EPA for their approval
1, GOE/RL-2007-i9 Thomas

i00-PW-1/3/6 Draft B Feasibility Study iOO-PW- Kathy Davis P 11/11/09 11/19/00 12/5/08 12/19/09 2/27/09 4/13/09 TDO NA Reviews are supporting updates for submittal of Draft 010o EPA by 2/27/09
1/3/6

200-BC-I ERC Borehole Summary Report itt-PW- Kathy Davis P 2/1/09 2/6/09 5/11/09 6/16/09 0/5/09 9/17/09 TOG NA Gates are based on assumption that we get directioe as to the preferred remedy from RL

1/3/6 by 1/10/09. Gates mill be "fluid" for awhile.

200-ZP-1 Pump and Treat Annual Report 200-ZP-I Mark Byrnes P 10/1/GO Complete Complete 1/20/09 2/2/09 1/20/09 2/20/09 3/10/09 NA Gocumeint is currently in internal review.

Ott-ZP-i Sampling and Analysis Plan In 200-ZP-1 Mark Byrnes S 10/13/Ga 1/7/09 1/29/09 3/2/09 3/if/GO 3/2/09 9/16/09 4/27/09 NA Annual report on pump and treat status; required per GOE/tL-96-07, Rev. 0 and DOE/RL-96-
Support of Drilling nf Eight Extraction Wells 36,9Rev.2
and one injection Well in FT-GO and the 200-
ZP-i/200-PW-1 Waste Management Plan
(GOE/RL-i000-40, Rev. 0)

200-CW-5 Draft B Feasibility Study 20G-ZP-1 Mark Byrnes P FY10 Activity FYit Activity FY10 Activity FY10 Activity FY10 Activity FY10 Activity FY10 Actinity Tu be prepared in FY-it.

2DO-ZP-1 RG Report 200-IS-i Mike Hickey P Complete Complete Complete Complete 12/22/tB TOG TBG 12/31/0B Sent to EPA on 12/22/ta

2GO-MW-1 feasibility Study for Supplemental 200-ZP-1 Mike P it/i/0B 1/13/09 1/19/09 2/9/09 2/20/09 4/1/09 5/15/09 6/30/09 TPA commitment (3/31/09) to have a Graft A to EPA
Investigations Ostrm

200-MW-i Proposed plan for Supplemental 200-MW-i Phil Rogers P 1/19/09 3/9/09 4/7/09 6/11/09 9/30/09 11/15/09 TOG NA This document mill be submitted to RI. and they mill transmit it to EPA with i0 days

Investigations

200-MW-i Rtemedial Investigation Reportifor 200-MW-l Phil Rogers P 1/19/09 3/9/09 4/7/00 6/11/09 9/30/09 11/15/00 TOG NA This document mill be submitted to RL and they will transm it it to EPA with 10 days
Supplemental Investigations



200 Area Project Managers' Meeting Attachment 3, Figure 2
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OPEN ACTION ITEM TRACKING

Actojo~bec ' sige ToU Owed To Statusil~pa d~~*~A~t~ 4~o D.ae Due0 Date Due Date~

117 DOE to provide a schedule for completing the EGO Risk RL-Foley EPA/Ecology 1/15109 2/19/09 3/10/09 Schedule provided 2/19/09 at the 200 A
Assessment. PMM. Action will remain open until follow

up meeting is held.

118 Hold a meeting to discuss the well drilling schedule for FY09, RIL-Mike EPA/Ecology 2/19/09 3/19/09
FY10 and priorities for more funding. Thompson

119 Meet with Regu lators so they are included in the process for EM- RL-Mike EPA/Ecology 2/19/09 3/19/09
22 funding Thompson

CERCLA 5-Year Review Action Items

Ato Actlonn/y.qc Asige ToDue Datex Status

13-1 Complete a data quality objective process and sampling plan to Fluor Hanford Complete
further characterize the technetium-99 groundwater plume near T
Tank Farm.

14-1 Assess treatment options to address technetium-99 near T Tank Fluor Hanford Complete
Farm.

15-1 Complete data quality objective process and sampling plan to Complete
further characterize the high soil conductivity measurements
detected at BIC cribs and trenches.

16-1 Increase the pump size in 200-ZP-1 extraction wells Fluor Hanford Complete
299-WI 5-45 and 299-WI 5-47.

17-1 Evaluate expanding the soil-vapor extraction operations. Also, Fluor Hanford Complete
specifically review converting former groundwater extraction well
299-WI 5-32 to a soil-vapor extraction well.

18-1 Prepare an explanation of significant difference for 200-UP-1 Ecology 6/1/2008 The ESID was prepared and is in review.
Interim ROD
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200 AREA PROJECT MANAGERS' MEETING STATUS
February 19, 2009

Central Plateau Geoeraphic Remediation

Key Facility Negotiations (RL: Margo Voogd)
*The agreement in principle for negotiation of Central Plateau Facility disposition

activities was signed by Tri-Parties August 13. Technical discussions began October 30,
2008, with the next meeting scheduled for February 23, 2009.

Schedule Status: The negotiation completion schedule options will be discussed at the February
23, 2009 meeting.

Regulator Comments

CP MIS Utilization (RL: Margo Voogd)
*FY09 funding/priority for MIS Pilot Test Project is under evaluation. Comments from

the Umatilla Tribe have been received and are being evaluated.

Schedule Status: N/A

Regulator Comments

U-Zone Geographic Remediation

U-221 Disposition (RL: Margo Voogd)
*22 1-U Facility Remedial Design/Removal Action Work Plan (RD/RAWP): Approved

February 3, 2009.

Schedule Status: On schedule.

Regulator Comments
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U-Ancillary Facilities

*U-Ancillary Facilities Removal Action Work Plan (RAWP) approved December 30,
2008.

Schedule Status: On schedule.

Regulator Comments

200 North Geojzraphic Remediation

212-N, P, R (RL: Margo Voogd)

" EE/CA: Action Memorandum in review/approval cycle.
" DQO: Draft in development.

Schedule Status: BE/CA is currently scheduled for regulatory agency review February 26, 2009.

Regulator Comments

200-CW-3 Waste Sites (RL: Margo Voogd)

*Planning activities to conduct sampling continue.

Schedule Status: On schedule.

Regulator Comments

2
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Rail Car Disposition Options Study (RL: Margo Voogd)

eRL will be revising the Rail Car Disposition Options Study timeline.

Schedule Status: TBD.

Regulator Comments

Central Plateau Groundwater and Source Operable Units

200-BC Control Area (BCCA) Ecology Lead (RL: Margo Voogd)

0 Interim On Site Coordinator report being finalized.

Schedule Status: On Schedule.

Regulator Comments

200-UP-i Ecology Lead (RL: Arlene Tortoso)

" RL'FS Work Plan:
*RI field work has been declared complete and activities are underway to initiate

data quality assessment and data reduction to support preparation of the combined
RI/FS report.

* Explanation of Significant Difference (ESD):
*No change. The most recent revision of the ESD, incorporating EPA Region 10

comments, is being reviewed by RL. Comments have been provided to Ecology.
" Pump and Treat

" 200-UP- I pumip-and-treat is in operation. Two extraction wells are operating
with discharge to ETF.

* TPA CN-252 is added as an Agreement as an approved CN.

3
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Schedule Status: The RI/FS activities for this OU in FY09 include continuing routine
monitoring and data collection. RI/FS report preparation will also begin this fiscal year. The
pump and treat operations will continue; in addition to the sampling and monitoring activities.

Regulator Comments

200-ZP-1 EPA Lead (RL: Arlene Tortoso)

Remediation Treatment Status:

" Currently all 14 groundwater extraction wells are on line pumping water to the interim
treatment system at approximately 320 gpm.

" Extraction wells WI 1-45 and WI 1-46 are on line pumping water to ETF at a rate of
approximately 45 gpm.

" Work on the Remedial Design/Remedial Action Work Plan is on schedule. RL comments
on the Decisional Draft were recently received. Revisions are currently being made.

" The detailed working schedule and critical path for achieving the end of 2011 deadline
for having the 200 West Area Groundwater Treatment Facility online has been
completed. The biggest concern at this time is getting all 20 of the extraction/injection
wells installed prior to the end for FY201 10.

" Drilling has started on first three extraction wells EW-1 (C7017, SW corner of TX-TY
Tank Farmn). EW-2 and EW-3.

" A test plan is currently being prepared to outline details on aquifer testing to be
performed in extraction well EW- 1 (C70 17).

* Rev. 8 to the ZP-1 Waste Management Plan (RL-2008-40) has been issued. This
document was updated to include the new extraction wells to be installed in FY09 and it
makes reference to the final ROD.

* The functional design criteria document supporting the 200-West Area Pump-and-Treat
System is currently being finalized.

" Plans are currently being made to perform additional treatability testing of ion exchange
resin options for removing Tc-99, 1-129, and uranium from ZP-1 groundwater.

0 PNNL is currently preparing for aquifer testing to be performed in the first permanent
extraction well (EW- 1, C70 17). The results from this aquifer testing will be used as
inputs to the MODFLOW computer model and will support the spacing between cross
gradient extractions wells.

Schedule Status: On schedule.

Regulator Comments



Attachment 4
CHPRC 0900115

200-P W-1, 200-PW-3, & 200-PW-6 EPA4 Lead (RL: Arlene Tortoso)

* The Draft B Feasibility Study will be submitted to EPA on February 27, 2009. The Draft
B Proposed Plan is in preparation, using the new template and layout that is under
development.

" Follow-up meetings are needed with Ecology and EPA regarding Central Plateau cross-
cutting issues that could affect the prioritization and remediation approach for this OU.

* Soil Vapor Extraction System (SVE):
" Monthly monitoring results for December 2008 and January 2009 for the soil

vapor probes and wells are not yet available for review. The results will be
summarized in the status for the next meeting.

" Some minor problems were identified when the two new SVE systems were
inspected at the Louisiana plant. These problems are currently being addressed.
One CHPRC engineer is on his way to Louisiana this week to perform a final
inspection prior to delivery to Hanford.

Schedule Status: Draft B Feasibility Study is on schedule. Following discussions held between
EPA and RL on January 7, 2009, it was agreed the Draft B Proposed Plan has been delayed to
allow for discussion among the Tni-Parties. A Schedule for submittal of the Draft B PP is being
developed.

Regulator Comments

Deep Vadose Treatability Test M-15-53 (RL: John Morse)

(M-15-53, 6/30/2009, Begin Field test activities for Desiccation field Testing at 200-BC-i
(BC Cribs) for Tc-99 remediation)

" SAP was approved on December 23, 2008, one month ahead of schedule.
" Design resources are on board and use of equipment was approved by ZP-lI project

management.
" Installation of the well supporting the test is scheduled to being between Jan 20 and Feb

20.

Schedule Status: On schedule to meet TPA milestone.

Regulator Comments
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Deep Vadose Treatability Test M-15-54 (RL: John Morse)

(M-15-54, 1/31/2010, Submit report on Reactive Gas testing for sequestration of Uranium
that will support remedial action decision making)

" The PNNL work plan for the Lab work supporting this milestone was approved in
December.

* A reactive gas PNNL lab test plan is being developed and should be available early
March for regulator review as requested at the last PMM. Initial focus will be on
literature review of reactive gas injection, air injection to deliver reactive solids, and
foam injection to deliver reactive liquid or solids. Laboratory work will follow, focusing
on promising elements of the review. Laboratory work will be completed by the end of
FY09.

Schedule Status: On schedule to meet TPA milestone.

Regulator Comments

200-CS-1 Ecology Lead (RL: Greg Sinton)

*Ecology and RL continue to communicate regarding path forward and related issues
including integration of CERCLA remediation and TSD closure activities. A revision of
the draft M- 16 change package provided by Ecology in December was provided to
Ecology by email February 13 to support coordination of TSD closures, CERCLA OU
actions, and preparation of permit conditions for the re-issued Hanford Facility
Dangerous Waste Permit.

Schedule Status: The project activities funded for this OU in FY09 are related to consolidating
project information and actions to date.

Regulator Comments

6
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200-CW-5 EPA Lead (RL: Greg Sinton)

*January 20th letter to EPA provided a path forward to address EPA's comments on the
Feasibility Study and Proposed Plan. Submittal of a revised FS and PP is planned on or
before August 31, 2009.

Schedule Status: Developing revised schedule for FY09 to provide updated FS and PP by
August 09. Current plan is to work collaboratively with EPA to address identified with the Draft
B documents.

Regulator Comments

200-C W-1 Ecology Lead (RL: Greg Sinton)
(M-015-38B, 11/30/2010, Feasibility Study/Proposed Plan)

Schedule Status: The project activities funded for this OU in FY09 are related to completing
FY08 field activities and consolidating project information and actions to date. The M-15 5-08-07
TPA change package currently out for the public comment revises the M-l 15-3 8B due date
9/30/2011.

Regulator Comments

200-BC-i EPA Lead (RL: Greg Sinton)
(M-15-51, 4/30/10, Feasibility Study/Proposed Plan)

" Verification/validation of the electrical resistivity correlation study chemistry data
continued. The Data Quality Assessment will follow.

" Decommissioning the DPT holes that were installed in the 216-B- 14 Crib (initial part of
Phase 3 of the excavation-based treatability test) was completed.

" Preparing to the complete excavation based treatability test final report.

Schedule Status: As a result of discussions between the tni-parties, work on revision of the
FS/PP has been prioritized to continue in FY09. Schedule information will be shared as it is
developed in subsequent PMMs. The M-15-08-07 TPA change package currently out for the
public comment revises the M- 15 -5 1, due date to 9/3 0/1 0.

Regulator Comments

EPA requests that as documents are updated they be kept informed.
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200-SC-i EPA Lead (RL: Greg Sinton)
(M-15-40E, 12/31/10, Feasibility Study! Proposed Plan for 200-SC-i)

*Data Quality Assessment of the supplemental characterization data is ongoing. The IDW
at the 216-A-30, 216-B-55, and 216-S-6 waste sites were all disposed of in ERDF; no
waste remains in the field.

Schedule Status: The project activities funded for this OU in FY09 are related to completing
FY08 field activities and consolidating project information and actions to date. A change
package that addresses the 200 sc-i schedule is planned to be prepared by 12/31/09 as specified
in the proposed M- 15 5-40E interim milestone.

Regulator Comments

200-UW-1 Ecology Lead (RL: Kevin Leary)

*Resolution of issues related to the U-12 Supplemental Deep Vadose Zone
characterization DQO continues. A strategy to incorporate waste source sites under a
200-UW-1 ROD to support zone closure is being developed.

Schedule Status: As a result of discussions between the tni-parties, the completion of the FS/PP
has been prioritized into FY09. Schedule information will be shared as it is developed in
subsequent PMMs.

Regulator Comments

200-IS-1 (RL: Kevin Leary)
(M-13-27, 6/30/07, RI/FS Work Plan)

* 241 -CX Tank System Closure Plan transmitted to the Ecology December 22, 2008.
* Ecology has proposed a minor deviation from the HFFACO figure 9-2 Part B Permit

Application and Closure/Post closure Plan Process Flowchart. Ecology has proposed
moving to Project Managers Issue Resolution part of the process due to the minor nature
of their comments. A work shop was held February 3, 2008 with Ecology to discuss
revisions to the 241 -CX-Tanks System Closure Plan. Preliminary assessment suggests

8
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about a dozen page changes. A second work shop will be scheduled once the page
changes are incorporated into the document

Schedule Status: No FY09 activities are scheduled for this OU with the exception of the 241 -
CX Tank System Closure.

209-P W-2 & 200-P W-4 Ecology Lead (RL: Doug Hildebrand)
(M-15-43D, 12/31/10, Feasibility Study and Revised Recommended Remedy(ies))
(15-43D, 12/31/10, Feasibility Study and Revised Recommended Remedy(ies))

* Analytical results associated with samples collected from the borehole in the 21 6-A-5
Crib have been received and are undergoing validation.

" Borehole summary report for investigations in the 216-S-1/2 Crib is being prepared.
" Management of investigation derived waste continues.

Schedule Status: The project activities funded for this OU in FY09 are related to completing
FY08 field activities (e.g., completing laboratory analyses and borehole decommissioning) and
consolidating project information and actions to date.

Regulator Comments

200-BP-5 EPA Lead (RL: Doug Hildebrand)
M-13-06B, 3/31/07, RI/FS Work Plan, Completed) EPA
(M-15-21A, 10/31/10, Feasibility Study/Proposed Plan) EPA

* 200-BP-5 Work Plan/SAP Revision 1 (RL-2007-18 Rev 1).
0 The work plan was signed by EPA February 5, 2009.

" 200-BP-5 Conceptual Transport Model Report for the WMA B/BX/BY and surrounding
area.

" The report is being drafted by PNNL.
* The draft report is planned for review in mid August 2009.
" The report will focus on uranium and technetium-99 contaminant transport.

* Water disposal for the FY2008 investigation wells is planned to start the designation
process in March.

Schedule Status: The project remedial investigation activities for FY09 and focused on
consolidating project information for actions to date. The groundwater sampling and monitoring
activities are continuing.

Regulator Comments

EPA still considers this a high priority for the Central Plateau and expects DOE to provide resources
as they become available.
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200-PO-1 Ecology Lead (RI: Doug Hildebrand)
(M-015-25C, 12/30/09 200-PO-1 OU RI Phase 11 Report)

" A 200-PO-1 TPA Change Notice was approved on January 15, 2009 to prepare a
combined RI/FS document that will rely on the 1997 RFIICMS documents and
incorporate the results of the recent 200-PO-1 OU RI/FS Work Plan Phase I Field
Investigations. Page change revisions to the RIIFS Work Plan were prepared and
submitted within 30 days of document change notice approval (2-15-09) as required. The
page change revisions include changes to the Work Plan tasks and schedule and remove
the requirement for delivery of a RI Phase 11 Report.

* Continued sampling 200-PO-1 OU Work Plan Appendix A Characterization wells. As of
January 30, 2009, 41 out if 41 sample ready wells were sampled. An investigation of
sample readiness of wells for decommissioning was completed and found 28 candidate
wells to be available for sampling. A list of wells were provided to Ecology on January
30, 2009 for approval to purge sample water to ground so sampling the sampling of the
available Appendix A wells can be completed.

Schedule Status: As of January 15, 2009 the schedule to meet M-0 15-25 C for a RI Phase I1
report is on hold pending M- 15 and M- 16 milestone TPA negotiations.

Regulator Comments

Ecology is in the process in preparing a letter in response to purge water.

200-S W-1/2 Ecology Lead (RL: Frank Roddy)
(M-15-00, 12/31/11, Feasibility Study/Proposed Plan)

* RI/FS Work Plan (Rev 0) was approved by RI and Ecology on December 22, 2008.
" Geophysical investigations have been performed at 21 8-E- 10, 218-B- 1213, 21 8-W-4B,

and 21 8-W-4C to support procedural closure of unused TSD landfill areas; final report
preparation is underway.

Schedule Status: The project activities funded for this OU in FY09 are related to consolidating
project information and actions to date.

Regulator Comments
To support the cleanup efforts of the Central Plateau, Ecology would like for USDOE to provide
resources to continue with the phased approach for the 200-SW /2 project activities.
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200-MW-i EPA Lead (RL: Frank Roddy)
(M-15-44B, 9/30/09, Feasibility Study/Proposed Plan)

0 Both the FS and PP are undergoing internal review.

Schedule Status: On schedule to meet TPA interim milestone.

Regulator Comments

200-MG-1/200-MG-2 Model Group 1 Sites (RL: Frank Roddy)
(M-15-49a, 12/31/08, MG-i EE/CA) Ecology Lead
(M-15-4913, 12/31/08, MG-2 EE/CA) EPA Lead

" EPA has transmitted their review comments on the 200-MG-2 Draft A EE/CA, comment
responses have been drafted/shared with EPA and are being finalized to support a final
(Revision -0) EL/CA document. Ecology has notified RI of an extension (to late
February 2009) to complete their review of 200-MG- I EE/CA.

" Site 216-Si 6D will be transferred from MG-2 to MG- I since it is outside the Central
Plateau core area and is more properly listed in the Ecology OU since they have the sites
outside the formal 200 area boundaries.

Schedule Status: On schedule

Regulator Comments

200-LW-1/200-LW-2 Ecology Lead (RL: Frank Roddy)
(M-15-4613, 12/31/11, Feasibility Study/Recommended Remedy) Ecology

*216-13-6 Health & Safety DPT: The C69i11 borehole was decommissioned and the final
civil survey was completed. All the waste was surveyed out and no waste remains in the
field. The draft borehole summary report is undergoing internal review

Schedule Status: The project activities funded for this OU in FY09 are related to completing
FY08 field activities and consolidating project information and actions to date.

Regulator Comments
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Ecolozieal Risk Assessment (RL: Bryan Foley)

*In January 2009 a review was completed of the revised version of the CP ERA report that
had been submitted to Flour Hanford by Neptune & Company at the end of September
2008. Additional effort is needed to produce a suitable document for RL and regulatory
agency review. RL is reviewing the Interim Performance Management Baseline (IPMB)
which includes continued effort in the revising the CP ERA report during FY09 to
address regulator comments on the Draft A version of that report.

Schedule Status: Ecological risk activities have been included in the IPMB which is currently
undergoing RL review and has not yet been approved by RL. That draft proposed schedule will
be provided to both EPA and Ecology, as requested, at the February 2009 PMM. RL anticipates
the schedule for completion of the CP ERA will undergo additional change in the final approved
IPMB.

Regulator Comments

200-TW-1 & 200-PW-5 EPA Lead (RL: Arlene Tortoso)
M-15-42D, 12/31/11, Feasibility Study/Proposed Plan for TW-1 & PW-5)

0 Three pushes at T- 18, have been decommissioned. Borehole summary report underway.

Schedule Status: No FY09 activities are scheduled for this OU.

Regulator Comments

12
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200-TW-2 Ecology Lead (RL: Arlene Tortoso)
(M-15-42E, 12/31/11, Feasibility Study/Revised Recommended Remedy(ies) for TW-2)

Schedule Status: No FY09 activities are scheduled for this OU.

Regulator Comments

200-UR-1 Ecology Lead (RL: Frank Roddy)

Scheduled Status: No FY09 activities are scheduled for this OU.

Regulator Comments

13



Activity ID / Activity Name% Col.., e Start Finish 20108' 200
N D1T~ F MAMJu AS

3 0.01.02.01.0100 TI - Ecological Risk Assessment - Document Review 100% 07-Jan-09 A 16-Jan-09 A

30.01.02.01.0110 TI - Ecological Risk Assessment - Document Revision 10% 19-Jan-09 A 30-Mar-09

30.01.02.01.0120 TI - Ecological Risk Assessment - Internal Document 0% 31 -Mar-09 13-Apr-09
Review

30.01.02.01.0130 TI - Ecological Risk Assessment - Incorporate Comments 0% 14-Apr-09 20-Apr-09
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"Redline/Strikeout Pages of DOEIR]L-92-76, Rev. 1, Remedial
Investigation/Feasibility

Study Work Plan for the 200-UP-i Groundwater Operable Unit"
Consisting of 3 pages,

including this cover page

A-6004-535 (REV 0)



DOE/RL-92-76, Rev. 1

7.0 PROJECT SCHEDULE

Completion of the R1/FS activity for the 200-UP- I OU IS soecified as a 200-UP- 1 OU-spee-ific
requirement defined in Milestone M-0 I f-_I 7A, which states that a comnbined RI. FS repor-t and
proposed plan shall be SUbmitted to Ecology by December 3 1. 20 1 0Mifle Tri Pa Areec
Nilestefne N4 i 00G recluires completionq of the pre ROD 200 Area RIJFS process for all non1
tanik fafm OUs by Deemiber 3-)1. 2008. this vniLeLn- dAte will nieed to be r-e negetiated to
accoffmdate the 12 new gfeandwater moinitor-ina w;,ells that helegy ree otl rcoutested he
installed betwveen FY06 and FY08. Tni-Party Agreement Milestone M-16-00 requires the
completion of remedial actions for all non-tank farm OUs by September 30, 2024. TnI-Party
Agreement change notice number TPA-CN-252 (January 15, 2009) documents concurrence
am-ong the parties that sufficient RI data are available as of January 2009 and that preparation of
a combined RI S report for 200-UP- OUf should begin in February 2009.I additional data
needs are identified during the RI'FS report preparation, those needs will be identified for
fulfillment through post-ROD supplemental characterization.

The project schedule for activities discussed in this work plan is provided in Figure 7-1. This
schedule will serve as the baseline for the work-planning process and will be used to measure the
progress of the implementation of this process. The schedule for RI activities and the
preparation, review, and issuance of the comrbined RLiFS report-the4, and the proposed plan
are also shown in Figure 7-1. The sehedule eeoncludes w'ith the prep-aration ofrOD

Figufre 7 2 illustrates how the 200 UP RUE S sehediile ffits into the ovefall Schedulie F RCRA,'
CERCLA related att.'itieS fior the 200 Ws ra n etnn aata coc-~~~-
aifter ~e'(( :21 eieue f the 200 UP 1 Ri ruor

7-1



CH2M Hill Platbu R4emediation Contract - PMBS - Baseline CopI 200 UP-i RI/ES Pruposed Plan 26-Jan-O. .-123

AAiy cilvity Ne Original start rb 203 FY2004 FY00 ! Y* 07 FY2008 FY2009 FY2010 FY2011 FY2012 V0 3, F214
Dutviyration 1 F3~jI~fFFFFFFFFFFFF FFF FfFIFF FF FFFFFF f'qq iqj

200 UP-i OU RI/FS & Proposed Plan 130 4Fb03 1MrI

120 Revise / Issue Final Work Plan 681 04- Feb-03 A 14-Oct-05 A

130 ,Perform Remedial Investigations 1071 30-Sep-04 31-Dec-08
A A

140 Initiate Drilling of 12 Wells 0 01-Dec-05
A

150 Complete Drilling of 12 Wells 0 05-May-08 U
A C

160 Sample 12 Wells /Analyse Samples 21 15-Jan-08 A 25-Dec-08E
A C

170 RI!FS Report: Data Evaluation 88 03-Feb-OW' 08-Jun-Og 0 z

(D
180 RIIFS Report: Modeling 88 09-Jun-00 12-Oct-09 ~

0-
100 RI/FS Report: Risk Assessment 85 13-Oct-ag 16-Feb-10f-

200 RI/FS Report: Identify /Screeen Techmnologies 33 22-Apr-OW* 08-Jun-Og C) '-
C)

205 RI/FS Report: Develop/ Screeen Technologies 66 09-Jun-09 10O-Sep-09

210 RI/FS Report: ARAR / RAO Development 65 11 -Sep-00 14-Dec-00

215 Rf/FS Report: Campare Alternatives 84 15-Dec-09 18-Mar-10H (D

225 RI/FS Report: Prepare, Review & Revise RI/FS Report 261 19-Mar-10 31 -Mar-il1 (D

235 Submit Draft "A" RI/FS Report to Ecology 0 30-Dec-lW'

255 Submit Draft "A" Proposed Plan Report to Ecology 0 30-Dec-lW* (D

265 TPA Milestone M-015-17A - Submit 200-UP-i OU RIFS 0 30-Dec-lW 0H
& Proposed Plan L

03

Actual Work IFMM Critical Remaining .. Page 1 of 1 ASK filter: 200 UP-i OU RI/ES Proposed Plan.

Remaining Work* Milestone up-i RI/FS & Proposed Plan f(c) Primavera Systems, Inc
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