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FFTF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

February 26, 2009

1. Approval of November 6, 2008 FFTF Project Meeting Minutes (Ecology/DOE-RL/CHPRC)
A. The meeting minutes were approved.

11. Administrative Issues
A. Brian Dixon (CHPRC) is developing a list of attendees to the PMM and the signatories

of the minutes.

Ill. Project Specific Issues

Doug Chapin (RL) reported that all of the activities associated with reaching S&M status by
August 2009 are on schedule. The glycol drain has been completed. The last three PCB
transformers have been shipped offisite and disposed. Two of the three fire alarm panels have
been acceptance tested and put back into service. The third fire alarm panel is expected to be
in service by the end of March 2009. Mr. Chapin noted that the fire alarms are for fire
detection only, and not fire suppression, during S&M. All of the water to the plant has been
cut and capped, and there is no water in the plant. Approximately 80 percent of the activities
relative to closing the buildings to turn over the facility to S&M have been completed.

Several waste shipments to ERDF have been made, including the five floor valves, nine long
boxes, and the JEM cell adapter plates. The two disposable solid waste casks (DSWCs) and
the short cask are planned for shipment to ERDF by the end of March 2009. The two DSWCs
contain irradiated hardware from the JEM cell and are currently sitting on the Interim Storage
Area (ISA) pad. There are two empty DSWCs that will remain in the ISA. There are also
two or three ISCs that contain the sodium wetted waste that will remain in the ISA. Three
asbestos-contaminated closure plugs were sent to a commercial asbestos facility in Arlington,
Oregon. A floor valve from one of the DWSCs, and various deactivation wastes were shipped
offsite.

The trailer for moving the DSWCs is at the canister storage building (CSB) and the handling
hardware will also be sent to there so they will be together and ready if needed for cask
movement.

IV. Status of Previous Agreements and Commitments
A. There were no previous agreements or commitments.

V. New Agreements and Commitments
A. There were no new agreements or commitments.

VI. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. Milestone Status

Doug Chapin (RL) stated that all of the milestones are on schedule, and there are no foreseen
issues with meeting the milestones. Rick Bond (Ecology) initiated a discussion regarding the
following milestones:



M-81-OOA, complete facility transition and initiate the surveillance and maintenance phase,
due by February 28, 2011. This milestone is anticipated to be completed by August 2009.

M-81-OOA-T04, complete transfer of special fuel to DOE's Idaho National Engineering
Laboratory for consolidate storage, due March 31, 2009. This milestone was completed in the
October-December 2008 time frame. Mr. Chapin will provide the correspondence
documenting closure of the milestone to Rick Bond (Ecology).

M-81-OOA-T05, complete auxiliary plant systems shutdown, due February 28, 2011. This
milestone has been completed, and will be officially closed in August 2009 when
M-8 1 -OOA-T05 is completed and closed.

M-81-15, submit FFTF surveillance and maintenance plan, due June 30, 2010. The S&M
plan is in internal review, and it is anticipated this milestone will be closed by summer 2009.

M-92-09, establish milestones and/or target dates, if needed, for acquisition of new facilities,
modifications of existing facilities, and/or modification of planned facilities necessary for
storage, treatment/processing and disposal of Hanford Site sodium. This milestone has been
moved out to September 30, 2018, and is based on the ROD for the tank closure EIS. The date
for release of the ROD is soon, with an unknown date.

M-92-10, the parties believe this milestone has been closed. The status will be provided at the
next PMM.

M-92-00, Mr. Bond noted that three milestones covered under M-92-00 are due in 2015
(disposition of 340 building special case waste), 2017 (determine disposition path and establish
interim agreement milestone for Hanford Site cesium strontium capsules), and 2018
(M-92-09). M-92-00 was to establish a date in 1998 for acquisition of new facilities, etc. An
action was taken for RL to research the status of M-92-00 and discuss it with Ecology offline
prior to the next PMM.

B. Permit

1. Proposed Changes to Permnit Conditions

RL/CHPRC is proposing a Class 1 Prime change to the storage permit to reduce the weekly
surveillance to semi-annually since some of the equipment is being removed or shut down.
Oxygen monitors will be required to enter the Fuel Storage Facility, and spill kits will
available if work is being performed in the waste management unit. The perimeter lighting
will be shut down.

2. Wastewater Discharge Permit

Mr. Chapin stated that the renewal application for State Waste Discharge Permit number
ST 4501 was submitted to Ecology in July 2008. Some 400 Area discharges were
identified, but no MASF discharges were identified. Due to the progress with
deactivation and MASF programmatically being turned over to K Basins, the only
discharges germane to the 4501 permit are from MASF, which are not technically from
FFTF. A revised renewal application is being prepared to reflect the sole discharge is
from MASF.



VII. Approved Changes Signed Off in Accordance with TPA Section 12.2
A. There were no changes.

VIII. Action Items

Description Status Date

RL will confirm the outyear milestone Pending 2/26/09

Ix. Documents for the Administrative Record
A. There were no documents identified.

X. Next Project Managers Meeting
A. The next meeting was scheduled for May 28, 2009 at 8:30 a.m.
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