
AXO8193I(

Meeting Minutes Transmittal

T Plant Complex
Project Managers Meeting

825 Jadwin/Room 340
Richland, Washington

April 23, 2009

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with
the content only and are not intended to imply agreement to any commitments.

uDate:- c

____________________ Date:_ _____
Proj ect Manager Representative, RL

___________D ate:__ _
Project Manager Represetitotive, CHPRC

JN0 32009
T Plant Administrative Record 116-08 EDIWC
MIS Collins A6-38
DG Singleton HO-57
PW Mar-tin T3-28
LL Fritz T3-11



T PLANT COMPLEX PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Roomi 340/700 Area
Richland, Washington

April 23, 2009

1. Approval of March 26, 2009 T Plant Complex Project Meeting Minutes (Ecology/DOE-
RL/CHPRC)

A. The PMM minutes were approved.

II. Operational Status
A. Mixed Waste Received and Transferred During March 2009 (see tables)

Volumne Fromn To Containers*

Mixed Waste Received (includes 7.73 M3  CWC T Plant 24
inter-facility transfers)

Mixed Waste Transferred Onsite 22.48 M3  T Plant CWC 52
LLBG 2

________ _______ WRAP 53

TRU Mixed Waste Shipped Offsite 0 M3  NA NA 0
*Includes containers of all sizes (55-gallon drums, 85-gallon drums, 5'x5'x9' boxes, etc.)

B. Waste Repackaged

Number of 55-gallon drums resulting from the repackaging of TRU Mixed Wat o 75 drums
meet WIPP compliance

III. Status of Previous Agreements and Commitments
A. There were no previous agreements and commitments to status.

IV. New Agreements and Commitments
A. There were no new agreements and commitments.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. T Plant Permit Status
Lori Fritz (CHPRC) reported that the parties continue to review the Waste Analysis Plan
and Processing (Addendumns B and C). The current focus is to complete the WAPs for
the WRAP and CWC facilities before finalizing the T Plant WAP. Paul Martin (CHPRC)
stated that CHPRC has reviewed C-lI in the last internal workshop, and is now working
through C-2. A target date of June 15, 2009 was set for CHPRC's completion of its
review and comment on Addendum C. Joel Williams (CHPRC) reported that the
Statement of Basis is in internal review.



VI. Approved Changes Signed off in Accordance with TPA Section 12.2
A. There were changes to sign.

VII. General Discussion
A. There were no topics of general discussion.

VIII. Actions
A. There were no actions to status.

Description Status Date

IX. Documents for Submittal to the Administrative Record
A. There were no documents identified.

X. Next Project Managers Meeting - 10:45 a.m. May 28, 2009.



T PLANT PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Richland, Washington

April 23, 2009

Attendance List
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