
Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER TRI-PARTY
AGREEMENT EXTENSION OF DISPUTE FROM JULY 13, 2009 TO JULY 31, 2009 AT THE
PROJECT MANAGER LEVEL FOR CHANGE CONTROL FORM M- 15-09-03,
MODIFICATION TO HAN-FORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER INTERIM MILESTONE M-015-44B

The U. S. Department of Energy (DOE) initiated dispute resolution in the June 17, 2009 letter,
09-AMCP-0162, INITIATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE
FORM M- 15 -09-03, "MODIFICA TION TO HANFORD FEDERAL FA CILITY A GREEMENT
AND CONSENT ORDER INTERIM MILESTONE M-015-44B."

Per Trn-Party Agreement Article XVI, Resolution of Disputes, Paragraph N, the DOE and the U. S.
Environental Protection Agency (the Parties) agree to extend the Tni-Party Agreement Change
Form M-15-09-03 dispute at the Project Manager's level from July 13, 2009 to July 31, 2009. The
extension is required to allow the Parties to continue discussions at the Project Manager level to
resolve the dispute.
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