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Originator Phone

Matthew S. McCormick (509) 373-9971
Class of Change

[II- Signatories [11I - Executive Manager [III - Project Manager

Change Title

Modification to Hanford Federal Facility Agreement and Consent Order Milestones for Initial Implementation of Central
Plateau Strategy

Description/J ustification of Change

In accordance with the Agreement in Principle, Negotiation of Hanford Federal Facility Agreement and Consent Order
Revisions to Address CERCLN/RCRA Integration, Integration of Facility Disposition with Remediation of Geographically
Associated Waste Sites, Central Plateau Cleanup Completion Strategies and Dispute Resolution Provisions, signed in
February 2009, the Tri-Parties will negotiate changes to the Hanford Federal Facility Agreement and Consent Order
(HFFACO) to implement the Central Plateau strategy by December 31, 2009.

This change package modifies HFFACO interim milestone M-01 5-44B for the 200-MW-I Operable Unit for the purpose of
focusing resources to begin the implementation of the Central Plateau cleanup strategy being developed by the Parties.
This change package is an interim step in the anticipated changes to the HFFACO required to implement the strategy.
Final HFFACO changes will be negotiated as part of the December 31, 2009, Agreement In Principal commitment.

Continued on page 2

Impact of Change

Delays submittal of various products in order to allow resources to be focused on the new Central Plateau strategy.

Affected Documents

The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., USDOE and
USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control
Documents, and Project Management Plans).
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Description/Justification of Change, Continued

Change Package M-1 5-09-03 was previously submitted by DOE-RL for EPA approval. The Change Package
proposed a 2-year delay for the 200-MW-i Feasibility Study and proposed deletion of the Proposed Plan from the
scope of milestone M-01 5-4413. The Change Package was disapproved by EPA on June 11, 2009. DOE-RL letter
09-AMCP-01 62, dated June 17, 2009, Initiation Of Dispute Resolution For Hanford Federal Facility Agreement And
Consent Order (Tni-Party Agreement) Change Form M-1 5-09-03, "Modification To Hanford Federal Facility
Agreement And Consent Order Interim Milestone M-01 5-4413," initiated the TPA dispute process for the disapproval
of the change package. Milestone M-01 5-44B is now a part of this change package. Approval will delay the
milestone and resolve the dispute between DOE-RL and EPA on the disapproval of the M-1 5-09-03 change
package.
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