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Class of Change
[]lI - Signatories [X] HI- Executive Manager [1III - Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and Consent Order (Agreement L0 K ea M-093-22
Interim Milestone I
Description/Justification of Change AG120

Approval of this change package modifies Hanford Federal Facility Agreement and Con r-~ ,4.
(HEFACO) M-93-00 series interim milestone. The scope and due date for M-093-2 2 are ei rfd due
to impacts from the delay in removing sludge from the K East and K West Basins. The new date for this
milestone is based on past experience completing similar Hanford site reactor interim safe storage work.
Good cause exists in accordance with HFFACO Article XL paragraph 120(D) to extend this milestone. The
K West 155 due date will be based on the remedial action work plan per HFFACO interim milestone M-
016-140. The 155 of K West reactor is removed from M-093-22 because completing K West 155 will be
delayed longer than the K East reactor 155 due to extended use of the K West basin for sludge storage. A
future milestone for completion of ISS of the K West reactor will be set following the M-016-140
deliverable.

Impact of Change

This change delays the date when the 105 K East and 105 K West reactors are placed into interim safe storage.
The change is being integrated with a comprehensive realignment of 100 K Area milestones that are affected
due to the design, testing and treatment of sludge. Impacts occur to milestones identified in change packages
M-16-08-09 and M-34-08-03.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning

management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control
documents; Multi-Year Work Plan; Site Wide Systems Engineering Control Documents; Project Management
Plans, and, if appropriate, Land Disposal Restrictions Report requirements).

Approvals

04L /0 i 7. Approved __Disapproved

EcoloDate

~4 i. LA...Approved _ Disapproved

_________,2C Approved _ Disapproved

EPA Date



Modifications to existing Tri-Party Agreement milestones are denoted with str-keeuf ; new
* milestone/text are denoted with sh~ading.

Milestone/Targ Description Date
et
M-093-22 COMPLETE 105-KE AND 105 KW REACTOR INTERIM SAFE 09/30/20-11

STORAGE IN ACCORDANCE WITH THE REMEDIAL 07/31/2014
DESIGN/REMEDIAJ]ACTION WORK PLAN.
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