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Change Title: ______ _________ ______ ______

Modifications to Tri-Party Agreement Milestone Series M-0 16-69, M-0 16-74, M-01I6-OOA, and M-0 16-OOB.
Descrivtion/Justification of Cha~g! - ____________________________

The Department of Energy determined in November 2006 that it needed to retain certain buildings and

utilities within the 300 Area to support the ongoing mission of the Pacific Northwest National Laboratory.
Some existing waste sites are located under or directly abutting facilities and utilities that will be retained.*

Specifically, retention of the 331 complex and the 325 complex require waste sites to remain unremediated
until the facilities and utilities associated with them are no longer needed (approximately 20 years). The

revised milestones will allow these buildings and utility corridors to remain long term, while retaining the

requirement to remnediate the waste sites in accordance with a work plan approved by the lead regulatory

agency. The Remedial Design/Remedial Action Work Plans will provide schedule dates for deferred
activities. The waste sites associated with these facilities are mainly process sewer lines that have been

flushed, drained and capped, or repaired to allow continued operation.

Description/Justification of Change and Tri-Party Agreement milestones are continued on page 2 of this Tri-

Party Agreemenit Change ackag e..-- .- . . .

Impact of Change: ___ _____________ _________

Modifies existing Tri-Party Agreement Interim Milestone M-0 16-69, M-0 16-74, and clarifies M-0 16-00A

and M-016-OOB, to allow the Pacific Northwest National Laboratory to operate in the 300 Area beyond

2010. Modifies regulatory requirements governing Ha~ford remediation activities. Administrative action is

required to incorporate this change. in Appendix. D of the Tri-Party Agreement.
Affected Documents: ____________________

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning

management and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control

documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management

Plans, and, if appropriate, LDR Report requirements).___________
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* Description/Justification of Change (continued)

The milestones are identified on Tni-Party Agreement Change Control Form. Modifications
established by approval of this Tni-Party Agreement Change Control Form are denoted as
stikeett for deletions/modification and shading for new text.

Milestone Milestone Description Completion Date
Number

M-016-OOA Complete all interim response actions for the 100 Area Units, with the
exception of the 00 KArab thej speifid due date as approved in a
Remedial Design/Remuedial ActionWork Pl.

Completion of interim response actions is defined as the completion of 12/31/2012
the interim ROD or Action Memorandum requirements in accordance
with the RD/RA work plan or Removal Action Work Plan and obtain
EPA and/or Ecology approval of appropriate project closeout documents.

M-0 16-OOB Complete all interim 300 Area remedial actions including the 618-10 and
618-11 burial grounds but not incluinig sites associated with retained 300
area facilities and the utility corridors.~ Completion of interim remedial
actions for wsesites asociated with the retained 300 Area facilities and
their utilities, are subject to approved Remedial Design/Remedial Action
Work Plans. 09/30/2018

Completion of all interim remedial actions is defined as the completion of
the interim ROD requirements in accordance with the RD/RA work plan
and obtain EPA approval of appropriate project closeout documents. The
disposition of impeding surplus facilities will be performed in accordance
with milestone M-94-00.

M-0 16-69 Complete all interim 300 Area remedial actions to include confirmatory
sampling of all candidate sites listed in the 300-FF-2 ROD (except for
618-10 and 618-11 burial grounds.) Corriin of interbi reedial
actions for waste sites associated with the retained 300 Area facilities and
utility corridors are subject to approved Remedial Design/Remnedial,
Action Work Planis.

Completion of all interim remedial actions is defined as the completion of 9/30/20 15
the ROD requirements in accordance with an approved RD/RA Work
Plan and obtains EPA approval of the appropriate project closeout
documents. Completion of confirmatory sampling is defined as the
completion of the sampling necessary to determ-ine whether or not the
waste site meets criteria for cleanup or can be closed out from the Waste
Information Data System (WIDS) as defined in the RD/RA Work Plan.
The disposition of impeding surplus facilities will be performed in
accordance with Milestone M-094-00.

Complete interim remediation (to include excavation loadout, closeout
sampling, backfill and revegetation), for all 300 Area "inside the fence"
waste sites north of Apple Street, except that the 300 RLWS, 300-l-5,0/021

M_0 16-74 300 4,-300-268 and 300-123 waste sites remediation need only be 0/021

completed through excavation and loadout. Waste sites 300-4, 300-15,
300 RRLWS, and 300 RLWS are impacted by 300 Area~ building
retentions and are addresedn M-0 1-0013. ______


