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WESF PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area

Hanford, Washington

September 24, 2009

1. Approval of August 27, 2009 WESF Project Managers Meeting Minutes (Ecology/DOE-
RL/CHPRC)
A. The PMM meeting, minutes were approved.

11. Administrative Items and Follow-up from Previous Meeting
A. There were no administrative or follow-up items to discuss.

111. Operational Status and Project Specific Issues
A. Mike Collins (RL) reported that the roof repair is ongoing, but will halt at some

point with the onset of cold weather. The repair will resume and be completed in

the spring 2010.

IV. Status of Previous Agreements and Commitments
A. There were no previous agreements or commitments to status.

V. New Agreements and Commitments
A. There were no new agreements and commitments to status.

VI. Near Terml Schedules and Ongoing Activities (Milestones, TSD Unit)
A. Permit

Kathy Conaway (Ecology) stated that a permit workshop was held on August 31

with RL/CHPRC, and Ecology took an action to discuss the remaining issues and

rcport back to RL/CHPRC. Ecology has not completed that action; however,
Rick Bond (Ecology) stated that Ron Skinnarland (Ecology) is working to resolve

the issues. Tony Miskho (CHPRC) noted that the issue of sign labeling was
resolved.

VII. Approved Changes signed off in Accordance with TPA Section 12.2
A. There were no changes to sign.

VIII. Action Items________________________

Description Status Date

RL to provide Ecology unresolved Pending 6/25/09

permit workshop issue write-up ______________________
Pending 7/23/09



RL/CHPRC will meet today to discuss the 8/27/09
write-up.
A workshop was held 8/31/09 to discuss 9/24/09
remaining permit issues. This action is
completed.

Ecology will provide resolution to Pending 9/24/09

remaining permit issues________________________

IX. Documents for submittal to the Administrative Record
A. There were no documents identified for submittal.

X. Next Project Managers Meeting
A. The next meeting was scheduled for 10:00 am November 12, 2009.



WESF PROJECT MANAGERS MEETING
825 Jadwin/Roomn 340
Richland, Washington

September 24, 2009

10:00 a.m. to 10:15 a.m.

Agenda

1. Approval of August 27, 2009, WESF Project Managers Meeting Minutes
(Ecol ogy/DOE-RL/CHPRC)

if. Administrative Items and Follow up from Previous Meeting

11I. Operational Status and Project Specific Issues
None to report

IV. Status of Previous Agreements and Commitments

V. New Agreements and Commitments

VI. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. Permit

VII. Approved Changes signed off in Accordance with TPA Section 12.2

VII Action Items

Description Status Date
Ecology to set up a meeting with RIJCHPRC by 5/15/09 Pending 4/23/09
to discuss comments on the draft permit conditions

A meeting was 6/25/09
held. This action is
closed

RL to provide Ecology unresolved permit workshop issue Pending 6/25/09
write-up

Pending 7/23/09

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting - 10:00 a.m. October 22, 2009



WESF PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Richland, Washington

September 24, 2009
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ilK ~,Will~


