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Inter-Agency Management Integration Team (IA1\IT)
Meeting Minutes
October 1-5, 2009

Key Documents/Issues List ReviewN

Ani updated table of CHPRC/ Washington Closure documents forecast was provided. The table
forecasts documents that will require regulatory review and approval in the next three months.

Ecology inquired about ORP documents. CHPRC responded that ORP has an action to prepare
its own table.

EPA inquired about the River Corridor baseline risk assessment. WCI- responded that a draft
risk assessment is planned for delivery to the regulators in February 2010. but may be delivered
this Decemrber. The risk assessment document will be added to the key,, documents table.

Ecology inquired about the Central Plateau ecological risk assessment. RL responded that the
risk assessment is being reworked and is going to be called a technical data report. Ani ecological
risk assessment document for the outer area will also be developed. Ecology requested inclusion
of both documents on the key documents table.

RL stated that the 200-MW- I RZI/VS may not be delivered in February 2010 as scheduled on the
table. Ecology noted that the table is for resource planning purposes, and there is no penalty if
the documents are not provided on the dates listed on the table. RL stated its focus right now is
on developing the Central Plateau strateoNv and not individual RI/FS documents. Ecolouv asked
ithe change package is going to he transmitted today. RL stated that the change packages are in

internal review, and a meeting to discuss the change packages will be scheduled with Ecology

and EPA once that review is completed. EPA requested information on the change packag'es
before next Thursday (10/22/09), and RL agreed to provide some information by that time.

TPA Administration - Re-Publishing of TPA

Ecology stated it is developing a table to track the TPA changes for re-publishing. The table will
be provided at each IAMIT meeting.

Ecology initiated a discussion regarding TPA Appendix F, which is a list of supporting technical
plans and procedures. Apparently Appendix F has not been updated since 1992. and Ecology
requested a recommendation whether the appendix should be updated or deleted. It was noted
that when the TPA was first signed, a lot of documents were not in place and have since been
established and many of the documents listed in Appendix F have becomei primary documents.
RL responded that it will provide a recomnmendation for Appendix F, possibly by the December
1AI AT.

EPA initiated a discussion whether the Tni-Parties should attempt to update paragraph 148 and
1 49. Ecology, and DOE agreed that it should be added to the table for future discussion.



Thursday, October 15, 2009
Ecology Offices, Conference Room 3AIB

3 100 Port of Benton Way
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting
Chairman: Matt McCormick

10: 15 a.m. Key Documents/Issues List Review

10:30 a.m. TPA Administration

10:45 a.m. Adjourn Inter-Agrency Management Integration Team Meeting,
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Regulatory Documents Forecast Version Date: 10J1120

Contractor Geographical Operable Review Review Field Workdngro
WEIS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/issues Start Date bigmpcd

DOH EPA Ecology Dates Dates(Y )

RL-11 CHPRC 200 West C. Walker G. Sinton Removal Action Work Plan Revision (DOE/RL-2005-15) x TOO

RL-11 CHPRC 200 West C. Walker G. Sinton Removal Action Work Plan - New (DOE/RL-2OXX-TBD) _____ x TOO

RL-0030 CHPRC Outer Area C. Walker G. Sinton O Zone RD/RAWP, Draft A X_ x 12/21/2011 1/15/2012

RL-0030 CHPRC Outer Area C. Walker G. Sinton O Zone RO/RAWP, Rev 0 x x 12/5/2011 1/15/2012

x 7/14/2009 8/14/009- 8/31/2009

RL-40 CHPRC Outer Area 200-UR-1 C. Walker W. Woolery RAWP (DOE/RL-2008-22, Rev. 0, June 2008) TPA Change TPA-CN-283 ______ Completed ________

SAP (DOE/RL-2006-50, Rev. 0, February 2007) TPA change to SAP TPA- x 7/14/2009 1/2098/10/2009-

RL-40 CHPRC Outer Area 200-UR-1 C. Walker W. Woolery CN-285 ______ Complete________
Revise EE/CA for BC Controlled North Area (DOE/RL-21007, Rcv.0,XTO

RL-40 CHPRC Outer Area C. Walker D. Chapin February 2009) or Prepare New EE/CA xTI

RL-40 CHR ue raC. Walker 0. Chapin RACR or OSCR at completion of removal action ______ ________

RL-40 C HPRC Outer Area 200-CW-3 C. Walker W. Woolery Verification Package as applicaole for each of 12 waste sites x TOO _______________________

RL-40 CHPRC Outer Area C. Walker W. Woolery RACR for 212-N, 212-P and 212-R x TBO _______________

Scoping Study (Prepare and submit a study of utilization of a landfill for x 9/30/2009 10/30/2009

RL-40 CHPRC C. Walker K. Leary non-hazardous waste debris. Construct the landfill if directed by DOE)

RL-0030 CHPRC Groundwater 200-UP-i C. Wittreich A. Tortosa 200-UP-i RI/FS Report _____ x _____ 6/30/2010 7/30/2010 ______________

Action Memorandum Addendum for lOS-KE Reactor Core Demolition -

RL-12 & RL-41 CHPRC 100-K Area 0. Riffe T. Teynor pending ______ ________________

DOE/RL-2005-26, Rev 1, RAWP for 105-KE 105-KW Reactor Facilities

and Ancillary Facilities (New TPA CN for 105-KE Reactor Core x TOD

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor Demolition)

RL-12 & RL-41 CHPRC 100-K Area 0. Riffe T. Teynor Waste Control Plan for 105-KE Reactor Core Sampling -penning x TOD _______________________

RL-12 & RL-41 CHPRC 100-K Area 0. Riffe T. Teynor Air Monitoring Plan for 105-KE Reactor Core Samplirg- pending x TOO _______ ________

DOE/RL-2005-33, Rev 1, 100-K Area Interim Safe Storage and 04 Project

Waste Sampling and Analysis Plan (New TPA CN for ICO5-KE Reactor x TOOD

RL-12 & RL-41 CHPRC 100-K Area 0. Riffe T. Teynor Core Sampling)______ ___________

Quality Assurance Project Plan/Sampling and Analyss Plan for x /220 02/095/24/2010

RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 0. Watson J. Hanson Containerized KW Settler Sludge, KBC-40467, Rev. 0 ____ ___________

Quality Assurance Project Plan/Sampling ann Analysis Plan for KOP x1//09 1/220 02/0

7/15/2009 81/0)

RAPfrM- hs DER-095)x 8/020 "1)2)) CHPRC/RL & Ecology are in 8/15/2009

RL-30 CHPRC Outer Area MG-i G. Berlin F. Roddy RAPfrM- hs DER-095)81/09 Complete comment resolution.

RL-30 CHPRC Outer Area MG-i G. Berlin F. Roddy RAWP for MG-i Phase 2 (DOE/Rt-2009-53 Revision {)x TOO

x 8/2/2009 9/i/'2009

RL-30 CHPRC Outer Area MG-2 G. Berlin F. Roddy Action Memo for MG-2 Sites (OOE/RL-2008-45) X02/09 Complete ________

x x 6/22/2009 7/120

RL-0030 CHPRC 100 Area J. Borghese G. Sinton ioo Areas Bo/Chem Remediation Proposed Plan (DOE/RL-2009-28) ______Complete ________________

100 Area ESD to interim ROD Amendment for ISRM Barrier for In Situx 1/520 lS00

RL-0030 CHPRC 100 Area J. Oorghese G. Sinton Reduction (ISR)x 1/520 21/00

RL-0030 -CHPRC 100-0/C Area J. Borghese G. Sinton 100 B/C Decision Unit RI/FS Work Plan, Aodendum 3 and SAP x _____ 9/30/2009 11/29/2009 _______________ 2/16/2010________

RL-0030 CHPRC 100-F Area UI 2/6 J. Borghese M. Thompson 100 F UI 2/6 Decision Unit RI/FS Work Plan, Addendum 4 and SAP X93/09 1/920 /521

x 8/1/2009 9/,20

RL-0030 CHPRC 100-H Area J. orghese i. Hanson 100-H Area Aquifer Test Work Plan/Sampling and Analysis Plan _____Complete _______________

RL-030 HPR 10-H rea i00HR- J.Borhes J. ansn 10-H-i eviionto DR/AWPforDX Pmp nd rea Sytem________ 114/210 1/17201 _____________________7!

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese i. Hanson 100-HR-6 Revisilon toth RD/RAWP for X Pump and Treat System x 51/4/2010 62/17/2010

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Revision to ROR/RAWP for ISRM Barrier Amendment x 5/15/2010 6/15/2010 _______________

RL-0030 CHPRC 100-H Area 100-HR-3 J. orghese i. Hanson 100-HR-3 Bioreactor Treatability Test Plan x 11/15/2009 12/15/2009 _______________

x 8/15/20099

RL-0030 CHPRC 100-H Area 100-HR-3 J. orghese J. Hanson 1100-HR-3 Bloinfiltration Treatability Test Plan x81/09 Complete _______________

x 8/1/2009 9/15/2009

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 1 1 /520 Complete ________________

RL-0030 JCHPRC 100-H Area 1100-HR-3 J. Borghese J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 2 _____ ____ 11/30/2009 12/30/2009 _______________



Regulatory Documents Forecast Version Date: 1/520

Contractor Geographical Operable Review Review
WBS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Sta rt Completion Comments/issues Start Dae bigipce

RL-0030 CH-PRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Bioremediation Treatability Test Plan x 11/30/2009 12/30/2009 _______________

RL-0030 CHPRC 100-N Area J. Borghese M. Thompson 100 IN Decision Unit RI/Es Work Plan Addendum S x 12/30/2009 2/28/2010 _______________ 12/23/200(________
100-NR-2 Draft Proposed Plan Amend ROD for Interm Action or to

RL-0030 CHPRC 100-N Area 100-NR-2 J. Borghese M. Thompson Propose a new ROD (M-015-61 12/30/09) x 1/020 /521

RL-0030 CHPRC 300 Area J. Borghese M. Thompson 300 Area Decision Unit RI/ES Work Plan and SAP x 10/30/2009 12/29/2009 _______________ 3/4/2010:_______
RL-0030 CHPRC 300 Area J. Borghese M. Thompson 300 Area, Polyphospnate Infiltration Treatability Test Plan x 10/29/2010 12/31/2010 _______________

RL-0030 CHPRC 200 West PW 1/3/6 K. Davis A. Tortosa 200-PW-1,3,6, Feasibility Study x TBD
RL-0030 CHPRC 200 West CW-5 K. Davis G. Sinton CW-5 Feasibilty Stuoy x TBD

CW-5 &
RL-0030 CHPRC 200 West PW1/3/6 K. Davis A. Tortosa Z Area Proposed Planx B

RL-0030 CHPRC 200 West UW-i K. Davis K. Leary 200-U W-1 Proposed Plan x 10/1/12009 3/30/2010
RL-13 CHPRC L. Fritz M. Collins TRU Retrieval Notice of Construction (AIR 07-1012) x _____ 11/15/2009 11/8/2009
RL-30 CHPRC 200 East 200-BC-i-- M. Hickey G. Sinton Treataoility Test Report for 200-BC-i x 8/31/2009 10/15/2009
RL-30 CHPRC 200 East 200-MW-i M. Hickey F. Roddy 200-MW-i RI/ES Report x 2/28/2010 4/i5/2010
RL-0030 CHPRC 200 West R. Brunke K. Leary SWL WAC 173-350 Closure Plan x 10/15/2009 1/15/2010
RL-0030 CHPRC NRDWL/Misc R. Brunke K. Leary NRDW[ WAC 173-350 Closure Plan x 10/16/2009 1/16/2010
RL-0030 CHPRC Outer Area R. Brunke 0. Sinton O Zone ES, Draft A x x 11/30/2010 1/15/2011
RL-0030 CHPRC Outer Area R. Brunke Gi. Sinton O Zone FS, Rev 0 x x 3/31/2011 4/31/2011 ________

RL-0030 CHPRC Outer Area R. Brunke 0. Sinton O Zone PP, Draft A x x 11/30/2010 1/15/2011 _______________

RL-0030 CHPRC Outer Area R. Brunke G. Sinton O Zone PP, Rev 0 x x 3/31/2011 4/31/2011 _______________

RL-0030 CHPRC Outer Area R. Brunke 0. Sinton O Zone ROD Action Memo Support x ______ 5/2/2011 11/4/2011 ________________

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Sample Instructions for the 127 waste sites within the K Area fence. x TBD

WCH 100 Area 0. Saueressig J. Neath 100 Area RDR/RAWP ______ x 7/1/2008 10/29/2009 RevS5 - Resolving Comments ________

WCH 100 Area D______ . Saueressig J. Neath 100 Area SAP ______ x 8/20/2009 10/29/2009 Rev 6 - Resolving Comments ________

WCH 100-D Area _______ M. Proctor T. Post 100-0-56:1 Closure Document _____ x 7/22/2008 10/29/2009 Resolving Draft A comments________________

100-0 Area M. Proctor T. Post 100-D-31:6 Closure Document x 3/17/2009 10/6/2009 Lsge8//0;wtEclyfo

WCH 100-0 Area M. Proctor T. Post 116-DR-la Work Instruction ______ x 5/13/2009 10/22/2009 Resolving Draft A comments_________ ________

100-0 Area M. Proctor T. Post 100-0-61 Closure Document x 6/1/2009 10/15/2009 Comnsrole;wt
WC _______________________________________________for_______RLEsiggfrsintue.atures.___ _________

100-0 Area M. Proctor T. Post 100-0-31:5 Closure Document x 6/1/2009 10/15/2009 Comments resolved; with
WCW_________ _____________________________________for____ _____sRicooy gonsgatrsatures.___ _________

WCH 100-0 Area _______ M. Proctor T. Post 100-0-32 Closure Document _____ x 6/16/2009 10/22/2009 Resolving Draft A comments________________
WCH 100-0 Area M. Proctor T. Post 100-0-63 Work Instruction _____ x 7/15/2009 10/29/2009 Resolving Draft A comments________
WCH 100-0 Area M. Proctor T. Post 100-0-47 Closure Document _____ x 7/20/2009 10/15/2009 Resolving Draft A comments________________

100-0 Area M. Proctor T. Post 116-0-5 Work Instruction x 7/29/2009 10/15/2009 Comnsrole;wt

WCH 100-0 Area 0. Saueressig T. Post Request for partial backfill (100-0-31:4, :7 and :8) ______ x 7/30/2009 9/30/2009 A meeting was held on 10/5/09 and
WCH 100-D Area 0. Saueressig T. Post Request for partial backfill (100-0-30) ______ x 8/15/2009 9/30/2009 Ecology will allow partial backfill of
WCH 100-0 Ares M. Proctor T. Post 1607-0-2:2 Closure Document _____ x 10/6/2009 112/30/2009 Draft A comments due 11/18/09 _______

WCH 100-0 Area 0. Saueressig T. Post M-16-47 Milestone Change Package _____ x 9/18/2009 10/2/2009 Draft
WCH 100-0 Area M. Proctor T. Post 116-DR-5 Work Instruction _____ x 11/9/2009 1/26/2010________
WCH 100-0 Area M. Proctor T. Post 100-0-56:2 Closure Document _____ x 10/26/2009 1/19/2010________
WCH 100-0 Area M. Proctor T. Post 118-0-3 Work Instruction _____ x 12/1/2009 2/11/2010 _______

WCH 100-0 Area M. Proctor T. Post 118-0-5 Closure Document _____ x 10/6/2009 12/30/2009 Draft A comments due 11/18/09 _______

WCH 100-0 Area M. Proctor T. Post 628-3 Work Instruction x____ 10i/29/2009 1/13/2010 ______________

WCH 100-D Area M. Proctor T. Post 118-0-6:4 Work Instruction x 11/9/2009 1/25/2010 ______________

WCH 100-0 Ares M. Proctor T. Post 118-DR-i Closure Document _____x 10/13/2009 1/7/2010
WCH 100-0 Area M. Proctor T. Post 100-0-29 Closure Document _____x 11/3/2009 1/27/2010
WCH 100-0 Area M. Proctor T. Post 116-DR-8 Closure Document _____x 10/28/2009 1/20/2010
WCH 100-0 Area M. Proctor T. Post UPR-iOO-D-5 Closure Document _____x 11/5/2009 1/28/2010
WCH 100-0 Area M. Proctor T. Post 118-0-4 Closure Document _____ ____ x 1/20/2010 4/8/2010
IWCH I 100-0 Ares M. Proctor I T. Post 116-D-10 Closure Document x 11/17/2009 2/4/2010
JWCH 100-0 Area M. Proctor T. Post 1100-0-30 Closure Document _____ ____ x 1/20/2010 4/8/2010 ______________

JWCH 100-0 Area I______ M. Proctor T. Post 1600-30 Closure Document _____ ____ X 2/1/2010 4/22/2010 ______________ _______
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Regulatory Documents Forecast Version Date: 10/520

Contractor Geographical Operable Review Review FedWr agro
WBS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/issues Start Dae ben mpce

DOH EPA Ecology Dates Dates (YIN) D

WCH 100-H Area M. Proctor J. Chance 100-H-28:6 Closure Document x 1/15/2009 10/22/2009 Resolving Draft A comments

WH100-H Area M. Proctor J. Chance 100-H-8 Closure Document x 3/26/2009 10/15/2009 Rsignued 8/19/0;_witEcolgyfo

WCH 100-H Area M. Proctor i. Chance 100-H-53 WSRF x 6/30/2009 10/22/2009 lResolving Draft A comments ________

WCH 100-H Area M. Proctor 2. Chance 100-H-39 Work Instruction x 6/30/2009 10/22/2009 Resolving Draft A comments_________ ________

WCH 100-H Area M. Proctor 2. Chance 100-H-52 Work Instruction x 7/1/2009 10/15/2009 Draft A comments due 9/13/09 _______ ________

WCH 100-H Area M. Proctor J. Chance 100-H-49 Work Instruction x 7/13/2009 10/22/2009 Draft A comments due 9/25/09 _______ ________

WCH 100-H Area M. Proctor 2. Chance 100-H-5O WSRF ______x 7/13/2009 11/16/2009 Delivered to RL/Ecology 7/13/09 _______ ________

WCH 100-H Area M. Proctor J. Chance 100-H-46 Work Instruction x 7/15/2009 10/22/2009 Draft A comments due 9/26/09 _______ ________

100-H Area M. Proctor 2. Chance 100-H-41 Work instruction x 7/21/2009 10/19/2009 Comnsrole;wt
WCH __________ ____________RIL/Ecology for signatures._________ ________

WCH 100-H Area M. Proctor 2. Chance 118-H-3 Work Instruction x 7/23/2009 10/15/2009 Resolving Draft A comments_________ ________

100-H Area M. Proctor 2. Chance 100-H-35 Work Instruction x 8/13/2009 11/12/2009 DrfAcomnsde92/;
WCH _____ ____ ______extendled to 10/15/09. _______________

WCH 100-H Area M. Proctor J. Chance 118-H-5 Backfill Concurrence x 8/27/2009 10/15/2009 Delivered to RL/Ecology_________ ________

WCH 100--H Area M. Proctor- J. Chance 118-H-2 Work instruction ______x 9/3/2009 11/16/2009 Draft A comments due 10/17/09 _______ ________

WCH 100-H Area M. Proctor J. Chance 100-H-51:1 Work Instruction ______x 9/21/2009 12/7/2009 Draft A comments due 11/4/09 ________

WCH 100-H Area M. Proctor 2. Chance 100-H-36 Closure Document _____x 9/15/2009 12/8/2009 Draft A comments due 10/29/09 _______________

WCH 100-H Area M. Proctor J. Chance Closure Document 128-H-2 x 9/17/2009 TBO Rev 0 - Potential Dispute________ _______

WCH 100-H Area M. Proctor J. Chance Closure Document 128-H-3 x 9/17/2009 TBD Rev 0 - Potential Dispute_________ ________

WCH 100-H Area M. Proctor 2. Chance 118-H-4 Work Instruction x 10/12/2009 12/29/2009 _______________________ ________

WCH 100-H Area M. Proctor 2. Chance 118-H-6:4 Work Instruction x 10/1/2009 12/15/2009 Draft A comments due 11/14/09 ________

WCH 100-H Area M. Proctor 2. Chance 100-H-51:3 WSRF x 10/15/2009 1/7/2010 _______________

WCH 100-H Area M. Proctor 2. Chance 100-H-51:4 WSRF x 10/15/2009 1/7/2010 ______________

WCH 100-H Area _______ M. Proctor 2. Chance 118-H-S Closure Document x 10/6/2009 1/7/2010 Draft A comments due 11/20/09

WCH 100-H Area M. Proctor 2. Chance 100-H-37 Work Instruction x 10/27/2009 1/14/2010 _______________

WCH 100-H Area M. Proctor 2. Chance 100-H-28:7 Closure Document ______ x 11/23/2009 2/11/2010 _______________

WCH 100-H Area _______ M. Proctor 2. Chance 600-152 Closure Document ______ x 10/28/2009 1/21/2009 _______________

WCH 100-H Area M. Proctor 2. Chance 118-H-6:5 Work Instruction ______ x 12/2/2009 2/11/2010 ________

WCH 100-H Area M. Proctor 2. Chance 128-H-i Work Instruction ______ x 12/16/2009 3/1/2010

WCH 100-H Area _______ M. Proctor 2. Chance 116-H-9 Closure Document x 12/17/2009 3/8/2010

WCH 100-N Area 0. Saueressig 2. Chance Waste Site Remediation Design ______ x 9/15/2009 10/30/2009

WCH is proposing to add some

language to the CHPRC proposed

plan/RDD Amendment for the 100-

NR-1 and 100-NR-2 Operable Unit

10NAeD.Sursi M. Thompson/i. Proposed Plan/ROD Amendment for the 100-NR-1 and 100-NR-1 x 02/09 TD to allow the use of the plug-in
9 Chnce Intrim ctin Rcordof eciionapproach to add waste sites to the

remedial action if the waste sites
are similar in terms of

contaminated waste materials to

WCH sites already in the ROD

WHSite Wide M. Peloquin 0. Robertson WCH 351, Treatment of Draeger Tubes Via Macroencapsulation x 7/20/2009 10/31/2009 Document delivered to Ecology
WCH17 ERO Wst

200 Area M. Peloquin 0. Robertson WCH-178 EROF Waste Management and Materials Plan x 9/24/2009 11/30/2009 Managemen nd aterasPn

WC-WCROHat Acpac

WH200 Area M. Peloquin 0. Robertson WCH-191 EROF Waste Acceptance Criteria x 9/24/2009 11/30/2009 CiteriaWateAcetac

WCHC HritE RFeerh aea

WH200 Area M. Peloquin 0. Robertson WCH-182 EROF Leachate & Washwater Ma nagement Plan x 9/24/2009 11/30/2009 WaCH1aterD M aaen Pla

JWCH 300 Area M. Proctor R. Guercia UPR-300-17 Work Instruction x _____ 9/24/2009 10/26/2009 UPR-300-17 Work Instruction

JWCH 300 Area M. Proctor C. Smith 618-13 Closure Document ______ x ______ 10/12/2009 1/11/2010 618-13 Closure Document ________

JWCH 300 Area ________ C. Strand R. Guercia EE/CA #47 33 Building ______ x ____ 11/17/2009 1 1/1/2010 EE/CA #4, 337B Building _________________
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Regulatory Documents Forecast Version Date: 101/20

Contractar Geographical Operable Review Review FedWWBS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/issues Fiedark dageao
DOH EPA Ecology Dates DatesStrDae bigmpcd

300 Area M. Proctor R. Guercia 300-109/JPR-300-46 Work Instruction x 10/19/2009 1/6/2010 019/P3046Wr
WCH- I________ _______ _______________ Instruction
WCH 100-B Area M. Proctor T.Post 100-B-27 Backfill Concurrence x _____ 10/19/2009 10/22/2009 100-B-27 BackfillConcurrence ________

WCH 100-B Area _______ M. Proctor T. Post 100-B-25 Backfill Concurrence x 10/19/2009 10/22/2009 100-B-25 Backfill Concurrence________________
WCH- 100-B Area M. Proctor T. Post 100-B-19 Backfill Concurrence x 11/2/2009 11/5/2009 100-B-19 Backfill Concurrence
WCH 100-B Area M. Proctor T. Post 100-B-32 Backfill Concurrence x 11/2/2009 11/5/2009 100-B-32 Backfill Concurrence ________

WCH 100-B Area M. Proctor T. Post 100-B-21:4 Backfill Concurrence x 10/26/2009 10/30/2009 100-B-21:4 Backfill Concurrence
WCH 100-B Area M. Proctor T. Post 100-B-31 Backfill Concurrence x 11/5/2009 11/11/2009 100-B-31 Backfill Concurrence ________

WCH 100-B Area M. Proctor T. Post 100-B-28 Backfill Concurrence x 11/9/2009 11/12/2009 100-B-28 Backfill Concurrence

100-B Area C. Strand R. Guercia 105-B Reactor Waste Management Plan x 11/17/2009 1/1/2010 15BRatrWseMngmn
WCH ____________________________ ____________Plan

WH100-B Area C. Strand R. Guercia 105-B Reactor Air Monitoring Plan x 11/17/2009 1/1/2010 105-B Reactor Air Monitoring Plan

WCH 10BAe .PotrT ot 10B2 lsr ouetx1/020 /220 0--5CoueDcmn
WCH 100-B Area M. Proctor T. Post 100-B-27 Closure Document x 11/30/2009 2/22/2009 100-B-27 Closure Document
WCH 100-B Area M. Proctor T. Post 100-B-27 Closure Document _____ x 11/30/2009 2/22/2009 100-B-27 Closure Document________
WCH 100-B Area M. Proctor T. Post 100-B-319 Closure Document x 12/7/2009 3/1/200 100-6-319 Closure Document________
WCH 100-B Area M. Proctor T. Post 100-B-21:4 Closure Document x 12/7/2009 3/1/2010 100-B-1:4 Closure Document
WCH 100-B Area M. Proctor T. Post 100-6-21: Closure Document x 12/74/2009 3/1/20109 100-6-21: Closure Document
WCH 100-B Area M. Proctor T. Post 100-6-2 Closure Document x 12/14/2009 3/6/2009 100-6-2 Closure Document________

TreaabiityStuy fr InSit HeavaentChrmiumTretmet a 10-C-Treatability Study for In Situ
100-C Area 0. Saueressig T. Post Traab7 t SuyfrISiueavenChoumTatntt10--x 9/18/2009 11/17/2009 Hexavalent Chromium Treatment at

WCI- _____________ ________ _________ 100-C-7
WCH 100-K Area M. Proctor J. Zeisloft 600-29 Work Instruction x 11/2/2009 1/21/2010 600-29 Work Instruction
WCH 100-K Area M. Proctor J. Zeisloft 100-K-78 Work Instruction x 7/16/2009 10/22/2009 100-K-78 Work Instruction

RL-40 CHPRC 200 East PUREX Zone M. Hickey _________PUREX FE/CA _____ _____ x 3/11/2010 4/22/2010 _______

RL-12 & RL-41 CHPRC 300-K Area 0. Riffe T. Teynor NEPA Supplement Analysis _____TBD

RL-12 & RL-41 CHPRC 100-K Area 0. Riffe T. Teynor NEPA Supplemental ROD TOO
100-K-42, 105-KE Fuel Storage Basin Deactivation Removal Action

IRL-12 & RL-41 CHPRC 1100-K Area 100-K-42 0. Riffe T. Teynor Closure Report x 4/2/2010 5/4/2010

100-K-42, 105-KE Fuel Storage Basin Demolition Rernovai Action2/401 32600
RL-12 & RL-41 1CHPRC 1100-K Area 100-K-42 0. Riffe T. Teynor Closure Report x2/401 32600
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