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Key Documents/Issues List Review

An updated table of CHPRC/ Washington Closure regulatory documents forecast was provided.
Ecology requested receipt of the table a week in advance of the JAMIT meeting. Ecology also
requested listing documents in the table that require regulator input, and not drafts or outlines.
etc. If there are any changes in the status of a document between IAMIT meetings, it was agreed
that an electronic notification will be sent to Ecology.

Ecology requested ORP to provide a regulatory documents forecast table.

Calendar Year 2010 Milestone Review and IAMIT Schedule

MSA provided the 2010 proposed schedule for the quarterly milestone review meetings and
IAMITs. Milestones M-50, -51 and -61 were removed from the proposed schedule for the
February 2010 OR]? quarterly meeting in anticipation of approval of the Consent Decree by
February 2010. If the Consent Decree is not approved, the milestones will be added to the
agenda. The JAMIT approved the 2010 schedule.

TPA Administration/Republish TPA

OR]? and Ecology noted that there are a few change packages that are in addition to what is
contained in the proposed Consent Decree Settlement Agreement. It was agreed to have the
change package information compiled by the March/April 2010 time frame, which gives a lead
time of about three months before re-publishing the TPA. A status on the Consent Decree and
change packages will be provided at the January 21, 2010 IAMIT meeting.



Thursday, November 19, 2009
Ecology Offices, Conference Room 3MJB

3 100 Port of Benton Way
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting

Chairperson: Stacy Charboneau

11:30 a.m. Key Documents/Issues List Review

11:45 a.m. Calendar Year 2010 Milestone Review and IAMIT Schedule

11:50 a.m. TPA Administration/Republish TPA

12:00 Noon Adjourn Inter-Agency Management Integration Team Meeting
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_____ _____Regulatory Documents Forecast f_ ___ ___Version Dt:1/920

Contractor Geographical Operable Reg. Re.ev w
WBS Area Unit DOE-RI Lead Document Title Re ulatory Lead Review Reg.leview FieldCoWorktSchedule in

Start Cmlto RACm etlsusSatDt agro en
DOH EPA Ecology Dates Dates ipce YN

RCBRA Report, Volumes 1 and 2 7/1/2010

RL-0030 CHPRC 100 Area G. Sinton 100 Areas Bio/Chem Remediation Proposed Plan (DOE/RL-2009-28) XX/2209 Complete
100 Area ESO to interim ROD Amendment for ISRM Barrier for In SituX 1/520 21/00

RL-0030 CHPRC 100 Area G. Sinton Reduction (ISR)
R000CPC100-B/C Area G. Sinton 100 B/C Decision Unit RI/FS Work Plan, Addendum 3 and SAP X 2/16/2010/24200

100-HR-3 - Revision to the RD/RAWP for DX and HX Pump and TreatX 2/200 3100
RL-0030 CHPRC 100-0/H Area 100-HR-3 J. Hanson SystemX 2/200 3100

100-F Decision Unit Work Plan, Addendum 4 and SAP (Dft A TPA M-015- 1/25/20101124/00
RL-0030 CHPRC 100-F Area IU 2/6 M. Thompson 63 9/30/09) 92/09 1/420

X 8/12009 9/1/2009
RL-0030 CHPRC 100-H Area J. Hanson 100-H Area Aquifer Test Work Plan/Sampling and Analysis Plan X //09 Complete

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioreactor Treatability Test Plan X 1/9/2010 2/9/2010

X 8/15/2009 94 O -
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioinfiltration Treatability Test Plan ______ Complete

X 8/15/2009
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 1 Complete

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson i00-HR-3 RPO Wells Sampling and Analysis Plan Rev. 2 11/30/2009 12/30/2009
RL-0030 CHPRC 100-H Area 100-HR-3 i. Hanson 100-HR-3 Bioremediation Treatability Test Plan X 1/9/2009 2/9/2009

100-K-42, 105-KE Fuel Storage Basin Deactivation Removal ActionX4/200 5/01
RL-12 & RL-41 CHPRC 100-K Area 100-K-42 E. Dagan Closure ReportX4/200 5/01

100-K-42, 105-KE Fuel Storage Basin Demolition Removal ActionX2/401 32600
RL-12 & RL-41 CHPRC 100-K Area 100-K-42 E. Dagan Closure ReportX2/401 32600

Quality Assurance Project Plan/Sampling and Analysis Plan for X09/22/2009
RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 R. Quintero Containerized KW Settler Sludge, KBC-40467, Rev. 0 X92/09 Complete5/421

Quality Assurance Project Plan/Sampling and Analysis Plan for KOPX B
RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 R. Quintero Sludge XTD1/320

RL-12 & RL-41 CHPRC 100-K Area Balone/Dagan Sample Instructions for the 127 waste sites within the K Area fence.X B

RL-0030 CHPRC 100-N Area M. Thompson 100 N Decision Unit RI/FS Work Plan Addendum 5 X 12/30/2009 2/28/2010 1/320

100-NR-2 Draft Proposed Plan Amend ROD for Interim Action or to X 1/020 /521
RL-0030 CHPRC 100-N Area 100-NR-2 M. Thompson Propose a new ROD (M-015-61 12/30/09) X1/020 /521

X 8/31/2009 1152gqRegulator review complete.

RL-30 CHPRC 200 East 200-BC-1 G. Sinton Treatability Test Report for 200-BC-i Complete Responding to comments

RL-30 CHPRC 200 East 200-MW-i F. Roddy 200-MW-i RI/FS Report X 2/28/2010 4/15/2010 ________
RL-40 CHPRC 200 East PU REX Zone PUREX EE/CA ______X 3/11/2010 4/22/2010 ________

RL-11 CHPRC 200 West G. Sinton Removal Action Work Plan Revision (DOE/RL-2005-15) X TBD ______________________ _______

RL-11 CHPRC 200 West G. Sinton Removal Action Work Plan - New (DOE/RL-2OXX-TBD) X TBD
RL-0030 CHPRC 200 West PW 1/3/6 A. Tortosa 200-PW-1,3,6, Feasibility Study X 2/4/2010 3/20/2010 X________

RL-0030 CHPRC 200 West CW-5 G. Sinton CW-5 Feasibilty Study X 1/29/2010 3/14/2010 _______

CW-5 &

RL-0030 CHPRC 200 West PW1/3/6 A. Tortosa Z Area Proposed Plan X2321 /221

RL-0030 CHPRC 200 West UW-1 K. Leary 200-UW-1 Proposed Plan X 3/30/2010 5/13/2010

RL-0030 CHPRC 200 West K. Leary SWL WAC 173-350 Closure Plan x 10/27/2009 12/10/2009 _______

RL-31 CHPRC 201 East 200-BC-2 200-BC-i FS and PP X 10/1/2010 11/14/2010 X
RL-0030 CHPRC 300 Area M. Thompson 300 Area Decision Unit RI/FS Work Plan and SAP X 10/21/2009 12/21/2009 _____________________ 3421

RL-0030 CHPRC Groundwater 200-UP-i N. Hake 200-UP-i RI/FS Report X 6/30/2010 7/30/2010 ______________________ _______

RL-0030 CHPRC Groundwater 200-PC-i D. Hildebrand 200-PO-i RI Report X TBD TBD

RL-0030 JCHPRC INRDWL/Misc IIK. Leary NRDWL WAC 173-350 Closure Plan IX 11/10/2009 12/24/2009 ______________

RL-0030 JCHPRC JOuter Area 1G. Sinton 10 Zone RD/RAWP, Draft A X X 12/21/2011 1/15/2012 _____________________ _______ ________
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RL-0030 CHPRC Outer Area G. Sinton 0 Zone RD/RAWP, Rev 0 X X 12/5/2011 1/15/2012

X 7/1/2009 8/11,2009
RL40HR ue ra 20U- . Chapin RAWP (DOE/RL-2008-22, Rev. 0, June 2008) TPA Change TPA-CN-283 Co714200l831/00

SAP (DOE/RL-2006-50, Rev. 0, February 2007) TPA change to SAP TPA- X 7/14/2009 8/10/2009
RL-40 CHPRC Outer Area 200-UR-1 D. Chapin CN-285 Complete

Revise EE/CA for BC Controlled North Area (DOE/RL-2007, Rev.0,X B
RL-40 CHPRC -Outer Area D. Chapin February 2009) or Prepare New EE/CAX B

RL-40 CHPRC Outer Area D. Chapin RACR or OSCR at completion of removal action X TBD
RL-40 CHPRC Outer Area 200-CW-3 W. Woolery Verification Package as applicable for each of 12 waste sites X TBD
RL-40 CHPRC Outer Area W. Woolery RACR for 212-N, 212-P and 212-R X TBD Lhspoievrbldecont

not pursue the landfill CHPRC has

X 9/30/2009 10/30/2009 requested formal direction to cease
Scoping Study (Prepare and submit a study of utilization of a landfill for work on the study and transfer

RL-40 CHPRC Outer Area N/A K. Leary non-hazardous waste debris. Construct the landfill if directed by DOE) funds.

DOE/RL-2007-07,212-N, 212-P and 212-R Facilities Engineering X TBD

RL-40 CHPRC Outer Area N/A Evaluation/Cost Analysis - revision to add disposition of rail cars
DOE/RL-2008-80, Action Memorandum for the Non-Time-Critical
Removal Action for the 212-N, -P and -R Facilities - revision to add X TBD

RL-40 CHPRC Outer Area N/A disposition of rail cars_______________________

DOE/RL-2009-i1, 212-N, -P and -R Facilities Removal Action Work Plan -

RL-40 CHPRC Outer Area N/A revision to add disposition of rail carsX B

DOE/RL-2007-54, Rev. 0, Sampling and Analysis Plan for Remediation, of
200 North Area Waste Sites Located in the 200-CW-3 Operable Unit - X 10/6/2009 11/19/2009 Targetting November PMM for

RL-40 CHPRC Outer Area 200-CW-3 revision via TPA-CN-295 approval.

DDE/RL-2007-55, Remedial Design/Remedial Action Work Plan for 200
North Area Waste Sites Located in the 200-CW-3 Operable Unit, Rev. 0 - X 10/6/2009 11/19/2009 Targetting November PMVM for

RL-40 CHPRC Outer Area 200-CW-3 revision via TPA-CN-296 approval.________

7/15/2009 15,'2000o
X 7/15/2009 9i20 CHPRC/RL & Ecology are in8/520

RL-30 CHPRC Outer Area MG-i F. Roddy RAWP for MG-i Phase 1 (DOE/RL-2009-53) 81/09 Complete comment resolution.

RL-30 CHPRC Outer Area MG-i F. Roddy RAWP for MG-i Phase 2 (DDE/RL-2009-53 Revision ?) X TBD

RL-40 CHPRC Outer Area MG-i SAPs for MG 1 & 2 X X FY09 X ______

RL-40 CHPRC Outer Area MG-2 RAWPs for MG-2 X FY10 X________

RL-30 CHPRC Outer Area MG-2 F. Roddy Action Memo for MG-i (37 Outer Area Sites), Draft A X 11/23/2009 12/23/2009 _______ _______________

X ;y;1$2QQ9-
RL-30 CHPRC Outer Area MG-2 F. Roddy Action Memo for MG-i (11 Outer Area Sites) XComplete ________ ________

R L-40 CHPRC Outer Area MG-i Action Memos for MG 1 X _____Complete X
RL-0030 CHPRC Outer Area G. Sinton 0 Zone FS, Draft A X X 11/30/2010 1/15/2011
RL-0030 CHPRC Outer Area G.Sinton 0 Zone PP, Draft A X X 11/30/2010 1/15/2011 ________ ________

RL-40 CHPRC Outer Area 200-MG-i EE/CA for MG-i Outer Zone Sites(DOE/RL-2008-44) X Complete ________________

RL-40 CHPRC Inner Area 200-MG-2 EF/CA for MG-2 Inner Zone Sites (DOE/RL-2008-45) X _____ ______ Complete
RL-13 CHPRC _______M. Collins TRU Retrieval Notice of Construction (AIR 07-1012) X ___________ 2/1/2010 6/1/2010 ________ ________

RL-30 CHPRC ________200-ZP-1 A. Tortoso 200-ZP-1 D&M Plan X _____ 3/16/2010 4/28/2010 X
RL-30 CHPRC 200-ZP-1 A. Tortoso 200-ZP-1 RD/RA Report, Draft A X _____ 3/9/2010 4/21/2010 X

RI-3D CPRC 200ZP-1 A.Tortoso200-ZP-1 Sampling and Analysis Plan in Support of Drilling Remaining X 10/19/2009 Completeo ________X________

R30CPC20Z- A.TrooExtraction Wells and Injection Wells Beyond FY-09 CopleteQ~.
200-ZP-1 Integrated Groundwater Monitoring Plan Merging document with

X X /16201 4/2/200 X Performance Monitoring Plan.
X X /16201 4/2/200 X Document will be an appendix to

RL-30 CHPRC ________200-ZP-1 A. Tortoso _____ ____ __________________ he O+M Plan.________________
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Contractor Geographical Operable Reg. Scheduleiin
WBS ______Area Unit DOE-RL Lead. Document Title Regulatory Lead Review RegmpReview AR o mntlsusF

DHStart Competin ARsomnslse FedWr agro enDH EPA E~GIogy Dates Dae tuDte mpcd(YN
200-ZP-1 Performance Monitoring Plan Integrated Monitoring Plan being

X X /16201 4/2/200 X integrated into this report.
X X /16201 4/2/200 X Document will be an appendix to

RL-30 CHPRC 200-ZP-1 A. Tortoso the O+M Plan.
WCH 1 00-B Area ______Rudy Guercia 105-B Reactor Waste Management Plan X 11/17/2009 Delivered to EPA
WCH 1 00-B Area ______Rudy Guercia 105-B Reactor Air Monitoring Plan X 11/17/2009 _____ _____ Delivered to EPA_______
WCH 1 00-B Area ______Tom Post 100-B3-27 Closure Document _____ X 11/12/2009 1/5/2010

_________WCH 1____ 100-B Area Tom Post 100-B3-31 Closure Document X _____ 12/2/2009 1/15/2010
_______WCH 1____ 100-B Area Tom Post 100-B3-25 Closure Document x 12/2/2009 1/15/2010

WCH 1 00-B Area Tom Post 1 00-B-33 Closure Document X 12/4/2009 1/17/2010
_______WCH 1 00-B Area Tom Post 1 00-B-32 Closure Document X 12/15/2009 1/28/2010

WCH 1 00-B Area Tom Post 100-B-19 Closure Document X 12/17/2009 1/30/2010
WCH 1 00-B Area Tom Post 100-B3-21:4 Closure Document _____ X 12/17/2009 1/30/2010

_________WCH 1 00-B Area Tom Post 100-B3-28 Closure Document X 12/17/2009 1/30/2010 _____________
WCH 1 00-B Area Tom Post 100-B-22:2 Closure Document X 12/17/2009 1/30/2010

1 00-C Area Tom Post Treatability Study for In Situ Hexavalent Chromium Treatment at X 9/18/2009 Draft provided to EPAWCH 1 00-C-7_____________

A meeting was held on 10/5/09
and Ecology will allow partial
backfill of portions of these

1 00-D Area Tom Post Request for partial backfill (I100-D-31:4, and :8) X 7/30/2009 waste sites if sampling at both
ends of the land bridges indicate
no contamination above

WCH Remedial Action Goals
WCH 1 00-D Area Tom Post Request for partial backfill (1 00-D-30 and 1 00-D-31 :7) X 8/15/2009 ____________

10-AraTmPsM164MietnChnePcaeX 9/18/2009 Ecology is reviewing and will
______WCH 10- raTmPs -64 ietn hnePcaemeet with DOE
________WCH 1 00-D Area Tom Post 100-D-87 Work Instruction X 11/17/2009 12/31/2009 X_____________
________WCH 1 00-D Area Tom Post 100-D-74 Work Instruction x 11/24/2009 1/7/2010 X ____________

________WCH 1 00-D Area Tom Post 100-D-94 Work Instruction X 11/24/2009 1/7/2010 X____________________
_________WCH 1 00-D Area Tom Post 100-D-82 Work Instruction X 12/1/2009 1/14/2010 X _____________

_________WCH 1 00-D Area Tom Post 100-D-97 Work Instruction X 12/1/2009 1/14/2010 X _____________

_________WCH 1' 00-D Area Tom Post 100-D-70 Work Instruction X 12/2/2009 1/15/2010 X _____________

_________WCH 1 00-D Area Tom Post 100-D-81 Work Instruction X 12/8/2009 1/26/2010 X _____________

_______WCH 1 00-D Area Tom Post 100-D-90 WSRF X 12/8/2009 1/26/2010 X
WCH 1__ _ 100-D Area ______Tom Post 1 00-D-92 WSRF X 12/8/2009 1/26/2010 X ____________

WCH 1 00-D Area Tom Post 100-D-83:1 Work Instruction _____X 12/22/2009 2/9/2010 x _____________

WCH 1 00-D Area Tom Post 100-D-83:2 Work Instruction _____X 12/22/2009 2/9/2010 X _______

WCH 1 00-D Area Tom Post 100-D-85:1 WSRF X 12/22/2009 2/9/2010 x _______

WCH 1 00-D Area _______Tom Post 100-D-85:2 Work Instruction X 12/22/2009 2/9/2010 X _______

WCH 1 00-D Area Tom Post 100-D-83:3 Wrok Instruction X 1/13/2010 3/1/2010 X
WCH I100-D Area Tom Post 1 00-D-83:4 Work Instruction X 1/13/2010 3/1/2010 x
WCH 1 00-D Area Tom Post 100-D-84:1 Work Instruction X 1/13/2010 3/1/2010 X
WCH 1 00-D Area Tom Post 100-D-84:2 Work Instruction x 1/13/2010 3/1/2010 X
WCH 1 00-D Area Tom Post 100-D-86:1 Work Instruction _____ X 1/27/2010 3/15/2010 X
WCH 1 00-D Area Tom Post 100-D-86:2 Work Instruction X 1/27/2010 3/15/2010 X
WCH 1 00-D Area Tom Post 1 00-D-86:3 Work Instruction X 1/27/2010 3/15/2010 X
WCH 1 00-D Area Tom Post 100-D-88:1 Work Instruction _____ X 1/27/2010 3/15/2010 X
WCH 100-D Area Tom Post 100-D-88:2 Work Instruction _____ X 1/27/2010 3/15/2010 X
WCH I100-D Area Tom Post 100-D-88:3 Work Instruction _____ X 1/27/2010 3/15/2010 X _____________

_______WCH 100-D Area Tom Post 1 00-D-88:4 Work Instruction _____ X 1/27/2010 3/15/2010 X
WCH 1 00-D Area Tom Post 1 00-D-88:5 Work Instruction-____ X 1/27/2010 3/15/2010 X_____________________________
WCH 1 00-D Area Tom Post 100-D-79 WSRF X 2/4/2010 3/23/2010 X _____________ ______________

WCH I100-D Area Tom Post 100-D-71 Work Instruction _____ X 2/22/2010 4/6/2010 X______________ _______________

_________WCH 1 00-D Area Tom Post 1 00-D-72 Work Instruction _________ X 2/22/2010 4/6/2010 X_____________________ _______
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Contractor Geographical Operable Rg e.Rve
WBS ______Area Unit DOE-RL Lead Document Title RegulatoryLead Reviewio Reg. Review/isue

Start StrtDtetngrefbenK ~DOH EPA Ecdtogy Dates Dtsipce YN
_______WCH 100-D Area Tom Post 100-0-80 Work Instruction _____X 2/22/2010 4/6/2010 X
_______WCH 100-D Area Tom Post 1 00-D-75 Work Instruction X 3/8/2010 4/20/2010 x

WCH 1 00-D Area Tom Post 1 00-0-56:1 Closure Document _____x 7/22/2008 8/28/2008 Resolving Draft A comments _______

WCH 1 00-D Area Tom Post 116-DR-10 Work Instruction x 5/13/2009 6/22/2009 Resolving Draft A comments

1 00-0 Area Tom Post 100-0-61 Closure Document X 6/1/2009 8/15/2009 Comments resolved; with
________WCH RL/Ecology for signatures.

1 00-D Area Tom Post 100-0-32 Closure Document X 6/16/2009 8/29/2009 Comments resolved; with
________WCH _____ _____RL/Ecology for signatures.

WCH 1 00-D Area Tom Post 100-0-47 Closure Document _____x 7/20/2009 8/29/2009 Resolving Draft A comments

WC 100-0 Area Tom Post 1607-0-2:2 Closure Document X 10/6/2009 11/18/2009 Draft A comments due 11/18/09

11/182009Draft A comments due 12/3/09
1 00-0 Area Tom Post 118-0-5 Closure Document X 10/6/2009 1/209per extension notice received

WCH 1//0911/2/09.
1 00-0 Area Tom Post 118-DR-i Closure Document X 10/29/2009 12/12/2009 Draft Acomments due 12/12/09.

WCH
WCH 1 00-0 Area Tom Post 100-0-56:2 Closure Document X 11/9/2009 12/22/2009
WCH 1 00-0 Area Tom Post UPR-100-D-5 Closure Document x 11/9/2009 12/22/2009
WCH 1 00-0 Area Tom Post 11 6-DR-8 Closure Document X 11/9/2009 12/23/2009
WCH 1 00-0 Area Tom Post 628-3 Work Instruction x 11/16/2009 12/30/2009 _____

WCH 1 00-0 Area Tom Post 11 6-DR-5 Work Instruction X 11/17/2009 12/31/2009 _____

WCH 1 00-0 Area Tom Post 100-0-29 Closure Document X 11/19/2009 1/2/2010 _____

WCH 1 00-0 Area Tom Post 11 6-0- 10 Closure Document x 12/3/2009 1/16/2010
WCH 1 00-0 Area Tom Post 11 8-0-6:4 Work Instruction x 12/10/2009 1/23/2010
WCH 1 00-0 Area Tom Post 118-0-4 Closure Document X 12/16/2009 1/28/2010 _____

WCH 1 00-0 Area Tom Post 11 6-DR-3 Work Instruction x 12/16/2009 1/29/2010 _____

WCH 1 00-0 Area Tom Post 11 8-0-3 Work Instruction X 1/4/2010 2/17/2010
WCH 1 00-0 Area Tom Post 116-0-5 Closure Document X 1/5/2010 2/17/2010 _____

WCH 1 00-D Area Tom Post 118-0-1 Work Instruction X 1/18/2010 3/3/2010
WCH 1 00-0 Area Tom Post 100-0-30 Closure Document X 1/20/2010 3/5/2010 ______

WCH 100-0 Area Tom Post 600-30 Closure Document X 2/1/2010 3/17/2010
WCH 1 00-H Area Rudy Garcia TPA Change Notice/ WDOE RAWP approval X 10/28/2009 _____

1 00-H Area Joanne Chance 100-H-28:6 Closure Document X 1/15/2009 2/26/2009 Comments resolved; with
WCH RIL/Ecology for signatures.

WC 100-H Area Joanne Chance 100-H-8 Closure Document x 3/26/2009 5/5/2009 RL signed 8/19/09; with Ecology
WHfor signature_______

WCH 1 00-H Area Joanne Chance 100-H-39 Work Instruction I X 6/30/2009 8/10/2009 Resolving Draft Acomments _______

WCH 1 00-H Area Joanne Chance 100-H-52 Work Instruction X 7/1/2009 9/13/2009 Draft A comments due 9/13/09

WC 0- Ae Jan Cace 10--9WokIntucinX 7/13/2009 9/25/2009 Draft A comments due 9/25/09

WCH 1 00-H Area Joanne Chance 100-H-46 Work Instruction X 71/09 92/09DatAcmet u /60

1C 100-H Area Joanne Chance 100-H-35 Work Instruction X 81/09 1/520 rf omnsde92/9

DrafetenAdcoet due15/9/2/9

WCH 1 00-H Area Joanne Chance 11 8-H-2 Work Instruction X 9/3/2009 10/15/2009 Resolving Draft A comments
1 100-H Area Joanne Chance 100-H-36 Closure Document X 9/15/2009 1 2109Draft Acomments due 11 /12/09

_______________ ______________________________ ____ 11/12/2009

1C 100-H Area Joanne Chance Closure Document 128-H-2 X 9/17/2009 10/28/2009 Deisputeet. otnta
RCisesvn omns oeta

WC 100-H Area Joanne Chance Closure Document 128-H-3 X 9/17/2009 10/28/2009 Deisput Comments.Potentia

WCH 1 00-H Area Joanne Chance 100-H-51:1 Work Instruction X 92/09 1//09DatAcmet u 140

WH1 00-H Area Joanne Chance 118-H-S Closure Document X 10/6/2009 11/20/2009 Draft A comments due 11/20/09
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DOH EPA Ecology Dtat Dates

1______ WC 00-H Area Joanne Chance 11 8-H-6.4 Work Instruction X 10/12/2009 11/25/2009 Draft A comments due 11/25/09
________WCH 1 00-H Area Joanne Chance 11 8-H-4 Work Instruction _________ x 10/12/2009 11/25/2009

_______WCH 100-H Area Joanne Chance 1 00-H-51:3 WSRIF x 10/29/2009 12/12/2009 Draft A comments due 12/12/09

______WH100-H Area Joanne Chance 100-H-51:4 WSRF x 10/29/2009 12/12/2009 Draft A comments due 12/12/10
WCH 10- AraJ a n-hn e 6 01 2CoueD c m n _ _ _ _x1//0 9 1/32 0
WCH 1 00-H Area Joanne Chance 16-H-9 Closure Document _____x 12/9/2009 12/22/2009
WCH 100-H Area Joanne Chance 100-H-9O Wlor Instut___ x 12/16/2009 1/29/2009
WCH 1 00-H Area Joanne Chance 100-H-50 Work Instruction x 12/16/2009 1/29/2009
WCH 1 00-H Area Joanne Chance 100-H-3 Work Instruction _____x 12/28/2009 121/20109

WCH 100-H Area Joanne Chance 100-H-28:7 Closure Document x 1/11/2010 2/24/2010
WCH 100-H Area Joanne Chance 11 8-H-6:5 Work Instruction x 1/11/2010 2/24/2010
WCH 100-H Area Joanne Chance 128-H-i Work Instruction x 1/11/2010 2/24/2010
WCH 1 00-K Area Jamie Zeisloft 100-K-78 Work Instruction x 7/16/2009 9/1/2009 Resolving Draft A comments
WCH 1 00-K Area Jamie Zeisloft 600-29 Work Instruction x 12/14/2009 1/27/2010

WCH 100-N Area Rudy Garcia 83-ND Clearwell Overflow Pond Facility status change forms x 11/15/2009

10- raRd aca 184-N, -NA, -NB, -NC, -ND, -NE, -NE Powerhouse Facility status x 11/15/2009
WCH 10- raRd aca change forms
WCH 100-N Area Rudy Garcia Mobile Offices Facility Status Change Form x 11/15/2009
WCH 1 00-N Area lJoanne Chance Waste Site Remediation Design x 9/15/2009 _____________ _____________

WCH is proposing to add some
language to the CHPRC
proposed plan/ROD Amendment
for the 100-NR-1 and 100-NR-2

Mike Thompson/ Proposed Plan/ROD Amendment for the 1 00-NR-1 and 1 00-NR- Operable Unit to allow the use of100-N Area JanChne 1ItrmAtoReodoDcionx 10/22/2009 the plug-in approach to add
waste sites to the remedial
action if the waste sites are
similar in terms of contaminated
waste materials to sites already
in the RODWCH

10NAeToyM ars Resubmittals of Certifications of Closures for 1324-N/NA and x 01/09Resubmitted per Ecology
WCH 10NAeToyM ars 1325-N I 01420 request _______

WH200 Area Owen Robertson WCH-1 78 ERDF Waste Management and Materials Plan x 9/24/2009 e.;atDEfrsnigo

WH200 Area Owen Robertson WCH-1 91 ERDF Waste Acceptance Criteria x 9/24/2009 eA 1;_aDOEforendigt

WH200 Area Owen Robertson WCH-182 ERDF Leachate & Washwater Management Plan x 9/24/2009 eA 1;_aDOEforendigt

WCH 300 Area Rudy Guercia EE/CA #4, 337B Building x 11/17/2009 Delivered to EPA_______
WCH .300 Area Rudy Guercia UPR-300-17 Work Instruction x 9/24/2009 9/28/2009 _____ Resolving Draft A comments _______

WC 0 raCrsSih 681 lsr ouetx 10/29/2009 12/12/2009 Draft A comments due 12/12/09.

_________WCH 300 Area Rudy Guercia 1300-1 09/UPR-300-46 Work Instruction x 11/9/2009 12/23/2009 ____________
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DRAFT

Calendar Year 2010 Hanford Federal Facility Ai~reement and Consent Order
(Tni-Party Aisreement)

Milestone Review and IAMIT Meefin$! Schedule

The following CY 2010 Tni-Party Agreement meeting schedule has been approved by the
U.S. DOE, the U.S. EPA, and Ecology Inter Agency Management Integration Team
(IAMIT) representatives. The LAMIT Meetings and the Tri-Party Agreement Milestone
Review Meetings are scheduled for the same day.

DATE MILESTONES PROJECT TAMIT
AREA CHIAIRPERSON

January 21, 2010 M-15, 16, 24, 26, 91 CP M.S. McCormick
(Thursday) M-35-09G
February 18, 2010 M-42, 45,47,62,90 Interim OPJ .Hde
(Thursday) Stabilization & RPP Consent Decrees OPJ .Hde

March 18, 2010 M-16, 89,93,94 RC/lIOOK D.A. Faulk
(Thursday) ________________
April 15, 20 10 M- 15, 16, 24, 26, 9 1, M-35-09G CP M.S. McCormick
(Thursday) M-36 (Life Cycle Baseline Report)
May 20, 20 10 M-42, 45, 47, 62, 90 Interim RS. Cabnu
(Thursday) Stabilization & RPP Consent Decrees ORSL.Cabnu
June 17, 2010 M-16, 89,93,94 RC/1OOK D.A. Faulk
(Thursday)
July 15, 2010 M-15, 16, 24, 26, 91 PMSMcomk
(Thursday) M-36 (Life Cycle Baseline Report)CPM.Mcomk
August 19, 2010 M-42, 45, 47, 62, 90 Interim OPJ .Hde
(Thursday) Stabilization & RPP Consent Decrees OPJ .Hde
September 16, 2010 M-16, 89, 93,94 RC/100K D.A. Faulk
(Thursday)
October 21, 20 10 M-15, 16, 24, 26, 91 PMSMcomk
(Thursday) M-36 (Life Cycle Baseline Report)CPMSMcomk
November 18, 2010 M-42, 45, 47, 62, 90 Interim RS. Cabnu
(Thursday) Stabilization & RPP Consent Decrees ORSL.Cabnu
December 16, 2010 M-16, 89, 93,94 RC/100K D.A. Faulk
(Thursday)


