Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-016-01-06 Do not use blue ink. Type or print using black ink. 4/24/2002

Originator Phone
A. E. Bilson, RL
Assistant Manager River Corridor 376-6628

Class of Change
[X]! - Signatories [ 11l - Executive Manager [ 1l - Project Manager

Change Title
M-016-03A
Establish Date for Completion of all 300 Area Remedial Actions

Description/Justification of Change
This change establishes a date for the completion of all 300 Area interim remedial actions and modifies the M-016-

00B milestone description. The disposition of impeding surplus facilities will be performed in accordance with Tri-
Party Agreement Major milestone M-094-00.

Unchanged Milestones:

Unchanged

KilcEtonas Description Date

Establish an Environmental Restoration Disposal Facility (ERDF)
M-016-03G | staging area that is ready to receive drummed waste from the 618-4 9/30/2002
Burial Ground in accordance with an ERDF Record of Decision Amendment

Complete Remediation of the waste sites in the 300-FF-1 Operable Unit to include
M-016-03H excavation, verification, and regrading, including the 618-4 Burial Ground in

accordance with an approved Remedial Design Report/Remedial Action Work 12/e1/2903
Plan
Complete treatment of drummed waste from the 618-4 Burial Ground in
M-016-03| accordance with an approved Remedial Design Report/Remedial Action Work TBD
L Plan

Modifications/deletions to existing milestones are denoted using the redtinerstrikeett; additions are denoted with

Description/Justification of Change continued on Pages 2 through 3

Impact of Change

Modifies regulatory requirements governing Hanford remediation activities. Administrative action required to
incorporate this change into Appendix D.

Affected Documents
The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management,
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work

Plans: Sitewide Systepas Engineering Control documents; Project Management Plans; and, if appropriate, the site-
wide LDR Report redtirements).
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Impact of Change (Continued)
Note that there are facilities that support the Hanford Site infrastructure that will remain in the 300 Area. Additionally,
there may be waste sites that will not be remediated until the remaining facilities are removed due to their proximity to
the facilities. The facilities and waste sites that remain will be documented and the path forward identified in Tri-Party
Agreement milestone M-016-65.

The following are the remedial action changes associated with the overall River Corridor negotiations.

Completion Milestone:

Milestone Description | Date

M-016-00B

Outside the Fence Milestones (all accessible 300-FF-2 waste sites that lie north of building 3720 and the 313/333
building complex and that lie west of Stevens Drive as identified in Table 1 of this change request., excluding the 618-10
and 618-11 Burial Grounds):

Milestone

dditi Description Date

Inside the Fence Milestones (as all 300-FF-2 waste sites that lie within or south of the building 3720 and 313/333
building complex northern boundaries and that lie east of Stevens Drive and all other remaining waste sites within the
scope of the 300-FF-2 Record of Decision, excluding the 618-10 and 618-11 Burial Grounds):

Milestone

Additions Description Date
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18-10 and 618-11 Burial Ground Milestones:

Milestone

Description

Date
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Table 1: Waste Sites Outside the Fence
(Tri-Party Agreement Change Request M-016-01-06)
Waste Site Number Site Description
| Waste Site 300-8 Aluminum Shavings Area
Waste Site 300-18 Surface Contaminated Dumping Area #4
Waste Sit2 300 VTS In Situ Vitrification Test Area
Waste Site 316-4 300 Area North Cribs
| Waste Site 600-47 Dumping Area
Waste Site 600-259 Grout Waste Test Lysimeter
Burial Ground 618-2 Solid Waste Burial Ground #2
Burial Ground 618-3 Dry Waste Burial Ground
Burial Ground 618-5 Burial Ground #5
Burial Ground 618-7 Drums of Pyrophoric Zircaloy Chips in Water, with Uranium and Beryllium
Burial Ground 618-8 Uranium-Contaminated Soil Under a Parking Lot
Burial Ground 618-13 303 Building Contaminated Soil Burial Ground

Table 2: Waste Sites Inside the Fence
(Tri-Party Agreement Change Request M-016-01-06)

Waste Site Number Site Description
| Candidate Waste Site 300-109 333 Building Storm Water Runoff
| Candidate Waste Site 300-110 333 Building Storm Water Runoff’
Candidate Waste Site 333 ESHWSA | 333 Building East Side Hazardous Waste Storage Area
| Waste Site 300-259 Contamination Area Surrounding 618-1 Burial Ground
| Waste Site 303-M SA 303M Building Storage Area
Waste Site 303-M UOF 303M Uranium Oxide Facility
| Waste Site UPR 300-46 Contaminated Soil (north of 333 Building)
Waste Site UPR 300-17 Contaminated asphalt area (southeast corner of 333 Building)
Burial Ground 618-1 Solid Waste Burial Ground #1

The portions of the 300-15, 300-224, 300-258 waste sites that impinge upon ongoing cleanups
associated with this table, shall be evaluated and included in the scope of remediation activity, to
the extent feasible. Technical feasibility will be evaluated as part of the Remedial
Design/Remedial Action Work Plan process.




