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Inter-Agency Management Integration Team (IAMIT) Pce)o

July 15, 2010

Key Documents/Issues List Review

An updated River Corridor and Central Plateau decision documents list was provided.
Documents in Ecology or EPA review are highlighited. Ecology and EPA provided corrections to
regulatory leads for certain projects. Ecology and EPA suggested creating a separate table for
documents to be submitted for review that are not associated with milestone requirements.
CHPRC indicated it is working on a list of those types of documents.

TPA Reprint

MSA stated that a team has been established to review minor changes and updates to the TPA
that wouldn't require a public comment period. Workshops are being held, and it is anticipated
that the reprint will be available by the end of 2010.

WIDS

DOE-RL provided a handout with three topics for discussion: TPA Appendix C update; TPA-
MP-14 revision- and WIDS (Waste Identification Data System) redesign. EPA inquired about
the purpose of the TPA-MP-14 revision. DOE-RL explained that the procedure is being updated
to add more functionality since WIDS is available to all of the Hanford Site and its contractors.
Certain data fields are being added to WIDS which have been tracked outside of WIDS fields by
some contractors (see SIS below). Another revision to WIDS will allow the contractor to enter
the waste site field and edit those as appropriate. Ecology questioned whether a second check
would be eliminated, which would help ensure the correct information is entered, if the
contractor is allowed to edit their own sites. DOE-RL responded that there are self-checks within
the progcram.

Ecology provided a handout detailing what it considers to be WIDS-related issues. The TPA
calls for the WIDS database to be the official database for documenting the current status of each
unit, and Ecology noted its concern that the status in WIDS is not current or is not identified
entirely.

Another issue Ecology related is that in the 100 Area the contractor is using the Stewardship
Information System (SIS) to track information, and that information is not entered into WIDS.
This parallel tracking of information creates a problem for Ecology when it is preparing a final
Record of Decision (ROD) and the information is not in WIDS. DOE-RL responded that an
audit by the Inspector General (IG) identified the WIDS vs. SIS issue. and the WIDS redesign is
working to rectify the problem. Ecology asked how all the information from SIS will be
transferred to WIDS. CHPRC responded that WCH representatives were on the WIDS redesign
team and have provided input for transferring the information.

EPA asked if there is other information that can be entered into the WIDS site that might be
valuable to have for sites that aren't covered under the contract. DOE-RL responded that at the
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end of each summary is usually a list of references. which have been maintained in a hard copy
library, and that library is being set up in hot links.

Another issue for Ecology is the contractors are making changes to WIDS. which is inconsistent
with the TPA-MP- 14 procedure. DOE-RL stated that the draft revision to the MP- 14 procedure
will be ready to share with Ecology and EPA by the end of August 20Q10.

CHPRC stated that it has been working closely with Ecology to address the issues that have been
raised. CI-PRC is applying the results of those discussions to the WIDS revision. DOE-RL will
provide an update on the WIDS revision at the next quarterly meeting in October 2010, including
an estimate for the time frame to complete the update and make the WIDS current. There was a
brief discussion regarding the definition of "current." DOE-RL will provide a revised definition
of"current"' for the MP-14.

DOE-RL stated that an update to Appendix C is needed since no updates were approved between
2002 - 2004. and after the four updates in 2009 were approved, a hold was put on any updates
when the Central Plateau strategy was initiated. DOE-RL explained that until the C-09-07
change package is implemented, the operable units (OU) cannot be officially assigned to waste
sites. However. DOE-RL continues to collect the data so it is retained. DOE-RL also noted that
there are rougyhly 187 WIDS sites that need signature, and they haven't been signed because
DOE-RL and the regulators have not reached agreement whether they are considered a RCRA
TSD or an OU.

Revising Quarterly Meetings

EPA suggested consolidating the Central Plateau and River Corridor TPA quarterly milestone
meetings into one meeting. Ecology suggested that the IAMIT would still be held every month.
DOE-RL will discuss internally the suggestion for combining the meetings, and this itemnwill be
placed on the August IAMIT agenda.
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Thursday, July 15, 2010
Ecology Offices, Conference Room 3A/B

3 100 Port of Benton Way
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting
Chairman: Rich Holten

10:30 a.m. Key Documents/Issues List Review

10:40 a.m. TPA Reprint

10:50 a.m. WIDS

11:10 a.m. Adjourn Inter-Agency Management Integration Team Meeting



River Corridor & Central Plateau Decision Documents
Grouping Document Milestone Title Milestone # Date Reg Review Start Reg Review DOE Lead Contractor Lead Regulator Regulatory Lead Comments/Issue

Finish
Central Plateau Inner Area

2DD East Inner Area/Pipelines Pipeline RI/FS Work Plan Submit revised RCRA Facility Investigation/Corrective M-015-90 6/30/2011 7/1/2011 8/31/2D11 Doug Hildebrand Greg Berlin/FtC Ecology Nina Menard
2DD-EA-1 RFi/CMS & RI/PS Work Plus Submit a RCRA Facility Investigation/Corrective Measures M-D15-92A 12/31/2012 1/1/2013 3/1/2013 Doug Hildebrand Mike Hickey/PRC Ecology
200-EA-1 and IS-i CMVS & FS Report(s) & PCAD~s)/PP(s) Submit Corrective Measures Study & Feasibility Study M-015-92B 6/30/2014 7/1/2014 8/13/2D14 Doug Hildebrand Mike Hickey/PRC Ecology
Record of Decision 5/29/2015 7/13/2D15 Doug Hildebrand Mike Hickey/PRC Craig Cameron

2D0 West Inner Area RI/FS Work Plan Submit a Remedial Investigation/Feasibility Study Report and M-D15-91A 12/31/2011 1/2/2012 3/1/2012 Arlene Tortoso Mike Hickey/PRC EPA -Craig Cameron
FS/PP Submit Feasibility Study report and Proposed Plan for the 2GD- M-015-91B 6/30/2013 7/3/2013 8/15/2D13 Arlene Tortoso Mike Hickey/PRC EPA Craig Cameron
Recoro of Decision 6/2/2014 7/15/2014 Arlene Tortoso Mike Hick 'ev/PRC Craig Cameron

Z-Area 200-CW-5 Oct 2010 (no 7/3D/1D (Draft C) Greg Sinton Katny Davis/PRC EPA Craig Cameron
milestone) 10/31/2010 (Rev 0)

200-PW-1/3/6 Feb 2011 (no 11/1S/1D (Draft C) Arlene Tortoso Kathy Davis/PRC EPA Emy Laija
milestone) 2/25/11 (Rev 0)

200-PW-1/3/6 & 200-CW-S comoined PP Dec 2010 (no 11/1S/1D)Draft A) Arlene Tortoso Kathy Davis/PRC EPA Emy Laija/Craig Cameron
milestone) 2/08/11 (Rev 0)

200-SW-2 (Burial Grounds) RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility Investigation/Corrective M-015-93A 12/31/2011 1/2/2012 3/1/2012 Doug Hildebrand Greg Beriin/PRC Ecology Deborah Singleton
RFI/CMS & RI/FS & PCAD/PP Submit RCRA Facility Investigation/Corrective Measures M-015-93B 12/31/2016 1/2/2017 2/14/2017 Doug Hildebrand Greg Berlin/PRC Ecology Deborah Singleton
Record of Decision 11/30/2017 1/12/2018 Doug Hildebrand Greg Berlin/PRC Ecology Deboran Singleton

Canyons & associated waste sites B Plant RI/PS work plan Submit Remedial Investigation/Feasibility Study Work Plan M-085-10A 12/31/2011 1/2/2012 3/1/2012 Naomi Blano Curt Walker/PRC Ecology Rick Bond
B Plant RI/FS and PP No milestone 7/31/2014 9/12/2014 Naomi Bland Curt Walker/PRC Ecology Rick Bond
B Plant Record of Decision 6/30/2015 8/12/2015 Naomi Bland Curt Walker/PRC_ Ecology Rick Bond
PUREX RI/FS work plan Submit Remedial Investigation/Feasibility Study Work Plan M-085-20A 9/30/2015 10/1/2015 12/1/2015 Frank Roddy Curt Walker/PRC Ecology Rick Bone
PUREX RI/PS and PP No milestone 5/1/2018 6/13/2013 Frank toddy Curt Walker/PRC Ecology Rick Bond
PUREX Recon of Decision 3/29/2019 5/13/2019 Frank toady Curt Waiker/PRC Ecology Rick Bonn
REDOX Rl/FS work plan Suomit Remedial Investigation/Feasibility Study Work Plan M-085-30A 12/31/2017 1/1/2018 3/1/2018 Naomi Bland Curt Walker/PRC EPA Rick Bonn
REDOX RI/PS and PP No mriestone 7/30/2020 9/11/2020 Naomi Blano Curt Walker/FtC EPA Rick Bond
REDOX Record of Decision 61/29/2021 9/11/2021 Naomi Bland Curt 'Nalker/PRC Ecology Rick Bond
PUREX Tunnel Regulatory Strategy Spring 2011 (no Frank toddy Curt Walker/FtC Ecology Rick Bond

milestone)
Deep Vadose Zone RI/FS Work Plan Submit RCRA Facility Investigation/Corrective Measures M-015-110A 9/30/2012 Johs Morse Marty Doornbos/PRC Ecology

PS/PP Submit Corrective Measures Study & Feasibility Study-Report M-01S-11OB 9/30/2015 John Morse Marty Ooornbos/PRC Ecology
Sample Analysis Plan
Record of Decision John Morse Marty Doornbos/PRC Ecology

Risk Assessment Central Plateau Inner Area Risk Assessment Jim Hansen Alaa Aly/PRC EPA/Ecology Beth Rocoette
TS~is Closure Plan for the Hesone Storage and Treatment Submit Revised Closure Plan to suport TSD closure of the M-037-01 12/31/2010 12/31/2010 4/1/2011 Kevin Leary Ecology Nina Menard

Facility (276-S-141/142) TSD Unit Hevone Storage and Treatment Facility (276-S-141/142) TSD
Closure Plans for 207-A South Retention Basin, 216-A-29 Submit Revised Closure Plan to suport TSD closure for five (S) M-037-02 6/30/201,1 5/16/2014 9/15/2014 Doug Hildebrand Ecology
Ditch, 216-A-37-1 Crib, and 216-B-63 Trench TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-

Central Plateau Outer Area
Outer Area Central Plateau Outer Area PS/PP Submit a revised Feasibility Study Report and revised M-015-388 4/30/2012 5/1/2012 6/13/2012 Greg Sinton Ron Brunke/PRC EPA Laura Bueiow

Central Plateau Outer Area Recon of Decision 3/27/2013 3/29/2013 5/13/2013 Greg Sinton Ron drunke/PRC EPA Laura Buelow
Risk Assessment Central Plateau Outer Area Risk Assessment 4/30/2012 5/1/2012 6/13/2010 Jim Hansen Alaa Aly/PRC EPA/Ecology Laura Buerow
TSDa Closure Plan for 216-B-3 Main Pond and 216-S-10 Pond Submit Revised Closure M-037-03 4/30/2012 3/16/2012 6/15/2012 Greg Sinton Ecology

and Ditch
NRDWL/SWL Closure Plan Rev 2 (est.) 7/22/2010 7/23/2010 9/20/2010 Kevin Leary Ron Brunke/PRC Ecology
West Lake Sample Analysis Plan 7/15/2010 7/16/2010 9/30/2010 Prank toddy Ron Brunke/PRC EPA Laura Bueow

EA N/A
Central Plateau

Groundwater 200 West Groundwater combined RI/PS/PP Submit a 200-UP-i Remedial Investigation and Feasibility M-015-17A 9/30/2010 10/1/12010 11/15/2010 Naomi Bland Curt Wittreich EPA Laija Emeraid
200 East Groundwater combined PS/PP Submit a 200-BP-5 and 200-PD-1iOU Feasibility Study Report M-015-21A 12/31/2012 10/1/12011 11/15/2011 John Morse Curt Wittreich Ecology Nina Menard
200-BP-5 RI Report 12/15/2010 1/30/2011 John Morse Curt Wittrelch Ecology Nina Menard
200-BP-S Treatabiliny Test Reoiort Submit Treatbility Test Plan M-15-82 12/31/2010 10/1/2010 11/15/2010 John Morse Curt Wittreich Ecology Nina Menard
200-PD-i RI Report 6/10/2010 7/30/2010 John Morse Curt Wittreich Ecology Nina Menard

River Corridor
100 B/C Area RI/PS Reports and Proposed Plan Submit RI/PS Report and PP for.1loop M-01S-68-TO1 11/30/2011 11/30/2011 1/31/2012 Greg Sinton Nathan Bowles/PRC EPA Laura Buelow

Remedial Design / Remedial Action Work Plans 11/30/2012 TBDO Greg Sinton Nathan Bowles/PRC EPA Laura Buelow
Record of Decision TBD Greg Sinton Nathan Bowies/PRC EPA Laura Buelow

1000D & H Areas RI/PS Work Plan Submit RI/PS Work Plan for HR 1/2/3 and DR 1/2 M-OIS-69 5/31/2009 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menaro
Remedial Design/Remedial Action Work Plan Remedial Cesign/Remedial Action Work Plan for the 100-HR- 7/21/2010 8/21/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard
100-HR-3 Integrated Groundwater SAP DOE/RL-2009-57, 100-HR-3 Integrated Groundwater 7/21/2010 9/21/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard
1T00-0 In situ Bioremediation Treatability Test Plan DOE/RL-2010-105, Submit 100-0 In situ Bioremediation M-015-115 9/30/2010 7/12/2010 9/1/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard
100-0 In situ Bioremediation TTP Drilling SAP 7/12/2010 9/1/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100HR-3 Interim Action Waste Management Plan 7/30/2010 9/30/2010 Jim Hanson Fred Biebenheimer/PRC Ecology Nina Menard Rewrite to addresHR3ol;rincagsadwelit
updates

Ion-Exchange System Pretreatment Treatability, Test 10/30/2010 11/30/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard TTP for evaluating ehooist rtetifun &
Plan streams and prevetboln
100-0 North Plume Chromium Source Investigation 9/1/2010 9/1/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard
RI/PS Reports and Proposed Plan Submit PS & PP for HR 1/2/3 and DR 1/2 M-015-70-TO1 7/30/20'-1 Jim Hanson Fred Biebesheimer/PRC Ecology Nina M enard
Remedial Design / Remedial Action Work Plans 7/30/20.2 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard
Record of Decision Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard
Remedial Design / Remedial Action Work Plans 11/30/2012 T90 Mike Thompson Nathan Bowies/FRC EPA Chris Guzzett
Record of Decision TBD Mike Thompson Nathan Bowles/PRC EPA Chris Guzzetti

100 F Area RI/PS Reports and Proposed Plan Submit RI/PS Report and PP for 100 B/C M-015-64-TO1 11/30/2011 11/30/2011 1/31/2012 Mike Thompson Nathan Bowles/PRC EPA Chris Guzzetti
Remedial Design / Remedial Action Work Plans 11/30/2012 TBD Mike Thompson Nathan Bowlen/PRC EPA Chris Guzzetti
Record of Decision TBD Mike Thompson Nathan Bowles/FRC EPA Chris Guzzetti

100 K Area RI/PS Work Plan Submit RI/PS Work Plan for 100 KR M-015-65 5/31/20o9 Jim Hanson Art [ee/PRC - Source - Rod [0bps/EPA



RI/PS Reports and Proposed Plan Submit RI/FS Report and PP for 100 KR M-015-6-TD1 7/31/2011 Jim Hanson Art Lee/PRC GW - Chris tluzzerti
Remedial Design / Remedial Action Work Plans 7/31/2012 Jim Hanson Art Lee/PRC Chrome - Laura Buelow/EPA
Record of Decision Jim Hanson Art L-ee/PRC
Treatability Test Plan Submit UP for K West Bioinfiltration M-01S-116 8/30/2010 Steve Balone Mark Kemner/PRC EPA Chris Guzzetti Draft ProvidedtoRanEP

100 N Area RI/FS Work Plan Submit RI/FS Work Plan for NR 1/2 M-015-61 12/31/2009 (Draft 4/22/2010 (D~raft B) 6/21/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Ecology requestd3-aexnsoofDftBrvw
A) (Draft B) period. Delays i prvl a matoealshdl

for field investigainl n usqetrprs)IFec)

RI/PS SAP 4/22/2010 (Draft B) 6/21/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Ecology requestd3-aexnsoofDftBrvw
(Draft B) period. Delays i prvl a matoealshdl

for field investigainl n usqetrprs)IFec)

RI/PS Reports and Proposed Plan Sumbit PS/PP for NR 1/2 M-015-62-T01 12/31/2011 12/31/2011 2/1/2012 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Delays in approvaso rcdn IP okPa
Addendum and SPmyipc vrl ceuefrR
field investigation n IP P

Remedial Design / Remedial Action Work Plans TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Record of Decision TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Proposed Plan for Interim Action ROD Amendment Submit PP for Interim ROD Amendment M-016-14B 12/31/2009 5/7/2010 (Draft B 5/21/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Pursuing aggressieshdl ohv O mnmn

Legal) (Draft B issued by end ofPl
Legal)

Interim Action Record of Decision Amendment 7/12/2010 7/19/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Pursuing aggressieshdl ohv O mnmn

issued by end ofY1Remedial Design / Remeoial Action Work Plan for Submit RO/RA WP within 6 months of of the IROD M-015-60 TRO (6 months after TED Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Interim Action Record of Decision Amendment Amendment IROD Amend.)

100-NR-2 Barrier Expansion Treatability Test Plan 5/7/2010 6/7/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
(Design Optimization Study)
100-NR-2 Jet Injection 300' Demonstration Treatability 8/30/2010 9/29/2010 Mike Thompson Natnan Bowies/PRC Ecology Alicia Boyd
Test Plan
100-NR-2 Phytoestraction Hot Test Treatability, Test 8/27/2010 9/27/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Plan
100-N Area Integrated Groundwater Sampling and 6/2/2010 7/19/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Analysis Plan
100-NR-2 River Poremater Sampling and Analysis Plan 7/15/2010 8/30/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd

300 Area RI/PS Reports and Proposed Plan Submit RI/PS Report and PP for 300 PPF 2/S M-015-72-TO1 12/31/2011 12/31/2011 3/23/2012 Mike Thompson Mark Kemner/PRC EPA Larry Gadbois
Remedial Design / Remedial Action Work Plans 12/31/2012 TBD Mike Thompson Mark Kemner/PRC EPA Larry Gadbois
Record of Decision TBD Mike Thompson Mark Kemner/PRC EPA Larry lladbois

Risk Assessment River Corridor Baseiine Risk Assessment 10/30/2010 John Sands Jeff Lerch/WCH EPA Laura Buelom
Remedial Investigation for Hanford Site Releases into 9,/30/2011 Jonn Sands WCH EPA Laura Buelow
the Columbia River (Risk Assessment)

Note: Schedules will be finalized when the Tentative Agreement finishes public review
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WIDS Related Issues

TPA Requirements

Per Section 3.5 of the Hanford Federal Facility Agreement and Consent Order (aka Tni-Party Agreement orTPA) Action
Plan, the Waste Information Data System (WIDS) database is the official database for documenting the current status of
each unit and the life-cycle of the waste management units and other areas of concern on the Hanford Site, Richland,
WA. The life-cycle of a waste management unit includes initial identification and documentation of the waste site,
updates to waste site information, recording waste site cleanup activities, and close-out documentation.

Section 3.5 of the TPA Action Plan states that

"The information in WIDS reflects, Appendix C. which contains the official list of waste sites and/or releases
which require remedial investigation or action under §120 of CERCLA.

TPA-M-14 Procedure established a mechanism for modifying WIDS and providing the documentation necessary.

Issues Identified

Overall issues include incorrect information, lack of agreement between WIDS and SIS or hardcopies, the timeliness in
keeping WIDS current and the WIDS database is not functioning properly. Ecology has previously identified similar
issues in December 2008 (summarized below), and an investigation was conducted and a report supposedly issued.
Ecology did not see the report.

Incorrect Information

*5/21/2010 - Waste sites were incorrectly listed in the 200-MW-i OU that according to the USDOE Project
Manager, these sites had been transferred out of 200-MW-i OU several years before.

Database not functioning correctly

0 6/14/2010 - When an OU query in WIDS was performed (via Q-map) only 14 waste sites in 200-MG-i OU were
found. However, this OU contains several more waste sites.

* 6/14/2010 - When a follow-up query of WIDS (also performed via Q-map) on 5/21/2010 and 6/14/2010 per
waste site ID, these waste sites were present in WIDS with the "appropriate OU"...however, they did not register
when a query was performed search by OU.

* 7/2/2010 - A WIDS query of the 200-W-147-PL waste site yielded that the waste site had been already split into
two segments and one segment removed from its approved OU prior to USDOE's submittal of a Formal
Appendix C TPA Change Request Form asking that the waste site be split into two segments and one segment
removed from the 200-IS-i OU. Verbal discussions regarding this path forward were held in the 200-IS-i OU
scoping meeting on 6/24/2010 ... but Ecology had not provided any written approval for this change.

WIDS - SIS or hardcopy issues (12/2008)

" 100-D-76: The WIDS information is incomplete compared to the SIS information (see attached WIDS and 515
reports). This site is still listed as a 'Discovery" in WIDS. Ecology identified a number of sites during the D-Area
Orphan Sites meetings last September that should go through the MP-14 process. Ecology has not received or
signed any Discovery Site Checklists for any of these sites, despite the fact that Ecology has started receiving
confirmatory sampling work instructions and Waste Site Reclassification Forms. (see Attachments)

* Ecology received a Waste Site Reclassification Form and documentation for "rejection" of 1 00-D-63. 1 00-D-63 is
listed as a Discovery in WIDS and Ecology has not seen or signed a Discovery Site Checklist.



Work Instruction No. OIOOD-WI-G0031

Waste Information Data System Rev. 0
General Summary Report

Site Code: 100-D-76 Site Classification: Discovery Page 1

Site Names: 100-D-76, Potential Crib Next to 108D

Site Type: Crib Start Date:
Status: Inactive End Date:
Hanford Area: 100D
OUIWMA: 100-DR-1 Pipe Type:

ClosureZone:

Site The site is possible criL located near the former 108D building. It was identified during a geophysical
Description: investigation.

Location The site is located just off the edge of southeast corner of the former 108D building.
Description:

1. JP Shearer to LA Dietz, 5/24/07 Sitecodes for 23 New 100/1300 Area Sites.

ConfirmatorIv 11ork ]nsrtctiontfor the 100-D-76. Former ]]6-D-3 Frencht Drai/Crib Pagye 18 of 30



WAork Instructi on No. 01IOOD-WI-G0031
Rev. 0

RCC Stevviardship Information System

Site Summary Report

Site Code: 100-0-76 Site Classification Status: Accepted Pace I

SIte Namnes: 101-0-73. Fcrmer 1162'.-3

Site Type: Crib Start Date: 1951
Statue: Iractive End Date: 1h67

Operable Unit: tXC-CR-l Coordinates:

Hanford Area, 10CD () 57371ti 19
QC Code: CC Date: C 90112 X7 MN 15174E 44

Washington State Plaw,

Cleanup Activities:

Cleanup Summary:

Conrtaminants of
Concern:

Ex iva4 ioni Depth in): Depth to GW below excavation (mil:

Excavation Area (sq. m-): Material disposed at EROF (metric tons):

Site Revegetated (Yes!No):

Site 0ownposted (YesINo):

Irrestitulional Controls
Required lYes!No):

Institutional Controls:

Historical Summary:

Site Description: The waste site is eitlier v. Frenoih nran ri c rib tomerly kinown as 1 18-D-3 H-istonical documentaion, a Construction
drawving, r-nd iSPR resuls ridate that waste site 116,0-3 prooebly remeums near the southeast c-rner of the 10&-D
euiaing.

The former 1 160-3 waste site was reclassified .nVAC1S ais a "no ac-tion' site, based on the previous historicael
research thal co-i Jed that 11 6-D-3 and '16--1 waere th~e same. Durinc the historical research concuc~ed for the
D/UR Area tcy the CXrphiais Sleirvestigaliai, it winj njeferinined tral two separate waste sites, exist. Historical
into-metion 'or tis waste s.:e Is very poor and confusing. In tcrrnsz- rie y document is provided ir the Site Comiment
section below,

A gecphysical rivestigallon was conducted southeast oftlie 103-D BuildngtIn 2006. The location was selected
based on histoicai information arc previous geophysical inv)est ga'ionE condlucted in the area (CON 039006)) The
investigetion irices the: the suhssirfzce metrix appeers lo be clisurted throughoujt most of the site from previous
1- antord related ac:ites There is also con siderable suosurtace cebris detectec and eiiden ce of multiple
Pxcaaliois, Tfne suspect areae is toraled Fit N11 21t 1t/ (57376L 11? E 151 7419 44 Ni of the GPR gnd 'The suspect
location was s)ery njbUE- Lit ?its sone of ti)e riltciratec clisiactetistics of a cr0b (CCN 128448). An easLtj-est linar
is located on 'he sc.uti-em end oftne 10e-0 Builing 'nat eacs totnis locator that may be an, underground pipe,
There is a second inoer rocridlirear that parallets the East Side oft-ic southeast corner of tie I108-0 Buitcng, A.
rionumentws olso observed on thre saurfect- of ti ground mathin the geoplrysice goid tIst may have rited the
location of t crib see G~ =Ra-wing). Geoofysirs ssrgtj, suggests tral an snon-a'y exists in this area that may
he related toner . crib
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Work Instruction No. 01lOOD-WI-G0031
Rev. 0

RCC Stewardship Information System
Site Summary Report 0 91'- X 00

Site Code. 1uo-D-76 Site Classification Status: Accepted Page 3

Waste Information:

Typo: Soil Amnount:

Category: MAxe Units:

Ph". icat State: Solidi

Wafa t s Airs ad: Siol Overburden

COPC5 R-rcatije of tre ::critoimr' ver the 0251100for of 16 IS. 7 andv 116- r-4 tWe cri tarninrants orolpceritial Concern
ICOPCs mre rarineri to be the jarie us fIr 1 15-D-4 it were urrrriun'3M ard lrexavaiert cfirotniurn

Description: T he was-e is contarnnaed so ; fromn operations rc atirg to its use as a licuic waste dispcsal site. Due to te
COnfuajor o ctrhe icailor cl the crit the sart e 1don1cal COCumnerttair My apply to wa)Ste stes l1 -D-3 and 116
-C-4. Histortel ,iormrnar sijapsts 'he crib mey hiave recezvcd tow level fission product wastes from the
rontarninalec maintenance snop and cask cecmart' -ration. pad 1) the 108-0D Building, The crib received 008180
curies of Cs-1.4 and 20.00C L k7 920 gal) of licluds fl-tW 27332?, HW-43"2 1)

References: 1. HWN-27327, Ou.2!1953, Unoefinec Undrd c Radioactive Waste arno Contamiatlieon, General
E'ectrto Company
2 HII-40211 051'0'1956, Taroso Radioanie Lip- rqrAaste Disposat C:acilities General Flectric
Compfan y

Dinmens ions:

Length: Meters Feet

Width: Meters Feet

Depth/Height: Meters Feet

Overburden Depth: Meters Feet

Diameter (Large): Meters Feet

Diameter (Smralt): Centimneters Inches

Wall Tfickness: Cwrtiniqtars Inches

Sq. Ariea: Square Mel-lts Square Feet

Eat. Volume: Cubic Meters Cubic Feet

Capacity: Liters Gallons

Site Shape:

comment: Dirnersicns are ror a~iatle for this !ocaricn. tosnVe-1C7 ru5e d on the dimoersiorra of I i5-0-4, the crb may
rangte in size from 1r R TI) in d ameier and 1.5 mIS 8 deep to 2 4 by 2 4 r !t8 bj 8 t) to 5m 1n06 A) coep.

Referenices:

ConfimzoatorY Work- Instruction for the 100-D-76. Former 116-D-3 French Drain/Crib Page 22 of 30



Work Instruction No. OIOOD-WI-G0031
Rev'. 0

RCC Stewardship Information System
Site Summary Report (Excerpt from Page 5)

Site Code: 100-D-76
Date Taken: 8/8/2007
Description: The image shows the geophysical results imposed over the top of the potential location
map for the 1 00-D-76 site.

100-D-76N
Potential Crib Next to 1080D'

'Car Spot

Pumtp

Tank~

C 100-D-76

100-D-31

Me'ters

11!o 5 10 20 30 40
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