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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
August 19, 2010

Key Documents/Issues List Review

An updated River Corridor and Central Plateau decision documents list was provided. EPA and
Ecology made some corrections/revisions to the list. Ecology inquired about receiving a key
documents list for ORP deliverables. Ecology reiterated its intent for the key documents list is to
manage its work load by knowing in advance what documents are coming over for review. An
action was established for ORP to provide a status report at next month's IAMIT on ORP's
expected date for providing a key documents list.

TPA Reprint

A discussion was held regarding an issue with the waste management areas (WMAs) in
Appendix B. Ecology stated that a request had been made for ORP to identify their issues with
Appendix B, and that a time frame for ORP's response was not established. Ecology believes
Appendix B needs to be revised before the TPA reprint is finalized. MSA stated that a revised
change package is being prepared to address all the updates that need to go into Appendix B,
including, all the references to operable units. MSA stated that ORP has an issue with listing the
WMAs in Appendix B, and have not made a decision about what their approach to the WMAs
would be. Ecology stated that it has been a useful tool for the WMAs to be listed because that is
how the areas are referenced. An action was established for the DOE to present to the TPA
Reprint Team the basis of their issue of not listing WMAs in Appendix B.

MSA stated that a change request is being drafted regarding the differences between WIDS and
Appendix C for the 100 and 3 00 Areas. EPA noted its main interest is the inclusion of the
orphan sites into the system. A change request for TPA Paragraph 148/149 has also been drafted.

Combining, of Central Plateau & River Corridor Milestone Review

The Tni-Parties agreed to combine the Central Plateau and River Corridor milestone review
meetings starting in calendar year 2011. A schedule for 2011 will be provided by the end of
2010. It was also agreed to continue scheduling the IAMIT as a placeholder on the month when
no milestone review meeting will be held. If there are no substantial issues for discussion other
than the key documents list, then the JAMIT may be canceled.

Expanded Role of Outside Participants in Cleanup Activities

A brief discussion regarding the possibility of expanded roles for outside participants was
conducted. No decisions were made and discussions will continue at another time.
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Thursday, August 19, 2010
Ecology Offices, Conference Room 3A

3 100 Port of Benton Way
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting

Chairperson: John Price

11:30 a.m. Key Documents/Issues List Review

11:40 a.m. TPA Reprint

11:45 a.m. Combining of Central Plateau & River Corridor Milestone Reviews

11:55 a.m. Adjourn Inter-Agency Management Integration Team Meeting



River Corridor & Central Plateau Decision Documents

Grouping Document Milestone Title Milestone #* Date Reg Review Start Reg Review DOE Lead Contractor Lead Regulator Regulatory Lead Comments/issues
Finish

Central Plateau Inner Area
200 East Inner Area/Pipelines EE/CA for Tier 2 Facilities Complete EE/CA report(s) for all Tier 2 facilities listed in M-85-60 3/31/2018 9/20/2010 TBD Doug Chapin Curt Walker/PRC EPA

AppendixJ

Z-Area 200-CW-5 Oct 2010 (no TBD (Draft C) Greg Sinton Kathy Davis/PRC EPA Craig Cameron
milestone) 10/31/2010

(Rev 0)
200-PW-1/3/6 Feb 2011 (no 11/15/10 (Draft Arlene Tortoso Kathy Davis/PRC EPA tiny Laija

milestone) C) 2/25/11 (Rev
0)

200-PW-1/3/6 & 200-CW-5 combined PP Dec 2010 (no 11/15/10)Draft Arlene Tortoso Kathy Davis/PRC EPA Emy Laija/Craig Cameron
milestone) A) 2/08/11 (Rev

0)

PUREX Tunnel Regulatory Strategy Spring 2011 (no Frank Roddy Curt Walker/PRC Ecology Rick Bond
milestone)

Deep Vadlose Zone RI/FS Work Plan Submit RCRA Facility Investigation/Corrective Measures M-015-110A 9/30/2012 John Morse Marty Doornbos/PRC Ecology Nina Menard

FS/PP Submit Corrective Measures Study & Feasibility Study M-015-110B 9/30/2015 John Morse Marty Doornbos/PRC Ecology Nina Menard
Sample Analysis Plan
Record of Decision John Morse Marty Doornbos/PRC Ecology Nina Menard

Risk Assessment 200 East CP Inner Area Risk Assessment Jim Hansen Alaa Aly/PRC EPA/Ecology Craig Cameron/Beth Rochette

Risk Assessment 200 West CP Inner Area Risk Assessment Jim Hansen Alaa Aly/PRC EPA/Ecology Craig Cameron/Beth Rochette

TSDs Closure Plan for the Hesone Storage and Treatment Submit Revised Closure Plan to suport TSD closure of the M-037-01 12/31/2010 12/31/2010 4/1/2011 Kevin Leary Ecology Nina Menard

Facility (276-S-141/142) TSD Unit Hexone Storage and Treatment Facility (276-S-141/142) TSD

Central Plateau Outer Area
NRDWL/SWL Closure Plan Rev 2 (est.) 7/22/2010 7/32W ,GM O Kevin Leary Ron Brunke/PRC Ecology Deborah Singleton

West Lake Sample Analysis Plan 7/15/2010 7JI O A ZO Frank Roddy Ron Brunke/PRC EPA Laura Buelow

EA N/A

Central Plateau
Groundwater 200 West Groundwater combined RI/ES/PP Submit a 200-UP-1 Remedial Investigation and Feasibility M-015-17A 9/30/2010 10/1/12010 11/15/2010 Naomi Bland Curt Wittreich EPA Laija Emerald

200 East Groundwater combined FS/PP Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report M-015-21A 12/31/2012 10/1/2011 11/15/2011 John Morse Curt Wittreich Ecology Nina Menard

200-BP-S RI Report 12/15/2010 1/30/2011 John Morse Curt Wittreich Ecology Nina Menard

200-BP-5 Treatability Test Report Submit 200-BP-5 Treatbility Test Plan M-15-82 12/31/2010 10/1/2010 11/15/2010 John Morse Curt Wittreich Ecology Nina Menard

River Corridor
100 B/C Area Record of Decision TBD Greg Sinton Nathan Bowles/PRC EPA Laura Buelow

1000 &8 H Areas RI/FS Work Plan Submit RI/FS Work Plan for HR 1/2/3 and DR 1/2 M-015-69 5/31/2009 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Remedial Design/Remedial Action Work Plan Remedial Design/Remedial Action Work Plan for the 100-HR- 9/13/2010 10/28/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100-HR-3 Integrated Groundwater SAP DOE/RL-2009-57, 100-HR-3 Integrated Groundwater 9/14/2010 10/29/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100-D In situ Bioremediation Treatability, Test Plan DOE/RL-2010-105, Submit 100-0 In situ Bioremediation M-015-115 8/30/2010 8/30/2010 10/15/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100-D In situ Bioremediation TTP Drilling SAP 9/13/2010 10/28/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100HR-3 Interim Action Waste Management Plan 9/27/2010 11/10/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Ion-Exchange System Pretreatment Treatability Test 10/30/2010 11/30/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Plan

100-D North Plume Chromium Source Investigation Bt' VA1. Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

RI/FS Reports and Proposed Plan Submit FS & PP for HR 1/2/3 and DR 1/2 M-015-70-TOI 7/30/2011 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Record of Decision Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Record of Decision TBD Mike Thompson Nathan Bowles/PRC EPA Chris Guzzetti

100 F Area Remedial Design / Remedial Action Work Plans 11/30/2012 TBD Mike Thompson Nathan Bowles/PRC EPA Chris Guzzetti Review dates dependan pnisac fRD

Record of Decision TBD Mike Thompson Nathan Bowles/PRC EPA Chris Guzzetti Review dates dependan pnapoa fR/SRpr
and PP.

100 K Area RI/FS Work Plan Submit RI/FS Work Plan for 100 KR M-015-65 5/31/2009 Jim Hanson Art Lee/PRC Source - Rod Lobos/EPA

RI/ES Reports and Proposed Plan Submit RI/FS Report and PP for 100 KR M-015-66-TOI 7/31/2011 Jim Hanson Art Lee/PRC GW - Chris Guzzetti

Record of Decision Jim Hanson Art Lee/PRC

Treatability Test Plan Submit TTP for K West Bloinfiltration M-015-116 8/30/2010 Steve Balone Mark Kemner/PRC EPA Chris Guzzetti Draft Provided to RI ani P

100 N Area RI/FS Work Plan Submit RI/FS Work Plan for NR 1/2 M-015-61 12/31/2009 (Draft A) TBD (Rev. 0 TBD (Rev. 1 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Draft B review completdi omn eouini
progress with EcologywtM ouetbigudtdt
Rev. 0. Delays in approasmyipc oealshdl
for field Investigationsadsbeunrpot I/S
etc.).

RI/FS SAP TBD (Rev. 0 TBD (Rev. 1 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Draft B review completdi omn eoulni
progress with EcologywtM ouetbigudtdt
Rev. 0. Delays In approasmyipc oealshdl
for field investigationsadsbeunrpot R/S
etc.).

Remedial Design /Remedial Action Work Plans TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Review dates dependan pnisac fRD

Record of Decision TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Review dates dependan pnapoa fR/SRpr
and PP.

Proposed Plan for Interim Action ROD Amendment Submit PP for Interim ROD Amendment M-016-14B 12/31/2009 Complete Complete Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd

Remedial Design /Remedial Action Work Plan for Submit RD/RA WP within 6 monthsxof oftheIROD M-015-60 TBD (6months after TRO MikeThompson Nathan Bowles/PRC Ecology Alicia Boyd Review dates dependnupnsacefm dm tt

Interim Action Record of Decision Amendment Amendment IROD Amend.) Interim ROD.



100-NR-2 Barrier Expansion Treatability Test Plan 5/7/2010 TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
(Design Optimization Study)
100-NR-2 Jet Injection 300' Demonstration Treatability, 8/23/2010 9/22/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Test Plan
100-NR-2 Phytoextraction Hot Test Treatabilisy Test 8/27/2010 9/27/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
Plan
100-N Area Integrated Groundwater Sampling and MkThmsn NtaBoesPCElgyAlicia Boyd Still under Ecology reiwnocmet aebe

Analysis Plan ~received since transittdIal ue
100-NR-2 River Porewater Sampling and Analysis Plan MkThmsn NtaBwl/PCEcology Alicia Boyd Still under Ecology reiwnocmet aebe

received since transittdi i uy ieyrgltr
review and provision fcmetrsesnilt lo o
low river-stage sampln uigtemotso etme
and/or October.

300 Area Record of Decision TED Mike Thompson Mark Kemner/PRC EPA Larry Gadbois
Risk Assessment River Corridor Baseline Risk Assessment 10/30/2010 John Sands Jeff Lerch/WVCH EPA/Ecology Laura Buelow/ Beth Rochette,

Graded Approach for the Derivation of Soil Cleanup TBD TBD Kevin Leary Malcolm Gander/PRC EPA/Ecology Cameron/Rochette Decisional Draft DueFal21
Levels that are Protective of Groundwater

Note: Schedules will be finalized when the Tentative Agreement finishes public review


