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Originator Briant Charboneau Phone (509) 373-6137

Class of Change

I - Signatories [11I - Executive Manager {X ] III - Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) M-015-64-TOI Target

Date

Des cription/Ju stifi cation of Change

This target milestone date is being modified to allow the day-for-day extension for submittal of the I100-FR-l1/2/3 and

I100-IU-2/6 Remedial Investigation/Feasibility Study (RI/FS) Report for each day the approval of the associated RI/FS

Work Plan was not approved following six months after submittal, as provided in TPA Milestone M-015-00. The

Ri/ES Work Plan for 100-FR-l/2/3 and 100-IU-2/6 was approved April 12, 2010, 18 days beyond the six month period

following submittal of the work plan on September 25, 2009. As provided in TPA Milestone M-015-00, the target

milestone date is extended 1 8 days beyond the current target date of November 30, 2011. The new target milestone

date for M -0 16-64-TO will1 require submittal of the RI/ES report by December 17, 2011.

IContinued on Page 2

Impact of Change

This change allows sufficient time beyond approval of the RI/FS Work Plan to prepare and submit the associated RI/ES

Report.

Affected Documents

The Han/brd Federal Faci//tv Agreement and Consent Order, as amended and Hanford Site internal planning

management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).
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Description/Justification, Continued from Page 1

Modifications to existing Tni-Party Agreement milestones are denoted with s-t-keet-t; new
milestone/text are denoted with double underline.

M-015-64-TOl Submit CERCLA RI/FS Report and PP for the 100-FR- 11,3 G,/ 2 G11
1/l00-FR-2, l00-FR-3, 100-10-2, and 100-IU 6 12/17/2011

Operable Units for groundwater and soil.


