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Minutes of the 200 Area Project Managers' Meeting of April 21, 2011 are attached. Minutes
are comprised of the following:

Attachment 1 Attendance Record

Attachment 2 Agreements and Issues List

Attachment 3 Action Item List

Attachment 4 Operable Units and Facilities Status

Attachment 5 April 11, 2011, '713-1 Milestone Completion Meeting"
Minutes
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200 Area Project Managers' Status Meeting
April 21, 2011

Please print clearly and use black ink

PRINTED NAME ORGANIZATION O.U. ROLE TELEPHONE
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200 Area Project Managers' Meeting
Agreements and Issues List

April 21, 2011

Agreement: None

Issue: None

Delegations for April 21, 2011 PMMIV meeting:

DOE/RL Doug Chapin for Al Fara bee
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Attachment 4

200 AREA PROJECT MANAGERS MEETING
PROJECT STATUS UPDATES

April 21, 2011
AGENDA

CENTRAL PLATEAU INNER AREA
200-WA-1
200-EA-1 CMS & ES / CAD & PP
200-PW- 1/3/6

SVE
200-C W-5

Inner Area: Central Plateau Burial Grounds
200-S W-2

Inner Area: Central Plateau Canyons & Facilities
U Plant Canyon
B Plant Canyon/Waste Sites

Inner Area: Central Plateau Deep Vadose Zone
200-DV-1 RI/ES
200-DV-1 Uranium
200-DV-I Tc-99 Desiccation Test

BOTH INNER & OUTER AREAS
200-IS-I CMS & ES / CAD & PP

RCRA Units
Hexone TSD Closure
Other TSD Closures

CENTRAL PLATEAU OUTER AREA
200-OA-i, 200-CW-1, and 200-CW-3 FS/PP
200-SW-I
Field Work

Rail Car Disposition
200-MG-I
200-C W-3
200-BC Control Area
West Lake
Multi-increment Sampling

Risk Assessment
Central Plateau Ecological Risk
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CENTRAL PLATEAU GROUNDWATER
200-ZP-1 Interim Action
200 West P&T
200-UP-I RI/ES

SISX Interim Action
200-BP-5 and 200-PO-1 ES
200-BP-5 UTP
Groundwater Plumes - Final Remedy
Well Decommissioning

FUTURE SCOPE (out-year TPA milestones)
PUREX Canyon/Waste Sites
REDOX Canyon/Waste Sites
224B Concentration Facility
224T Transuranic Storage and Assay Facility
EE/CA Report(s)
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200 AREA PROJECT MANAGERS MEETING
PROJECT STATUS UPDATES

April 21, 2011

CENTRAL PLATEAU INNER AREA

200-WA-I and BC-I EPA Lead (RL- Arlene Tortoso, CHPRC - Phil Burke)
M-015-91A, Submit a RIIFS work plan for the 200-WA-I OU (200 West Inner
Area) to EPA, 12/31/2011
M-01 5-9113, Submit FS Report(s) and PP(s) for the 200-BC-I/200-WA-I OU
(200 West Inner Area) to EPA, 6/30/2013

* Work on the 200-WA-I and BC-I OU Work Plan continued and the team has
completed a due diligence of wastes sites within the 200-West Geographic Area.
Sites have been initially identified that may require reclassification to the 200-
WA-I and BC-I OU and some sites that are recommended to be transferred to
200-DV-I or removed from the waste site list.

" Data has been assembled for the TPA Appendix C waste sites and an evaluation
of initial data needs has been completed. Reviewed the data needs methodology
and results with the development team on March 11, 2011 and will be setting up
meetings with the agencies to review the results.

* A Decisional Draft document which details the analytical and numerical modeling
approach that derive soil cleanup levels protective of groundwater is under
development and undergoing internal review. Review is expected to occur in
April.

Schedule Status: On Schedule

E p AQ?!.n~yA Com ments:

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke)
M-015-92A, Submit a RFI/CMIS & RI/FS work plan for the 200-EA-1 OU
(200 East Inner Area) to Ecology, 12/31/2012

*Activities associated with 241 -CX-72 (Semi Works) Characterization and the
preliminary assessment of waste sites to be included in the 200-EA-1 RI/ES WP
have been resequenced to be consistent with the funding profile; this
resequencing will not impact milestone compliance at this time.

Schedule Status: Schedule will be revised, if needed, upon recommencement of project
activities.

R~gYtPy.A6?flpy.Cmments:
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200-PW-1/316 EPA Lead (RL- Arlene Tortoso, CHPRC - Phil Burke)
* The Draft C Feasibility study was transmitted to EPA on January 11, 2011. EPA

comments were received on February 24, 2011. Comment responses were
transmitted to EPA on March 28, 2011.

" Draft A of the Proposed Plan for combined CW-5 and PW-1/3/6 was submitted to
EPA on January 11, 2011. EPA comments were received on February 24, 2011.
Comment responses were transmitted to EPA on March 28, 2011.

" Meet with EPA on April 13, 2011 to complete resolution of issues for both the ES
and the PP. To support an accelerated schedule, redlines of both the PP and the
FS will be prepared for RL and EPA review.

* EPA has requested a mid-June start date for the Public Comment period for the
PP.

Soil Vapor Extraction System (SVE): (RL- Arlene Tortoso, CHPRC -Mark Byrnes)
*The soil vapor extraction units (PW-1 and PW-2) were restarted on March 1,

2011 as planned. Problems with the Gas Chromatographs have caused the
systems to be shut down several times since they were restarted in March.

Schedule Status: On schedule

200-CW-5 EPA Lead (RL- Greg Sinton, CHPRC - Phil Burke)
*Draft A of the combined CW-5 and PW-1/3/6 Proposed Plan was submitted to

EPA on January 11, 2011. EPA comments were received on February 24, 2011.
Comment responses were transmitted to EPA on March 28, 2011. Met with EPA
on April 13, 2011 to complete resolution of issues. The PP will be revised to
incorporate the agreed upon changes. Some of the changes impacted language
in the CW-5 FS, so those changes will also be made. To support an accelerated
schedule, redlines of both the PP and the CW-5 FS will be prepared for RL and
EPA review.

Schedule Status: On schedule
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Inner Area: Central Plateau Burial Grounds

200-SW-2 Ecology Lead (RL - Doug Hildebrand, CHPRC - Phil Burke)
M-01 5-93A, Submit Revised RFIICMS & RIIFS work plan for the 200-SW-2
OU to Ecology, 12/31/2011
M-015-9313, Submit RFI/CMS & RI/FS Report & Proposed CA Decision/PP for
200-SW-2 to Ecology, 12/31/2016

" Additional internal workshops were held to evaluate potential remedial
investigation techniques for application to landfill characterization.

" Technology experts continued to be consulted concerning geophysical and
radiological survey approaches including data evaluation.

" Progress continued in working to administratively remove approximately 160
acres of unused landfills from the RCRA TSD Areas. Discussions were
conducted with Waste and Fuels Management concerning the removal of several
small surface anomalies found at the unused landfill areas within 218-W-4C and
218-E-10. Attempts will be made to remove the anomalies and include the action
in the Unused Areas Report (scheduled to be issued in June). Otherwise these
anomaly sites will be dealt with administratively under the WIDS process.

" Activities continued related to the preparation of the revised Work Plan, DQO and
SAP.

* A meeting was held with Ecology in March to obtain concurrence/agreement on
the annotated outline of the Work Plan and to discuss the initial landfill
characterization approaches.

* A workshop with Ecology scheduled in mid-May to discuss additional details on
the characterization approach.

Schedule Status: On Schedule

ilY1?qqA9.QflYomments:

Inner Area: Central Plateau Canyons and Facilities

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - Dottie Norman)
M-016-200A, Complete U Plant Canyon (221-U) demolition in accordance
with the RD/RAWP, 9/30/2017
M-016-20011, Complete U Plant Canyon (221-U) barrier construction in
accordance with the RDIRAWP, 9/30/2021

*The ARARs table, Table 2-2, in the RD/RAWP correctly cited the regulation,
WAC 173-400-040. The description under column, "Rationale for Use", however,
was not specific enough to cover operations, most notably the grout/concrete
batch plant, which was cited in Section 6.6.1. The description only cited the
control of fugitive emissions, omitting the requirement to meet the visible
emissions, or opacity, standard.
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" The grout/concrete batch plant does not meet any New Source Performance
Standard. 40 CFR 60, Subpart 000, Standards of Performance for Nonmetallic
Processing Plants, is not applicable because the batch plant operations do not
perform crushing, grinding, or screening operations. 40 CFR 60, Subpart F,
Standards of Performance for Portland Cement Plants, is not applicable because
the batch plant does not manufacture Portland cement.

* The stairwells of 221-U Canyon will not be grouted, and were not in the 90%
grout design document. The final disposition of the stairwells plan to be detailed
in the demolition design document.

Regulatory Documents EPA Lead (RL- Wade Woolery, CHPRC - Dottie NormanI
Curt Walker)

" The 90% Remedial Design Report for Grouting 221 -U Plant Canyon, Revision 0,
was approved on March 14, 2011.

* The 90% Remedial Design Report for the Disposition of Tank D-1 0, Revision 0
was approved by RL in April. EPA had provided a verbal approval, however,
recently discussed potential changes in the removal of the D10 Tank, such as the
implementation of supplemental shielding, may be considered part of the 90%
design. Therefore, EPA may revisit their verbal approval until a final decision is
provided. In addition, such potential changes could also require RL to revisit the
design document.

Schedule Status: On schedule

Requl@toryA6gency Comments:

B Plant Canyon/Waste Sites Ecology Lead (RL - Naomi Bland, CHPRC - Mike
Hickey)

M-85-1IOA, Submit RI/FS work plan for the 200-CB-1IOU (B3 Plant
Canyon/associated past practice waste sites) to Ecology, 12131/2011

" Work on the DQO continued during the month of March.
" A meeting held on April 6, 2011, between EPA, RL, and Ecology to discuss

DQOs served as the DQO interview for EPA as the support regulatory agency.
* Initial draft is complete for Chapters 1 and 2.
" Continued writing 200-CB-1 WP with chapters 3, 4, 5 and 6.
* Reviewing B-Plant graphics for potential communication tool with Agencies and

public.

Schedule Status: On schedule

RqYLqtpjr.6_Aiq~yACPmments:
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Inner Area: Central Plateau Deep Vadose Zone

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Marty Doornbos)
M-01 5-11 OA, Submit RFI/CMS & RIIFS work plan for the 200-DV-1 OU to
Ecology. The work plan shall include technology screening that identifies
technologies applicable for characterization, treatment, and monitoring of
Deep Vadose Zone contaminants, 9/30/2012
M-015-1 1013, Submit CMVS & FS and PP/Proposed CA Decision for the
200-DV-1 OU to Ecology, 9/30/2015

" Completed the seventh scoping session on March 23, 2011 dealing with the
waste site DQO process. Provided the information package for the B Area waste
sites on April 15, 2011 to help facilitate the up-coming DQO meeting.

" Continued with development of the deep vadose zone technologies screening
and preparation for the Public Information Exchange on Deep Vadose Zone
Technologies, which has been scheduled for June 7, 2011.

* Initiated field work for pumping the perched water from the B Area.

Schedule Status: Submittal of the REI/OMS & RI/FS Work Plan is on schedule.

aqq~!!~y6_g~pyComments:

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister)
M-01 5-110OC, Submit uranium treatment technology field test plan as an
element of the RFI and RI for the 200-DV-1 OU to Ecology, 12/31/2010

Uranium Sequestration Pilot Test:
*Work continues to optimize the field activities associated with the Uranium

Sequestration Field Test Plan and Sample Analysis Plan to collect the data that
is necessary to support the 200-DV-1 OU feasibility study.

Schedule Status: Budget impacts on the uranium sequestration test schedule are being
evaluated.

R@qVygtMr.6_qqnpy.Comments:
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200-BC-I EPA Lead (RL - John Morse, CHPRC - Glen Chronister)
M-015-1I10D, Submit technetium-99 pilot scale treatability study test
report(s) as an element of the RI for the 200-BC-1I200-WA-I OUs to
EPA 6/30/2012

Desiccation Test
*The Desiccation Pilot Test was initiated on November 8, 2010 and will continue

field work for the following six months. The data collection from this field work
will be used to write the report that will be used to complete the objectives in
milestone M-0 15-11 OD.

Schedule Status: On schedule

Reilulatoly Ailncy Comments:

BOTH INNER & OUTER AREAS

200-IS-I Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke)
M-015-90, Submit Revised RFIICMS & RI/FS work plan for 200-IS-I to
Ecology, 6/30/2011

200-EA-1 & 200-IS-I Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke)
M-015-9211, Submit CMVS & FS Report(s) & Proposed CA Decision(s)/PP(s)
for the 200-EA-1 and 200- IS-I OUs (Central Plateau 200 East Inner Area) to
Ecology, 6/30/2014

" Tables were prepared and provided to Ecology which sorted the pipelines by
past practice and TSD lines for both 200-East and 200-West. The table
correlates with the methodology being used in the work plan.

* Draft of the work plan is currently being reviewed within DOE.
" Met with the regulatory agencies on March 2, 2011 to discuss the lS-1-OU

Structure, criteria for the division of pipelines into past practice and TSD bins,
RCRA v CERCLA requirements and the needed coordination, and potential
pipeline characterization approaches.

Schedule Status: On schedule

!jqy ty6_qy Cmments: Ecology comment via email:
Brian't.(C~harbon .a/R...n om(lthe/R

D?~q~eet discussions wiin tep e~ fEoy. regulatory concerns abo-ut~the.
200-IS-I "OU h ave -come to -my a'fentio-n.. .....................

DE/RL, EPA and Ecology have been tyn ocm oa~emn ntesoeo h
200-IS-I6 ..... DOE/0R' Ean d --EPA. wish- to have all the CEROLApatrcie JP)!n.
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in the 200 West geographical area transferred out of the 200-IS-I OU into the 200-WA-
'1.U or th 2 A-OUEclogy has maintained that this creates several working
i nefficiencies- for. DOE EEPA, and Ecology,_and.)was not the intent of the Central Plateau
I!?A milestones.
The 200-IS-I OU contains all ancillar eqiment .(pipelines .valves, pumgps§,.y Va.

and~ includes both CERCLA past practices ancillary equipment and RCRA TSP.
equigyjpment. The oigac .. _inal idea of having all the ancilary quqipment in one OU

was o ese heegua'tory and technical cleanup of 'the' equipment. Separating th
an @.qryqippiatito two or three different OUs will cause the problems described~

b 'el 'ow:
I)... Wih only the .RCRA TSD ancillary equipment in ~the .200 West Area left .in the. 200-

IS-I OU. the alternative requirements authority under WAC 173-303-6I0(1)(q jg~q
no lngjQ!Lppy...Iherefore~p, all the RCRAITDS ancillaryeqimnmutay

inivid~ual component closure pla'ns fo.br .each. an'd ev.er lin... e ade into....the..site-..wide
JR CFA .perm by.jpermit modification. The workload for both DOE and Ecoloa.v will
increase because of permit modifications to add in the component closure plans.
This will I.especially require the.submittal of extensive modifications for the S.ST
pgmijt and a new M-45 milestone will be needed for tank ancillary equipe ntin the

2) I1f the. tan ksystem compDone nts. ca nnot be. cl ea n closed..then- acco rding to-the. WAC
reglatkins 1th tanks and ancillary equipment would have to be closed as a landfill.
The alternative authority requirements provides other options for closure of these

3) WIR! Determination - Regardless of the process used for 200-IS-I, DOE will need to
pply l dete.! ...... rmination for any pipelines that have been used for HLW, such as
those to/from tank farms and canyons in order to remove, treat or dispose of

.......P or leave... an.ieiei lc . This sets up a potential conflict in howgy
pipel1ines are defined. For example1 from DO'E"'s.. Janu .aryv. 1 8.p')r'e"se'ntatio n to.
Ecology.L it is stated that "pipelines and associated components in the 200-IS-1
scpe-a~ljt.are not in the current version of the Part A will be considered as Past
Practice sites." This could leave "tank farm" pipelines treated as ancillary equipment
und er DO5E0 45.1 b" ut not "as. ancillIary equipmenqt un!der RCRA. .It will be .difficult to.
A.xpJqin teregulatry nances to the public.

4) If thed CRLPP ancillary eq uipment is in the 200-WA-I OU * the schedules for
remediation .d o .not ..match the s che'duIe for cleanup- of----- the -- RCRA ....... T " ancillary..

In .consideration of the above, Ecology is convinced more than ever that all ancilJaryj
e~quipment in the 200 Area needs to remain in the 200-IS-I OU. The benefit of. y~kpg
the alternative authority is that tank ancillarye~quipmenat and~pst pratc eqMqn!
can be remediated usingi like actions as Ionag as the closure performance standards of

I wou suaagest that we meet so that Ecolog can present a more detailed discussion
on the above. It is important DOE and EPA come to the mutual understanding tat
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keepigallancllr eqipment iqthin the 200-IS-1 OU allows the needed regulat
lexiiity for the tank system co mponents and reduces workload and cost.

RCRA Units
Hexone TSD Closure Ecology Lead (RL- Kevin Leary, CHPRC - Phil Burke)

M-037-01, Submit Revised Closure Plan to support TSD closure of the
Hexone Storage and Treatment Facility (276-S-141/142) TSD unit,
12/30/2010
The Hexone Storage and Treatment Facility Closure Plan and SAP were
transmitted to Ecology for review on July 16, 2010. Comments were received
from Ecology on October 15, 2010. Comment resolution has been granted via
e-mail by Ecology to March 11, 2011. Based on a follow-up meeting with Ecology
the LDR variance is being withdrawn and the document rewritten to consider the
tanks and ancillary equipment as debris (per Ecology's e-mail of 1/26/2011).
Comment responses were submitted to Ecology on February 18, 2011.

Schedule Status: Ahead of schedule.

RE@_ulAtojy.Ailency. Comments: Ecology is asking that DOE verify that NEPA covegg

!Jaflj..I9 thibs work.

Other TSD Closures
M-037-02, submit Revised Closure Plans to support TSD closure for five (5)
TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Crib,
216-A-37-1 Crib, and 216-B-63 Trench, 06/30/2014

M-037-10, Complete Unit-Specific Closure Requirements According To The
Closure Plan(s) For seven (7) TSD Units: 207-A South Retention Basin, 216-
A-29 Ditch, 216-A36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone
Storage and Treatment Facility (276-S-141/142), and 241 -CX Tank System
(241 -CX-70/71/72), 9/30/2020

M-037-1 1, Complete unit-specific closure requirements for two (2) TSD
Units; 216-B-3 Main and Pond system and 216-S-10 Pond and Ditch,
9/30/2016
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CENTRAL PLATEAU OUTER AREA

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL - Margo Voogd, CHPRC - Mike
Hickey)

M-015-3813, Submit a revised FS Report and revised PP(s) for 200-CW-1,
200-C W-3, and 200-OA-1 OUs for Waste Sites in the Outer Area of the
Central Plateau to EPA, 4130/2012

* Decisional Draft 200-OW-i, 200-CW-3, and 200-OA-1 Work Plan and Decision
Draft 200-OW-I, 200-CW-3, and 200-OA-1 Supplemental Characterization SAP
expected transmittal to EPA, for approval, in early June.

* Draft A Ecological SAP was informally transmitted to EPA the end of March.

200-CW-1, 200-CW-3, 200-OA-I EPA Lead (RL - Margo Voogd, CHPRC - Mike
Hickey)

M-037-03, Submit Revised Closure Plans to support TSD closure for two (2)
TSD Units: 216-13-3 Main Pond system, and 216-S-10 Pond and Ditch,
4/30/2012

*Work on these closure plans is scheduled for FY12.

Schedule Status: On schedule

1?t~y A~qqcy Comments:

200-SW-I Ecology Lead (RL: Kevin Leary, CHPRC - Mike Hickey)

* Ecology has reviewed the revised EA and comments incorporation is underway.

Schedule Status: As above.

Field Work
Railcars Disposition EPA Lead (RL: Frank Roddy, CHPRC - Dottie Norman)

*Wet grouting the railcars has commenced. The grouting is being done in 2 lifts.
4 cask cars North of the road have been filled with grout. The rest of the cask
cars have had one lift of grout and need a second lift planned for Friday, April 29,
2011. The tank cars will be grouted at ERDF.

*The 16 railcars consist of two diesel locomotives, 11 fuel cask railcars, two tank
railcars, and one flat railcar. The DOE has decided to move the 2 locomotives, the tall
cask car and one 3-well cask car to the B Reactor for display purposes with the
understanding that it will be cost-neutral to ship to B Reactor. The projected schedule is
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for the flatbed car to be moved the last week of April, the locomotives starting May 9'
2011 and the cask cars starting on May 16' 2011. There was newspaper coverage on
the railcars going to B Reactor: Tni-City Herald on 4/3/11 and USA Today on 4/5/11 (no
pictures).

Schedule Status: On schedule

auLq~fiy.6gnpy CQmments:

200-MG-I EPA/Ecology Lead (RL: Frank Roddy, CHPRC - Curt Walker)
" The SAP Rev I was approved by EPA and Ecology on January 10, 2011.
" Field work continues on waste sites in the Outer Area (including 216-S-1 9, 600-

40, 600-282, 200-W-33, 600-218, 600-220, 2 16-S-26, and 200-W-1 47-PL-A).
* The following sites have been completed: 200-E-1 10, 600-36, 600-37, 600-38,

600-51, 600-65, 600-222, 600-262, 600-275, UPR-600-21, 600-275 and 600-226.
Schedule Status: On schedule

Rq.u.[@p.6Apy Comments:

200-CW-3 EPA Lead (RL: Frank Roddy, CHPRC - Curt Walker)
* The RSVPs (DOE/RL-2010-108 and DOE/RL-201 0-1 11) for the 216-N-4 and

21 6-N-6 waste sites were approved by EPA on March 2, 2011.
* The following sites have been completed: 216-N-I, 4, 216-N-4, 216-N-6, 600-

286-PL, and 600-287-PL. WIDS Reclassification Forms need to be signed for
216-N-4 and 216-N-6.

Schedule Status: On schedule

R@?Vg pg.6_qqnjy Comments: EPA requests that the 200-CW-3 Remedial Action

j~ppod[ is complete and approved by September 2011

200-BC Control Area (BCCA) EPA Lead (RL - Doug Chapin, CHPRC - Bo Wier)
*BCCA North Zone A (- 140 acres):

o The 140 acres have been remediated and field excavation is complete. As
of the week of April 18, 2011, a cumulative total of -390,000 tons have
been disposed of at ERDF. Work is focused on completing excavation of
the stockpile (-162,000 tons) for disposal to ERDF. As of the week of
April 18, 2011, the stockpile excavation work is -30% complete and the
estimated quantity remaining in the stockpile is -116,000 tons. The
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stockpile excavation work is on schedule to be completed by the end of
July 2011.

o CEROLA post-soil removal verification survey measurements were
continued and have been completed for -90% of the area. All hot spots
identified to date have been remediated.

o Interim stabilization and reseeding of the -140 acres was completed.
o Final down post surveys to release the land area from radiological controls

were continued, which began the week April 04, 2011. Approximately
10% of the land area has been surveyed.

* FY 2011 BCCA Interim Status Report: EPA continued their review of a
predecisional draft report, which RL provided on April 05, 2011. On April 12,
2011, EPA notified RL that when they finish their review, they will send
questions/concerns or notify us for a briefing. The report, although not a
regulatory and contract requirement, is being prepared to document for the 200-
OA-1 OU AR, the FY 2011 work completed for the BCCA North (Zones A and B)
cleanup work and will reflect that reprioritization of funding to other projects did
not allow all of the CERCLA cleanup in BCCA North to be completed. No field
work is impacted.

* BCCA SAP. Post-Removal Action Verification Samplingi for BCCA North "Hot
Spot (Discontinuation)" Contamination Areas: The proposed BCCA SAP text was
incorporated into an appendix to the predecisional draft SAP for the
supplemental characterization of selected 200-CW-1, 200-CW-3, and 200-OA-1
OU Waste Sites, which continues under review (since the end of February 2011).
This reflects that BCCA (Waste Site UPR-200-E-83) was moved from the 200-
UR-1 OU (no longer exists) to the 200-OA-1 (Outer Area) OU, per TPA Change
No. C-09-07, approved in late March 2010.

Schedule Status: On schedule

F~pgatry gy Comments.: Reference to lead regulatory agnyneeds to be
modified in the work plan-- to--- relc the.... chn- ------------------

Multi-increment Sampling Ecology Lead (RL - Frank Roddy, CHPRC - Bo Wier)
*The first site of MIS verification sampling is complete. All samples have been

delivered to Ecology. Discussion of a second site (heterogeneous) is continuing.

R~g~y.6_py. Cmments: Ecology will schedule the meeting with Frank Rod
and te appropriate.contractors to schedule this MIS.
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Risk Assessment

Central Plateau Ecological Risk Assessment EPA/Ecology Lead (RL - Jim Hansen,
CHPRC - John Lowe)

* SAP and sampling design for collection of ecological data for site-wide PRG
development (with a focus on supporting the schedule for River Corridor RI/ESs)
is being completed. SAP development was discussed with Tni-Parties during
February 2, 2011 SEC Ecological PRG Workgroup Meeting.

" Met with Tni-Parties at the February 2, 2011 Ecological PRG Workgroup Meeting
to discuss comments on the draft biointrusion report (CHPRC-00651), and to
discuss how biointrusion needs to be addressed in the context of the RI/FS
process.

" Coordinated with WCH on development of literature-based PRGs for plants and
soil invertebrates both for incorporation into the RCBRA and for site-wide use.

Schedule Status:

Co~ ~mments:

CENTRAL PLATEAU GROUNDWATER
200-ZP-1 Interim Action and 200-PW-1 SVE EPA Lead (RL - Arlene Tortoso, CHPRC
- Mark Byrnes)

" The system is currently operating at 404 gpm. Average flow rate through the
system over the past 30 days is 400 gpm (80% of capacity).

" Extraction wells 299-WI 1-45 and 299-WI 1-46 are online pumping water to ETF
at a pumping rate of approximately 44 gpm.

Schedule Status: On schedule.

f~yI~fDA~y omments:

200 West Area GW Treatment Facility EPA Lead (RL - Arlene Tortoso, CHPRC -
Mark Byrnes)

M-01 6-1 24, Submit 200-ZP-1 Remedial Design Report, 8/31/2010
M-016-122, Begin Phase 1 Operation of 200W Pump and Treat System,
12/31/2011

*Radiological Building: Process piping rough in overhead as well as in the
trenches, installation of VOG ductwork continues. Continuing on lighting and
power conduits over head, as well as installation of exterior transformers, and
rough in for instrumentation and controls.
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* Bio Process Building: C and A-line utility racks process piping installation
continues. The fire protection wet system installation continues, initiation of metal
decking for the admin and chemical storage areas.

" BIO PAD: Continued concrete formwork for the Splitter box and main
mechanical duct bank. Continued steel installation on the utility racks, hand rails
and grating.

* Meeting minutes from the "ZP-1 Milestone Completion Meeting," held between
RL and EPA on April 11, 2011, at 8:00 am, are included as Attachment 5.

Schedule Status: On schedule.

~Epq~ator Aflency Comments:

200-UP-I EPA Lead (RL - Naomi Bland, CHPRC - Curt Wittreich)
M-0I 5-I 7A, Submit a 200-UP-I RI and FS Report and PP to EPA, 9/30/2010

*Redlines of the Draft A 200-UP-i OU RIIFS Report and Proposed Plan
incorporating regulator comments were prepared for EPA approval. Discussions
on the ROD and proposed plan approach continued.

Schedule Status: M-01 5-1 7A completed September 27, 2010

g~yo A6_qercy.Comments:.

S/SX Tank Farm Interim Action EPA/Ecology Lead (RL - John Morse,
CHPRC - Curt Wittreich)

M-016-1 20, GW Treatment System <50 gpm for Tc-99 Plume at S/SX Tank
Farm, 12/31/2011

*Construction of the WMA S-SX extraction system continued. The building has
been enclosed with the exception of one section that will allow access for the
transfer tank. Extraction well drilling is expected to start in mid-April.
Construction of the above ground pipeline was initiated.

Schedule Status: Construction of the extraction system is currently on schedule.

!3yj~glqry.6_ency Comments:
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200-BP-5, P0-I Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich)
M-015-21A, Submit a 200-BP-5 and 200-PO-1 OU FS Report and PP(s) to
Ecology, 12/31/2012

* Review of the Decisional Draft 200-BP-5 RI Report was completed. Submittal of
the Draft A RI Report to Ecology is scheduled for June 2011.

* The Draft A 200-PO-1 RI Report was transmitted to the Regulators on June 10,
2010 for review. Ecology comments were transmitted to DOE on February 23,
Dispositions to Ecology comments were prepared and are in the process of being
transmitted to Ecology.

Schedule Status: 200-BP-5 and 200-PO-1 FS Report and PP are on schedule.

ReaUtator Comments

200-BP-5 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich)
M-015-82A, Submit Treatability Test Plan as Amendment of 200-BP-5 WP,
12/31/2010
M-015-8213, Initiate 200-BP-5 Aquifer Tests Within 6 months of TTP
Approval, approval of TPP + 6 months

* The final 200-BP-5 Treatability Test Plan was approved by Ecology on February
1, 2011 and has been issued.

" Completed the design of the 200-BP-5 extraction system. Construction prejob
activities (e.g., permits, surveys) are underway to construct pipeline road
crossings this FY. Drilling of the two extraction and monitoring wells are planned
to start October.

Schedule Status: M-01 5-82A completed. M-01 5-82B (August 1, 2011) on schedule.

R@_q!t9yA.6_ly Comments:

Well Decommissioning EPA/Ecology Lead (RL - Frank Roddy)
IMarch Cumulative

IPlanned I ompleted Planned ICompleted
Decommissioning Total 12 10 211 202

Schedule Status: Continuing with plans to decommission another 95 wells for a total of
280 wells. It is planned for additional DOE verification of well decommissioning next
week.
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FUTURE SCOPE (out-year TPA milestones)
PUREX Canyon/Waste Sites Ecology Lead (RL - Frank Roddy, CHPRC - Mike
Hickey)

M-85-20A, Submit RlIFS Work Plan for 200-CP-1 OU (PUREX
Canyon/associated past practice waste sites) to Ecology, 9/30/2015

REDOX Canyon/waste sites EPA Lead (RL - Naomi Bland, CHPRC - Mike Hickey)
M-85-30A, Submit RI/FS Work Plan for 200-CR-I OU (REDOX
Canyon/associate past practice waste sites) to EPA, 12/31/2017

224B Concentration Facility Ecology Lead (RL- Kevin Leary, CHPRC - Curt Walker)
M-085-50, Submit revised removal action work plan for the 224B
Concentration Facility in accordance with the Action Memorandum for the
Non-Time Critical Removal Action for the 224-B Plutonium Concentration
Facility (DOE/RL-2004-36). A change package with a completion milestone
will accompany the submittal of the work plan. 12/31/2015

224T Transuranic Storage and Assay Facility EPA Lead (RL- Kevin Leary, CHPRC -
Curt Walker)

M-085-51, Submit removal action work plan for the 224T Transuranic
Storage and Assay Facility in accordance with the Action Memorandum for
the Non-Time-Critical Removal Action for the 224-T Plutonium
Concentration Facility (DOE/RIL-2004-68). A change package with a
completion milestone will accompany the submittal of the work plan.
12/31/2025

EE/CA Report(s) EPA & Ecology Lead (RL - Doug Chapin, CHPRC, Dottie Norman)
M-85-60, Complete EE/CA report(s) for all Tier 2 facilities listed in
Appendix J, 3/31/2018

*200 East Area Tier 2 Facilities EE/CA:
o The RAWP for 209E was approved on April 04, 2011, and by Ecology on

April 05, 2011.
o The SAP for 209E was approved on April 04, 2011, and by Ecology and

EPA on April 05, 2011.
*200 West Area Tier 2 Facilities EE/CA: Planning continues with schedule details

to follow.

GW Plumes EPA/Ecology Lead (RL - John Morse)
M-016-119-TOI, Remedy in Place to Contain GW Plumes in 200 NPL Area,
12/31/2020

*Draft Annual Report provided to EPA and Ecology.

Schedule Status: TBD

R~9v1?Apry AilencyComments_:
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ZP-1 Milestone Completion Meeting Minutes
April 11, 2011, 8:00 am

Attendees: John Morse (RL), Arlene Tortoso (RL), Bill Barrett (CHPRC), David Fink (CHPRC) Mark Byrnes
(CHPRC), Dennis Faulk (EPA), and Emerald Laija (EPA)

Summary:

John Morse opened the meeting by stating the objective of the meeting was to brief EPA on the 200
West Pump & Treat Startup Plan and the approach to meet the TPA Milestones M-016-120 and M-016-
122.

David Fink provided a brief overview of the contents of the Startup Plan and focused on Appendix D
titled Summary Schedule Status and Conventions. Mr. Fink focused on the equipment and time
necessary to bring up a biological system (estimated 9-13 weeks), and how it was addressed in the
appendix.

Dennis Faulk noted that RL really needs to run column testing to identify an optimum resin for
recovering 1-129. Dennis Faulk commented that the verbiage on the page 43 schedule did not match the
TPA Milestone. The group agreed that clarification was needed. John Morse noted that Mark Byrnes
needs to provide the group with an update on how the in line Tc-99 monitor has been working since he
understood there have been some problems recently. EPA generally agreed with the schedule for
bringing the system on line.

Mr. Morse brought up the topic of when should the ZP-1 interim P+T operations be terminated. After
the discussions between Bill Barrett, John Morse, Mark Byrnes and Dennis Faulk, it was the consensus
that CHPRC needed to present a position of when in FY 2012 would be a good point to terminate
operations at ZP-1. Dennis Faulk stated that termination needed to take place in FY 2012.

Mr. Fink finished the briefing on the Startup Plan and asked if there were any more questions that
needed to be answered for EPA. EPA stated they were fine with the briefing and if necessary would
follow up with Mr. Fink.

The meeting finished with EPA, DOE and CHPRC, with the agreement that the approach the Startup Plan
presented was acceptable, however the verbiage in the supporting documentation needed to be
revised.

Actions:

" Mark Byrnes to provide the group with an update on how the in line Tc-99 monitoring has been
working.

" John Morse to try to find future funding to support the performance of resin column testing for
optimum 1-129 recovery.

" Dave Fink to modify the verbiage on page 43 of the 200 West P+T Startup Plan to match the TPA
Milestone.

" Mark Byrnes to setup meeting to discuss when to terminate interim ZP-1 P+T operations.


