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Executive Summary

This response action report documents the successful completion of the removal action
conducted at the 600-49 waste site, also known as the H-42 Gun Site. The alternative
proposed in DOE/RL-2008-44, Engineering Evaluation/Cost Analysis for the 200-MG-1
Operable Unit Waste Sites' (EE/CA) and selected in DOE/RL-2009-86, Action
Memorandum for Non-Time-Critical Removal Action for 37 Waste Sites in 200-MG-1
Operable Unit? (Action Memorandum) via TPA-CN-350, Tri-Party Agreement Change
Notice Form: DOE/RL-2009-86 Action Memorandum for Non-Time-Critical Removal
Action for 37 Waste Sites in the 200-MG-1 Operable Unit, Rev. 03, was removal,
treatment, and disposal (RTD).

The available 600-49 waste site historical information and process knowledge was
sufficient, per the provisions of the Action Memorandum, to proceed directly to
implementation of the RTD alternative in accordance with DOE/RL-2009-53, Removal
Action Work Plan for 48 Waste Sites in the 200-MG-1 Operable Unit* without requiring
additional field observations or sampling to determine the nature and extent of
contaminants of potential concern (COPCs) present in the waste site soil. Verification
sampling, conducted after RTD activities in accordance with DOE/RL-2009-60,
Sampling and Analysis Plan for Selected 200-MG-1 Operable Unit Waste Sites,>
confirmed that the waste site achieved compliance with removal action levels and,

therefore, met the established removal action objectives without further removal action.

1 DOE/RL-2008-44, 2009, Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable Unit Waste Sites,
Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington. Available at:
http://www?2.hanford.gov/arpir/?content=findpage&AKey=0096350.

2 DOE/RL-2009-86, 2009, Action Memorandum for Non Time Critical Removal Action for 37 Waste Sites in the
200-MG-1 Operable Unit, U.S. Department of Energy, Richland Operations Office, Richland, Washington. Available
at: http://www5.hanford.gov/arpir/?content=findpage&AKey=0084449.

3 TPA-CN-350, 2010, Tri Party Agreement Change Notice Form: DOE/RL 2009 86, Action Memarandum for Non-
Time-Critical Removal Action for 37 Waste Sites in the 200 MG 1 Operable Unit, Rev. 0, dated October 10, U.S.
Department of Energy, Richland Operations Office, and Washington State Department of Ecology, Richland,
Washington. Available at: http://wwwb5.hanford.gov/arpir/?content=findpage&AKey=1010270164.

4 DOE/RL-2009-53, 2010, Removal Action Work Plan for 48 Waste Sites in the 200-MG-1 Operable Unit,

Rev. 1, U.S. Department of Energy, Richland Operations Office, Richland, Washington. Available at:
http://www2.hanford.gov/arpir/?content=findpage&AKey=1010180132.

S DOE/RL-2009-60, 2011, Sampling and Analysis Plan for Selected 200-MG-1 Operable Unit Waste Sites, Rev.1,
U.S. Department of Energy, Richland Operations Office, Richland, Washington. Available at:
http://www5.hanford.gov/arpir/?content=findpage&AKey=1003290272.
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The results show that the residual soil concentrations of COPCs support reasonably
anticipated future land use described in the EE/CA (DOE/RL-2008-44) and Action
Memorandum (DOE/RL-2009-86). These results also support reclassification to “interim
closed out” status in accordance with the process described in RL-TPA-90-0001,
Tri-Party Agreement Handbook Management Procedures, Guideline Number
TPA-MP-14, “Maintenance of the Waste Information Data System”®. No institutional
controls are required because no deep vadose zone contamination is associated with the

600-49 waste site.

This waste site and the data obtained from the subject sampling evolution will be
included in the risk assessment and remedial investigation/feasibility study for final

remedial decisions for the Outer Area.

8 RL-TPA-90-0001, 2007, Tri-Party Agreement Handbook Management Procedures, Guideline Number TPA-MP-14,
- “Maintenance of the Waste Information Data System (WIDS),” Rev. 1, U.S. Department of Energy, Richland
Operations Office, Richland, Washington. Available at: http://www.hanford.gov/hanford/files/TPA-MP14.pdf.

iv
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1 Introduction

This report documents the successful completion of a non-time-critical removal action conducted at the
600-49 waste site. The removal action alternative of removal, treatment, and disposal (RTD) was selected
for this waste site, as proposed in DOE/RL-2008-44, Engineering Evaluation/Cost Analysis for the
200-MG-1 Operable Unit Waste Sites (EE/CA), and selected in DOE/RL-2009-86, Action Memorandum
Jfor Non-Time-Critical Removal Action for 37 Waste Sites in 200-MG-1 Operable Unit (Action
Memorandum) via TPA-CN-350, Tri-Party Agreement Change Notice Form: DOE/RL-2009-86 Action
Memorandum for Non-Time-Critical Removal Action for 37 Waste Sites in the 200-MG-1 Operable Unit,
Rev. 0. Using the methodology prescribed in the Action Memorandum, waste site historical information
and process knowledge substantiated the implementation of the RTD alternative. This report provides the
basis for the successful completion of the RTD action performed at the 600-49 waste site. This
documentation has been prepared based on U.S. Environmental Protection Agency (EPA) guidance
provided in EPA 540-R-98-016, Close Out Procedures for National Priorities List Sites.

This report provides a summary of the actions taken and resulting data to support a determination that,
through performance of the RTD alternative, conditions remaining at the 600-49 waste site have achieved
the established removal action levels (RALSs) and have met the removal action objectives (RAOs)
provided in the Action Memorandum (DOE/RL-2009-86). The documentation process is consistent with
the U.S. Department of Energy (DOE) Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA) Remedial Action Site Closure Guidance (DOE, 2010).

Statutory authority for the action taken is in accordance with CERCLA (as amended by the Superfund
Amendments and Reauthorization Act of 1986); Superfund Implementation (Executive Order 12580); the
Hanford Federal Facility Agreement and Consent Order (Ecology et al., 1989), also known as the
Tri-Party Agreement; and 40 CFR 300, “National Oil and Hazardous Substances Pollution Contingency
Plan” (National Contingency Plan).

The non-time-critical removal action for the 600-49 waste site was completed in June 2011 in accordance
with DOE/RL-2009-53, Removal Action Work Plan for 48 Waste Sites in the 200-MG-1 Operable Unit
(RAWP). This report provides the following information relative to the completion of the subject removal
action:

e Background, historical information, regulatory enforcement history, and environmental setting
pertinent to this removal action

¢ Descriptions of the selected alternative, RAQOs, and exposure and land use assumptions provided in
the related regulatory documents

e A summary of the completed actions, the resulting data collected in support of completion of that
removal action, a comparison of data against objectives, and demonstration that RAOs have been met

1.1 Site Description

General information on the Hanford Site and the 200-MG-1 Operable Unit (OU) provides the background
and development of the removal action for the 600-49 waste site and is described in the subsections that
follow.

11.1  Hanford General Site Information

The Hanford Site, which is part of the DOE nuclear weapons complex, occupies approximately 1,517 km®
(586 mi®) and is located along the Columbia River in Benton County, northwest of the City of Richland in

1-1



DOE/RL-2011-87, REV. 0
AUGUST 2011

the Lower Columbia Basin in southeastern Washington State (Figure 1-1). From the early 1940s to
approximately 1989, the Hanford Site mission included building the world’s first large-scale plutonium
production facility, and until the 1980s, the site was used to produce plutonium for nuclear weapons.
Other activities included nuclear research, development, and nuclear materials production. These
activities created a wide variety of chemical and radioactive wastes that were released into the
environment. The Hanford Site mission is now focused on the cleanup of those wastes and ultimate
closure of the Hanford Site.

1.1.2  200-MG-1 Operable Unit

The Washington State Department of Ecology (Ecology), DOE, and EPA created the 200-MG-1 OU
through the Tri-Party Agreement Milestone M-015-06-02 and Tri-Party Agreement Change Request
C-06-02 (Ecology et al., 2006). The 200-MG-1 OU is made up of waste sites in the 200 East and

200 West Areas, and the 600 Area of the Hanford Site. The 600 Area encompasses those areas south of
the Columbia River that are not part of another designated area (i.e., 300 Area, 200 East Area, and 100-K)
and are not specifically identified (Figure 1-1). The 200-MG-1 OU waste sites consist of French drains,
trenches, cribs, ditches, and retention basins with shallow contamination (generally less than 4.6 m [15 ft]
deep), and where chemical and radioactive contaminants were released during material transfers

(i.e., unplanned release sites). Additionally, some 200-MG-1 OU sites were produced by airborne
dissemination of radioactive particles, or biodegradation and dispersion of plant or animal matter. For
those sites containing radionuclides, the radionuclide inventory for this conceptual model group does not
include transuranic isotopes greater than or equal to 100 nCi/g.

All of the waste sites contained in the 200-MG-1 OU are located within the Central Plateau, as described
in the EE/CA (DOE/RL-2008-44) and Action Memorandum (DOE/RL-2009-86). The 600-49 waste site,
formerly known as the H-42 Gun Site, is located south of 200 East Area northeast of State Route 240, as
shown in Figure 1-2.

1.2 Regulatory and Enforcement History

As discussed in Section 1, statutory authority for this removal action is taken in accordance with
CERCLA. Further governing requirements for compliance with CERCLA and the Resource Conservation
and Recovery Act of 1976 activities at the Hanford Site are in accordance with the Tri-Party Agreement
(Ecology et al., 1989). The Hanford Site was proposed for inclusion in 53 FR 23988, “National Priorities
List for Uncontrolled Hazardous Waste Sites — Update 77, and was placed on the National Priorities List
(NPL) on November 3, 1989 (54 FR 41015, “National Priorities List for Uncontrolled Hazardous Waste
Sites—Final Rule 10/04/89,” October 4, 1989) by the EPA. The EPA placed the four aggregate areas (i.e.,
the 100, 200, 300, and 1100 Areas) on the NPL. The 200 Areca NPL site consists of the 200 West and
200 East Arcas, which contain waste management facilities and inactive irradiated-fuel reprocessing
facilities. The site also includes the 200 North Area, formerly used for interim storage and staging of
irradiated fuel, and the waste sites assigned to the 200-MG-1 OU.
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Figure 1-1. Location of the Hanford Site in Washington State
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1.3 Environmental Setting

The Hanford Site is located within the semiarid Pasco Basin in the northern portion of the Columbia
Plateau. Normal annual precipitation is 17.7 cm (7 in.). According to PNL-10285, Estimated Recharge
Rates at the Hanford Site, there is an estimated 2.6 to 17.3 mm (0.1 to 0.7 in.) per year of recharge in the
100 Area. Bedrock beneath the site is basalt of the Columbia River Basalt group.

The Ringold Formation and the Hanford formation cover the basalt throughout the Central Plateau.
Poorly consolidated, river-deposited, well-drained sands, gravels, cobbles, and boulders dominate these
units. The Ringold Formation is an interstratified sequence of unconsolidated clay, silt, sand, and gravel-
to-cobble sediment deposited by the ancestral Columbia River. The Hanford formation consists of
uncemented gravels, sands, and silts deposited by Pleistocene cataclysmic floodwaters. Groundwater from
the Hanford Site discharges to the Columbia River, the dominant surface-water body of the Hanford Site.
The direction of groundwater flow beneath the Central Plateau is toward the east-northeast. The uses of
the Columbia River include the production of hydroelectric power, irrigation, drinking water, recreation,
and natural resources.

The average depth from ground surface to groundwater beneath the 200 Area ranges from 50 m (164 ft) to
greater than 100 m (328 ft). Additional details on the geology and hydrogeology underlying the 200 Area
and the 200-MG-1 OU are not provided in the base response action documents because the

200-MG-1 OU was created for shallow zone (less than 4.6 m [15 ft] in depth) waste sites, which are
assumed not to be a threat to groundwater quality. This assumption is based on historical and process
knowledge regarding volumes of liquids discharged, lack of mobility of contaminants, and shallow depth
of the discharge(s).

The nearest natural surface water body to the 600-49 waste site is the Yakima River, located
approximately 14 km (8.7 mi) southeast of the waste site. The potential for natural groundwater recharge
within the 200 Area is limited to precipitation infiltration. Estimates of recharge from precipitation at the
Hanford Site range from 0 to 10 cm (0 to 4 in.) per year.
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2 Waste Site Background

This section provides a description of the 600-49 waste site and information on process and background,
describes the selected alternative, and delineates the RAOs and cleanup standards applicable to this
removal action as prescribed in the Action Memorandum (DOE/RL-2009-86).

2.1 600-49- Site Background

The H-42 Gun Site is located south of 200 East Area and northeast of State Route 240. The waste site was
identified and entered into the Waste Information Data System (WIDS) in 1994. The 600-49 waste site
was one of 16 anti-aircraft artillery (AAA) sites installed around the 100 and 200 Areas to protect the
chemical separation plants and reactors from air attack. Each of the AAA sites cover approximately 8.1 ha
(20 ac) and contained gun emplacements and buildings, often constructed of prefabricated wood, metal,
and concrete block, and included four artillery placements situated within semi-circular revetments made
of sandbags and wood planking separated from the residential and administrative facilities. The southcast
side of the emplacement has a shooting range with three shooting positions and a shooting backstop. The
waste site location, along with the shooting range detail, is shown in Figure 2-1. Observations made
during previous site evaluations indicated the presence of six concrete foundations and footings,
walkways, four artillery emplacements marked by revetments, and some sheet metal and pipe.

The release mechanism for the 600-49 waste site is solid from abandoned military encampment
structures, facilities, and the shooting range. The form of all current waste materials is solid. No chemical
or radiological processes involving sustained releases of material are associated with this site.

2-1
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Figure 2-1. 600-49 Waste Site Location
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2.2 Description of the Selected Alternative

As stated in the EE/CA (DOE/RL-2008-44) and Action Memorandum (DOE/RL-2009-86), the selected
alternative for the subject waste site was RTD. This alternative was selected because, based on historical
activity and process knowledge, concentrations of contaminants of potential concern (COPCs) had the
potential to exceed the RALs. Activities involved in the RTD action set forth in the RAWP
(DOE/RL-2009-53) and DOE/RL-2009-60, Sampling and Analysis Plan for Selected 200-MG-1 Operable
Unit Waste Sites (SAP) include soil excavation and verification sampling to demonstrate that
concentrations of COPCs in soil are less than or equal to the established RALS, and that no additional
removal action is required. The general removal action sampling design criteria are provided in this
section followed by a summary of waste site history, specific sampling design and methodology, and
analytical results for the 600-49 waste site.

The following key features relevant to the 600-49 waste site were considered during the development of
the sample design:

¢ Direct visual inspection of the waste site using available site information as a guide for visual cues
such as staining, discoloration, absence of vegetation, presence of debris, and other anomalies.

¢ Radiological field screening performed at the surface of the waste site to provide an indication of the
presence of radiological COPCs.

¢ Random sampling was performed, per the methodology prescribed in the SAP (DOE/RL-2009-60), in
the excavated areas for the verification sampling evolution.

Based on these key design features, implementation of the selected alternative of RTD was performed.
Soil was removed from the shooting range backstop area, and a verification sampling evolution was
conducted. The results of the verification sampling evolution confirmed that remaining residual COPC
concentrations in soil were less than or equal to the RALs. Table 5-2 provides the maximum
concentrations for each COPC from the verification sampling analytical data. Table A-1 provides a
detailed summary of all analytical data results for sampling conducted at the 600-49 waste site
(Appendix A).

Radiological surveying of the waste site was performed during site evaluation, removal of backstop soil,
and during the sampling evolutions. Survey methods and practices were performed in accordance with
established contractor methods and protocols by trained and qualified personnel. All of the radiological
does rate surveys performed on the 600-49 waste site were at or below measured background, and no
radiological contamination was found. As a result, the site was confirmed to be a nonradiological waste
site, and the radiological constituents were eliminated from the list of COPCs to be included for
laboratory analysis.

2.21 Removal Action Objectives

The removal action alternatives for the 200-MG-1 OU waste sites were evaluated based on their overall
ability to protect human health and the environment and their effectiveness in maintaining both short-term
and long-term protection. The selected alternative must meet the following RAOs established in the
Action Memorandum:

* RAO 1: Prevent unacceptable risk to human health and ecological receptors from exposure to soils
and/or debris contaminated with nonradiological constituents to 4.6 m (15 ft) below ground surface
(bgs) at concentrations above the appropriate RALs.
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¢ RAO 2: Prevent unacceptable risk to human health and ecological receptors from exposure to soils
and/or debris contaminated with radiological constituents to 4.6 m (15 ft) bgs at concentrations above
the appropriate RALs.

¢ RAO 3: Control the sources of groundwater contamination to minimize impacts to groundwater
resources, protect the Columbia River from adverse impacts, and reduce the degree of groundwater
cleanup that may be required under future action.

¢ RAO 4: Prevent adverse impacts to cultural resources and threatened or endangered species, and
minimize wildlife habitat disruption.

The RALSs for the waste sites identified in the Action Memorandum (DOE/RL-2009-86) are based on the
RAOs noted above. These RALs are based on attainment of acceptable levels of human health, ecological
risk, and protection of groundwater, but are not lower than background levels or detection limits for waste
sites. Attainment of RALs is intended to meet the first three RAOs and is expected to satisfy the remedial
action objectives established in the final record of decision (ROD). The fourth RAO is met through
cultural and ecological reviews performed before starting removal action activities. Table 2-1 lists the
nonradiological RALs applicable to the 200-MG-1 OU. Attainment of established RALSs and
corresponding RAOs is described in Chapter 5 of this report.

2-4
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Table 2-1. Nonradiological Removal Action Levels

Antimony 5 32 5.4 0.6 5.4 S

Arsenic 6.5 6.5 6.5 1.0 65" 7
Barium 132 16,000 1,650 2 1,650 102
Beryllium 1.51 160 63.2 0.5 63.2 10
Boron N/A 16,000 210 2 210 0.5
Cadmium 0.81 80 0.81¢ 0.5 0.81¢ 4
Chromium Total 18.5 120,000 2,000 1 2,000 42
Chromium (VI) N/A 240 --° 0.5 £ N/A
Cobalt 137 24 15.7¢ 2 157 20
Copper 22.0 3,200 284 1 284 50
Lead 10.2 250 3,000 5.0 250 50
Lithium 33.5 160 192 2.5 160 35
Manganese 512 3,760 5199 5 512° 1,100
Mercury 0.33 24 2.09 0.2 2.09 0.1
Nickel 19.1 1,600 130 4 130 30
Selenium 0.78 400 52 1 52 0.3
Silver 0.73 400 13.6 0.2 13.6 2
Strontium N/A 48,000 2,920 1 2,920 N/A
Thallium N/A 5.6 1.59 1 1.59 1
Tin N/A 48,000 48,000 10 48,000 50
Uranium (Soluble 391 240 3.21¢ 1 AF 5
Salts)
Vanadium g5.1 560 2,240 25 560 2
Zinc 67.8 24,000 5,970 1 5,970 86
i PCB Aroclor 1016 N/A 0.5 0.094 0.017 0.094 0.65
PCB Aroclor 1221 N/A 0.5 0.017¢ 0.017 0.017¢ 0.65
. PCB Aroclor 1232 N/A 0.5 0.017¢ 0.017 0.017¢ 0.65
PCB Aroclor 1242 N/A 0.5 0.039 0.017 0.039 0.65
PCB Aroclor 1248 N/A 0.5 0.039 0.017 0.039 0.65
PCB Aroclor 1254 N/A 0.5 0.066 0.017 0.066 0.65
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Table 2-1. Nonradiological Removal Action Levels

PCB Aroclor 1260 N/A 0.5 0.72 0.017 0.5 0.65

Acenaphthene N/A 4,800 98 0.33 98 20

Acenaphthylene N/A 4,800 98 0.33 98 N/A
Anthracene N/A 24,000 2,270 0.33 2,270 N/A
Benzo(a)anthracene N/A 1.37 0.86 0.33 0.86 N/A
Benzo(a)pyrene N/A 0.137 0.233f 0.33 0.33¢ 12

Benzo(b)fluoranthene N/A 1.37 2.95 0.33 1.37 N/A
Benzo(g,h,i)perylene N/A 2,400 25,700 0.33 2,400 N/A
Benzo(k)fluoranthene N/A 1.37 2.95° 0.33 1.37 N/A
Chrysene N/A 13.7 9.56 0.33 9.56 N/A
Dibenz(a,h)anthracene N/A 1.37 4.29 0.33 1.37 N/A
Fluoranthene N/A 3,200 631 0.33 631 N/A
Fluorene N/A 3,200 101 0.33 101 30

Indeno(1,2,3-cd)pyrene N/A 1.37 8.33 0.33 1.37 N/A
Naphthalene N/A 1,600 4.46 0.33 4.46 N/A
Phenanthrene N/A 24,000 1,140 0.33 1,140 N/A
Pyrene N/A 2,400 655 0.33 655 N/A
Carbon Tetrachloride® N/A 7.69 0.0031 0.005 0.005 N/A
Xylene" N/A 16,000 14.6 0.01 14.6 N/A
Nitrate (as Nitrogen) 11.8 128,000 40 0.75 40 N/A
TPH-Diesel N/A 2,000 2,000 5 2,000 200
TPH-Kerosene N/A 2,000 2,000 5 2,000 200
Fluoride' N/A 4,800 16 5 16 N/A
Asbestos N/A N/AJ N/A! N/Al 1% N/A
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Table 2-1. Nonradiological Removal Action Levels

e

a. If Hanford Site-specific background data are not available, values are then taken from Ecology Publication No. 94-115,
Natural Background Soil Metals Concentrations in Washington State. Hanford Site background values are available from
nonradiological background data in DOE/RL-92-24, Hanford Site Soil Background: Part 1, Soil Background for Nonradioactive
Analytes, Rev. 4, Table D9-2.

b. Direct contact values were calculated based on WAC 173-340-740, “Model Toxics Control Act—Cleanup,” “Unrestricted
Land Use Soil Cleanup Standards,” using Method B methodology and assumptions.

¢. The groundwater protection values were obtained using equations provided in WAC 173-340-747(4), “Deriving Soil
Concentrations for Groundwater Protection,” with the physical parameters obtained from http:/www.ecy.wa.gov/.

d. Where cleanup levels are less than background or required detection limits, cleanup levels default to background or required
detection limits in accordance with WAC 173-340-700(6)(d), “Overview of Cleanup Standards,” and WAC 173-340-707(2),
“Analytical Considerations,” respectively.

e. Based on process knowledge, chromium(VT) is not expected to be present at 200-MG-1 OU waste sites. The following values
are given to help guide cleanup:

¢ 0.2 mg/kg—calculated value using Ky = 0, based on PNNL-13895, Hanford Contamination Distribution Coefficient Database
and Users Guide, and WAC 173-340-747, equation 747-1.

¢ 2.1 mg/kg—based on DOE/RL-96-17, Remedial Design Report/Remedial Action Work Plan for the 100 Area.
e 18.4 mg/kg—based on Ecology, 2007, Cleanup Levels and Risk Calculations (CLARC) database.
f. The soil concentrations for protection of groundwater values for benzo(a)pyrene and benzo(k)fluoranthene were incorrectly

reported in DOE/RL-2009-48, Action Memorandum for Non-Time-Critical Removal Action for 11 Waste Sites in
200-MG-1 Operable Unit, and have been corrected.

g. Carbon tetrachloride is applicable to the 11 waste sites authorized by DOE/RL-2009-48.
h. Xylene is applicable only to the 200-W-3, 216-S-19, and 216-S-26.

1. Fluoride is added as a contaminant of potential concern for select sites, such as 216-S-19 and 216-S-26, based on process
history.

J- The removal action level for asbestos in soil is 1 percent by weight (measured using polarized light microscopy). EPA has
used this value for determining if response actions for asbestos should be undertaken (Cook, 2004, “Clarifying Cleanup Goals
and Identification of New Assessment Tools for Evaluating Asbestos at Superfund Cleanups™). Further evaluation of removal
actions for asbestos will be conducted as needed on a site-specific basis in the Outer Area RI/FS.

Ecological screening values, which are based on WAC 173-340-900 “Model Toxics Control
Act-Cleanup,” “Tables,” Table 749-3, are used for screening purposes only and are not considered
cleanup levels for this CERCLA removal action (described more fully in Chapter 5 of the Action
Memorandum [DOE/RL-2009-86]). If analytical results exceed the ecological screening values, the
results will be further evaluated during the final ecological risk assessment in accordance with the
remedial investigation/feasibility study (RI/FS) for the Central Plateau in order to make final cleanup
decisions.

222 Exposure and Land-Use Assumptions

The 600-49 waste site is located within the Central Plateau, as discussed in more detail in the EE/CA
(DOE/RL-2008-44) and Action Memorandum (DOE/RL-2009-86) for the 200-MG-1 OU. Land use for
the Central Plateau is designated for reasonably anticipated future land uses recognized in the EE/CA and
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Action Memorandum (for the purposes of this interim action, RAOs were selected that would support
unrestricted land use).

2.2.3 Design Summary

The RTD action alternative was the selected alternative for 600-49 waste site based on available historical
information and process knowledge. Following the removal of soil from the vicinity of the shooting range
backstop, verification sampling was conducted to confirm that residual concentrations of COPCs in soil
were less than or equal to the RALs. The sampling objectives for the 600-49 waste site included visual
inspection of the shooting range, and the collection of soil samples from the waste site as described in
Section 3.1 of this report.

Key features of the site-specific sampling design for the 600-49 waste site included the following:

* Direct visual inspection of the waste site using available site information as a guide for visual cues
such staining, discoloration, absence of vegetation, presence of debris and other anomalies.

» Radiological field screening performed at the surface of the waste site to provide an indication of the
presence of radiological COPCs.

e Random sampling was performed, per the methodology prescribed in the SAP (DOE/RL-2009-60), in
the excavated areas for the verification sampling evolution.

2.3 Decision Document Amendments, Significant Differences, or Waivers

No amendments to the EE/CA (DOE/RL-2008-44) or Action Memorandum (DOE/RL-2009-86), or
technical impracticability waivers were associated with this removal action. A Tri-Party Agreement
change notice (TPA-CN-350) has been approved for the Action Memorandum to add sites, including the
600-49 waste site, to the scope of the removal action, as authorized by Section 1.5.2 of the EE/CA
(DOE/RL-2008-44).
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3 Response Activity Summary

As stated in the EE/CA (DOE/RL-2008-44) and Action Memorandum (DOE/RL-2009-86), the selected
alternative for the 600-49 waste site was RTD. Available historical information and process knowledge,
per the provisions of the Action Memorandum, substantiated the implementation of the RTD at the waste
site without requiring additional site investigation. Upon completion of RTD activities, verification
sampling was conducted to demonstrate that COPCs concentrations in soil at the 600-49 waste site were
less than or equal to the RALS, thus demonstrating that the RAOs for this interim action were met.

3.1 Summary of Activities

The removal action at the 600-49 waste site was conducted between May and June 2011, and included the
collection of random verification samples from locations within the shooting range backstop of the waste
site, as specified in Section 2.2 per the methodologies prescribed in the SAP. The sampling process as
described in the SAP was based on the use of an observational approach and included visual inspections,
field screening for radiological COPCs, and collection of soil samples from areas identified during site
evaluation.

Key activities pertinent to the removal action at the 600-49 waste site are listed as follows:

* Direct visual inspection of the site surface using available site information as a guide, for visual cues
such as staining, discoloration, absence of vegetation and other anomalies.

e Excavation of soil under the RTD alternative from shooting range backstop to eliminate a source of
contamination from lead slugs remaining in the soil.

¢ Collection of random verification samples from affected area of the shooting range backstop for
verification purposes, laboratory analysis of soil samples for COPCs, and evaluation of analytical
results to demonstrate achievement of RALs.

311 Waste Site 600-49 Initial Sampling

A site evaluation at the 600-49 waste site was performed on August 3, 2010. Based on observations made
during the visual inspection, and available site information, the shooting range portion of the waste site
was identified as the area with the highest potential for impacted soil. No visual indicators were observed
at the remainder of the waste site. Available historical information and process knowledge substantiated
implementation of the RTD alternative at the shooting range backstop without requiring initial sampling;
therefore, this section is not applicable.

3.1.2 Waste Site Excavation

The RTD alternative was applied to the waste site area in accordance with the Action Memorandum
(DOE/RL-2009-86), and removal of soil from the firing range backstop at the 600-49 waste site was
completed in May 2011. Process knowledge was used to define the extent of excavation at the

600-49 waste site. Lead slugs remaining in soil at the backstop, which served as the impact area to the
firing range, presented the highest potential for a source of soil contamination. The excavation began at
the peak of the backstop with 0.6m (2 ft) of the surface soil removed from the northwestern slope of the
backstop.
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3.1.3 Waste Site Verification Sampling

The total area of excavation was approximately 327 m* (3520 ft%); therefore, seven surface samples from
the base of the excavation were selected utilizing Visual Sample Plan™ software, as depicted in

Figure 3-1. Process knowledge and historical information were used to refine the list of COPCs targeted
to metals analysis only.
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Figure 3-1. Verification Sample Locations at Shooting Range Backstop

3.1.4 Backfill and Revegetation

As described in Section 2.1 and Section 5.5.1 of the RAWP (DOE/RL-2009-53), backfill and/or
contouring may take place at the 600-49 waste site upon concurrence by the signing parties that the RAOs
have been attained. A portion of the shooting range backstop, which consisted of soil mounded to an
elevation greater than the general surface grade of the area, was removed. No depression was created in
the ground surface of the waste site during RTD activities; therefore, backfill is not required at the
600-49 waste site.

In accordance with the ecological compliance review conducted for the 600-49 waste site, this area does
not meet the requirements of a Level Il or Level IV designation as described in DOE/RL-96-32, Hanford

™ PNNL-16939, Visual Sample Plan, Version 5.0 User’s Guide. Visual Sample Plan is a registered trademark of
Pacific Northwest National Laboratory, Richland, Washington.
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Site Biological Resources Management Plan; therefore, revegetation at the 600-49 waste site is not
required. DOE may elect to revegetate the waste site at a future date for aesthetic purposes.

3.1.5 Statement of Protectiveness

In accordance with the SAP, the soil at the 600-49 waste site has been sampled, analyzed, and evaluated.
The results obtained through the implementation of the RTD alternative demonstrate that contaminant
concentrations in the soil at the 600-49 waste site are less than RALs (discussed in further detail in
Chapter 5). These results also indicate that residual concentrations will support reasonably anticipated
future land uses recognized in the EE/CA (DOE/RL-2008-44) and Action Memorandum
(DOE/RL-2009-86), and demonstrate that residual concentrations of COPCs in soil throughout the site
are unlikely to affect groundwater or the Columbia River. As summarized in Chapter 5, a review of the
sampling results showed that the removal action at the 600-49 waste site has demonstrated achievement
of the RAOs established in the Action Memorandum and identified in the RAWP (DOE/RL-2009-53).
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4 Chronology of Events

A chronology of major events associated with sampling the subject waste site is presented in Table 4-1.
The chronology includes approval of the regulatory documents that form the basis of the removal action
and key fieldwork activities associated with the removal action.

Table 4-1. Removal Action Chronology

June 5, 2009

April 15,2010

April 21, 2010

May 20, 2010

August 3, 2010
October 7, 2010
October 20, 2010

January 10, 2011
May 23, 2011
May 25, 2011
June 16, 2011
June 30, 2011

DOE/RL-2008-44, Engineering Evaluation/Cost Analysis for the 200-MG-1 Operable
Unit Waste Sites, approved

DOE/RL-2009-86, Rev. 0, Action Memorandum for Non-Time-Critical Removal Action
Jor 37 Waste Sites in 200-MG-1 Operable Unit, approved.

Draft of DOE/RL-2009-53, Rev. 1, Removal Action Work Plan for 48 Waste Sites in the
200-MG-1 Operable Unit, completed and routed for approval.

Draft of DOE/RL-2009-60, Rev. 1, Sampling and Analysis Plan for Selected 200-MG-1
Operable Unit Waste Sites, completed and routed for approval.

Site evaluation
DOE/RL-2009-53, Rev. 1, approved.

TPA-CN-350, Tri-Party Agreement Change Notice Form: DOE/RL-2009-86 Action
Memorandum for Non-Time-Critical Removal Action for 37 Waste Sites in the 200-MG-1
Operable Unit, Rev. 0, approved

DOE/RL-2009-60, Rev. 1, approved.

RTD of the 600-49 waste site commenced

RTD of the 600-49 waste site completed

Verification sampling of the 600-49 waste site conducted

Laboratory analytical data evaluation completed
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9 Performance Standards and Construction Quality Control

This chapter addresses the process for demonstrating achievement of performance standards, which
include attaining RALs and RAOs and maintaining the required quality control (QC) during removal
activities.

5.1 Attainment of Performance Standards

Verification soil sampling, laboratory analysis, and data evaluation conducted after RTD activities
confirm that the 600-49 waste site meets the RAOs identified in the Action Memorandum
(DOE/RL-2009-86), and residual levels of COPCs remaining in the soil are less than or equal to the
RALs. As shown in Table 5-1, RAOs 1 and 2 are achieved by preventing unacceptable risk to human
health and the environment through direct exposure to soils and debris by reducing the soil concentration
of COPC:s to less than or equal to the RALs. RAO 3 is achieved by preventing migration and/or leaching
of radiological and nonradiological contamination to groundwater by reducing the soil concentration of
COPC:s to less than or equal to the RALs. RAO 4 is met through cultural and ecological evaluation,
performed in June 2010 and October 2010, respectively, and by the implementation of considerations and
recommendations during work activities. Demonstration that the soil concentration of COPCs is less than
or equal to RALs (Table 5-2) meets RAOs 1, 2, and 3.

Per the methodology prescribed in the RAWP (DOE/RL-2009-53) and SAP (DOE/RL-2009-60), and
based on the available site historical information and process knowledge, the RTD alternative was
implemented at the 600-49 waste site. Excavation of soil was conducted at the waste site, followed by
verification sampling performed in May and June 2011. The maximum verification sampling

analytical results, provided in Table 5-2, demonstrate that there are no chemical COPC concentrations
greater than the RALs remaining in soil at the 600-49 waste site, thus meeting RAOs 1, and 3.
Radiological survey performed during removal action activities demonstrated no radiological dose rates
greater than background and no contamination found, thus meeting RAO 2. A complete summary of
analytical results can be found in Table A-1 (Appendix A).

This waste site and the data obtained from the subject sampling evolutions will be included in the risk
assessment and RI/FS for final remedial action of the Outer Area.
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Table 5-1. Summary of Attainment of Cleanup Objectives

RAO 1: Prevent unacceptable risk to human Achieved through verification soil Yes
health and ecological receptors from exposure to  sampling, performed upon completion of
soils and/or debris contaminated with RTD activities, which demonstrated that all
nonradiological constituents to 4.6 m (15 ft) bgs  individual COPC concentrations are less
at concentrations above the appropriate RALs. than the RALs.
RAO 2: Prevent unacceptable risk to human Achieved through the radiological survey of Yes
health and ecological receptors from exposure to  soils within the waste site, conducted during
soils and/or debris contaminated with site evaluation and the sampling evolution,
radiological constituents to 4.6 m (15 ft) bgs at which resulted in no measured dose rates
concentrations above the appropriate RALs. greater than background established for the
waste site and no detectable radiological
contamination. This demonstrates that
COPC concentrations are below the RALs
as a result.
RAO 3: Control the sources of groundwater Achieved through verification soil Yes
contamination to minimize impacts to sampling, performed upon completion of
groundwater resources, protect the Columbia RTD activities, which demonstrated that
River from adverse impacts, and reduce the concentrations of COPCs in soil were less
degree of groundwater cleanup that may be than established RALSs.
required under future actions.
RAO 4: Prevent adverse impacts to cultural Achieved through cultural and ecological Yes

resources and threatened or endangered species,
and minimize wildlife habitat disruption.

evaluations and the implementation of
considerations during removal activities to
minimize wildlife habitat and cultural
artifact disruption.

5141

Performance Standard Documentation

This response action report addresses the individual 600-49 waste site and not an OU; therefore, this

section is not applicable.

5.1.2 Response Action Objectives Verification

RAO performance standard attainment involves comparison of soil analytical data to RALs. The RALs,
identified in the Action Memorandum (DOE/RL-2009-86) and RAWP (DOE/RL-2009-53), are directly
compared to the maximum results from the verification analytical data (Table 5-2). The full set of
analytical results from all samples collected is provided in Appendix A.

5.1.3 Contaminant Identification

Table 5-2 provides a direct comparison of verification sample analytical results for each nonradiological
COPC, as determined from process knowledge and historical information, against the established RALs

for the 600-49 waste site.




DOE/RL-2011-87, REV. 0
AUGUST 2011

Table 5-2. Comparison of Verification Sample Results Against Removal Action Levels for
Nonradiological COPCs

Metals
Antimony 5 54 U No
Arsenic 6.5 6.5° 2.86 No
Barium 132 1,650 74.6 No
Beryllium 1.51 63.2 0.235 No
Boron N/A 210 1.62 No
Cadmium 0.81 0.81° U No
Chromium Total 18.5 2,000 13.0 No
Chromium (VI) N/A 2.1° 0.0877 No
Cobalt 15.7 15.7® 6.33 No
Copper 22 284 38.6 No
Lead 10.2 250 53 No
Lithium 33.5 160 11.3 No
Manganese 512 5128 336 No
Mercury 0.33 2.09 0.056 No
Nickel 19.1 130 15.8 No
Selenium 0.78 5.2 0.616 No
Silver 0.73 13.6 U No
Strontium N/A 2,920 20.4 No
Thallium 0.1 1.59 U No
Tin N/A 48,000 0374 No
Uranium 3.21 521 0.54 No
- Vanadium 85.1 560 38.5 No
Zinc 67.8 5970 38.8 No

a. If Hanford Site-specific background data are not available, values are then taken from Ecology Publication 94-115, Natural
Background Soil Metals Concentrations in Washington State. Hanford Site background values are available from
nonradiological background data in DOE/RL-92-24, Hanford Site Soil Background: Part 1, Soil Background for
Nonradioactive Analytes, Table D9-2. Hanford Site background values are available from radiological background data from
DOE/RL-96-12, Hanford Site Background: Part 2, Soil Background for Radionuclides, Table 4.

b. Where cleanup levels are less than background or RDLs, cleanup levels default to background or RDLs in accordance with
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Table 5-2. Comparison of Verification Sample Results Against Removal Action Levels for
Nonradiological COPCs

g AC 17-30(6(d, “dl xics Control Act—Clenup,” ‘Overview of Cleanu Stndards,” T
WAC 173-340-707(2), “Analytical Considerations,” respectively.

c. Based on process knowledge, chromium (V1) is not expected to be present at 200-MG-1 OU waste sites. The following
values are given to help guide cleanup:

¢ 0.2 mg/kg is the calculated value using K;=0, based on PNNL-13895, Hanford Contamination Distribution Coefficient
Database and Users Guide, and WAC 173-340-747, “Deriving Soil Concentrations for Groundwater Protection,”
equation 747-1.

¢ 2.1 mg/kg is based on DOE/RL-96-17, Remedial Design Report/Remedial Action Work Plan for the 100 Area.
e 18.4 mg/kg is based on Ecology, 2007, Cleanup Levels and Risk Calculations database.
N/A

U

not available

Analyzed for but not detected above laboratory detection limit

9.2 Construction Quality Assurance/Quality Control

No construction-related aspects were implemented as part of the selected alternative for the 600-49 waste
site; therefore, this section is not applicable.

5.3 Cleanup Verification Quality Assurance/Quality Control

A data quality assessment (DQA) review was performed to compare the sampling approach and analytical
data with the sampling and data requirements specified by the SAP. This review involves evaluation of
the data to determine if they are of the right type, quality, and quantity to support the intended use
(EPA/540-R-00-007, Soil Screening Guidance for Radionuclides: User’s Guide). The assessment review
completes the data life cycle (i.e., planning, implementation, and assessment) that was initiated by the
data quality process.

Level C data validation as defined in the contractors’ validation procedures, which are based on EPA
functional guidelines (for example, Bleyler, 1988a, Laboratory Data Validation Functional Guidelines
Jfor Evaluating Inorganics Analyses; Bleyler 1988b, Laboratory Data Validation Functional Guidelines
Jor Evaluating Organics Analyses), was performed for the entire sampling and analysis data package for
the samples collected for the 600-49 waste site. Level C validation is a review of the QC data and
specifically requires verification of deliverables and requested versus reported analyses and qualification
of the results based on: analytical holding times; method blank results; matrix spikes/matrix spike
duplicates; surrogate recoveries; duplicates; and analytical method blanks. Specific data quality objectives
for the site are found in the SAP.

All of the sampling and analysis data generated from the sampling at the 600-49 waste site are tracked
through Hanford Environmental Information System (HEIS) identification numbers. All of the sampling
and analysis data for the 600-49 waste site were found to be useable for decision-making purposes as
provided in the following summary:

HEIS Identification Numbers: B2F8H7, B2F8HS, B2F8H9, B2F8J0, B2F8J1, B2F8J3, B2F8J4,
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Blanks: Equipment blanks (B2F8J9) was received intact to the laboratory and holding times were
acceptable.

Field Duplicates: The duplicate (B2F8J2) result was acceptable.

Data Completeness: Analytical reports submitted for validation and verified for completeness based on
the percentage of data determined to be valid (i.e., not rejected). The completion percentage was

100 percent. The data has been determined to be useable for decision-making purposes. The final results,
narrative supporting the sampling analysis activities and findings, and copies of chains of custody were
transmitted in letter reports from the laboratory.

Field Screening: Relative to analytical data in sample media, physical data, and/or field screening results
are of lesser importance in making inferences of risk. Because of the secondary importance of such data,
no validation for physical property data and/or field screening results was performed. However, field
quality assurance (QA)/QC was reviewed to ensure that the data are useable. Field instrumentation,
calibration, and QA checks were performed in accordance with the following.

» Calibration of radiological field instruments (such as Geiger-Miieller and portable alpha meters) on
the Hanford Site is performed under contract by Pacific Northwest National Laboratory, as specified
in their program documentation.

¢ Daily calibration checks are performed and documented for each instrument used in support of waste
site sampling and investigation. These checks are made on standard materials that are sufficiently like
the matrix under consideration that direct comparison of data can be made. Daily calibration checks
of radiological field instruments were performed by trained and qualified radiological control
technicians in accordance with established program requirements.

The review and approval of completed field radiation surveys by the radiological controls organization
represents the data validation and usability review for handheld field radiological measurements.

The DQA review for the 600-49 waste site found the analytical results to be accurate within the standard
errors associated with the methods, including sampling and sample handling. The data are of the correct
type, quality, and quantity to support the intended use. Detection limits, precision, accuracy, and sampling
data group completeness were assessed to determine if any analytical results should be rejected because
of QA/QC deficiencies. All analytical data were found acceptable for decision-making purposes. All of
the sampling analytical data are stored in HEIS.

5.4 Regulatory Oversight

This document provides a summary of the removal action taken at the 600-49 waste site; it shows a
comparison of the data collected to RALSs authorized in approved regulatory documents and provides the
basis to reclassify the waste site status (see Section 9). Though this report does not require approval by
Ecology or EPA, concurrence of those agencies is necessary, under CERCLA Section 120 and the
Tri-Party Agreement (Ecology et al., 1989), for determinations concerning follow-on remedial actions.
This report is therefore provided to the agency (or agencies) for review, in accordance with the approval
process for waste site reclassification, as supporting documentation. Upon approval of the waste site
reclassification, a copy of this report shall be maintained in the Administrative Record. No additional
regulatory oversight was required for the sampling at the 600-49 waste site.
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6 Final Inspection and Certifications

There were no final inspections or certification required in the implementation of the selected alternative
for the 600-49 waste site; therefore, this chapter is not applicable.
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7 Operation & Maintenance Activities

This section discusses the operations and maintenance (O&M) for the 600-49 waste site.

7.1 Remedy-Related Operations and Maintenance or Monitoring

There are no O&M activities or monitoring requirements for the 600-49 waste site; therefore, this section
is not applicable.

7.2 Institutional Controls

Based on the analyses performed and presented in this report, there are no waste site specific institutional
controls required at the 600-49 waste site; therefore, this section is not applicable.

7.3 Five-Year Reviews

Five-year reviews are required by CERCLA for post-ROD remedial actions, but do not apply to the
600-49 waste site. This waste site and the data obtained from the subject sampling evolution will be
included in the risk assessment and RI/FS for final remedial decision for the Outer Area.
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8 Summary of Project Costs

For the purposes of reporting costs of removal action for the 600-49 waste site, costs are pro rated
utilizing an activity/schedule-based methodology (Table 8-1). This method is not considered to be audit
quality data. Actual costs for waste site cleanup will continue to be collected for each OU or closure arca
in accordance with the current cost tracking methodology. These costs will then be included, in
accordance with CERCLA requirements, in the response action report for the final remedial action of the
OU or closure area.

Table 8-1. Cost Summary

Removal Action Capital (Construction) Costs 0 0 0
Removal Action Operating Costs 9,430.5 144,296.48 153.726.99
Total Removal Action Cost 9,430.5 144,296.48 153.726.99
Projected Yearly Operations and Maintenance Costs 0 0 0
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9 Waste Site Reclassification

The waste site reclassification form for the subject waste site is proposed and processed in accordance
with the procedures and definitions described in Tri-Party Agreement Handbook Management
Procedures (RL-TPA-90-0001), TPA-MP-14, “Maintenance of the WIDS.” Reclassification form
2011-076 for the 600-49 waste site proposes the status of this waste site be changed to “interim closed
out.” Per TPA-MP-14, “interim closed out” status indicates that a site meets the cleanup standards
specified in the approved action memorandum (i.e., the interim response action decision document). This
site will be evaluated under the cleanup standards established for the final ROD for the Outer Areca.
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10 Observations and Lessons Learned

There were no observations or lessons learned applicable for inclusion in this report.
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11 Contact Information
The DOE Contractor:

R.L. Cathel

Geographic Closure, Environmental, Waste, and Quality Assurance Director
CH2M HILL Plateau Remediation Company

P.O. Box 1600, MSIN R3-60

Richland, WA 99352

Telephone: 509-373-9171

The Project Manager for DOE:

F. M. Roddy

200-MG-1 Operable Unit Project Manager
Department of Energy, Richland Operations Office
P.O. Box 550, MSIN A5-11

Richland, WA 99352

Telephone: 509-372-0945

The Project Manager for the Lead Regulatory Agency:

L. Buelow

Environmental Scientist

U.S. Environmental Protection Agency
Hanford Project Office, MSIN B1-46
309 Bradley Blvd., Suite 115
Richland, WA 99352

Telephone: 509-376-5466
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Appendix A

Sampling Results for the 600-49 Waste Site
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A1 Sampling Results for the 600-49 Waste Site

This appendix contains laboratory analytical results, provided in Table A-1 from the sampling conducted
at the 600-49 waste site. The following information is provided in the table headings: Hanford
Environmental Information System identification numbers and field sample identifier. Surface samples
were collected from 0 to 0.3 m (0 to 1 ft) below the base of the excavation

Table A-1 provides final verification sampling results for nonradiological contaminants of potential
concern (COPCs). The results demonstrate that concentrations of COPCs were less than removal action
levels, thereby attesting to the achievement of the corresponding removal action objectives.
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Table A-1. Analytical Results for Verification Sampling for Nonradiological Contaminants of Potential Concern
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Metals (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg)

Antimony 5.4 0.6 0.31 5 U U U U U U U
Arsenic 6.5° 1 041 6.5 231 2.18 2.50 2.08 2.54 2.58 2.86
Barium 1,650 2 0.21 132 69.1 53.7 74.2 57.4 70.4 74.6 71.3
Beryllium 63.2 0.5 0.10 1.51 0.174 0.165 0.230 0.147 0.231 0.204 0.216
Boron 210 2 0.52 N/A 1.55 0.698 1.58 0.649 1.11 1.62 0.707
Cadmium 0.81°¢ 0.5 0.1 0.81 U U U U U U U
Chromium Total 2,000 1 0.52 18.5 11.8 10.2 13.0 9.75 12.8 11.1 10.9
Chromium (VI) 2.1 0.5 0.033 N/A 0.0504 U 0.0877 U U 0.0680 0.0818
Cobalt 15.7¢ 2 0.1 159 6.24 4.57 6.33 4.68 6.17 6.14 5.07
Copper 284 1 0.1 22 10.5 9.05 10.3 943 254 13.3 10.0
Lead 250 3 0.1 10.2 4.28 2.68 5.04 2.83 4.59 5.30 4.03
Lithium 160 215 1 33.5 11.3 10.3 7.61 8.75 9.50 10.1 8.32
Manganese 512° 5 0.1 512 307 249 335 212 319 336 258
Mercury 2.09 0.2 0.052 0.33 0.0569 U U U U U U
Nickel 130 4 0.21 19.1 114 129, 10.8 9.04 15.8 11.5 9.52
Selenium 5.2 1 0.31 0.78 0.616 U 0.558 0.431 0.551 0.388 0.573
Silver 13.6 0.2 0.1 0.73 U U U U U U U
Strontium 2,920 1 0.1 N/A 15.6 204 18.4 19.0 18.1 19.4 17.1
Thallium 1.59 1 0.1 0.1 U U U U U U U
Tin 48,000 10 0.1 N/A 0.374 0.206 0.324 0.231 0.311 0.303 0.280
Uranium 3.21°¢ 1 0.1 3.21 0.446 0.540 0414 0.405 0.458 0.442 0.356
Vanadium 560 25 0.21 85.1 35.0 31.1 38.5 33.0 36.6 36.4 339
Zinc 5970 1 0.83 67.8 34.8 27.1 38.8 279 37.3 36.4 31.3
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Table A-1. Analytical Results for Verification Sampling for Nonradiological Contaminants of Potential Concern

a.  Removal action levels are from DOE/RL-2009-53, Removal Action Work Plan for 48 Waste Sites in the 200-MG-1 Operable Unit

If Hanford Site-specific background data is not available, values are then taken from Ecology Publication 94-115, Natural Background Soil Metals Concentrations in Washington State. Hanford Site background values are available in nonradiological background data from DOE/RL-92-24,
Hanford Site Background: Part 1, Soil Background for Nonradioactive Analytes, Rev. 4, Table D39-2.

c. Where cleanup levels are less than background or required detection limits, cleanup levels default to background or required detection limits per Ecology Publication 94-06, Model Toxics Control Act Cleanup Regulation Chapter 173-340 WAC ; WAC 173-340-700(4)(d), “Model Toxics
Control Act—Cleanup,” “Overview of Cleanup Standards;” and WAC 173-340-707(2), “Analytical Considerations,” respectively.

N/A = not available
U = analyzed for but not detected above laboratory method detection limit.




