
Department of EnergyI22 8
A. ~ Richland Operations Office

P.O. Box 550
Richland, Washington 99352

12-AMCP-0070 FEB 16 2012

Mr. D. A. Faulk, Program Manager
Office of Environmental CleanupCEI
Hanford Project Office
U.S. Environmental Protection AgencyFEZ2212
3 09 Bradley Boulevard, Suite 115
Richland, Washington 99352 E =
Dear Mr. Faulk:

TRI-PARTY AGREEMENT INTERIM MILESTONE TO PROVIDE A REMEDIAL
DESIGN/REMEDIAL ACTION WORK PLAN FOR 200-C W-5 AND 200-P W-1, 200-P W-3,
AND 200-P W-6 OPERABLE UNITS

This letter is transmitting Tni-Party Agreement Milestone Change Package M- 16-1 1-20 to the
U.S. Environmental Protection Agency for approval. Approval of this change form establishes a
Tni-Party Agreement Interim Milestone to provide a Remedial Design/Remedial Action Work
Plan for 200-C W-5 and 200-P W-1, 200-P W-3, and 200-P W-6 Operable Units. The Remedial
Design/Remedial Action Work Plan will be developed to implement the remedy identified in the
Record of Decision for 200-C W-5 and 200-P W-l1, 200-P W-3, and 200-PW-6 Operable Units,
issued September 30, 2011. This change package does not impact the M-016 major milestone
due date.

If you have any questions, please contact me, or your staff may contact Bniant Charboneau, of my
staff, on (509) 373-6137.

Sincerely,

J an A. Dowell, Assistant Manager

AMCP:GLSrthCetaPleu

Attachment

cc: See Page 2
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cc wlattach:
G. Bohnee, NPT
L. Buck, Wanapum
L. M. Dittmer, CHPRC
D. E. Dooley, CHPRC
M. H. Doornbos, CHPRC
S. Harris, CTUIR
J. A. Hedges, Ecology
R. Jim, YN
R. A. Kaldor, MSA
E. Laija, EPA
S. L. Leckband, HAB
K. Niles, ODOB
T. W. Noland, MSA
R. E. Piippo, MSA
D. Rowland, YN
Administrative Record (200-C W-5 and 200-P W-1/3/6)
Environmental Portal



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-1 6-1 1-20 Do not use blue Ink. Type or print using black Ink. February 6, 2012
Originator Phone

J. A. Dowell (509) 373-9971
class of Change

[ ]I - Signatories [X] 11 - Executive Manager [1II - Project Manager

Change Title

Submit a Remedial Design/Remedial Action Work Plan for 200-C W-5 and 200-P W- 1/3/6 to EPA.

Description/Justification of Change

Approval of this change form establishes a TPA Interim Milestone to provide a Remedial Design/Remedial
Action Work Plan for 200-C W-5 and 200-P W-1/3/6 to EPA as required by TPA Action Plan section 7.3.9. The
RD/RA Work Plan will be developed to implement the remedy identified in the Record of Decision (ROD) for
200-CW-5 and 200-PW-1/3/6, issued September 30, 2011. The date for submittal of this work plan was
established in Section 12.4 of the subject ROD.

continued on page 2
Impact of Change

This change package establishes a TPA Interim Milestone to provide a Remedial Design/Remedial Action
Work Plan for 200-CW-5 and 200-PW-1/3/6 to EPA. This change package does not impact the M-016 major
milestone due date.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, Record of Decision-Hanford 200
Area Superfund Site: 200-CW-5 and 200-P W-1, 200-P W-3, and 200-P W-6 Operable Units, CERCLIS ID: WA
18900090078, and Hanford Site internal planning, management, and budget documents (e. g., USDOE and
USDOE contractor Baseline Change Control documents; Project Management Plans).

Approvals

J.A. Dowel ______._ ____Approved Disapproved
DOE Date

D. A. Faulk __________ApprovedDisapproved

EPA Date

N/A ___________ApprovedDisapproved

Ecology Date
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Change Form M-16-1 1-20
Page 2 of 2

Description/Justification of change, continued

Modifications are denoted by the use of stfikeeu to indicate text to be deleted and &-ubke
underline to indicate text to be added.

M-016-125 Submit a Remedial DesignJaemedial Action Work Plan for 200- 09/30/2015
Lead Aency: CW-5 and 200-PW-1/3/6 to EPA as described in section 12.4 of

ERA the associated ROD.


