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Meeting Notes

December 2012 Office of River Protection Tni-Party Agreement Project Managers'
Monthly Meeting (Tank Farms Only)

Meeting Date: Thursday, December 20, 2012
Time: 9:00-10:30AM
Location: ORP, Room 1200

Purpose: Discussed TPA and Consent Decree (CD) Milestone Status. Note:
This meeting was held for the Tank Farms Projects Only; the
Waste Treatment Plant Project Managers agreed not to meet.
Please see Appendix A for the Meeting Agenda.

Attendees:
Jeff Lyon (Ecology), Chris Kemp (ORP), Mike Barnes (Ecology), Rob Piippo (MSA),
John Price (Ecology), Jim Alzheimer (Ecology), Ellen Mattlin (ORP), Jeremy Johnson
(ORP), Reed Kaldor (MSA), Joni Grindstaff (ORP), Mike Connelly (WRPS), Jeff Luke
(WRPS), Michael Peloquin (WRPS), Felix Miera (WRPS), Nancy Uziemblo (Ecology),
James Lynch (ORP), Steve Pfaff (ORP), Ron Koll (ORP)

Topics of Discussion:

" Agreements, Issues, and Actions Items List: Several Action Items were
discussed and statuses were updated or closed. Three Action Items were added
throughout the meeting. Please see Appendix B for the updated Agreements,
Issues, and Action Items for the updated list.

* Milestone Status: Fiscal Year 2014 TPA and CD milestones were added to the
Monthly Summary Reports. All FY2012 TPA and CD milestones have been
completed. Five TPA target dates and two interim milestones for the SST
Integrity project are listed as "To Be Missed," and three TPA interim milestones
for SST closure are listed as "At Risk." The project managers discussed these in
greater detail during the meeting.

* Acquisition of Facilities (M-090, M-047): ORP noted that M-090-1 1 and M-047-06
were completed on 11/19/12 and that new milestones were established (M-090-
13 and M-047-07) to provide a Conceptual Design Package (CD-i) to Ecology by
the end of FY 2014.

" Supplemental Treatment (M-062-4OZZ): Work is on-going for the one-time Tank
Waste Supplemental Treatment Technologies report. ORP and Ecology
discussed that while new information is being looked at as a part of the one-time
report care should be taken to effectively consider this information with the
assumptions and conclusions presented in the Tank Closure and Waste
Management Environmental Impact Statement.

* 242-A Evaporator Status: ORP reported that there are two evaporator runs
scheduled for FY2O1 3, the first with an estimated start by the end of July 2013.
Current work is being done by WRPS on a draft Plan of Action which wl
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presented to ORP. ORP will use this information to draft its own plan of action for
a readiness assessment to ensure that the evaporator meets operational
readiness review requirements.

" WBS 5.2 Retrieve and Close SSTs

o Interim Measure Investigation Work Plan (M-045-20): The interim Measures
Investigation Work Plan and for M-045-20 and draft TPA Change Package for
M-045-22 and its targets were completed and sent to Ecology on 12/06/12 via
letter 1 2-TF-0054.

o Phase 2 CMS Master Work Plan (M-045-58): The ORP and Ecology Project
Managers entered a signed Agreement to close milestone M-045-58 and any
outstanding issues (see Appendix C).

o Waste Management Area C Performance Assessment (M-045-61, M-045-62,
and M-045-82): M-045-61, -62, and -82 are listed as "At Risk" due to work
remaining on the WMA C PA. ORP needs to restart the WMA C PA by
03/31/2013 in order to keep to the current milestone due dates.

" SST Retrievals and Tank Waste Retrieval Work Plans: ORP plans to work with
Ecology on modifications for the TWRWPs for tanks C-i 10, C-i 11, and C-1 12.

" Hose-In-Hose Transfer Lines Management Plan: ORP plans to submit a draft
TPA Project Managers' Agreement to categorize RPP-1271 1, the Temporary
Waste Transfer Line Management Program Plan (a.k.a. Hose-In-Hose-Transfer
Line Management Plan) as a TPA primary document.

These signed meeting minutes and appendices, the signed M-045-58 TPA Project
Manager Agreement, and the final TPA and CD Monthly Summary Reports will be
placed into the TPA Administrative Record. Links to the TPA and CD Monthly Summary
Reports will be sent out via email by the end of December 2012.

Appendices:

A. Meeting Agenda
B. ORP / Ecology TPA and CD Agreements, Issues, and Actions for December

2012, dated 12/20/2012 (includes update of the issues as discussed at this
meeting)

C. Tni-Party Agreement (TPA) Project Manager Agreement for Hanford Federal
Facility Agreement and Consent Order (HEFACO) Milestone M-045-58

D. Meeting Sign-In Sheet

Concurrence:

C.J. Kemp, ORP PM Date J.L Ly n,cogyMDt



Appendix A

Meeting Agenda



ORP TPA PMM Meeting (Tank Farms Only)
Thursday, December 20, 2012

2440 Stevens Center Richland, Washington
Room 1200, 9:OOAM-11:OOAM

AGENDA

1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record (see
http://www5.hanford. gov/ar-pir/?content=advancedSearch - search EDMC File Number)

TPA/D TpicTPA Admi
Item Tecrpi iesDn Tic Record - EDMC

Descipton ilesoneTieFile Number

November 2012 ORP TPA Monthly Report All 1217879
November 2012 ORP CD Monthly Report All 1217880
Meeting Notes: C- Ill Heel Retrieval Workshop, Retrievals 1218179
held 10/24/12
ORP Letter 12-TF-0054, Submittal of M-045-20 M-045-20; M-045-22 1218267
Workplan and draft TPA Chg Package for M-
045-22 and M-045-22 Target Dates, dated
12/06/12

2.0 Agreements, Issues, Actions

3.0 Review of the ORP Project Summary

4.0 Key Documents List

Upcoming Meetings

*The next ORP TPA PMM Meeting is scheduled for Tuesday, January 22, 2012 at ORP from
9:OOAM-12:OOPM.



AFpendix B

ORP / Ecology TPA and CD Agreements, Issues, and Actions for December 2012,
dated 12/20/20 12
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Appendix C

Tri-Party Agreement (TPA) Project Manager Agreement for Hanford Federal
Facility Agreement and Consent Order (HFFACO) Milestone M-045-58



Tri-Party Agreement

Tn-Party Agreement (TPA) Project Manager Agreement for Hanford Federal Facility
Agreement and Consent Order (HFFACO) Milestone M-045-58

On December 18, 2008, the Department of Energy (DOE) Office of River Protection (ORP)
submitted a Phase 2 Master Work Plan to the Washington Department of Ecology (Ecology) to
meet the requirements of milestone M-045-58. The Master Work plan contained the Phase 11
RCRA Facility Investigation/Corrective Measures Study Work Plan for Waste Management
Area C (RPP-PLAN-391 14) and the Sampling and Analysis Plan for Phase 11 Characterization of
Vadose Zone Soil In Waste Management Area C (RPP-PLAN-3 877). During the HFFACO
review cycle of the Phase 2 Master Work Plan ORP determined that the path for soil corrective
measures would involve a modification to the RCRA permit for SST Closure and a concurrent
Record of Decision to address the CERCLA requirements for radionuclides. As a result, ORP
and Ecology agreed to clarifying changes to milestones M-045-84 (Change Control Form M-45-
12-02) and M-045-85 (Change Control Form M-45-12-03), thereby resolving all outstanding
issues regarding milestone M-045-58. Ecology and ORP agree these issues have also been
addressed in the TPA Project Managers Monthly meetings. Therefore, this milestone and any
outstanding issues are closed by this signed agreement.

Dateikj ,~q/ Date /~J'
T AV Chris Kemp, Tank Farms PM

Nukle Waste Program Tank Farms Project
Department of Ecology Office of River Protection
State of Washington Department of Energy



Appendix D

Meeting Sign-In Sheet
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