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M-6-206D ntuse blue ink. Type or print using black ink. November 26, 2012

Originator 
Phone

J. A. Dowell 
(509) 373-9971

C[6lass of Change
II-Signatories [X] 11 - Executive Manager II1I1 - Project Manager

Change Title
Modifications to Milestones M-01 6-00A, M-01 6-55, and M-01 6-145; and creation of new TPA Milestones
Description/Justification of Change
The following Tni-Party Agreement milestones require interim response actions for waste sites to becompleted by December 31, 2012:

* M-06-OA (100 Area, excluding groundwater actions covered under Milestone M0y0A-016-00 andlOO KArea responsetpirrsos actions addressed in M-01 6-QOC);
" M-0 16-55 (1 00-N Area); and
" M-016-145 (I100-K Area sites located outside of the 100 K perimeter boundary).

The U.S. Department of Energy, Richland Operations Office, the U.S. Environmental Protection Agency,and the Washington State Department of Ecology agree to: extend the completion date of these threeexisting milestones; revise M-01 6-OOA to apply to final response actions, not just interim response actions;revise M-01 6-55 and M-01 6-145 to provide additional time for waste site cleanup; and to establish nine newinterim milestones. This change request provides additional time for performing interim response actions atsites where contamination was more extensive than expected. Additionally, this change control formaddresses 154 waste sites that have been added to the list of waste sites included in the 100 Area Recordsof Decision.
Descripton/ustification of Change continued on next page.

Impact of Change
This change results in modifications to the scope and completion dates for M-016-OOA, M-016-55, and M-016-145. The change also establishes nine new interim milestones for continued waste site response inthe 100 Areas.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order (HEFACO), as amended, and Hanford Siteinternal planning, management, and budget documents.
Approvals
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Description/Justification of Change (continued):

Modifications are denoted by using &#ikeeut to indicate text deletions and double underline to indicate text
additions:

Number Milestone Due Date
M-016-OOA Complete all Inteh1FA response actions for the 100 Area units (except Doeembor-3,21

Led-groundwater actions which are covered under Major Milestone M-016- 03/1/2017Agecy: 00 and 100 K Are response-actions addresed-in-M-01 6-OOC}-WithDual the excoption of 100 K Area, by the specified due date as approved ina Remedial Design/Remedial Action Work Plan.
Completion Of inteii response actions is defined as the completion ofthe i~IteFiFA ROD or action memorandum requirements in accordancewith an approved RD/RA work plan or removal action work plan andebtaifI EPA and/or Ecology approval of-waste site elassificaion
form the appopiato poject losBout ocuments.

M-016-145 Comnplete the intem r-Vneatosfr10KAe fclte n oebr3,21
Lead-. wacto sites not icludod as Phaso 1, Phase 2, or Phase 3 work. 03/31/2014

Agency:Compglete 1 00-K Area interim resp-Qnse actions fo the following sites:EA12-8-K-2: 00-K-7: 6 0-29: 00-K-84: 00-K-86. 1i00-K-89: 10-K-92:i00-K-87:1i00-K-91: 00-K-93: 1 00-K-05. 100-K-i l an 1-K-1.

These are the failitiesand waste sites WhiGh are outside the 1 00-Kperimeter boundary. Phas )1, hase 2, and Phase 3 failities anwAaste sites ae dfinod in the 009 K Aea RDRA VA~ok Plans.
M-016-146 Completej 00-B/C Ae iteimn reponse actions at the 00C-7 and 03/1/2014
Lead- A0-iwaste sites

EPA
M-016-148 -Completeinterim response actions for the follwing i00-1U--210 waste 03/31/2013Lead sits:60-306. 600-0. 0-38 600-311. 600-312. 600-314. 600-&ga= 32,6035
EPA
M-0l1-49= Complete 00-IU-2L interim response actions for the olloin wate- ax31i~01

600-293. 600-29-4. 600-298, 600-299. 00-00. 00-301. 600-303.EPA 600-305. 60-309. 600-310 600-313. 600-316. 60-1 8.-9
600-320. ~ -M 600-322.6038 0 -9 600-331. 600-332. 600-334.600-326. 00-349. 600-35B. 60-68l 60-6.60300-371.

600-372. 60-373. 600-374. 600-375 600-376- 60-377. 60-38.

M--016-158 Comlee interim sponse actions for -the folowing- O-D and 1 00-H- 03/31/2013i,,ed. Aea waste e:M 08 i18 -2 18D-3 116HS 2--.18
&ML H-i. 1 32-H-3 (Bakfila dreeetationof 116-5 eeeainof
92-D2.i1-D3 and 32-H-3yill bedfed toI M-611t

suppot the remaning waste site remediation actiities).
M-016- 59 Comlete iterim spnse&actio for the llwin 100-D and 10-H QL312O5Arawatesites: 100-D14 1 -D-56 I00-D-2 100--_U. 1 -D-
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Aatency: 6U. 100-D-66- 100- -D-71. 100-D-7-3. 0Q-D-7572. 100Q-D-76. 100--73.~I~g1 00-D-80. 1 00-_D-1 10-D-96. 100-D-1 01. 10-D-102. I -DR- 3,1 18D6:. 107-i. 607-2. 00--37 10-HA3. 100-H-48. 100--H-
a2 1 00-H-57.

M-.016-161 Compiete 10-D and. 100-H Area interim response actions foQr the 0Q3/31/2016Ld following waste sites- 1 00-D-30- I 00-D-31. 10 0-(ect100-
50:2). 1 -D-69. 1 00-D-72. 100-D-7. 1i00-D-83. 100-D-84, 1i00-D-8.i00-D-86, i00:-D- 100D-8:2, 100-D-99.i00-D-i 00.i-Di03
1 00-D-1 04, 1 00-D-1 05. 1l&-- .10-H- 0H3.10--2
i00-H-44. 100-H-46. 100-H-49, 100-H-5I. 100-H-53. 100-H--56. 100;B--59, and 600385, including revegeation of 100Q-D and 1 OOH wastes

-Comrplete the ecommissioning of the in-situ redox manipulaion pondL( 47-Uj. a surace impouindiment constructe as Dato h00-HR-3
OQperable Unitinterim remnedial action. f h

M-016-55 CoMploto tho itorim rocpons -cn foth 10 -Aea.Dcobr3,01Lead-. -Completeinterim respone actions of the following waste ites: 100-N- -03/31/2013Agecy i00--N -3. 0--4 10--S. 10 -3. i-N-14, 100-N-17, 100-N-
18 100-N-33, 100-N-34, 00-N-45 1-N-46- 100-N-47. 100-N-SO.i0--N-SiA- 100-N-SiB. 116-N-1. 116-N-3, 120-N-i. 12-N-2. 1;4-N-4.,600-35. UPER-1 00-N-i I UPR-I 00-N-37.
Complete 100-N Area Ancillary acility remoyal actions for thefollowinaciltie: 3N 0-A 1-.117-N. 117-NVH. 119-N,
l:Z19NA 163-N. 181-N. 18-NA. 181-NB. 181-NE. 184-N, 1-84-NA.184-NB. 184-NE. 185-N. 130-N. 1304-N. 1310-N. 1312-N. 113N1;31. 15-N. 136N 1316-NA. 1316-NB. 1316-NC. 132-N.1322-NA. 1322-NB. 1322-NC. 1327-N. 605-NE. 17 -. 1703-N,172N. 1714-NB. 1716-NE 1722-N. 10- 10-N &107-N ipe,

TrencQh 105-NE 107-N. 108-N. 166-N. 182-N. 133-N. 171-N_. 190-
Nk. 1908-N- and -1908-NE.

M-0 16-162 Injitiate operations of in-situ imediation systems for UPR-10-N-1 7 12/122Leain accorne with 10-N Ae Remedial Design RepprtlRemedial
I aency: Action Work Plan.

M-016-163 complete interim response action (xldn backfill and 03/1/2015
_____ releation forte fllowing 58 1 00-N Area wastea~- sie:10-N-6.100-N-16. 10-N-22- 00-N-23 -10-N-24 10- -5.i0-N-26. 0Q-~~gy N29. i0 -N-30. -10-N-31. 00-N-32 100-N-36 )0-N-37. 100-N-38.100-N-57. 10-N-59. 10--0 10-N-61. 1 O0-N-63. 00-N-64.116-

N-2. I116-N-4 118-N-12 -. 1 20--7 124-N-i. 12-- 124-N-3.1 24-N-2 128-N-i. 190N 1908-NE.UR-1 00-N-i. UPR--100-N-2
UPR-1 00-N -3. U -PR- 10N4 UP -1 0-N-5. UPR- 0-N-6. PR-1 00-N--7. UP-00-N-8. UP-0-N-. UP-0-N-lQ. UPR-100-N-12.UPR-1 00-N-i 3. UPR-I 00-N-1. UPR- 00-N-i19. UPR-F 0N2.U R10 00--2PR-1 00-N--23. UPR-1 00-N-25. PRIQ L0-N-26 UPR-i00-

N-22, UPR-i 00-N-30, UePR-i 0-N-31. UPR-I 00-N-32. UPR-1 00-N-36.
U-PR -10 0- N -39 UPR-j 0-N-43.
Initiate operatlions of in-situ bioremnediationssm s o UP-100-N-42in -ccrae with ryppe 1 --N Reeii a
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Report/Remedial Action Work Plan.
M-01 6-164 Complete 100-N interim response actions by Del-forming remediation 03/31/2017
Leasl ofte folloQwing waste sites:

Ageny: 1 00-N-28... -0-N-35 I 0-N-53. 1 00-N-54, I 00-R-55. I 00-N-62 100-N-68. 100-N-81. 100-N-82, 100-N-83. 100-N-84. 100--N-86. 100-N-87.100-N-88. 1I00-N-89, 100-N-90, 100-N-91. 100-N-92, 100-N-U3 100-
N-94. 100-N-95, I00-N-96. 100-N-97, 100-N-98. 1OD-N-99. 100-N-
100. 1 00-N-10-1, 1 00-N-102 l00b-N-10l3. 120-N-4. 130-N-1I 600-340.628-2, UPR-1 00-N-i 8. UPR-l 0-N-20 UPR-l 00-N-24. including
backfi l an reegetation of the M-01 -163 sites.

Clse the 100-N Ancillary Facilities Area of Contamination in.
accrdacewith the Removal Action Work Plan for 1 00-N Area

Ancillary Facilities.


