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Change Control Form
M-85-12-02 Do not use blue ink. Type or print using black ink. November 26, 2012

Originator Phone
J. A. Dowell (509) 373-9971

Class of Change
[ I - Signatories [X] 11 - Executive Manager [1III - Project Manager

Change Title
Revise interim milestones in the M-085 series (canyon s/associated waste sites and Tier 2 Facilities) to
incorporate lessons learned from U Plant
Description/Justification of Change
Milestone M-085-01 requires the U. S. Department of Energy, Richland Operations Office (RL) to submit achange package to establish a date for major milestone M-085-00 (completion of response actions for canyonfacilities and Central Plateau Tier 2 Facilities) by April 30, 2013.
This milestone is being extended by 10 years so that response actions for the canyons and associated wastesites can fully benefit from the lessons learned from the remediation of the U Plant Canyon, the first of thecanyon facilities on the Central Plateau to be remediated. Remediation of the U Plant Canyon, includingbarrier placement, is scheduled to be completed in 2021.
A new milestone is being added to require submittal of a change package to (1) establish a schedule forsubmittal of the Remedial Investigation/Feasibility Study (RI/ES) Work Plans for the canyons and associatedwaste site Operable Units (200-CB-1, 200-CP-1, and 200-CR-i) and (2) establish a schedule for submittal ofRemoval Action Work Plans for 224B and 224T Plutonium Concentration Facilities. The remaining interimmilestones in the M-085 series are being deleted. The M-085-60 Milestone is being deleted as the majority ofthe Tier 2 facilities were included in the Action Memorandum for Decontamination, Deactivation,Decommissioning, and Demolition (D4) Activities for 200 East Tier 2 Buildings/Structures, DOE/RL-201 0-1 02,Revision 0. The remaining Tier 2 facility response actions will be addressed in accordance with TPA ActionPlan Appendix J.
Description/Justification of Change continued on the next page.

Impact of Change
This change control form extends the Interim Milestone M-085-01 to September 30, 2022, establishes a newInterim Milestone M-085-02 for September 30, 2015, and deletes six interim milestones in the M-085 series.There is no change to the Major Milestone M-085-00.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Siteinternal planning management, and b dget documents.
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Descri ptio nlJ ustifi cation of change (continued)

Modifications are denoted by using Of 6tiikeeut to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date

M-085-00 Complete Response Actions for canyon facilities/associated past TBD
Lead Agency: practice Waste Sites, other Tier 1 Central Plateau facilities not
Dual covered by existing milestones, and Tier 2 Central Plateau facilities.

This includes B Plant, PUREX, and REDOX canyons and associated
past practice waste sites in 200-CB-1, 200-CP-1 and 200-CR-I OUs.
The milestone does not include U Plant or T Plant canyons.

M-085-01 Submit a change package to establish a date for major milestone M- 0430201-3
LedAgny 085-00. OM
Dal

M--Q5m2 Submit a change package to establish a schedule for submittal of the 09/3/2015
LedAgnI RI/ES Work Plans for the 200-CB-1. 200-CP-1. and 200-CR-I
____a- Operable Units and a schedule for submittal of the Removal Action

Work Plans for 224B and 224T Plutonium ConcentrationFaciliie-s.

M-095 49A Submit Re-mePdial InVestigation/Feasibility Study Work Plan for the Q 61/Q1
2004C3 1 OUJ (B Plant Canyon/associated past practice waste sites)

* 085-20A Sbi Remedial Investigation/Feasibility Study Work Plan for the 09i30/20-
200 CP-12 IU (PUJREX Canyon/associated pact practice waste ci*tcc)

* 085 30A Sub.- hmi t R eedia In4 etigaionFeasibility Study VNork Planm for the 1-121421-2
200 CR 1 OUJ (RE=DOX Canyon/associated past practice waste sites)
teA 124

M 08.5 50 Submit' revisedg removal action work plan for the 224B Concentration 1-2i311201-5
Facility in accordance with the Action Merandum for the NOn Time
Criticalm RemovActio fo h 21BPuoium Cnetrto Facility

(DERL 2001 36). A change package with a completion mileston
will1 accompany the submittal of the work planp.

M-085 51- Submit revised removal action work plan for the 224T Tanunc 1-2;314i20
Storage and Assay Facility in accoerdan-e with the Action4
Memorandum for the Non Timne Critcal eoal Action for the 2214T
P6Rluim Concmr-entration Facility (DOE/RL 2001 68.Acange
package with a cOmlto milstone will acopn te submittal ot
the work plan.

M 0.85 60 Complete Engqineering Eivaluation/Cost analysis repeot(s) for all Tier 2 03314201-8
faciitfies listed in Appendix J.


