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100 & 300 AREA UNIT MANAGER MEETING MINUTES

Groundwater and Source Operable Units; Facility Deactivation, Decontamination, Decommission,
and Demolition (D4); Interim Safe Storage (ISS); Field Remediation (FR); Mission Completion;

and 100-K Sludge Treatment Project and 100-K Facility Demolition and Soil Remediation Projects

June 12, 2014

ADMINISTRATIVE

* Next Unit Manager Meeting (UMM) - The next meeting will be held July 10, 2014, at the
Washington Closure Hanford (WCH) Office Building, 2620 Fermi Avenue, Room C209.

* Attendees/Delegations - Attachment A is the list of attendees. Representatives from each agency
were present to conduct the business of the UMM.

* Approval of Minutes - The May 8, 2014, meeting minutes were approved by the U.S. Environmental
Protection Agency (EPA), Washington State Department of Ecology (Ecology), and U.S. Department
of Energy, Richland Operations Office (RL).

* Action Item Status - The status of action items was reviewed and updates were provided (see
Attachment B).

* Agenda - Attachment C is the Regular Session meeting agenda.

EXECUTIVE SESSION (Tri-Parties Only)

An Executive Session was not held by RL, EPA, and Ecology prior to the June 12, 2014, UMM.

100-K AREA (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides a status of the 100-
K Sludge Treatment Project and the 100-K Facility Demolition and Soil Remediation projects. No issues
were identified and no agreements or action items were documented.

100-B/C AREA (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 3 provides status and
information for Washington Closure Hanford (WCH) Closure Operations activities (WCH combined its
D4 and Field Remediation organizations). No issues were identified and no action items were
documented.

Agreement 1: Attachment 4 provides EPA's and Ecology's concurrences of a non-contiguous
onsite approval request to send mercury float switches from the MO-474 septic holding tank at
100-B to the 100-D Area mercury recycling drum.

Agreement 2: Attachment 5 provides DOE's and Ecology's concurrences to set up a staging pile
area to support remediation of 100-B-35.
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100-N AREA (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 3 provides status and
information for WCH Closure Operations activities. Attachment 6 provides a presentation on the 100-NR-
2 Apatite Permeable Reactive Barrier Performance. Attachment 7 provides a chart showing biovent well
sample results for 199-N-171 and 199-N-169. No issues were identified and no agreements or action
items were documented.

100-D & 100-H AREAS (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 3 provides status and
information for WCH Closure Operations activities. Attachment 8 provides the Field Remediation
Schedule for 1 00-D and 100-H. No issues were identified and no agreements or action items were
documented.

100-F & 100-IU-2/100-IU-6 AREAS (GROUNDWATER, SOILS, D4/ISS)

Attachment I provides status and information for groundwater. Attachment 3 provides status and
information for WCH Closure Operations activities. Attachment 9 provides the Field Remediation
Schedule for IU-2/6. No issues were identified and no action items or agreements were documented.

300 AREA - 618-10/11 (GROUNDWATER, SOILS)

Attachment 1 provides status and information for groundwater. Attachment 3 provides status and
information for WCH Closure Operations activities. No issues were identified and no agreements or
action items were documented.

300 AREA - GENERAL (GROUNDWATER, SOILS, D4/ISS)

Attachment I provides status and information for groundwater. Attachment 10 provides status of the 300
Area Closure Project activities. No issues were identified and no agreements or action items were
documented.

MISSION COMPLETION PROJECT

Attachment 11 provides status and information regarding the Long-Term Stewardship, the 300 Area Final
Action ROD RDR/RAWP, and a Document Review Look-Ahead. No issues were identified and no
agreements or action items were documented.
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100/300 Area UMM
Action List

June 12, 2014

Open (0 Action Co.PAction Description Status
Open_ ___(0)/ ActActeionpio

Closed (X) No.

DOE will present a briefing on the new DOE Open: 3/13/14;

X 100-199 RL J. Neath All beryllium posting requirements for worker Action: Closed
protection. 5/8/14

1 of 1
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100/300 Area Unit Manager Meeting

June 12, 2014
Washington Closure Hanford Building

2620 Fermi Avenue, Richland, WA 99354
Room C209; 2:00p.m.

Administrative:

o Approval and signing of previous meeting minutes (May 8, 2014)
o Update to Action Items List
o Next UMM (7/10/2014, Room C209)

Open Session: Project Area Updates - Groundwater, Field Remediation, b4/ISS:

o 100-K Area (Jim Hanson, Ellwood Glossbrenner, Roger Quintero)
o 100-B/C Area (Greg Sinton, Tom Post)
o 100-N Area (Joanne Chance, Rudy Guercia, Mike Thompson)
o 100-b & 100-H Areas (Jim Hanson, Tom Post, Elwood Glossbrenner)
o 100-F & 100-IU-2/6 Areas (Greg Sinton, Tom Post, Ellwood Glossbrenner)
o 300 Area - 618-10/11 exclusively (Jamie Zeisloft)
o 300 Area (Mike Thompson/Rudy Guercia)
o Mission Completion Project (Jamie Zeisloft)

Special Topics/Other

Adjourn
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100/300 Areas Unit Managers Meeting
June 12, 2014

General information on Remedy Selection & Implementation

Hanford's overall Site groundwater monitoring program (river corridor and central plateau) for 2014 has 3,089
sample trips scheduled for collection. During May 2014 (month eight) the program successfully completed 181
groundwater sampling trips of the 249 scheduled for May and 2 trips scheduled for October through April. This
brings the total number of sample trips scheduled for October through May to be collected successfully to 1,983 of
2,079.

The specific wells, aquifer tubes and spring sampled in the river corridor areas during May 2014 are listed in Table
1. Table 2 presents the samples for the river corridor only that were not successfully completed in May. Sample
trips scheduled for collection in June 2014 are listed in Table 3.

The sampling results are available in HEIS and can be accessed from the Environmental Dashboard Application
which can be accessed from the HLAN at http:\\environet.rl.gov\eda\or from the internet at
http:\\environet.hanford.gov\eda\.

FY 2014 Successfully Completed vs Scheduled
(May 30, 2014)
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100/300 Areas Unit Managers Meeting
June 12, 2014

100-KR-4 Groundwater Onerable Unit - Ella Feist/Chuck Miller/Randy Hermann
* CERCLA Process Implementation

o RI/FS and Proposed Plan: The documents are on hold pending 100-K East Reactor
waste site characterization wells (1 16-KE-3 and UPR-100-K-1) and modeling.
Planning is underway to complete the characterization in FY15.

o RD/RAWP, Monitoring Plan, and Operations and Maintenance Plan: Addressing RL
comments.

* Remedial Actions & System Modifications
o Operations continue at KX, KR-4, and KW pump-and-treat systems. April 2014

performance:
* The systems treated 53.93 million gallons.
* The system removed 3.48 kg of hexavalent chromium.

o Continued construction activities to connect wells 199-K-205 and 199-K-206, which
are planned as extraction and injection wells respectively for the KW P&T.

o Completed construction and development of well 199-K-212.
o Completed construction and initiated development of well 199-K-2 10.
o Initiated construction of well 199-K-220.

* Monitoring and Reporting
o Nothing new to report.

100-BC-5 Groundwater ODerable Unit - Phil Burke/Mary Hartman
(M-015-79 due 12/15/2016, Submit CERCLA RI/FS Report and Proposed Plan for the 100-BC-1, 100- BC-2
and 100-BC-5 Operable Units for groundwater and soil.)

* CERCLA Process Implementation
o Nothing new to report.

* Monitoring & Reporting
o Fourteen hyporheic sampling points (HSPs) were sampled for Cr(VI) in May: 11 of

the 14 half-meter HSPs and all 3 of the one-meter HSPs. Two more HSPs (C8859
and C8860) were found to be broken in May. As reported last month, HSP C8861
was found broken in April.

o As illustrated in Figure BC-1, river stage rose in May.
o Figures BC-2 and BC-3 illustrate specific conductance and Cr(VI) in May 2014

compared to April 2014 and December 2013. Many HSPs had low specific
conductance and Cr(VI) in May. Further work is being conducted to determine
whether the changes are representative of conditions in the hyporheic zone, or if the
plugs at the top of the HSPs have begun to leak, allowing in river water. We are
looking into options for repair or replacement of failing and broken HSPs.

o Figures BC-4 and BC-5 illustrate specific conductance and hexavalent chromium
trends in two of the HSPs that retained a strong groundwater signal in April and
May. There is a general decline in specific conductance and chromium.

o March and April 2014 data from the four new wells screened deep in the aquifer
had low dissolved oxygen. The problem was traced to an incorrect pump intake
depth, which resulted in an insufficient purge. As a result, the data from the March
and April sampling events are flagged "R" (rejected). The wells are scheduled for
sampling in early July; the pump intakes will be set within the screens and
dissolved oxygen will be closely monitored. To make up for the rejected data, the
deep wells and their shallow partners have been scheduled for an extra sample trip
in late August. Another extra trip will be scheduled in FY 2015.
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100/300 Areas Unit Managers Meeting
June 12, 2014

o Data from the new shallow wells and other wells sampled in April were loaded into
HEIS. Results are consistent with previous data.

25

River StageE I
0 20 X Sample Dates
ak.

10

10/2/2013 11/1/2013 12/2/2013 1/1/12014 2/1/2014 3/3/2014 4/3/2014 5/3/2014

Figure BC-1. Daily Average River Stage Below Priest Rapids Dam and 100-BC HSP Sample Dates
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Figure BC-2. Specific Conductance in 100-BC Hyporheic Sampling Points.
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Figure BC-3. Hexavalent Chromium in 100-BC Hyporheic Sampling Points.
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100/300 Areas Unit Managers Meeting
June 12, 2014

100-NR-2 Groundwater Operable Unit - Bill FaUghtlVirginia Rohav
* CERCLA Process Implementation:

0 The Draft A RI/FS Report (DOE/RL-2012-15) and Proposed Plan (DOE/RL-2012-68) were
transmitted to Ecology on June 24, 2013, completing TPA milestone M-015-75. Ecology
comments on the RI/FS report were received on October 2, 2013. Preliminary responses
and redline changes have been prepared to the majority of Ecology's comments for
Chapters 1 through 8.

o Rev. 1, Draft A of the Remedial Design/Remedial Action Work Plan (DOE/RL-2001-27) is
being reviewed by Ecology, with comments anticipated to be received on June 16, 2014.

* Monitoring & Reporting:
o The next groundwater sampling event for aquifer tubes C7934, C7935, and C7936 is

scheduled for September. As of June 4, no samples had been collected at the three
CERCLA monitoring wells and the 53 apatite barrier monitoring wells and aquifer tubes
schedule for sampling. The next groundwater sampling event for RCRA sampling is
scheduled for September 2014.

* The PRB injection work scheduled for 2014 is currently on hold pending an MOA with the
YN Tribe regarding cultural mitigation efforts

100-HR-3 Groundwater Operable Unit - Ella Feist/Kris Ivarson
* CERCLA Process Implementation:

o RI/FS & PP: RL has provided proposed responses to approximately 99% of more than 700
comments on the RI/FS document. The working draft A of the RI/FS is scheduled to be
provided for review to RL and the regulators by the end of June.

o RD/RAWP, Monitoring Plan, and Operations and Maintenance (O&M) Plan: The O&M
Plan and Monitoring Plan were reviewed by RL's SAP Review Panel. Modifications are
being made based on the Panel's input.

Ecology has issued a waiver request to the EPA National Remedy Review Board for the 100
D/H Operable Unit Proposed Plan

* Remedial Actions and System Modifications
o Operations continue at DX and HX pump-and-treat system. April 2014 performance:

* The systems treated 57.13 million gallons
* The system removed 16.91 kg of hexavalent chromium.

o Conversion of monitoring wells 199-D5-153, 199-D5-146 and 199-D5-148 to extraction
and injection wells is progressing, with completion planned for June.

o All four wells have been installed at 100-D-100, and the initial round of groundwater sampling
has been completed. Preliminary results indicate the highest hexavalent chromium levels were
at 847pg/L from the upper most port in Well 199-D5-156 (C8954). Not all results have been
received.

* Monitoring & Reporting
o Nothing new to report.

100-FR-3 Groundwater Operable Unit - Phil Burke/Mary Hartman
* CERCLA Process Implementation:

" The PP and the RI/FS were delivered to RL on June 4, 2014.
o Public review of the PP is scheduled to begin June 9, 2014.
o Preparation of the ROD and Responsiveness Summary is scheduled to occur from June to

September, with the ROD planned to be issued in September 2014.
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Monitoring & Reporting
o Data from the three monitoring wells sampled in April were loaded into HEIS. Figure F-I shows

hexavalent chromium data from two wells in central 100-F. Concentrations are stable in 199-F5-48.
Well 199-F5-56, which was installed as a vadose boring during the Remedial Investigation, has
shown a generally increasing trend. Strontium-90 (Figure F-2) shows a declining trend in 199-F5-
56 and also in 199-F5-55, another vadose boring located in eastern 100-F.

199-F5-48, 199-F5-56
Hexavalent Chromium (uqgL)

D Detect Indtt- 19F548 N 199F F56

30.0

22.5-

15.0

2L210 2011 2012 2013 2014 2015

Year

Figure F-1. Hexavalent Chromium Trends in Central 100-F Monitoring Wells

199-F5-55, 199-F5-56
Strontium-90 (pCl/L)

a

300

2010 2011 2012 2 013 1014 2015

Year

Figure F-2. Strontium-90 Trends in 100-F Monitoring Wells
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300-FF-5 Groundwater Onerable Unit - Bert Day/Virginia Rohav
* CERCLA Process Implementation:

o DOE transmitted the Integrated Remedial Design Report/Remedial Action Work
Plan, Draft A, for EPA review on May 22, 2014

" Updating the Sampling Instructions for the 300-FF-5 Operable Unit Supplemental
Post-ROD Field Investigations (SGW-56993) to Draft A for submittal to EPA.

o Completed cultural/archeological field visits (May 27 and June 4, 2014); finalizing
the Cultural Resources Report

* Monitoring & Reporting
o 300 Area Industrial Complex: As of June 4, no samples had been collected at the 47

wells scheduled for sampling in June.
o 340 Vault Area: As of June 4, no samples had been collected at the seven wells

scheduled for sampling in June.
o 618-11 Burial Ground: Nothing new to report.
o 618-10 Burial Ground/316-4 Crib: As of June 4, no samples had been collected at

the five wells scheduled for sampling in June.
o 300 Area Process Trenches (316-5) RCRA Monitoring: As of June 4, no samples

had been collected at the eight wells scheduled for sampling in June.
o 300 Area Aquifer Tubes: Nothing new to report.
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Information Tables for Groundwater SamDlin2

Table 1 - Wells, Aquifer Tubes and springs in the River Corridor Areas Successfully Sampled in May 2014

100-BC-5 100-FR-3 100-HR-3-D 100-HR-3-H 100-KR-4 100-NR-2 1100-EM-1 300-FF-5

199-B4-14 199-D2-11 199-Hi-7 199-K-107A 199-K-149

C8840 199-D2-11 199-H2-1 199-K-108A 199-K-150

C8841 199-D2-6 199-H3-10 199-K-11 0A

C8842 199-D4-39 199-H3-3 199-K-1 11A

C8843 199-D5-103 199-H3-5 199-K-113A

C8844 199-D5-103 199-H3-6 199-K-114A

C8845 199-D5-104 199-H3-7 199-K-115A

C8847 199-D5-104 199-H4-11 199-K-116A

C8848 199-D5-127 199-H4-12A 199-K-119A

C8849 199-D5-133 199-H4-16 199-K-124A

C8851 199-05-133 199-H4-46 199-K-125A

C8852 199-D5-145 199-H4-49 199-K-129

C8853 199-D5-145 199-H4-65 199-K-13

C8855 199-05-34 199-H4-84 199-K-133

C8856 199-05-34 199-H4-85 199-K-136

C8859 199-05-39 199-H4-86 199-K-137

199-05-39 199-H5-1A 199-K-138

199-05-92 199-H6-1 199-K-139

199-05-97 199-H6-3 199-K-140

199-D5-97 199-H6-4 199-K-141

C6266 199-K-142

C6267 199-K-144

C6268 199-K-145

C6269 199-K-147

C6270 199-K-148

C6271 199-K-157

DD-41-1 199-K-162

DD-41-2 199-K-1 68

DD-41-3 199-K-178

DD-42-2 199-K-181

DD-42-3 199-K-184

DD-42-4 199-K-185

DD-43-2 199-K-186

DD-43-3 199-K-187

DD-44-3 199-K-188

DD-44-4 199-K-189

Redox-1-3.3 199-K-19

Redox-1-6.0 199-K-190

Redox-2-6.0 199-K-191
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100-BC-5 100-FR-3 100-HR-3-D 100-HR-3-H 100-KR-4 100-NR-2 1100-EM-1 300-FF-5

Redox-3-3.3 199-K-193

Redox-3-4.6 199-K-1 94

Redox-4-3.0 199-K-1 96

Redox-4-6.0 199-K-1 98

199-K-1 99

199-K-201

199-K-22

199-K-23

199-K-32A

199-K-36

199-K-37

699-78-62
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100/300 Areas Unit Managers Meeting
June 12, 2014

Table 2 - Sample Trips Outstanding at the end of May 2014

GWIA SAMPSITETYPE SITENAME SCHEDULEDATE Sample Status Comment

100-BC-5 PROPOSED AQUIFER TUBE C8860 5/1/2014 Unsuccessful

WELL 199-D3-5 5/1/2014 Quarterly

WELL 199-D4-93 1/1/2014 Maintenance Required

WELL 199-D4-93 4/1/2014 Maintenance Required

WELL 199-D5-106 5/1/2014 Not Attempted

WELL 199-D5-132 5/1/2014 Quarterly

WELL 199-05-142 5/1/2014 Quarterly

WELL 199-D5-143 5/1/2014 Quarterly

WELL 199-D5-146 4/7/2014 Not Attempted

WELL 199-D5-147 5/1/2014 Quarterly

WELL 199-D5-148 4/7/2014 To be Canceled

WELL 199-D5-17 5/1/2014 Biannual

WELL 199-D5-18 5/1/2014 Biannual

100-HR-3-D WELL 199-05-19 5/1/2014 Biannual

WELL 199-D5-40 5/1/2014 Quarterly

WELL 199-D5-41 5/1/2014 Biannual

WELL 199-D6-3 5/1/2014 Quarterly

WELL 199-D8-6 4/1/2014 Quarterly

WELL 199-D8-71 5/1/2014 Quarterly

WELL 699-93-48A 5/1/2014 Quarterly

WELL 699-95-48 5/1/2014 Quarterly

WELL 699-95-51 5/1/2014 Quarterly

WELL 699-96-52B 5/1/2014 Quarterly

WELL 699-97-51A 5/1/2014 Quarterly

WELL 699-98-49A 5/1/2014 Quarterly

WELL 699-98-51 5/1/2014 Quarterly

WELL 199-H1-3 12/1/2013 To be Canceled

WELL 199-H1-32 5/1/2014 Quarterly
1 00-HR-3-H

WELL 199-H1-33 5/1/2014 Quarterly

WELL 199-H1-35 5/1/2014 Quarterly

11



100/300 Areas Unit Managers Meeting
June 12, 2014

GWIA SAMPSITETYPE SITE_ NAME SCHEDULEDATE Sample Status Comment

WELL 199-H1-37 5/1/2014 Quarterly

WELL 199-H1-38 5/1/2014 Quarterly

WELL 199-H1-40 5/1/2014 Quarterly

WELL 199-H3-4 5/1/2014 Quarterly

WELL 199-H3-9 5/1/2014 Quarterly

WELL 199-H4-12C 5/1/2014 Quarterly

WELL 199-H4-15A 5/1/2014 Quarterly

WELL 199-H4-4 5/1/2014 Quarterly

WELL 199-H4-76 3/1/2014 To be Canceled

WELL 699-94-41 5/1/2014 Quarterly

WELL 699-94-43 5/1/2014 Quarterly

WELL 699-95-45 5/1/2014 Quarterly

WELL 699-97-41 5/1/2014 Quarterly

WELL 699-98-46 5/1/2014 Quarterly

WELL 699-99-41 5/1/2014 Quarterly

WELL 699-99-44 5/1/2014 Quarterly

WELL 199-K-106A 5/1/2014 Quarterly

WELL 199-K-11 5/1/2014 Quarterly

WELL 199-K-120A 5/1/2014 Biannual

WELL 199-K-127 5/1/2014 Biannual

WELL 199-K-132 5/1/2014 Biannual

WELL 199-K-146 5/1/2014 Biannual

WELL 199-K-1 53 5/1/2014 Biannual

100-KR-4 WELL 199-K-154 5/1/2014 Biannual

WELL 199-K-161 5/1/2014 Unsuccessful

WELL 199-K-163 5/1/2014 Biannual

WELL 199-K-171 5/1/2014 Biannual

WELL 199-K-182 5/1/2014 Quarterly

WELL 199-K-192 5/1/2014 Quarterly

WELL 199-K-197 5/1/2014 Quarterly

WELL 199-K-200 5/1/2014 Quarterly

WELL 199-K-131 5/1/2014 Biannual
100-NR-2

WELL 199-N-200 5/1/2014 Annual
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100/300 Areas Unit Managers Meeting
June 12, 2014

GWIA SAMPSITETYPE SITE_NAME SCHEDULEDATE Sample Status Comment

WELL 199-N-201 5/1/2014 Annual

WELL 199-N-210 5/1/2014 Biannual

WELL 199-N-333 5/1/2014 Biannual

WELL 199-N-342 5/1/2014 Annual

WELL 199-N-343 5/1/2014 Annual

WELL 199-N-41 9/1/2013 Road Maintenance

1100-EM-1 WELL 699-S30-E15A 12/1/2013 Maintenance Required

WELL 399-1-2 12/1/2013 Access Restricted

WELL 399-1-63 9/1/2013 Maintenance Required

300-FF-5 WELL 399-1-63 12/1/2013 Maintenance Required

WELL 399-4-10 12/1/2013 Access Restricted

WELL 699-S6-E4B 12/1/2013 Maintenance Required
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100/300 Areas Unit Managers Meeting
June 12, 2014

Table 3 - Groundwater Sampling Locations in the River Corridor Areas Scheduled to be sampled in June 2014

100-BC-5 100-FR-3 100-HR-3-D 100-HR-3-H 100-KR-4 100-NR-2 1100-EM-1 300-FF-5

199-B2-14 199-D2-11 199-Hi-1 199-K-150 399-1-1

199-B2-16 199-D2-11 199-H1-2 199-N-122 399-1-10A

199-B3-1 199-D2-11 199-Hi -25 199-N-123 399-1-10B

199-B3-46 199-D3-2 199-H1-27 199-N-146 399-1-11

199-B3-47 199-D4-14 199-Hi-3 199-N-147 399-1-12

199-B3-50 199-D4-22 199-Hl-34 199-N-165 399-1-15

199-B4-1 199-D4-23 199-Hi-36 199-N-167 399-1-16A

199-B4-14 199-D4-25 199-H1-39 199-N-169 399-1-16B

199-B4-8 199-D4-38 199-H1-4 199-N-171 399-1-17A

199-B5-1 199-04-62 199-H1-42 199-N-1 72 399-1-178

199-B5-2 199-05-103 199-H1-43 199-N-173 399-1-18A

199-85-5 199-05-103 199-Hi-45 199-N-173 399-1-188

199-B8-6 199-D5-103 199-H1-6 199-N-183 399-1-2

199-B9-3 199-D5-104 199-H3-2A 199-N-185 399-1-21A

C8840 199-D5-104 199-H3-2C 199-N-186 399-1-21B

C8841 199-D5-104 199-H4-1 0 199-N-187 399-1-57

C8842 199-05-106 199-H4-13 199-N-188 399-1-59

C8843 199-05-123 199-H4-45 199-N-19 399-1-6

C8844 199-D5-125 199-H4-5 199-N-3 399-1-7

C8845 199-D5-126 199-H4-63 199-N-346 399-1-8

C8847 199-05-127 199-H4-64 199-N-347 399-2-1

C8848 199-D5-127 199-H4-69 199-N-348 399-2-2

C8849 199-D5-127 199-H4-70 199-N-349 399-2-32

C8851 199-D5-133 199-H4-75 199-N-350 399-2-5

C8852 199-D5-133 199-H4-76 199-N-351 399-3-1

C8853 199-D5-133 199-H4-77 199-N-352 399-3-10

C8855 199-D5-145 199-H4-84 199-N-353 399-3-12

C8856 199-D5-145 199-H4-90 199-N-354 399-3-18

199-05-145 199-H4-91 199-N-355 399-3-19

199-05-146 199-N-356 399-3-2

199-D5-146 199-N-357 399-3-20

199-05-146 199-N-358 399-3-22

199-D5-15 199-N-359 399-3-33

199-05-155 199-N-360 399-3-34

199-D5-156 199-N-361 399-3-38

199-D5-157 199-N-362 399-3-6

199-D5-158 199-N-363 399-3-9

199-D5-16 199-N-364 399-4-1

199-D5-34 199-N-365 399-4-10

199-05-34 199-N-366 399-4-12
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100-BC-5 100-FR-3 100-HR-3-D 100-HR-3-H 100-KR-4 100-NR-2 1100-EM-1 300-FF-5

199-D5-34 199-N-367 399-4-14

199-05-38 199-N-56 399-4-15

199-D5-39 199-N-71 399-4-7

199-D5-39 199-N-92A 399-4-9

199-D5-39 199-N-96A 399-5-4B

199-D5-43 199-N-96A 399-6-3

199-D5-97 199-N-99A 399-8-5A

199-D5-97 APT1 699-13-1C

199-D5-97 APT5 699-S11-E12AP

199-D8-5 C6132 699-S6-E4A

199-D8-53 C6132 699-S6-E4B

199-D8-54A C6324 699-S6-E4E

199-D8-54B C7881 699-S6-E4K

199-D8-68 N 116mArray-OA 699-S6-E4L

199-D8-69 N 116mArray-OA

199-D8-70 Nl 16mArray-1 OA

199-D8-72 N116mArray-1 1 A

199-08-73 N 16mArray-1 5A

199-08-88 N 116mArray-2A

199-Hi-5 N 116mArray-3A

199-H4-80 N 116mArray-4A

199-H4-81 N 116mArray-6A

199-H4-82 N 1 16mArray-8A

N 116mArray-9A

NVP1 -1

NVP1-2

NVP1-3

NVP1-4

NVP1-5

NVP2-115.1

NVP2-115.4

NVP2-115.7

NVP2-116.0

NVP2-116.3
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100K Area Unit Managers Meeting

June 12, 2014

RL-0012 Sludge Treatment Project

TPA Milestone M-016-175, Begin Sludge Removal from 105-KW Fuel Storage Basin
(9/30/14) - To Be Missed
* ECRTS process component procurements continue.
* 105-K West Basin Annex structural concrete installation has been completed. Mezzanine

structural steel installation is in-progress.
* The in-basin ECRTS construction contractor is expected to mobilize and start work in mid-June.
* The Integrated Process Optimization Demonstration continues at MASF. Multiplexer control

panel testing has been successfully completed.

TPA Milestone M-016-173, K Basin Sludge Treatment and Packaging Technology Selection
(3/31/15) - At Risk
* The phase 2 treatment and packaging site evaluation report was issued in September 2012.

Evaluation of options and consideration of overarching policy issues leading to preparation
of a recommendation are not funded in FY14.

TPA Milestone M-016-176, Complete Sludge Removal from 105-KW Fuel Storage Basin
(12/31/15) - At Risk
* Initiation of this milestone follows completion of Milestone M-016-175.

TPA Milestone M-016-178, Initiate Deactivation of 105-KW Fuel Storage Basin (12/31/15) - At
Risk
* Pre-deactivation activities to facilitate future deactivation continued. Such activities include

preparation for below-water debris relocation to clear the ECRTS footprint, debris dose rate
measurement and characterization, and IWTS garnet filter media characterization.

* The KW Basin below-water debris and demolition rubble Sample Analysis Plan is expected
to be provided to EPA for review and approval in early September 2014.

RL-0041 K Facility Demolition and Soil Remediation

TPA Milestone M-016-143, Complete the Interim Response Actions for 100 K Area Phase 2
(12/31/15) - At Risk
* Response actions for phase 2 buildings are complete. Remediation of phase 2 waste sites is

not currently funded in FY14.

TPA Milestone M-093-28, Submit a Change Package for Proposed Interim Milestones for 105-
KE and 105-KW Reactor Interim Safe Storage (12/31/15) - On Schedule

TPA Milestone M-093-27, Complete 105-KE and 105-KW Reactor Interim Safe Storage in
Accordance with the Removal Action Work Plan (12/31/19) - On Schedule

1



Other Information and Status Updates

* No demolition or soil remediation activities were conducted at100K during May.

* 105-KE Roof Repairs. A Hazard Review Board (HRB) on the elevated repairs of the 105-
KE Roof was conducted on May 12, 2014. The elevated work began on May 19, 2014 after
comments from the HRB were resolved. All repairs were conducted from the man lift and

were completed on May 28, 2014. The repaired portions of the roof will be sealed with a

Class A foam and coating (scheduled for the week of June 9, 2014).

* Repairs to the 105-KW roof will follow completion of the 105-KE roof.

* lOOK Bore Holes. RL has initiated a contract change order with CHPRC to define the

elements necessary to complete planning and field work required for drilling and sampling of

characterization boreholes near the 105-KE reactor. Revisions to the sampling instruction
are being written based on RL comments and CHPRC has submitted a change proposal in
response to the contract change order. Field work planning is underway.

* Disposition of found fuel pieces at KW Basins. RL has provided a proposed plan to EPA to

use six pieces of fuel discovered during K West Basin sludge level measurement for STP
Phase 2 technology testing. The testing to be performed at PNNL includes size reduction and

oxidation, and is expected to consume the fuel pieces.

2
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June 12, 2014 Unit Manager's Meeting
Closure Operations Status

100-B/C

* Completed remediation design for 100-B-35
* Completed demolition, load-out and backfill of I83-B Clearwells
* Completed hazardous material removal to MO-474, cold and dark scheduled for week of June 16.

Relocation to ERDF scheduled by end of June 2014
* Continued exit item removal activities

100-D

* Continued remediation and stockpiling activities at 100-D-85:2 and 100-D-86:1
* Continued removal of 147-D (ISRM Pond)
* Continued load-out to ERDF
* Completed LDR chromium shipments to ERDF

100-H

* Continued load-out to ERDF

100-N

* Continued system operations for in-situ bioremediation system for UPR- 100-N-17, deep vadose
zone remediation; addressing regulatory agency comments on draft Operations & Maintenance
Manual for system operation

* Continued removal of miscellaneous restoration and exit items
* Continued preparation of closure documents and conducting verification sampling
* Continued mobilization of backfill subcontractor

618-10 Trench Remediation

* Continued excavation and sorting of trench area
* Continued waste load out
* Continued drum characterization & handling activities
* Evaluating corrective actions from contaminated plastic spread
* Evaluating results of VPU mockup testing

100-IU-2/6

* Completed removal of all available Miscellaneous Restoration and Exit Items
* Completed mobilization activities for 600-349 UXO work and 600-20
* Continued remediation at 600-20 and 600-349
* Completed load-out of steel for recycling at 600-20 (49,780 lbs.)
* Completed verification sampling at 600-331
* Completed in-process sampling at 600-20
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AWCH Document Control 176254

From: Saueressig, Daniel G
Sent: Monday, June 09, 2014 10:43 AM

To: AWCH Document Control
Subject: NON-CONTIGUOUS ONSITE APPROVAL FOR MERCURY FROM 100-B TO 100-D
Attachments: RE: NON-CONTIGUOUS ONSITE APPROVAL
Please provide a chron number (and include the attachment). This email documents a regulatory approval.

Thanks,
Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Guzzetti, Christopher [mailto :Guzzetti.Christopher@epa.gov]
Sent: Monday, June 09, 2014 7:49 AM
To: Saueressig, Daniel G
Cc: Kapell, Arthur; Glossbrenner, Ellwood T; Post, Thomas C
Subject: RE: NON-CONTIGUOUS ONSITE APPROVAL

I do not have a problem with it as long as Ecology is fine okay with it.

Christopher J. Guzzetti
Project Manager
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, WA 99352

Phone: (509) 376-9529
Fax: (509) 376-2396
Email: guzzetti.christopher@epa.gov

From: Saueressig, Daniel G [n]ailto:daniel.sauereiw cc ]
Sent: Monday, June 02, 2014 11:48 AM
To: Guzzetti, Christopher
Cc: Kapell, Arthur; Glossbrenner, ElIwood T; Post, Thomas C
Subject: NON-CONTIGUOUS ONSITE APPROVAL

Chris, we will be decommissioning the septic holding tank that supported MO-474 at 100-B in the near future
and I'd like to request your approval to send the mercury float switches to the 100-D Area, where we still have a
drum holding some mercury for recycling, see previous request below.

Artie, do you mind if we send some mercury from 100-B to 100-D for temporary storage prior to sending the

6/9/2014
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material for recycle?

Thanks,
Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326
From: Guzzetti, Christopher [mailto:Guzzetti.Christopher@epa.qov]
Sent: Friday, February 21, 2014 7:20 AM
To: Saueressig, Daniel G
Cc: Kapell, Arthur; Glossbrenner, Ellwood T
Subject: RE: NON-CONTIGUOUS ONSITE APPROVAL

I concur with this approach.

Christopher J. Guzzetti
Project Manager
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, WA 99352

Phone: (509) 376-9529
Fax: (509) 376-2396
Email: guzzetti.christopher@epa.gov

From: Saueressig, Daniel G [mailto:dgsauere@wch-rcc.com]
Sent: Thursday, February 20, 2014 6:35 AM
To: Guzzetti, Christopher
Cc: Kapell, Arthur; Glossbrenner, Ellwood T
Subject: NON-CONTIGUOUS ONSITE APPROVAL

Chris, we have a couple of septic tanks that have been taken out of service and we are preparing to close them in
accordance with the Department of Health requirements. We will be pulling the mercury float switches from the
septic holding tanks at 100-K and 100-H and I'd like to request your approval to move the switches to the 1 00-D
Area, where we currently have a drum holding some mercury for recycle. The mercury will be sent to the
Centralized/Consolidation Recycle Center operated by MSA for recycle.

Thanks and give me a call if you have any questions.

Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

6/9/2014
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AWCH Document Control

From: Kapell, Arthur

Sent: Monday, June 09, 2014 8:20 AM

To: Saueressig, Daniel G; Guzzetti, Christopher

Cc: Glossbrenner, Ellwood T; Post, Thomas C
Subject: RE: NON-CONTIGUOUS ONSITE APPROVAL

Dan,

I have no problem with that.

Artie Kapell
Washington State Department of Ecology
Nuclear Waste Program
(509) 372-7895
akap461@ecy.wa.gov

From: Saueressig, Daniel G [mailto:daniel.saueressig@wch-rcc.com]
Sent: Monday, June 02, 2014 11:48 AM
To: Guzzetti, Christopher
Cc: Kapell, Arthur (ECY); Glossbrenner, Ellwood T; Post, Thomas C
Subject: NON-CONTIGUOUS ONSITE APPROVAL

Chris, we will be decommissioning the septic holding tank that supported MO-474 at 100-B in the near future
and I'd like to request your approval to send the mercury float switches to the 100-D Area, where we still have a
drum holding some mercury for recycling, see previous request below.

Artie, do you mind if we send some mercury from 100-B to 100-D for temporary storage prior to sending the
material for recycle?

Thanks,
Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326
From: Guzzetti, Christopher [mailto:Guzzetti.Christopher@epa.gov]
Sent: Friday, February 21, 2014 7:20 AM
To: Saueressig, Daniel G
Cc: Kapell, Arthur; Glossbrenner, Ellwood T
Subject: RE: NON-CONTIGUOUS ONSITE APPROVAL

I concur with this approach.

Christopher J. Guzzetti
Project Manager
Hanford Project Office
U.S. Environmental Protection Agency

6/9/2014
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309 Bradley Boulevard, Suite 115
Richland, WA 99352

Phone: (509) 376-9529
Fax: (509) 376-2396
Email: guzzetti.christopher@epa.gov

From: Saueressig, Daniel G [mailto:dosaueredwch-rcc.com]
Sent: Thursday, February 20, 2014 6:35 AM
To: Guzzetti, Christopher
Cc: Kapell, Arthur; Glossbrenner, Ellwood T
Subject: NON-CONTIGUOUS ONSITE APPROVAL

Chris, we have a couple of septic tanks that have been taken out of service and we are preparing to close them in
accordance with the Department of Health requirements. We will be pulling the mercury float switches from the
septic holding tanks at 100-K and 100-H and I'd like to request your approval to move the switches to the 100-D
Area, where we currently have a drum holding some mercury for recycle. The mercury will be sent to the
Centralized/Consolidation Recycle Center operated by MSA for recycle.

Thanks and give me a call if you have any questions.

Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

6/9/2014
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176281
^WCH Document Control

From: Saueressig, Daniel G

Sent: Wednesday, June 11, 2014 4:01 PM

To: ^WCH Document Control

Subject: FW: STAGING PILE REQUEST FOR 100-B-35

Attachments: B-35 design.pdf

Please provide a chron number (and include the attachment). This email documents a regulatory approval.

Thanks,
Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Guzzetti, Christopher [mailto:Guzzetti.Christopher@epa.gov]
Sent: Wednesday, June 11, 2014 3:15 PM
To: Post, Thomas C; Saueressig, Daniel G
Subject: RE: STAGING PILE REQUEST FOR 100-B-35

I concur as well.

Christopher J. Guzzetti
Project Manager
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, WA 99352

Phone: (509) 376-9529
Fax: (509) 376-2396
Email: guzzetti.christopher@epa.gov

From: Post, Thomas C [mailto:thomas.post@rldoe gov]
Sent: Wednesday, June 11, 2014 3:02 PM
To: Saueressig, Daniel G
Cc: Guzzetti, Christopher
Subject: Re: STAGING PILE REQUEST FOR 100-B-35

Sounds fine.

I approve of the proposed location.

Tom

Sent from my iPad

6/12/2014
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On Jun 11, 2014, at 1:52 PM, "Saueressig, Daniel G" <dai.ietsaueressidiwch-rcc.com> wrote:

It's a fairly good distance, looking at the map, it's located on the west side of the electrical yard.

Thanks.
Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Post, Thomas C rmailto:thomas.cost(dirl.doegov]
Sent: Wednesday, June 11, 2014 1:46 PM
To: Saueressig, Daniel G
Cc: Guzzetti, Christopher
Subject: Re: STAGING PILE REQUEST FOR 100-B-35

How far off the road is it (the road that runs past B and C Reactors)?

Tom

Sent from my iPad

On Jun 1.1, 2014, at 1:20 PM, "Saueressig, Daniel G" <da.nietsaueressimilwch-rcccom>
wrote:

Chris/Tom, I'd like to request your approval to set up a staging pile area to support
remediation of 100-B-35. See staging/stockpile area in the attached drawing. The
staging pile will be operated in accordance with the requirements for staging piles in
the RDR/RAWP (DOE/RL-96-17, Rev. 6, Section 4.5.2).

Let me know if you concur and give me a call if you have any questions.

Thanks,

Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

<B-35 design.pdf>

6/12/2014
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300 Area Closure Project Status
June 12, 2014

100/300 Area Combined Unit Manager Meeting

Ongoing Activities

* 309 - Below-grade demolition ongoing. Preparing to lift TW-3 and the moderator tank from the
lower reactor containment.

* 340 - Initiated final remediation of 340 waste sites. Encountered ground water the week of June
nd2.

* 324 - Continue min-safe operations. NEPA and NHPA Section 106 reviews of the AREVA off-
site mockup location on going. 300-296 retrieval conceptual design at 100%.

* Remaining 300 Area Waste Sites - Initiated Zone 1 process sewer remediation.

* Final 300 Area ROD RDR/RAWP submitted to EPA for review and comment.
* Finalizing preparations to stabilize high contamination RRLWS and RLWS piping.

Demolition & Remediation Preparation Activities

* Planning and documentation proceeding for demolition of 351 Substation, remaining 310 facilities,
342 complex, and 352F.

60-Day Project Look Ahead

* Continue south of Apple waste sites remediation.
* Finalize revision to the 300-FF-2 portion of the RDR/RAWP and SAP.
* Initiate stabilization of RRLWS and RLWS piping.
* Complete 340 Waste Sites remediation.
* Continue Zone 1 process sewer remediation.
* Continue 309 below-grade demolition.
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ESH&QA Mission Completion Project
June 12, 2014

Long-Term Stewardship
* Finalizing the 100-K Area Interim Remedial Action Report, Revision 0 for transmittal to RL and

subsequent transmittal to EPA.

300 Area Final Action ROD RDR/RAWP
* Draft A of the 300 Area RDR/RAWP Soil Addendum was submitted to EPA on May 23, 2014.)
* RL review and comment resolution for the associated revision to the soil SAP is currently

ongoing.

Document Review Look-Ahead
* None


