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Office of River Protection
Tri-Party Agreement Quarterly Milestone Review

Meeting Minutes
August 21, 2014

Administrative Items/Milestone Status

ORP referred to the agreements, issues and action items list and noted:

* There was an update to action No. 3 for tank farms (TF-14-06-01). ORP received
a letter from Ecology on August 20, 2014, regarding the tank C- 101 request to
forego a third retrieval technology. Action No. 3 was closed. ORP added that
there were statements made about the applicability of Appendix H that ORP
believe were inaccurate, and the ORP and Ecology attorneys had prior discussions
about the subject. ORP stated that the statements regarding the applicability of
Appendix H had been pointed out previously with the C-108 approval, and a letter
is being drafted regarding Appendix H and will be shared with Ecology.

* ORP referred to action No. 2 (TF-14-07-02), stating that an internal meeting is
scheduled to finalize the presentation on the deferred use lines, and then a briefing
will be scheduled with Ecology.

* ORP stated that under action No. 4 (TF-14-06-02), the scheduling oversight for
Ecology on the WMA-C PA modeling is being set up starting in September 2014,
and there will be several meetings scheduled.

* ORP noted that these meetings are also associated with action No. 6 (TF-14-02-02).

* ORP stated that for action No. 7 (TF-14-01-01), Ecology proposed a different
approach to the hose-in-hose transfer line management plan (RPP-12711), which
ORP has reviewed. ORP added that Ecology sent a redline strikeout of their
comments to Rev. 7, which ORP is reviewing and discussing internally. ORP will
schedule a meeting with Ecology in mid-September 2014 to discuss the path
forward on revisions to RPP-12711.

* ORP stated that under action No. 9 (TF-13-02-03), Ecology had presented a new
proposal for M-045-61, M-045-62 and M-045-82, and a meeting was tentatively
scheduled for August 27, 2014, to discuss the proposal. Ecology indicated that
there was a conflict with the date. ORP will contact Ecology to set up another
date. ORP stated that the meeting notes from the M-045-56 annual meeting to
discuss interim measures were signed by ORP and Ecology and will be entered into
the Administrative Record (AR). ORP provided a hard copy of the meeting notes
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to Ecology.

Under the TPA milestone status, ORP noted that M-062-40ZZ was deleted on
August 12, 2014, for the one-time tank waste supplemental treatment technologies
report. ORP also noted that M-047-07 and M-090-13 were moved out to March
31, 2016, and the revised date will be reflected in the next monthly report when the
milestones for fiscal year 2016 are included. ORP stated that the remaining TPA
milestones for FY14 and FY15 are on schedule, with the exception of milestones
M-045-61/62/82, which are to be missed. ORP reported that there was no change
to the Consent Decree (CD) milestones, noting that discussions are ongoing
between DOE and Ecology regarding the CD.

System Plan; M-62-40

ORP stated that all of the milestones are on schedule. ORP reported that on July
29, 2014, WRPS presented Ecology and ORP the five case results, and during the
meeting Ecology requested additional information to better understand the five
cases. ORP responded that when it receives direction to provide the information,
it will be sent to Ecology. ORP added that during the meeting, it was noted that
the five cases are being provided via legal council.

Acquisition of New Facilities; M-90-00, M-47-00

ORP stated that as reported above, a change package was signed to move
milestones M-090-13 and M-047-07 out to March 31, 2016. ORP noted that both
of the milestones are necessary for full Waste Treatment Plant (WTP) operations.
ORP added that the milestones will consist of providing a conceptual design report,
and the remaining deliverables will make up the critical decision 1 (CD-1) package
by the March 31, 2016 time frame.

Supplemental Treatment/Part B Permit Applications; M-62-00, -20, -30, -45

ORP stated that the M-062-40ZZ requirement to submit a one-time tank waste
supplemental treatment technologies report has been deleted. ORP added that
there had been discussions with Ecology since January 2013 regarding this
milestone, and the conclusion was reached that submittal of the report during the
milestone due date would not help accomplish the goal. ORP reported that the
status of M-062-45ZZ has not changed, and it may be considered during the CD
and TPA negotiations that are ongoing.
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242-A Evaporator Status

ORP reported that the evaporator has gone through the readiness process, and there

are items to be corrected and prestart items to go through. ORP stated that there is

a tentative start date of September 5, 2014 for the first evaporator run, but it could

potentially start a bit later. It was noted that it will be the first time the 242-A

evaporator has run in about four years. Ecology requested information on the

evaporator maintenance protocols and the depth and breadth of the maintenance

spares. Ecology noted that it had made the request before, and the purpose for

requesting the information is to ensure that ORP is in the best position possible to

mitigate or eliminate any delays if there are issues with the evaporator. An action

was established to provide Ecology the information.

Double-Shell Tank System Update

ORP noted that an internal meeting is scheduled to discuss the deferred use lines,
and then a meeting will be scheduled with Ecology at their request. ORP stated

that issues associated with tank AY-102 continue to be discussed with Ecology.

SST Integrity Assurance; M-45-91

ORP stated that all of the milestones are on schedule, and a few reports have been

completed under the target dates. ORP reported that the samples from the sidewall

coring in tank A- 106 were sent off for analysis, and the initial results have been
positive for strength. The data report is expected soon and will have more details.

ORP noted that the expert panel for the SST integrity plan will be on site next week,

and agendas have been provided to Ecology and the other stakeholders.

In Tank Characterization and Summary

ORP reported that the readiness assessment for the core sampling platform was

completed, and preparations are being made to put the platform in position. Two

samples are scheduled to be taken in SY-102. ORP noted that efforts are under

way to sample C-107 for the retrieval data report sampling. ORP stated that the

Data Quality Objective (DQO) and the sample analysis plan (SAP) are ready, and
discussion is needed with Ecology to determine where the drag samples will be

taken. Ecology asked when the map for the bottom of C-107 will be completed.
ORP responded that it will be completed soon, and that videos were taken after

retrieval last week with some panorama shots. Ecology indicated that once the
map is ready, the sites can be selected for drag sampling. ORP stated that retrieval

data report sampling at C- 12 is planned for November 2014, and it is predicated
on the response from Ecology on the request to forego a third retrieval technology

at C-1 12.
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Tank Operations Contract (TOC) Overview

ORP provided the TOC overview for June 2014. For Retrieval and Closure of
SSTs, one of the contributors to the current month unfavorable cost variance was
due to additional cost incurred at C-102 because of limited DST space. Ecology
asked if the issue would be mitigated by the upcoming 242-A evaporator campaign.
ORP responded that it would be mitigated. Regarding waste feed delivery,
Ecology inquired about a briefing on the WTP TOC integrated readiness support.
ORP responded that it would be ready to have discussions in early October 2014.
Ecology requested an action to ensure the discussions occur. ORP took an action
to set up discussions with Ecology on the WTP TOC integrated readiness support
starting in October 2014. Under treat waste, Ecology asked about the LAWPS
acronym. ORP responded that LAWPS stands for low activity waste pretreatment
system, which is part of the overall direct feed low activity waste program.
Ecology asked if ORP is planning to provide a status on how the direct feed low
activity waste program is moving forward. ORP responded that a briefing is
needed and will be provided to Ecology.

Single-Shell Tank Corrective Action; Milestone M-45, -50, -60

ORP expressed appreciation to the DOE-RL staff who filled in for the past year
when a full-time employee retired and the position was not filled.

M-045-22 - ORP stated that the M-045-22 series of milestones are on schedule.
ORP noted that there is a decision point that determines whether to continue
looking at soil desiccation (M-045-22-TO3). ORP stated that currently it is
unknown if there is merit to soil desiccation because a larger borehole is needed
than can be done with the push rigs. ORP added that soil desiccation doesn't
appear to work in a larger borehole, or with barriers. ORP noted that the barriers
are part of the discussion in the CD negotiations, and Ecology has been requested to
provide more clarity on the discussion it would like to have with ORP in September
2014. ORP indicated that further soil desiccation studies don't appear to be an
option, so more discussion on how to complete the milestone will be helpful. ORP
noted that if there is no decision made, there are milestones in place for four
barriers under the M-045-92 milestone series.

M-045-61 and M-045-62 - ORP noted that the status of these two milestones
continues as "To Be Missed". Ecology asked if ORP plans to respond to its
proposal regarding these two milestones. ORP stated that following a discussion
with Ecology, a formal response will be provided.
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M-45-00 Series:

SST Retrieval and Closure Program TPA:
M-045-82 - ORP noted that the status of this milestone continues as "To Be
Missed", and it will be part of the discussion with Ecology that is planned for
September 2014.

Significant Planned Activities in the next 6 Months - ORP stated that a path
forward for post retrieval logging at C-107 is being developed, and that post
retrieval logging for C- 101 needs to be scheduled.

Tank Waste Retrieval Work Plan (TWRWP) Status - ORP expressed appreciation
to Ecology on their efforts with the TWRWPs.

Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria - There were no
updates reported.

Tank Retrievals with Individual Milestones - There were no updates reported.

SST Retrieval and Closure CD Milestones and TWRWP Status; D-OOB Series:

D-OOB-01 - ORP stated that there is an ongoing issue, and it is reported under the
CD protocol that tanks C- 102 and C-105 are at serious risk to missing the
milestones. ORP stated that retrieval is under way in C-102, and it is 67 percent
retrieved. The new extended reach sluicer is being redeployed under riser No. 7 to
work on a large waste pile with high pressure water. ORP stated that C-105
retrieval has restarted with the mobile arm retrieval system vacuum (MARS-V).
ORP noted that the MARS-V is a difficult and complex system to use, and there has
been a learning curve by the retrieval crews. ORP added that currently about 300
to 400 gallons per shift are being retrieved in C-105, and retrieval is running 24
hours per day, seven days a week. ORP stated that C-111 has had two enhanced
reach sluicers (ERSS) fail during retrieval, and efforts are ongoing to determine the
cause of the hydraulic leaks that failed in the Teflon lines. The ERSSs are being
repaired, and retrieval is scheduled to restart in C- 111 by February or March 2015.

Ecology noted the issues with the various technologies, and asked if ORP has
enough information to know whether or not retrieval rates can be sustained, based
on past anticipated rates, or if retrieval will have to be reevaluated. ORP
responded that it is constantly reevaluating retrieval rates and efficiency, and the
rates and efficiencies are different for each waste form. ORP stated that the
variability of the C Farm waste was not anticipated 12 years ago, and some tanks
retrieve more easily than others. ORP added that there is no one simple answer to
retrieval efficiency, and expressed optimism that the MARS-V will be effective.
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Ecology asked if new retrieval technologies have been explored for A/AX Farm.
ORP responded that it is currently in the contract proposal phase, and negotiations
are under way with WRPS. ORP stated that ERSSs and the MARS-V will be used
on the sluicing tanks at A/AX. ORP added that the MARS-V will be improved
with the lessons learned from using the MARS-V at C-105. ORP indicated that
new technologies are being explored, and expressed the importance of working to
make the existing equipment more efficient and reliable. Ecology expressed
concern regarding all the issues with equipment and the ensuing repairs. ORP
stated that it shared Ecology's concern, adding that of more concern is the safety of
the workers. Ecology asked if it would be safe to say that as the lessons are
learned with the existing equipment, ORP is getting to the point of solving some of
the older problems and the level of reliability is increasing. ORP agreed with
Ecology's statement, noting that the knowledge of waste forms, mineral forms,
understanding of the hydraulics and being able to work 40 feet down through a
12-inch riser is much greater than it was 12 years ago and it will continue to
improve.

TWRWP Status - ORP stated that the TWRWP status is the same table that is in the
TPA monthly summary report.

WTP Overall TPA and CD Summary and Milestone Status; M-62-01;
M-62-49; D-OOA-01, -06, -17
Waste Treatment and Immobilization Plant (WTP) Project

ORP noted that action No. WTP-13-04-01 was closed when the briefing on the
status of RVP Wave I and II was given to Ecology. Regarding action No.
WTP-13-04-03, ORP pointed out that a monthly briefing is provided to Ecology on
the thermal catalytic oxidizer (TCO), which has been the critical path for some time
in the LAW facility, and suggested that this action could be closed. Ecology
responded that the action could be closed as long as updates on the TCO are made
on a monthly basis. ORP stated that continuing with the TCO updates will be
reinforced with the point of contact for LAW. Ecology agreed that action No.
WTP-13-04-03 could be closed. ORP reported that the overall cost variance for
WTP is staying within reason, but the schedule variance continues to cause
difficulties, as anticipated. ORP added that the goal is to have the schedule
variance corrected moving forward with the ability to align the project baseline and
funding availability.

WTP Pretreatment (PT) Facility; D-OOA-13, -14, -15, -16, -19

ORP stated that one of the activities going forward is the resumption plan for
activities in PT, and the contractor Bechtel has submitted a draft resumption plan,
which is one of the first steps in supporting authorization to proceed with
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production engineering. ORP indicated that the resumption plan will be similar to
what was done in the HLW facility, starting with limited activities and then adding
more activities to eventually reach full release of production engineering. ORP
noted that a lot of the resumption of activities will be based on the success of the
ongoing efforts with technical issue resolution.

Ecology asked if ORP anticipates conducting and signing off on an operability
review for PT on the same scale that was done for HLW. ORP responded that an

operability review will be conducted, and will likely be done on a larger scale for

PT. ORP noted that an operability review won't be a near-term activity since the

technical issues have a greater impact on PT. ORP added that fundamental
designs are being revisited and will need to be lined out before conducting an
operability review. Ecology requested involvement in the PT operability review
at the same level that it had with the HLW design and operability review, and at a
much higher level than it had for the LAW operability review.

WTP High-Level Waste (HLW) Facility; D-OOA-02, -03, -04, -21

ORP stated that activities in HLW are focused on supporting the authorization to
proceed with full production engineering. ORP noted that the current limited
production engineering was approved to support completion of activities that were
needed and the completion of some corrective actions to allow full authorization to

resume production engineering in HLW. ORP expressed confidence that the full
authorization to resume production engineering would be issued in the next six
months. Ecology stated its understanding that the HLW design and operability

review report is in review and is still marked OUO, and repeated its request for a
copy of the report. Ecology noted that its office has mechanisms to protect OUO
documents that DOE-RL releases. ORP agreed to pass along Ecology's request.

Ecology inquired about the progress on the redesign of RLD vessel 7 to
accommodate what will be needed in HLW. ORP responded that some
evaluations have been done, and stated its understanding is that RLD-7 will be

incorporated as part of the standardized vessel design. Ecology stated that RLD-8
had to be redesigned for a variety of reasons, and the commentary is that RLD-7

had to be altered so that the two vessels would work well together. Ecology noted
that an RFP for vendor design on RLD-8 is listed in today's summary report, but
nothing is listed for RLD-7, and asked for an update on what is being done to
ensure the two vessels are aligned for process flow. ORP responded that an update
will be included in next month's summary report. Ecology accepted ORP's
response to include the update next month.

EPA noted the asterisks and issues on page 8 of the monthly summary report, and
asked why none of the issues are listed under significant planned actions in the next
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six months. ORP responded that the asterisk is related to specific milestones and
the individual facilities that are challenged or at serious risk because of technical
issues. ORP added that discussion relating to the asterisk is found in each of the
facility discussions, and the asterisk statement is listed below each facility. ORP
noted that the format in the summary report is at the request of the lawyers.

WTP Low-Activity Waste (LAW) Facility; D-OOA-07, -08, -09

ORP stated that the contractor has been requested to develop a contract
modification to clearly align a path for completing the LAW, BOF and LAB (LBL)
work scope through hot commissioning. The contractor was also requested to
provide an initial plan and design on direct feed LAW (DFLAW). Ecology stated
that there are a variety of pieces to DFLAW, citing the five basic facilities being
built or modified under DFLAW: 1) LAW modifications, 2) HLW modifications,
3) design and construction of the Low Activity Waste Pretreatment System
(LAWPS), 4) potential changes and rerouting to tank farms, and 5) the potential
modification and use of the LERF/ETF facilities. Ecology asked if ORP has an
integrated flow sheet that includes all of the pieces. ORP responded that there is a
flow sheet, and there are evaluations being done to determine the best method to
accomplish the new, up-front treatment in response to the DOE-RL directive for a
waste form treatment to meet the low activity waste criteria.

ORP noted that for the LAW facility itself, the direction provided to the BNI
contractor is only within the footprint of the WTP site. Specifically, BNI and ORP
are conducting an evaluation on what needs to be done to accommodate a waste
stream that meets the LAW characteristics if DFLAW waste is sent to LAW. ORP
added that there is additional work that has to be done for one system, and an RFP is
being put out with potential facilities capable of dealing with the waste form; and
within that follows some of the routing, such as with LAWPS, and the connection
from there to WTP as well as the Effluent Treatment System (ETF). Ecology
requested a briefing on all the pieces and parts necessary to successfully bring
DFLAW to fruition. Ecology clarified that all the pieces and parts mean
everything from the tank farms going out to LAWPS preconditioning and through
the LAW system itself out the back end, which will be the secondary liquids
coming off.
Ecology also requested information on how all the contractors and DOE entities are
working together to ensure DFLAW comes together appropriately. ORP took an
action to provide a briefing on DFLAW to Ecology. Ecology stated that it also
expect a briefing on the LAW design and operability review. ORP stated that on
the WTP side, a lot of what will be considered are any modifications that will be
needed inside the LAW facility to accommodate other activities associated with
modifications to the Balance of Facilities (BOF). ORP stated that BOF will need
to serve a fully operational plant so that PT and HLW can operate at the same time,
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and there are modifications and valving that will be needed to tailor BOF to support
the LAW facility at a much lower level.

ORP referred to the effluent activity that was discussed, and a Radioactive Liquid
Disposal facility had been planned for PT that contained two tanks that would
function basically as LERF/ETF does, and the possibility of having a similar
function with additional capabilities as LERF/ETF is being considered. Ecology
asked if that would potentially mean a new facility. ORP responded that there
may be the need for a facility, but there is a current design facility schedule to
handle that point. ORP stated that vessels RLD-6A and 6B are currently designed
for PT, and when the potential for effluent treatment is discussed, it would be
incorporated into the WTP contract.

WTP Balance of Facilities (BOF); D-OOA-12

ORP stated that the 62 percent complete overall for BOF is because a large portion
of the baseline cost for BOF is in commissioning, which is a complex effort. ORP
noted that Bechtel issued the underground piping integrity assessment program,
which DOE-RL reviewed this month. ORP referred to the numerous discussions
with Ecology regarding cathodic protection, and stated that the other half of
cathodic protection is the status of the pipes that have been installed and under
ground for some time. ORP stated that the standard is not for pipes to sit under
ground for a limited period before being put under cathodic protection and then into
operation. ORP noted that due to the length of the WTP project, the pipes have
been sitting under ground for some time. ORP has requested that Bechtel develop
a method to ensure the integrity of the installed pipes prior to starting operations of
those systems. Ecology clarified that the effort would be within the WTP fence,
and ORP concurred. Ecology stated that whatever activity occurs coming out of
tank farms will have to cross the field in existing transfer lines to potential new
ones, and it would be helpful to understand the integrity of those lines as well.
Ecology added that the integrity of all the ancillary support systems is as critical as
ensuring the primary facilities are working, and it would be helpful to understand
the efforts towards those systems as well.
Significant Planned Actions in the Next 6 Months - ORP stated that there were
some bad components with the nonradioactive liquid drain system panel, and
efforts are under way to receive the replacement panel. Ecology addressed ORP's
point regarding liquid for the LAW facility and understanding what constraints and
conditions are needed to support DFLAW feed, suggesting that that would be a
planned action in the next six months for ORP to get to a point of understanding
what is required to support DFLAW. ORP responded that at this point it's not a
matter of understanding the work needed to support DFLAW, but a matter of doing
a system by system review to determine what modifications and adjustments are
needed to support DFLAW versus full operations. ORP noted that the contractor
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has been requested to conduct a system review. Ecology asked if ORP anticipated
any large equipment reconfigurations. ORP responded that there will be
significant reconfigurations, but not necessarily for large equipment. ORP stated
that a lot of operability analysis will be needed on scaling back or reconfiguring
operations for some functions such as the chiller compressor or the steam plant.
ORP added that the purpose of the analysis is to determine the best way to operate
the different facilities at a reduced rate.

Ecology expressed concern about the uncertainty of knowing what the reduced rate
of operations will look like, stating that understanding the timing about how all the
changes will flow would provide a better level of comfort. ORP responded that
there is enough of an understanding of what needs to be done and it is being
properly communicated with the state of Washington on the plans for DFLAW.
Ecology stated that it was not necessarily in agreement with ORP's response.

WTP Analytical Laboratory (LAB); D-OOA-05

ORP reported that the LAB is getting close to a point at which construction
activities will cease, and the end of calendar year 2014 is being targeted for what is
called ready for systemization. ORP stated that it is working with the startup
organization to ensure readiness for system by system turnover by conducting
component level testing.
Significant Past Accomplishments - ORP noted that the hydrostatic testing of RLD
vessel 164 was completed, and RLD vessels 163 and 164 have been recertified.
ORP stated the issues with RLD vessels 163, 164 and 165 began with the discovery
of some weld deficiencies. ORP indicated that basically a 100 percent inspection
of welds was done on RLD- 164 after follow-up on the different deficiencies that
were identified. ORP stated that all of the deficiencies have been identified and
corrected on RLD-164, and a letter of certification has been sent. Oregon
Department of Energy (ODOE) asked what the percentage was of failed or
noncompliance welds. ORP responded that the percentage was not available.
ORP stated that when a weld deficiency was identified, every weld that fell into that
type of weld was inspected. ORP noted that there were enough anomalies in the
documentation that was provided by the vendor on a certified vessel that should not
have occurred, and the contractor was very proactive and aggressive in their
response to the vessel repairs.

Ecology noted that ORP has declared the milestone for LAB construction
substantially complete has been met, and that Ecology has not agreed that the
milestone is complete. Ecology requested that ORP schedule a technical
gathering of both teams where all the information could be presented. Ecology
made the request so it could review the validation and verification of the milestone
in an effort to come to its own independent conclusion of construction substantially
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complete. ORP clarified that when Ecology conducted its review on the
documentation for the substantially complete milestone, Ecology's only concern
was associated with the RLD vessels. Ecology concurred, adding that the review
of instrumentation was set aside since it needs to be done at a later time. ORP
responded that it will take Ecology's request to management and put together the
documentation.
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Office of River Protection
Tri-Party Agreement Milestone Review

August 2014 (Monthly Summary Report/Project Earned Value Management System reflects
June 2014 information)

Page Topic Leads

1 Administrative Items/Milestone Status James Lynch/Dan
McDonald/Jeff Lyon

2 System Plan; M-062-40 DaBrisha Smith/Jeff
Lyon/Dan McDonald

3 Acquisition of New Facilities; M-090-00 and M-047-00 Janet Diediker/Jeff
Lyon/Dan McDonald

4 Supplemental Treatment and Part B Permit Applications; M-062-00, Steve Pfaff/Jeff
M-062-21, M-062-30, and M-062-45 Lyon/Dan McDonald

5 242-A Evaporator Status Ron Koll/Jeff Lyon

6 Double-Shell Tank System Update Jeremy Johnson/Jeff
Lyon

6 Single-Shell Tank Integrity Assurance; M-045-91 Jeremy Johnson/ Jim
Alzheimer

8 In Tank Characterization and Summary Billie Mauss/Michael
Barnes

9 Tank Operations Contract Overview Kathy Higgins/Jeff
Lyon

16 Single-Shell Tank Corrective Action; M-045-22, M-045-50 series, Chris Kemp/Jeff
M-045-60 series, and M-045-92 Lyon

17 Single-Shell Retrieval and Closure Program Tri-Party Agreement (TPA) Chris Kemp/Jeff
Milestones Status; M-045-00 series Lyon

19 Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff
Lyon

20 Tank in TPA Appendix H, Status Chris Kemp/Jeff
Tank Retrievals with Individual Milestones Lyon

Waste Treatment and Immobilization Plant (WTP) Overall TPA

CD Summary and Milestone Status; see the U.S. Department of Energy, Delmar Noyes/Dan
Office of River Protection Consent Decree 08-5085-FVS Monthly McDonald
Summary Report for WTP Facility-specific information

CD = Consent Decree 08-5085-FVS
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Milestone Title Due Date Completion StatusI I I Date
Fiscal Year 2014

M-062-40C Select a Minimum of Three Scenario's for the System Plan 12/15/2013 12/12/2013 Completed
M-062-01AB Submit Semi-Annual TPA Project Compliance Report 01/31/2014 01/31/2014 Completed
M-045-86C Submit Retrieval Data Report to Ecology for C-104 03/21/2014 02/18/2014 Completed

M-045-22-T02 Submit Results of Vadose Zone Characterization of 241-U to 04/30/2014 02/20/2014 CompletedEcology 0/004 2021 Co lt

M-045-86F Submit Retrieval Data Report to Ecology for C-108 05/01/2014 11/27/2013 Completed
M-045-86G Submit Retrieval Data Report to Ecology for C- 109 06/04/2014 03/13/2014 Completed

M-045-22-T03 Submit SX Soil Desiccation/Contaminate Removal Tech Results 07/31/2014 05/15/2014 Completedto Ecology
M-045-56J Ecology and DOE Agree, at a Minimum, to Meet Yearly (by July) 07/31/2014 07/22/2014 Completed

M-062-0IAC Submit Semi-Annual TPA Project Compliance Report 07/31/2014 07/31/2014 Completed

M-045-22-.TOI JSubmit Results of Vadose Zone Characterization of 241-TX to 09/30/2014 On ScheduleM-045-22-T1 jEcology 0/21 On Shdl
M-045-22 Review M-045-22-TO3 Report and Determine Path Forward 09/30/2014 On Schedule

Fiscal Year 2015
M-062-40D Submit System Plan 10/31/2014 On Schedule

M-062-40ZZ Submit One Time Tank Waste Supp Treatment Technologies 10/31/2014 Deleted on DeletedReport 08/12/2014
M-045-91G-TO3 Provide AOR Final Doc. for SSTs on 1,000,000 Gallon Tanks 10/31/2014 07/07/2014 Completed

M-045-91F-TO4 Provide Report on 100-Series SSTs as having Leaked in RPP- 12/26/2014 On Schedule32681
M-045-61 Phase 2 RCRA Facility Investigation/Corrective Measures Study 12/31/2014 To Be Missed

M-045-86H Submit Retrieval Data Report to Ecology for C-1 10 01/29/2015 08/06/2014 Completed
M-045-91G-TO4 Provide AOR Final Doc. for SSTs on 55,000 Gallon Tanks 01/30/2015 On Schedule

M-045-91B-T01 Provide Ecology report on the Concrete Core from Tank A-106 or 01/31/2015 On Schedulealt
M-045-91F-TO2 Provide Report of Liner Failures for SSTs 03/31/2015 On Schedule
M-062-45-TO1 Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 On Schedule
M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 On Schedule

M-062-45.ZZ-A Convert M-062-3 I -TO1 Thru M-062-34-TO1 to Interim 04/30/2015 On ScheduleM-062-45-ZZ-A___ Milestones

M-045-91F Provide Summary Conclusions Report on Leak Integrity 06/30/2015 On Schedule

M-04562 Phase 2 Corrective Measures Implementation Work Plan For 06/30/2015 To Be Missed-045-62____ WMA-C

M-045-920 Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 On Schedule
M-045-91G Provide Summary Conclusions Report of AOR for SSTs 07/28/2015 On Schedule

M-045-56K Ecology and DOE Agree, at a Minimum, to Meet Yearly (By 07/31/2015 On ScheduleJuly)_______

M-045-91H Submit Change Pkg (if necessary) to est. Additional Milestones 07/31/2015 On Schedule
M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015 To Be Missed

AOR Analyses of Record.
CD-l/-2 critical decision-l/-2 RCRA = Resource Conservation and Recovery Act.
CR change request. SST = single-shell tank.

DOE = U.S. Department of Energy. TPA = Tri-Party Agreement.
Ecology = Washington State Department of Ecology. WMA-C = Waste Management Area C.
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System Plan
M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: December 15, 2013, Status: Completed on December 12, 2013.

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: October 31, 2014, Status: On schedule.

M-062-45-TO1, Every six years, within six months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: On schedule.

Significant Past Accomplishments:

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-Party
Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for this
embedded milestone from October 31, 2013 to December 15, 2013, for selection of three, or
more, scenarios to be modeled in the System Plan.

2. Ecology has defined five scenarios to be analyzed in System Plan 7. Washington River
Protection Solutions LLC (WRPS) has included a description of each scenario in the Selected
Scenarios for the River Protection Project System Plan, Rev. 7 document released to ORP on
December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, dated December 12,
2013, for completion and description of M-062-40C scenarios.

3. Detailed assumption review was completed, and has been approved by Ecology.
4. On February 11, 2014, DOE-ORP transmitted a letter (14-TPD-0003) to Washington River

Protection Solutions LLC in response to letter (WRPS-1400313) to approve the use of
Ecology's Appendix B, "Key Assumptions and Success Criteria," for the ORP 11242, River
Protection Project System Plan, Rev. 7.

5. On February 13, 2014 Washington State Department of Ecology presented the five selected
scenarios to the Hanford Advisory Board Tank Waste Committee.

6. Ecology, DOE-ORP and WRPS reviewed and provided comments for sections 1 and 2 of the
System Plan 7 during the week of February 17, 2014.

7. Ecology, DOE-ORP and WRPS reviewed and provided comments for section 3 of the
System Plan 7 during the week of March 21, 2014.

8. Ecology, DOE-ORP and WRPS reviewed and provided comments for Appendix C of the
System Plan 7 during the week of April 1, 2014.

9. During the week of April 28, 2014, WRPS and DOE-ORP facilitated meetings for Ecology to
define detail spending assumptions for Case 5.

10. On July 29, 2014, WRPS Case authors presented the results of the five cases to Ecology and
DOE-ORP.

Significant Planned Actions in the Next 6 Months:

* Review System Plan Rev. 7
* Issue System Plan Rev. 7

Issues:

None.
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Acquisition of New Facilities
M-090-13, Submit Critical Decision-i for Interim Hanford Storage Project and TPA
Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: On Schedule. Created
by TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 19, 2012,
to "Submit to Ecology, a Conceptual Design Report Package (Critical Decision-1) for the Interim
Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High-Level
Waste from WTP operations) and a TPA Change Request (in accordance with TPA Action Plan
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)."

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste
(IHLW), Due: December 31, 2019, Status: On schedule.

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR)
for CD-2 to Ecology, Due: March 31, 2016, Status: On Schedule. Created by TPA Change
Control Form M-47-12-02, signed by ORP and Ecology on November 19, 2012, to "Submit to
Ecology, a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid
Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)."

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31,
2022, Status: On schedule.

Significant Past Accomplishments:
ORP and Ecology signed TPA Change Packages M-47-14-01 and M-90-14-01 on July 14, 2014
moving the due date for M-047-07 and M-090-13 to March 31, 2016.

Significant Planned Actions in the Next 6 Months:
None.

Issues:

None.
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Supplemental Treatment and Part B Permit Applications
M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies
Report if a supplemental treatment technology is proposed other than a second
Low-Activity Waste (LAW), Due: October 31, 2014, Status: Deleted.*

M-062-45ZZ (designation for M-062-45 item #3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015, Status: On schedule. Negotiations are not yet
underway.

M-062-45ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones, Due:
April 30, 2015, Status: On schedule.

M-062-31-TO1, Complete final design and submit Resource Conservation and Recovery Act
Part B permit modification request, Due: April 30, 2016, Status: On schedule.

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: April 30, 2018, Status: On schedule.

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: April 30, 2021, Status: On schedule.

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete
negotiations to establish a mechanism that will apply to resolve future disputes regarding
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On
schedule.

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: December 30, 2022, Status: On schedule.

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:
February 28, 2023, Status: On schedule.

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and
LAW Tank Wastes, Due: December 31, 2047, Status: On schedule.

Significant Past Accomplishments:

*Per ORP letter 14-TF-0052, signed by ORP on May 6, 2014 and provided to Ecology on May 7,
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report and that ORP does not intend to submit this
report. ORP received Ecology's response letter, 14-NWP-1 10, on May 29, 2014. ORP Letter 14-
TF-0088, dated and delivered to Ecology on July 31, 2014, submitted a signed TPA Change
Package to delete the requirement of the One-Time Hanford Tank Waste Supplemental
Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed TPA Change
Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014.

Significant Planned Actions in the Next 6 Months: None.

Issues: None.
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242-A Evaporator Status
(previously reported under Milestone M-48, which has been closed out)

242-A Evaporator Status:

The 242-A campaign strategy for fiscal year (FY) 2010 through FY 2015 depicted in the
following table has been updated based on ORP- 11242, River Protection Project Plan and
ongoing schedule integration efforts.

Fiscal Campaign Feed Slurry Comments
Year No. Source Tank

FY 2010 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed back-to back starting
in late August and completing in early October 2010.

FY 2010 10-02 AW-106 AW-106 Campaign 10-02 was an acceleration of previously planned
Campaign I1-01.

No campaign conducted in FY 2011 due to ongoing 242-A and
FY 2011 NA NA NA tank farm facility life extension and American Recovery and

Reinvestment Act funded upgrades.

No campaign conducted in FY 2012 due to ongoing 242-A and
FY 2012 NA NA NA tank farm facility upgrades and revision to the 242-A

Documented Safety Analysis.

No campaigns to be conducted in FY 2013 due to ongoing
FY 2013 NA NA NA 242-A and tank farm facility upgrades and revision to the 242-

A Documented Safety Analysis.

FY 2014 13-01 AP-107 AP-107 Estimated start late August to early September 2014. Requires
two passes to achieve waste volume reduction.

FY 2014 14-01 AW-106 AP-107 Estimated start November 2014.

FY 2015 14-02 AZ-102 AP-103 Estimated start February 2015.

FY 2015 14-03 AW-106 AP-103 Estimated start March 2015.

FY 2015 15-01 AZ-102 AP-103 Estimated start June 2015.

FY = fiscal year.
NA = not applicable.

On August 11, 2014, the DOE-ORP Readiness Assessment Team presented their findings at the
WRPS Exit Briefing. Discussions addressed four WRPS Pre-Start Findings; four WRPS and one
DOE Post-Start Findings; eight WRPS and three DOE Observations; and Notable Practices also.

The DOE RA Final Report is scheduled to be issued by August 13, 2014. Tentatively, the
Evaporator Campaigns are scheduled to begin in the last quarter of FY2014.
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Double-Shell Tank System Update
Ultrasonic Testing

* The final UT report for AP-106 is being finalized.
* Vendor is completing system integration of the Phased Array (PAUT)-Electro Magnet

Acoustic Transducer (EMAT) equipment. Performance demonstration testing is planned
in September 2014 at PNNL.

Visual Inspection

* Continuing weekly inspections of AY-102 Risers 77, 83, and 87.
* Continuing monthly comprehensive inspection of AY-102 annulus.
* Completed the FY14 comprehensive annulus inspections of tanks AP-101, AP-107, AN-

102, AN-107, and AW-105. Completed annulus inspections of AP-104 and AP-106 via
four risers.

Single-Shell Tank Integrity Assurance

M-045-91G-TO3, Provide to Ecology the structural analyses of record final documentation
for single-shell tanks (SST) for 1,000,000 gallon tanks (A, AX, and SX Farms), Due:
October 31, 2014, Status: Completed. See ORP Letter 14-TF-0074, dated July 7, 2014.

M-045-91F-TO4, Provide to Ecology, as a Hanford Federal Facility Agreement and Consent
Order secondary document, a report on the 100-series SSTs, which have been or will be
identified as having leaked in RPP-32681, Rev. 0, Due: December 26, 2014, Status: On
schedule.

M-045-91G-TO4, Provide to Ecology the structural analyses of record final documentation
for SSTs for 55,000 gallon tanks (B, C, T, and U Farms), Due: January 30, 2015, Status:
On schedule.

M-045-91B-TO1, Provide Ecology a report containing the results and interpretation of
testing and analysis, performed on the concrete core obtained from Tank A-106 or an
alternate tank, Due: January 31, 2015, Status: On schedule.

M-045-91F-TO2, Provide to Ecology as a Hanford Federal Facility Agreement and Consent
Order secondary document a report evaluating the common factors of liner failures for
SSTs that have leaked and will provide recommendations as appropriate, such as enhanced
leak detection, monitoring, and mitigation, Due: March 31, 2015, Status: On schedule.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-TO1 through
M-045-91F-TO4, Due: June 30, 2015 Status: On schedule.

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record for
SSTs, Due: July 28, 2015, Status: On schedule.
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M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series of milestones to date, Due: July 31, 2015, Status: On schedule.

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional
Engineer (IQRPE) certification of SSTs structural integrity for the remainder of the
mission, or for such time as the IQRPE believes he/she can reasonably certify, Due:
September 30, 2018, Status: On schedule.

Significant Past Accomplishments:
* The leak cause and location analysis for 241-TX Farm, RPP-RPT-54917 was approved for

External Clearance and Released.
* In support of M-045-9 lB-TO 1, destructive testing of the concrete core specimens from the

sidewall of SST A-106 was successfully performed last week by CTL Group in Skokie, IL.
The testing included determination of elastic modulus, Poisson's ratio, and compressive
strength. The testing indicated favorable results with values generally greater (and in many
cases significantly greater) than expected. Detailed comparison with the values used in the
analysis of record (and with those originally specified) will be performed when the data
report is received.

Significant Planned Actions in the Next 6 Months:
* Issue report on testing of the Tank A-106 sidewall.
* Issue leak cause and location summary report and SST leak rate analysis.
* An SSTIP Expert Panel meeting is scheduled for the August 28 and 29 in Richland.

Issues:

None.
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In Tank Characterization and Summary

For the period from July 1 through July 31, 2014:

Accomplishments:

* Completed RPP-RPT-46616, Derivation ofBest-Basis Inventory for Tank 241-C-104 as of
April 1, 2014, Rev 6.

* Completed RPP-RPT-45147, Derivation ofBest-Basis Inventory for Tank 241-C-108 as of
April 1, 2014, Rev 4.

* Completed RPP-RPT-51343, Derivation ofBest-Basis Inventory for Tank 241-C-109 as of
April 1, 2014, Rev 4.

* Completed RPP-RPT-44639, Derivation ofBest-Basis Inventory for Tank 241-AP-104 as of
April 1, 2014, Rev 9.

* Completed RPP-RPT-52180, Derivation ofBest-Basis Inventory for Tank 241-SX-106 as of
April 2, 2014, Rev 1.

* Completed RPP-RPT-56866, Derivation ofBest-Basis Inventory for Tank 241-A-103 as of
April 1, 2014, Rev 0.

* Completed RPP-PLAN-57535, Sampling and Analysis Plan for 242-A Process Condensate,
Rev 0.

* Completed RPP-PLAN-58022, Sampling and Analysis Plan for 242-A Evaporator Cooling
Water and Steam Condensate, Rev 0.

* RPP-RPT-57968, Final Report for Tank 241-AY-102A Leak-Detection Pit Liquid Grab
Samples June 2014, was released July 16, 2014.

* Completed monthly 241-AY-102A Leak-Detection Pit liquid grab sampling on July 7, 2014.
Three samples were received at the lab.

* Completed 241-C-1 12 clamshell sampling July 11, 2014. One sample was received at the
lab.

Planned Action within the Next 6 Months:

Tank sampling:

* Tank 241-AZ-102 grab sampling (Evaporator campaign 14-02) scheduled for August 2014.

* Monthly 241 -AY- 1 02A LDP grab sampling is currently scheduled for the months of August
and September 2014.

* Tank 241-AN-101 for C-102/C- 112 retrievals planned for August 2014.

* Tank 241-SY-102, 1st core sample (Riser #20) is currently scheduled for September 2014.

* Tank 241-SY-102, 2 nd core sample (Riser #4) is currently scheduled for October 2014.

* Tank 241-C- 112 closure clamshell or fingertrap sampling is currently planned for October
2014.

* Tank 241-AW-106 (Evaporator campaign 14-03) is currently planned for October 2014.

* Tank 241-C-107 closure drag sample is currently planned for October 2014.
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* Tank 241-C-105 MARS-V drag sampling is currently planned for October 2014.

* Tank 241-C-101 ORSS closure sampling is currently planned for October 2014.
* Tank 241 -AN- 106 at 100% C- 105 retrieval planned for December 2014.
* Tank 241-AZ-102 (Evaporator campaign 15-01) planned for December 2014.
* Tank 241-AY-101 (Evaporator campaign 15-02) planned for January 2015.

Multi-Media sampling:

* 241 -AZ-301 annual condensate sampling is currently planned for September 2014.

Best-Basis Inventory (BBI) updates:

The following tanks were identified for BBI updates in FY 2014 Quarter 3 but have been
deferred. These tanks will be included in the list of FY 2014 Quarter 4 tanks for BBI updates
that is currently being developed.

* 241-AW-102 * 241-BX-110 * 241-S-111
* 241-BX-101 * 241-BY-102

Data Quality Objectives (DQO):
A screening DQO is in-process to obtain data from tank stacks on the odorous tank vapors
reported by tank farm workers.

Issues:
None.

TANK OPERATIONS CONTRACT OVERVIEW

Project Performance

The earned value performance reporting reflects the format, work breakdown structure reporting levels,
and variance thresholds as agreed to with the tank operations contractor for monthly performance
reporting. The earned value analysis is not intended to be a measurement of performance against existing
TPA milestones.
As of June 30, 2014, Washington River Protection Solutions LLC, the Tank Operations Contractor, has
worked 104 days without a lost time workday injury and 32 days since the last recordable case. There was
no recordable case in the month of June.

June-14
BCWS BCWP ACWP SR CV SPC CI BAG EAC VAC

CM 34,705.6 33,423.7 31594.5 1282.0 1,829.1
FYTD 306,197.8 290,114.1 280,479.8 _(16,083.) 9,634-3 449,661.4 423,357.7 26,303.7
CTD 2,197,941.7 2,181,857.9 2,172,223.6 (16,083,) 9,634.3 3,193,371.9 3,175,195.9 18,176.0

Red shaded cells indicates a SPI/CPI less than 0.90
Green shaded cells indicate a SPI/CPI between 0.90 and 0.99
Blue shaded cells indicate a SPI/CPI greater than or equal to 1.0.
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Tank Fans ORP-0014

EVMS Monthly and Fiscal Year Values
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Vae SCWS CW ACWP SI CPI FY CWS FYBCWP FYACWP FYI FY CPI

Oct 2013 $29,474 $27,946 $29,035 0.95 0.% $29,474 $27,946 $29,015 0.95 0.96
Nov 2013 $34,535 S33,081 $31,448 0.96 1.05 $64,009 $61,027 $60,463 0.95 1.01
Dec 2013 $38,698 $34,362 527,634 0.89 1.24 S102,706 595,389 $88,096 0.93 1.08
Jan 2014 $29,325 $26,999 $30,991 0.92 0.87 S132,032 $122,388 $119,087 0.93 1.03
Feb 2014 $30.875 S26,774 527,782 0.87 0.96 5162,907 $149,162 $146,869 0.92 1.02
Mar 2014 $30,709 $31,870 $30,045 1.04 1.06 S193,616 $181,032 $176,914 0.94 1.02
Apr 2014 $33,608 $32,120 $31,172 0.96 1.03 S227,224 $213,152 $208,086 0.94 1.02

May 2014 $44.269 543,538 $40,799 0.98 1.07 5271,492 $256,690 $248,885 0.95 1.03
Jun 2014 $34,706 S33,424 $31,595 0.96 1.06 $306,198 $290,114 $280,480 0.95 1.03

Juil 2014 538,860
Aug 2014 $52,413
Sep 2014 $52,860

CTD $2,197,942 $2,181,858 $2,172,224 0.99 1.00
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Task Farms ORP-0014
Base Operatons 5.01

EVMS Monthly and Fiscal Year Values
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Oct 2013 519,628 519,630 519,598 i.00 1.00 519,628 519.630 $19,598 1.00 Lori
Nov 2013 522,525 521.675 $21,051 0.96 1.03 $42.153 541,305 $40,649 0.98 1.02
Dec 2013 527,266 525.724 $18,016 0.94 1.43 569,419 567,029 $58,664 0.97 1.14
Jam 2014 S17,246 517,269 $20,778 1.00 0.83 586.664 584,298 $79,443 0.97 1.06
Feb 2014 520,732 519,631 $18,894 0.95 1.04 1107,396 5103,929 598,337 0.97 1.06
MW 2014 522,587 $21.924 S20,834 0.97 1.05 $129,983 $125,853 5119,170 0.97 1.06
Apr 2014 $24,256 522,528 S21,164 0.93 1.06 $154.238 $148,381 S140,334 0.96 1.06

May 2014 531,690 528,630 $27,412 0.90 1,04 5185,929 5177,031 5167,777 0,95 1.06
Jun 2014 525,451 523,901 $21,476 0.94 1.11 5211,380 5200,912 5189,252 0.95 1.06
3U 2014 $24,492

Aug 2014 533,302
Sep 2014 534,991

CTD $1,416.995 S1,442.446 S,431,978 .02 1.01

Base Operations and Tank Farm Projects
The current month favorable cost variance (CV) of $2,425K is primarily due to:
* Less laboratory and chemists were needed to accomplish testing and analysis at 222-S.
* Asbestos abatement planned for DST Integrity work not required.
* A credit to the spares account due to an overcharge.

The current month unfavorable schedule variance (SV) of ($1,550K) is due to the following:
* Delay in performing the 242-A Readiness Assessment and unplanned corrective maintenance

activities on the Pump Room Jumper.
* Delay in performing DST transfers caused by the 242-A Evaporator Campaign.
* AW and AN Farm electrical upgrades and freeze protection delays.
* AY- 102 pit and riser video examinations due to lack of industrial hygiene support.
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Tank Farms ORP-0014
Retrieve and Cbse SSTs 5.02

EVMS Monthly and Fiscal Year Values
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BuisACWP SPI CPI FYCWS FYDBWP FY ACWP FYSPI FY CPI
Moth
Oct 2013 $5,483 54,823 $6,336 0.88 0.76 $5,483 $4,823 $6,336 0.88 0.76

Nov 2013 $7,366 57,054 $6,609 0.96 L07 $12,849 $11,876 $12,945 0.92 0.92
Dec 2013 $6,970 55,002 $6,231 0.72 0.80 S19,820 $16,878 $19,176 0.85 0.88
Jan 2014 $8,102 $5,661 $6,765 0.70 0.84 $27,922 522,539 $25,941 0.81 0.87
Feb 2014 56,726 $3.914 $5,602 0.58 0.70 $34,647 S26,453 $31,543 0.76 0.84
Mar 2014 $2,201 $3,805 $5,729 1.73 0.66 $36,849 $30,258 $37,273 0.82 0.81
Apr 2014 $4,000 $4,558 $6,079 1.14 0.75 $40,848 534,816 $43,352 0.85 0.80

May 2014 $6,255 $8,331 $7,855 1.33 1.06 $47,103 $43,146 $51,207 0.92 0.84
)un 2014 $5,055 S4.826 $6,413 0.95 0.75 $52,158 547,972 $57,621 0.92 0.83

L 2014 $7,437
Aug 2014 $10,588
Sep 2014 $9,711

CTD $478,997 $474,811 $484,460 0.99 0.98

Retrieval and Close Single-Shell Tanks
The current month unfavorable cost variance (CV) of ($1,5 88K) is due to:
* Additional costs incurred to install and test unplanned freeze protection skids at C-105.
* C-105 Operational Acceptance Test took longer than planned due to procedure changes.
* Additional cost incurred at C-102 due to limited DST space limitations.

The current month unfavorable schedule variance (SV) of ($229K) is due to:
* Issues with the waste accumulation tank level proves impacted the operations acceptance testing

completion and limited the operating efficiency of the MARS-V at C-105.
* Delays in completing and approving the AX Farm work package due to recent vapor issues which

required additional work for Interim Barrier Characterization.
* Delays in the review of the next generations MARS-V design document. These delays are due to

focus on C-105 troubleshooting and repairs.
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Tank Farms ORP-0014
Waste Feed Defvery/Treatment/Double-Shel Tank Retrieval Closure 5.03

EVMS Monthly and Fiscal Year Values

U00 45,00

7,000 43,000

6,000 35,00

SAM 46--30,0005,000

5,000 - "BUR

Y 15,000

2,000 *-FY BCUP

FY AClW

06

Eawned Value Month

Oct 2013 $3,766 53,335 52,640 0.89 1.26 $3,766 $3,335 $2,640 0.89 1.26
Nov 2013 54,041 53,488 53,295 0.36 1.06 S7,807 $6,824 S5,934 0.87 l15
Dec 2013 53,813 53,150 52,941 0.83 1.07 511,620 $9,973 $8,875 0.86 1.12
3an 2014 $4,282 53,803 S3,277 0.89 1.16 $15,902 513,776 512,152 0.87 1.13
Feb 2014 $3,225 $2,926 53.239 0.91 0.90 519,126 $16,702 515,391 0.87 1.09
Mar 2014 $5,438 55,757 53,240 1.06 1.78 $24,565 522,459 S18,631 0.91 1.21
Apr 2014 54,876 S4,507 53,480 0.92 1.30 529,441 526,966 522,112 0.92 1.22

May 2014 S5,651 $5,649 $4,780 L00 118 535,092 $32,626 526,892 0.93 121
Jin 2014 53,497 53,991 53,300 1.14 1.21 538,588 $36,617 $30,192 0.95 1.21

Au 2014 $6,091
Aug 2014 57,323
Sep2014 57,264

CTD $254,833 $252,861 $246,436 0.99 1.03

Waste Feed Delivery/Treatment/Double-Shell Tank Closure
The current month favorable cost variance (CV) of $690K is due to:
* Fewer resources required for WTP Interface Management and WTP TOC Integrated Readiness

support than planned due to utilizing experienced personnel with knowledge of scope.

The current month favorable schedule variance (SV) of $494K is due to:
* Continued delay in the readiness of the core sampling platform causing a 5 month delay to sampling

activities at DST SY-102.
* Slow resource (sub-contractor) ramp up of the development and qualification tasks, adsorption-

desorption measurements and Hydrogeological data work scope for IDF Glass Testing being
performed by PNNL.
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Tank Farms ORP-0014

Supplement Treatment 5.04

EVMS Monthly and Fiscal Year Values
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EanedVale Honth

BCWS SCWP ACWP SPI CPI FYECWS FY BC P FY ACWP FYSPI Fr opI
Oct 2013 5597 S158 5443 0.26 0.36 5597 5158 $441 0.26 0.36

Nov 2013 $603 S64 $494 1.43 1,75 $11200 $1,022 5934 0.85 1.09
Dec 2013 5648 5486 S446 0.75 1.09 $1,848 51,508 $1,380 0.82 1.09
Jan 2014 ($304) 5266 S171 -0.88 1.56 $1,544 $1,775 $1,551 1.15 1.14

Feb 2014 5194 S302 $34 1.56 8.91 $1,737 $2,077 $1,585 1.20 1.31
Mar 2014 $153 $68 $29 0.45 2.36 $1,890 S2,145 S1,614 L14 1.33
Apr 2014 5153 585 $51 0.56 1.67 $2,043 $2,230 $1,665 1.09 1.34

May 2014 5191 $26 -$13 0.14 -1.98 $2,234 $2,256 $1,652 1.01 1.37
Jun 2014 5156 S43 -S67 0.28 -0.64 52,390 $2,299 $1,585 0.96 1.45
Jul 2014 $66

Aug 2014 S42
Sep 2014 $18

CTD 519,983 $19,892 $19,179 1.00 1.04

Supplemental Treatment
The current month favorable cost variance (CV) of $109K is within threshold.

The current month unfavorable schedule variance (SV) of ($113K) is with threshold.
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Tank Farms ORP-0014
Treat Waste 5.5

EVMS Monthly and Fiscal Year Values

1,400 2,500

1,200

2/00

1,000

800 1,500 mass BC115
o
0 BCP

600 A,000

FY CllS
400 F BUR

530 FY ACYP
200

0 Li a a U

Earned Value kmth

Oct 2013 So so $0 0.00 0.00 SO 0 so 0.00 0.00
Nov 2013 so so sO 0.00 0.00 $0 $O so 0.00 0.00
Dec 2013 50 so $0 0.00 0.00 $0 so so 0100 0.00
Jan 2014 so SO S0 0.00 0.00 s0 $0 so 0.00 0.00
Feb 2014 so So 513 0.00 0.00 50 so $13 0.00 0.00
Mar 2014 $330 $306 $183 0.93 1.67 S330 $306 $196 0.93 1.56
Apr 2014 $324 $443 5397 1.37 1.11 5653 5748 $593 1.15 1.26
May 2014 $482 $903 5765 1.88 1.18 $1,135 S1,651 51,358 1.45 1.22
Jun 2014 $547 $664 $472 1.21 1.41 $1,682 $2,315 51,830 1.38 1.27
Jul 2014 $775

Aug 2014 $1,188
Sep 2014 $874

CTD 51.682 $2.315 S1.830 1.38 1.27

Treat Waste
The current month favorable cost variance (CV) of $192K is due to:
* Efficiencies in revising the LAWPS design documents due to using experienced engineers.

The current month favorable schedule variance (SV) of $117K is due:
* Acceleration of LAWPS conceptual design activities.
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Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks

M-045-22, Review M-045-22-TO3 Report and Determine Path Forward, Due: September 30,
2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On schedule. This
ORP/Ecology decision point will determine whether to continue with soil
desiccation/contaminant removal testing and other interim measures, and if the remaining work
in Milestone M-045-92 should be modified. See ORP letter 13-TF-0014, dated March 18, 2013
and TPA Change Package M-45-12-05 (approved on April 1, 2013) for more information.

M-045-22-TO1, Submit Results of Vadose Zone Characterization of 241-TX to Ecology,
Due: September 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On
schedule.

M-045-22-TO2, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:
April 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: Complete. ORP
submitted this deliverable to ECY on February 20, 2014, via letter 14-TF-0015.

M-045-22-TO3, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology,
Due: July 31, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: Complete.
ORP submitted this deliverable to ECY on May 15, 2014, via letter 14-TF-0054.

M-045-56J, Complete Implementation of Agreed to Interim Measures, Due: July 31, 2014,
Status: Complete. The M-045-56 annual meeting was held on July 22, 2014 and meeting
minutes are in the review process.

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,
Milestone M-45-58, and implementation of other interim corrective measures), Due: To be
determined, Status: On schedule.

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RCRA Facility Investigation/Corrective Measures Study Report for WMA Area
C (WMA-C), Due: December 31, 2014, Status: To be missed. Please see issues.

M-045-62, Submit to Ecology for review and approval as an agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: June 30,
2015, Status: To be missed. Please see issues.

M-045-92, Complete Installation of Four (4) Additional Interim Barriers (see interim
milestones below), Due: October 31, 2017, Status: On schedule. TPA Change Package M-45-
12-04 describes these milestones and how the process to move forward with construction/design
of additional barriers will depend on discussions and decisions per TPA Milestone M-045-22.

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due: October 31, 2015, Status: On
schedule. The decision to move forward with construction/design of additional barriers is
dependent on discussions per M-045-22.
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M-045-920, Submit a Final Design and Monitoring Plan for Interim Barrier 3, Due:
June 30, 2015, Status: On schedule. The decision to move forward with construction/design of
additional barriers is dependent on discussions per M-045-22.

Significant Past Accomplishments:

* Automated data collection systems for T Farm and TY Farm interim barrier monitoring
continue gathering data

* Pore water extraction test south of SX Farm under the M-045-20 work plan has been
completed and the report provided to ECY to complete M-045-22-TO3

* Data collection in U Farm for electrical resistivity characterization was completed. Data
analysis and reporting was completed, and the report provided to ECY to complete M-
045-22-TO2

* Direct-push field work in TX Farm under the M-045-20 work plan and M-045-21
sampling and analysis plan has been completed. Sample analysis has been completed and
the final report is being prepared.

* Documentation of the WMA-C Phase 2 Resource Conservation and Recovery Act
Facility Investigation Report continues.

Significant Planned Actions in the Next 6 Months:

* Issue the report on the results of soil characterization in TX farm to meet TPA Target
Date M-045-22-TO1.

* Complete documentation of the WMA-C Phase 2 Resource Conservation and Recovery
Act Facility Investigation Report.

SST Retrieval and Closure Program

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:
September 30, 2015, Status: To be missed. Please see issues.

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA,
Due: January 31, 2017, Status: On schedule.

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: On schedule.

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining
WMAs, Due: January 31, 2022, Status: On schedule.

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M-045-00, Complete closure of all SST farms, Due: January 31, 2043, Status: On schedule.
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M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: To be
determined (12 months after retrieval certification), Status: On schedule.

* M-045-86C: Retrieval Data Report for C-104 was due March 21, 2014. Completed on
February 18, 2014 with letter 14-TF-0013

* M-045-86F: Retrieval Data Report for C-108 was due May 1, 2014. Completed on
November 27, 2013 with letter 13-TF-0120

* M-045-86G: Retrieval Data Report for C-109 was due June 4, 2014. Completed on
March 13, 2014 with letter 14-TF-0020

* M-045-86H: Retrieval Data Report for C-1 10 was due January 29, 2015. Completed on
August 6, 2014 with letter 14-TF-0086.

Significant Past Accomplishments:

* Submitted the Retrieval Data Report for C-1 10
* Completed post-retrieval logging of the drywells near C- 104, C- 109, and C-li 0 to

support the retrieval data reports
* Retrieval completion certification for C-1 10 was transmitted to Ecology on January 29,

2014 under ORP letter 14-TF-0007
* See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next 6 Months:

* Continue developing the WMA-C performance assessment
* Develop a draft of the Tier 1 (framework) closure plan for WMA C as required by the

TPA
* See discussions above and related discussions in Consent Decree report.

Issues:

ORP and Ecology continue to meet to develop an integrated path forward that addresses all the
deliverables associated with Milestones M-045-61, M-045-62, and M-045-82.
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Tank Waste Retrieval Work Plan Status

Expected First Retrieval Third
Revisions Technology Technology

RPP-22520, Modified Sluicing High-Pressure Water
C-101 Rev. 8 Complete with ERSS deployed with the

ERSS

RPP-22393, Modified Sluicing High-Pressure Water
C-102 R 7 In Process with ERSS deployed with the -

Rev. ERSSith__ERSS
ERSS

RPP-22393, Chemical Retrieval
C-104 Rev. 7 Complete Modified Sluicing Process complete per -

I_ 13-TF-0018

C-l05 RPP-22520, MARS-V MARS-V-High
Rev. 8 Pressure Water Spray

C-07 RPP-22393, MARS-S MARS-S -High Water
Rev. 7 Pressure Water Spray Dissolution

RPP-22393, Chemical Retrieval
C-108 Rev. 7 Complete Modified Sluicing Process complete per -

I_ 13-TF-0025
RPP-21895, Chemical Retrieval

C-109 Rev. 5 Complete Modified Sluicing Process complete per -

13-TF-0037

RPP-33116 Mechanical Waste High
C-110 Rev. 3 Complete Modified Sluicing Conditioning with an Pressure

In-Tank Vehicle Water

Chemical

C-111 RPP-37739' Complete Modified Sluicing High pressure water Dissolution
Rev. 2 using the ERSS Process with

ERSS
C-112 RPP-22393, . . Chemical Retrieval
C-112 Re. Complete Modified Sluicing Prcs-_____I Rev. 7 11 Process
ERSS = Extended Reach Sluicing System.
MARS = Mobile Arm Retrieval System.
S = sluicing.
TWRWP = Tank Waste Retrieval Work Plan.
V = vacuum.

Significant Accomplishments:
None.

Significant Planned Activities in the Next 6 Months:
None.

Issues:
None.
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Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria"
Tank 241-C-106
Significant Past Accomplishments:

None.

Significant Planned Activities in the Next 6 Months:
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.
A request for additional information was received from the NRC in February 2009.

Issues:

It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C Farm residual waste Performance Assessment (PA) and,
therefore, cannot be provided until the PA is published.

Tank Retrievals with Individual Milestones
Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022,
Status: On schedule. Change Package M-45-11-04 replaced Tank S-102 with Tank A-103 and
changed the milestone completion date for M-045-15 to September 30, 2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: September 30, 2022, Status: On schedule. Updated with Tank A-103 and
due date of September 30, 2022, per Change Package M-45-11-04.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On
schedule. Updated with Tank A-103 and due date of September 30, 2022, per Change Package
M-45-11-04.

Significant Past Accomplishments:

Change Package M-45-11-04 was signed by ORP and Ecology on April 19, 2011.

No significant planned activities in the next 6 months and no issues for Tank 241-A-103.

Tank 241-S-112
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85),
Status: On schedule.

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be
determined, Status: On schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:

Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is complete.

No significant planned activities in the next 6 months and no issues for Tank 241-S-112.
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CD Milestone Statistics/Status

Milestone Title Due Date Completion Status
Date

Fiscal Year 2013
D-00A-05 LAB Construction Substantially Complete 12/31/2012 12/31/2012 Completed

D-00A-12 Steam Plant Construction Complete 12/31/2012 12/31/2012 Completed

D-OOA-21 Complete Construction of Structural Steel to 12/31/2012 10/24/2012 Completedelevation of 37 feet in HLW Fac.

Fiscal Year 2014

D-OOB-01 ~ Complete Retrieval of Tank Waste from 10
SSTs in WMA-C 09/30/2014 Ongoing*

D-OOB-02 Advise Ecology of the 9 SSTs Waste Will be 09/30/2014 08/24/2011 CompletedRetrieved by 2022

Fiscal Year 2015

D-00A-07 LAW Facility Construction Substantially 12/31/2014 Ongoing*Complete

D-OOA- 19 Complete elevation 98 feet Concrete Floor 12/31/2014 Ongoing*Slab Placements in PT Facility

*The United States Department of Energy (DOE) has notified the State of Washington and State of Oregon
that a serious risk has arisen that DOE may be unable to meet this Consent Decree milestone.

DOE = U.S. Department of Energy. LAW = Low-Activity Waste (Facility).
Ecology = Washington State Department of Ecology. PT = Pretreatment (Facility).
HLW = High-Level Waste (Facility). SST = single-shell tank.
LAB = Analytical Laboratory. WMA-C = C-Farm Waste Management Area.

Consent Decree Reports/Reviews

D-OOC-01 series, Submit to State of Washington and State of Oregon Semi-Annual Report,
Due: Semi-annually - January 31 and July 31 of each year, Status: Ongoing. The July 2014
Semi-Annual Report was issued on July 31, 2014 via ORP Letter 14-ECD-0040.

D-OOC-02 series, Submit to State of Washington and State of Oregon Monthly Summary
Reports, Due: End of each month, Status: Ongoing.

D-006-00-A, Meet Approximately Every Three Years after Entry of Decree to review
requirements of the Consent Decree, Held: December 10, 2013, Status: Completed.

D-006-00-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than
30 days before they are scheduled, Sent: November 8, 2013, Status: Completed.
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Single-Shell Tank Retrieval Program
Milestone Title Due Date Status

D-OOB-01 Complete Retrieval of Tank Wastes from 10 September 30, 2014 Ongoing*
Remaining SSTs in WMA-C

D-00B-01A through Submit Tank Retrieval Complete Certification TBDa Ongoing
D-00B-01J

D-OOB-02 Advise Ecology of the Nine SSTs from which September 30, 2014 Completed
Waste Will Be Retrieved by 2022

D-OOB-03 Initiate Startup of Retrieval in At Least 5 of 9 December 31, 2017 Ongoing
SSTs in D-OOB-02

D-OOB-04 Complete Retrieval of Tank Wastes from the September 30, 2022 Ongoing
nine SSTs in D-OOB-02

D-OOB-04A through Submit Tank Retrieval Complete Certification TBD TBD
D-OOB-041

a. Pursuant to Section IV-B-5 of the Consent Decree, U.S. Department of Energy (DOE) must submit to the Washington
State Department of Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix C, Part 1, of the Consent Decree.
Completed for Single-Shell Tank (SST) C-104 on March 21, 2013, via DOE Office of River Protection (ORP) letter
13-TF-0018. Completed for SST C-108 on May 1, 2013, via ORP letter 13-TF-0025. Completed for SSTC-109 on
June 4, 2013, via ORP letter 13-TF-0037. Completed for SST C-I10 on January 29, 2014, via ORP letter 14-TF-0007.

TBD = to be determined.
WMA-C = C-Farm Waste Management Area.

Significant Past Accomplishments:

* Continued operation of the Mobile Arm Retrieval System (MARS) - Vacuum system
commenced at Tank C-105

* Restarted C-102 modified sluicing operations

* Completed readiness and startup of C-107 hard heel removal.

Significant Planned Activities in the Next 6 Months:

* Complete retrieval of C-105 using MARS-Vacuum

* Complete retrieval of C-107 using MARS-Sluicing

* Begin startup of hard heel retrieval in C-111 using high-pressure water, with
caustic/water dissolution available

* Complete retrieval of C- 102 using modified sluicing.

Issues:

* The U.S. Department of Energy (DOE) has notified the State of Washington and State of
Oregon that a serious risk has arisen that DOE may be unable to meet this Consent Decree
milestone.

4



Office of River Protection CD Monthly Summary Report - August 2014

Tank Waste Retrieval Work Plan Status

Tank TWRWP Expected Revisions First Retrieval Second Technology Third
Technology Technology

C-101 RPP-22520, Complete Modified Sluicing High-Pressure Water
Rev. 8 with ERSS deployed with the ERSS

C-102 RPP-22393' In Process Modified Sluicing High-Pressure Water
Rev. 7 with ERSS deployed with the ERSS

RPP-22393, Chemical Retrieval
C-104 Rev. 7 Complete Modified Sluicing Process complete per 13- -

TF-0018

C-105 RPP-22520, Complete MARS-V MARS-V-High Pressure
Rev. 8 Water Spray

C-107 RPP-22393, Complete MARS-S MARS-S-High Pressure Water
Rev. 7 Water Spray Dissolution

RPP-22393, Chemical Retrieval
C-108 Rev. 7 Complete Modified Sluicing Process complete per 13- -

TF-0025

RPP-21895, Chemical Retrieval
C-109 Rev. 5 ' Complete Modified Sluicing Process complete per 13- -

I _TF-0037

RPP-33116, Mechanical Waste High PressureC-110 Rev. 3 Complete Modified Sluicing Conditioning with an In- Water
Tank Vehicle

Chemical

C-111 RPP-37739' Complete Modified Sluicing High pressure water Dissolution
Rev. 2 using the ERSS Process with

ERSS

2 RPP-22393, Complete Modified Sluicing Chemical Retrieval
Rev. 7 C T Process

ERSS = Extended Reach Sluicing System.
MARS = Mobile Arm Retrieval System.
S = sluicing.
TWRWP = Tank Waste Retrieval Work Plan.
V = vacuum.

Significant Accomplishments:
None.

Significant Planned Activities in the Next 6 Months:
None.

Issues:
None.
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Single-Shell Tank Retrieval Monthly and Fiscal Year Earned
Value Management System Data

Tank Farms ORP-0014
Retrieve and Close SST's 5.02

EVMS Monthly and Fiscal Year Values

12,000 70,000

10-000

8,000

00 BCWP

FACWP
2'0,-30 -a FY SUPgo0 2)"a- FY ACOR~

Earned Value Mouth

Ened Va CWS BC P ACWP PI CI FY SCWS CP FY ACWP FY wI FY CP
Monh
Oct 2013 $5,463 $4,823 $6,336 0.88 0.76 $5,483 $4,823 $6,336 0.88 0.76
Nov 2013 $7,366 57.054 $6,609 0.96 1.07 $12,849 S11,876 $12,945 0.92 0.92
Dec 2013 $6,970 55,002 $6,231 0.72 0.80 $19,820 S16,878 $19,176 0.85 0.88
Jan 2014 $8,102 55,661 $6,765 0.70 0.84 $27,922 522,539 $25,941 0.81 0.87
Feb 2014 $6,726 $3,914 $5,602 0.58 0.70 $34,647 $26,453 $31,543 0.76 0.84
Mar 2014 $2,201 $3,805 $5,729 1.73 0.66 $36,849 530,258 $37,273 0.82 0.81
Apr 2014 $4,000 $4,558 $6,079 1.14 0.75 $40,848 $34,816 $43,352 0.85 0.80
May 2014 $6,255 $8,331 $7,855 1.33 1.06 $47,103 $43,146 $51,207 0.92 0.84
3un 2014 $5,055 $4,826 $6,413 0.95 0.75 $52,158 $47,972 $57,621 0.92 0.83
Jul 2014 $7,437

Aug 2014 $10,588
Sep 2014 $9,711

CTD 5478,997 $474,811 $484,460 0.99 0.98
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Waste Treatment and Immobilization Plant Project
Number Title Due Date Status

D-OOA-06 Complete Methods Validations 12/31/2017 Ongoing*

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2019 Ongoing*

D-OOA-01 Achieve Initial Plant Operations for WTP 12/31/2022 Ongoing*

WTP = Waste Treatment and Immobilization Plant.

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately
2,465 full-time equivalent contractor (Bechtel National, Inc. [BNI]) and subcontractor personnel.
This includes 626 craft, 378 non-manual, and 192 subcontractor full-time equivalent personnel
working at the WTP construction site (all facilities).

As of June 2014, the combined Low-Activity Waste (LAW) Facility, Analytical Laboratory
(LAB), and Balance of Facilities (BOF) (collectively LBL) were 69 percent complete, design
and engineering was 83 percent complete, procurement was 85 percent complete, construction
was 81 percent complete, and startup and commissioning was 14 percent complete.

In September 2012, the baseline change proposal that implemented the LBL replan was
incorporated into the project over-target baseline, resulting in increases/decreases to the LBL
facility budgets, which correspondingly increased/decreased the facility/function to-date
percent-complete values. In October 2012, the Pretreatment (PT) and High-Level Waste (HLW)
Facilities 2-Year Interim Work Plan was incorporated into the project over-target baseline and
the percent-complete values for PT and HLW Facilities were frozen at the September 2012 rate.
The WTP Project continues to progress in accordance with the LBL replan and PT/HLW 2-Year

Interim Work Plan.

In May 2014, the cumulative to-date WTP Project schedule variance was a negative
$134.0 million, and the cumulative to-date WTP Project cost variance was a negative
$11.8 million. The major contribution to the cumulative to-date cost and schedule variance is
based on the progress of the LBL replan and PT/HLW 2-Year Interim Work Plan.

The following is the project status through the end of June 2014.

Significant Past Accomplishments:

* Began testing of the pulse-jet mixer (PJM) controls at the Full-Scale Testing Facility
started on July 25, 2014 (PT)

* Continued conceptual design for a standardized high-solids vessel design (SHSVD) (PT)

* Secured DOE approval of the HLW safety design strategy (HLW)

* Placed the final 12-inch layer of refractory in the center of each melter floor and began

placement of the initial layer of brick on the perimeter walls (LAW)

* Installed over 190 linear feet of process piping and hydro-tested 730 linear feet of facility
piping (LAW)

* Placed the standby diesel generator on the foundation (BOF)

* Issued Underground Piping Integrity Assessment Program for DOE review (BOF)

7
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* Completed the hydrostatic test of radioactive liquid waste disposal (RLD) vessel 164
(LAB).

Significant Planned Actions in the Next 6 Months:

* Complete modification at Full-Scale Vessel Testing Facility to support Phase 2 testing for
the PJM controls (PT)

* DOE approval of PT resumption plan to support DOE authorization to proceed with
production engineering (PT)

* BNI to submit PT Facility Safety Design Strategy (SDS) Plan for DOE review

* DOE authorization of full production engineering (HLW)

* Complete installation of autosampling system (LAW)

* Complete the LAW Facility design and operability review (LAW)

* Complete construction of the Glass Former Storage Facility (BOF)

* Complete repairs, retest, and recertify RLD vessels (LAB)

* BNI to develop 2-year work plan for fiscal year (FY) 2015 and FY 2016 (PT, HLW).

Issues:

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that
DOE may be unable to meet this Consent Decree milestone. Technical issues related to the WTP
include, among others, PJMs, corrosion/erosion in piping and vessels, hydrogen accumulation,
criticality, and ventilation.
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Data Set FY 2014 Earned Value Data Data as of: June 2014
River Protection Project

Waste Treatment Plant (WIP) Project

EVMS Monthly and Fiscal Year Values
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Earned Value Month
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Oct 2013 $49,959 $43,981 $42,448 0.88 1.04 $49,959 $43,981 $42,448 0.88 1.04
Nov2013 $58,047 $61,276 $59,935 1.06 1.02 $108,006 $105,257 $102,383 0.97 1.03
Dec2013 $48,739 $41,149 $40,881 0.84 1.01 $156,745 $146,406 $143,264 0.93 1.02
Jan 2014 $45,633 $34,448 $32,185 0.75 1.07 $202,378 $180,854 $175.449 0.89 1.03
Feb2014 $53,315 $42,491 $41,349 0.80 1.03 $255,693 $223,345 $216,798 0.87 1.03
Ntar2014 $55,327 $44,937 $44,053 0.81 1.02 $311,020 $268,282 $260,851 0.86 1.03
Apr2014 $53,695 $43,232 $46,086 0.81 0.94 $364,715 $311,514 $306,937 0.85 1.01

M4ay 2014 584,691 $71,474 $68,633 0.84 1.04 $449,406 $382,988 $375,570 0.85 1.02
Jun 2014 $69,440 $50,571 $50,680 0.73 1.00 $518,846 $433,559 $426,250 0.84 1.02
Jul 2014 $54,292

Aug 2014 $51,488
Sep2014 $116,961

PTD $8,309,059 $8,175,034 $8,186,860 0.98 1.00
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Pretreatment Facility
Number Title Due Date Status

D-OOA-19 Complete Elevation 98' Concrete Floor Slab in PT 12/31/2014 Ongoing *
Facility

D-OOA- 13 Complete Installation of Pretreatment Feed Separation 12/31/2015 Ongoing *
Vessels

D-OOA-14 PT Facility Construction Substantially Complete 12/31/2017 Ongoing *

D-OOA-15 Start PT Facility Cold Commissioning 12/31/2018 Ongoing *

D-OOA-16 PT Facility Hot Commissioning Complete 12/31/2019 Ongoing *
PT = pretreatment.

The PT Facility will separate radioactive tank waste into HLW and LAW fractions, and transfer
each waste type to the respective vitrification facility for immobilization. As of September 2012,
the PT Facility was 56 percent complete overall, with engineering design 85 percent complete,
procurement 56 percent complete, construction 43 percent complete, and startup and
commissioning 3 percent complete. Construction, procurement, and production engineering
activities remain on hold, resulting in no change to the percent-complete status since
September 2012. BNI and DOE continue to focus on resolving technical issues, performing
hazard analyses, and completing safety evaluations for process systems in accordance with the
PT/HLW 2-Year Interim Work Plan.

Technical review teams continue to evaluate open PT Facility technical issues. BNI has
completed construction, and commissioning of the Full-Scale Vessel Testing platform, and BNI
commenced testing for verification of PJM controls on July 25, 2014, two months ahead of the
planned start date of September 2014. Evaluation is ongoing relative to a standardized design for
high-solids vessels within the PT Facility. BNI has submitted resolution plans for eight technical
issues, which are undergoing DOE review. The eight technical issues are the TI Hydrogen in
Vessels, T2 Criticality, T3 HPAV, T4 Mixing, T5 Erosion Corrosion, T6 PTF Optimization, T7
Vessel Analysis, and T8 Ventilation.

On June 30, 3014, BNI submitted a draft of the PT resumption plan to support DOE
authorization to proceed with production engineering, in accordance with DOE direction. BNI is
developing a FY 2015-FY 2016 two-year work plan.

Significant Past Accomplishments:

* Began testing of the PJM controls at the Full-Scale Testing Facility on July 25, 2014
* Completed hydro testing of 2-inch Grayloc, PUREX, and 3-way PUREX test assemblies
* Continued jet impingement testing for erosion; Phase 2 test is complete
* Issued Phase 1 PJM controls test plan
* Continued conceptual design for a standardized high-solids vessel design (SHSVD)
* Continued maintenance activities as result of PT Facility assessment.

Significant Planned Actions in the Next 6 Months:

* Complete modification at Full-Scale Vessel Testing Facility to support Phase 2 testing for
the PJM controls

10
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* Evaluate potential savings relative to storing procured commodities onsite compared to
storing at vendor facilities during suspensions of procurements

* DOE approval of PT resumption plan to support DOE authorization to proceed with
production engineering

* Finalize technical team strategic plans

* Award contract for sensitivity tests for erosion in vessels and piping

* BNI to submit PT Facility Safety Design Strategy (SDS) Plan for DOE review

* Finalize test plan, simulant composition, and test instrument list for full-scale vessel
mixing tests

* Define standardized vessel selection criteria in support of vessel mixing resolution

* Start informational testing in 8-foot test vessel for down selection of features pertaining
to SHSVD.

Issues:

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that
DOE may be unable to meet this Consent Decree milestone. Technical issues related to the WTP
include, among others, PJMs, corrosion/erosion in piping and vessels, hydrogen accumulation,
criticality, and ventilation.
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Data Set: FY 2014 Earned Value Data Data as of: June 2014
Iiver Protection Project

Pretreatment FaciIty

EVMS Monthly and Fiscal Year Values
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Earned Vaue S SC AC SPI 'PI FY WS FY BWOP FY ACIM Pf SPI FY CPI
Month ISI L
Oct 2013 $5,954 $5,927 $6,224 0.85 0.95 $6,954 $5,927 $6,224 0.85 0.95
Nov 2013 ($1,213) $,673 $6,646 -5.50 1.00 $5,741 $1Z600 $12,870 2.19 0.98
Dec 2013 $3,109 43,957 $4,053 1.27 0.98 0,850 $16,557 $16,923 1.87 0.98
]an 2014 $5,616 $4,856 $4,809 0.86 1.01 $14,466 $21,413 $21,732 1.48 0.99
Feb 2014 95,155 $5,673 $5,261 1.10 1.08 $19,621 $27,086 $26,993 1.38 1.00
Mar 2014 $4,751 $7,210 $7,173 1.52 1.01 $24,372 $34,296 $34,166 1.41 1.00
Apr 2014 $5,329 $7,957 $7,521 1.49 1.06 $29,701 $42,253 $41,617 1.42 1.01

May 2014 $10,845 $10,888 $10,039 1.00 1.08 $40,546 $53141 $51,726 1.31 1.03
JuLi 2014 $14,207 9,532 $7,915 0.60 1.08 $54,753 $61,673 $59,641 1.13 1.03
lal 2014 $5,437

Aug 2014 $5,459
Sep 2014 $4,949

PTD $1,582,043 $1,571,682 $1,567,386 0.99 1.00
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High-Level Waste Facility
Number Title Due Date Status

D-OOA-21 Complete Construction of Structural Steel to 37' in 12/31/2012 Complete
HLW Facility

D-OOA-02 HLW Facility Construction Substantially Complete 12/31/2016 Ongoing *

D-00A-03 Start HLW Facility Cold Commissioning 6/30/2018 Ongoing *

D-OOA-04 HLW Facility Hot Commissioning Complete 12/31/2019 Ongoing *
HLW = High-Level Waste (Facility).

The HLW Facility will receive the separated HLW concentrate from the PT Facility. This
concentrate will be blended with glass formers, converted into molten glass in one of the two
HLW melters, and then poured into cylindrical stainless steel canisters. After cooling, the
canisters will be sealed and decontaminated before shipment to interim storage.

As of September 2012, the HLW Facility was 62 percent complete overall, with engineering
design 89 percent complete, procurement 81 percent complete, construction 43 percent complete,
and startup and commissioning 4 percent complete. Construction, procurement, and production
engineering activities have been significantly slowed down, resulting in minimal change to the
percent completion status since September. BNI and DOE continue to focus on resolving
technical issues, performing hazard analyses, and completing safety evaluations for process
systems in accordance with the PT/HLW 2-Year Interim Work Plan.

Construction activities include the placement of walls at the 37-foot elevation, installation of
structural steel at the 58- and 77-foot elevation, and installation of cable tray supports and
ventilation ducts at the 14-foot elevation. HLW activities are focused on supporting authorization
to proceed with a resumption of production engineering. Technical review teams completed
evaluations of open technical issues to support this effort. The path forward to ramp up HLW
engineering, procurement, and construction is ongoing and includes the following actions:

* Conduct engineering studies to resolve technical safety issues

* Perform risk assessments for the issues noted in Priority Level 1 findings, reliability
validation process, project issues evaluation reporting, etc.

* Perform assessment of BNI process improvement for the readiness to proceed.

DOE approved "limited production engineering" activities to facilitate completion of outstanding
corrective actions and resolution of existing design issues. The authorization to proceed with full
production engineering is imminent, awaiting BNI issuance of the system engineering checklist
based on completion of full prerequisite action items. DOE has approved the HLW SDS.

Significant Past Accomplishments:

* One concrete placement was made in June

* HLW Facility efforts focused on supporting the conditional approval (Critical
Decision 1) of the authorization to proceed with engineering, procurement, and
construction, and included the following activities:

- BNI issued the HLW Facility Design and Operability Review report

13
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- DOE has approved BNI action plan for resolution of issues identified in the DOE
Design and Operability Review report

- DOE has approved the HLW safety design strategy

* Fabrication of ASX No. 28 is 90 percent complete

* Started initial testing on Porvair high-efficiency particulate air (HEPA) filter at
Mississippi State University

* Initiated limited hazard analysis for RLD vessels.

Significant Planned Actions in the Next 6 Months:

* DOE authorization of full production engineering

* Issue request for proposal (RFP) for vendor design of RLD-8 vessel

* Glove box 29 and 42 assembly/fabrication for auto samplers

* Twelve tons of steel forecasted for delivery in the Fourth Quarter FY 2014

* Perform gap analysis to identify misalignments with the current Preliminary Documented
Safety Analysis and to identify safety analyses necessary to incorporate the SDS into the
Preliminary Documented Safety Analysis

* Complete draft analysis of single-point failures in support of failure mode analysis

* Perform HEPA filter qualification testing at Mississippi State University

* Continue activities to support the RLD system redesign in support of vessel re-

procurement.

Issues:

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that
DOE may be unable to meet this Consent Decree milestone. Technical issues related to the WTP
include, among others, PJMs, corrosion/erosion in piping and vessels, hydrogen accumulation,
criticality, and ventilation.

14



Office of River Protection CD Monthly Summary Report - August 2014

Data Set: FY 2014 Earned Value Data Data as of: June 2014
IWwer Protection Project
igh-Level Waste Facility

EVMS Monthly and Rscal Year Values
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---------- ---- --- --- -- ---- - - - - - - - -- -- ,000
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Earna Value Month

E BCW W I I YBW FY CWP 1 FY ACWP r PSPI j FYCPI

Oct 2013 $6,818 $4,914 $4,390 0.72 112 $6,818 $4,914 $4,390 0.72 1.12
Nov 2013 $4,892 $5,842 t6,055 1.19 0.96 $11,710 $10,756 $10,445 0.92 1.03
Dec 2013 $4,811 $3,559 $3,420 0.74 1.04 $16,521 $14,315 $13865 0.87 1.03
Jan 2014 $4 778 $2,998 $2,760 0.63 109 $21.299 $17,313 $16,625 0.81 1.04
Feb 2014 $4,927 $3,736 $3,647 0.76 102 $26,226 $21,049 $20,272 0.80 1.04
Mar 2014 $7,612 $4,010 $4,391 0.53 0.91 $33,838 $25,059 $24,663 0.74 1.02
Air 2014 $5,867 $4,921 $4,203 0.84 1.17 $39,705 $29,980 $28,866 0.76 1.04

May 2014 $10,121 $7,861 $7,079 0.78 111 $49,826 $37,841 $35,945 0.76 1.05
Jun 2014 $6,975 $6,073 $6,097 0.87 1.00 56,801 $43,914 $42,042 0.77 1.04
Jd 2014 $13,796

Auq 2014 $9,052
Sep 2014 $32,827

PTD $1,043,604 $1,033,094 $1,024,912 0.99 101
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Low-Activity Waste Facility
Number Title Due Date Status

D-00A-07 LAW Facility Construction Substantially Complete 12/31/2014 Ongoing*

D-00A-08 Start LAW Facility Cold Commissioning 12/31/2018 Ongoing*

D-OOA-09 LAW Facility Hot Commissioning Complete 12/31/2019 Ongoing*
LAW = Low-Activity Waste (Facility).

The LAW Facility will process the LAW that will be mixed with glass formers, vitrified into
glass at a design capacity of 30 metric tons per day, and placed in stainless steel containers
anticipated to be disposed of on the Hanford Site in the Integrated Disposal Facility. As of
June 2014, the LAW Facility was 70 percent complete overall, with engineering design
82 percent complete, procurement 89 percent complete, construction 76 percent complete, and
startup and commissioning 7 percent complete. On February 24, 2014, DOE requested that BNI
develop a contract modification proposal for the following:

* Completing the LBL work scope in the current contract through hot commissioning

* Completing initial planning and design for incorporating a permanent capability to
accommodate a direct feed LAW (DFLAW) option in the WTP Project.

Significant Past Accomplishments:

* Issued all DX (Q refrigerant) pipe supports for elevation plus 48-feet for fabrication

* Placed the final 12-inch layer of refractory in the center of each melter floor and began
placement of the initial layer of brick on the perimeter walls

* Installed Secondary Off-gas (LVP) HEPA filters 1A and 2A

* Installed over 2,700 linear feet of conduit and pulled over 18,500 linear feet of cable

* Installed over 190 linear feet of process piping and hydro-tested 730 linear feet of facility
piping.

Significant Planned Actions in the Next 6 Months:

* Complete installation of autosampling system

* Award the purchase order for the "active" gas analyzers

* Submit the Thermal Catalytic Oxidizer (TCO) permit package for Independent Qualified
Registered Professional Engineer (IQRPE) review

* Complete the LAW Facility design and operability review

* Continue refractory brick installation in the melters.

Issues:

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that
DOE may be unable to meet this Consent Decree milestone.
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Data Set: FY 2014 Earned Value Data Data as of: June 2014
River Protection Project

Low-Activity Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value CWS BCWP ACWP SI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month-

Oct2013 $10,160 $7,952 $8,677 0.78 0.92 $10,160 $7,952 $8r677 0.78 0.92
Nov 2013 $15,237 $12,339 $13,732 0.81 0.90 $25,397 $20,291 $22,409 0.80 0.91
Dec2013 $14,003 $8,214 $8,389 0,59 0.98 $39,400 $28,505 $30,798 0.72 0.93
Jan 2014 $12,919 $6,382 $6,795 0.49 0.94 $52,319 $34,887 $37,593 0.67 0.93
Feb 2014 $15,254 $8,750 $9,433 0.57 0.93 $67,573 $43,637 $47,026 0.65 0.93
Mar2014 $12,596 $8,478 $9,852 0.67 0.86 $80,169 $52,115 $56,878 0.65 0.92
Apr2014 $12,335 $4,958 $10,936 0.40 0.45 $92,504 $57,073 $67,814 0.62 0.84
May2014 $21,988 $14,117 $18,840 0.64 0.75 $114,492 $71,190 $86,654 0.62 0.82
Jun 2014 $19,658 $8,885 $12,594 0.45 0.71 $134,150 $80,075 $99,248 0.60 0.81
Jul 2014 $9,943

Aug 2014 $9,406
Sep 2014 $9,120

PTD $938,649 $869,565 $942,528 0.93 0.92
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Balance of Facilities
Number Title Due Date Status

D-OOA-12 Steam Plant Construction Complete 12/31/2012 Complete

The BOF will provide services and utilities to support operation of the main production facilities:
PT, HLW, LAW, and LAB. As of June 2014, BOF was 62 percent complete overall, with
engineering design 84 percent complete, procurement 72 percent complete, construction
82 percent complete, and startup and commissioning 17 percent complete.

Commercial grade dedication activities in support of the emergency turbine generator
procurement are the primary focus for the quality, design engineering, and procurement
organizations. Construction and startup efforts are focused on completion of the Glass Former
Facility and construction of the Standby Diesel Generator (SDG) Facility. The SDG Facility
foundation and additional facility support concrete placements have been made to support
generator placement in July.

Significant Past Accomplishments:

* Placed the SDG on the foundation
* Completed excavation and electrical connections for 6 of 10 coupon test stations
* Issued Underground Piping Integrity Assessment Program for DOE review
* Continued recoating activities for fire service water tanks.

Significant Planned Actions in the Next 6 Months:

* Complete cathodic protection system coupon test station installation

* Complete construction of the Glass Former Storage Facility

* Complete repair work for fire service water tanks

* Receive the replacement nonradioactive liquid waste disposal panel

* Complete component testing of the low-voltage, medium-voltage, and fire detection
systems for switchgear Buildings 87 and 91.

Issues:

No major issues at this time.
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Data Set FY 2014 Earned Value Data Data as of: June 2014
River Protection Project

Balance of Facilities

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCW5 sCWP ACWP PI CPI FY FY BCWP YACWP FYPI FYCPI
Month

Oct2013 $3,218 $2,901 $2,679 0.90 1.08 $3,218 $2,901 $2,679 0.90 1.08
Nov 2013 $6,431 $3,886 $4,067 0.60 0.96 $9,649 $6,787 $6,746 0.70 1.01
Dec2013 $3,547 $3,395 $3,267 0.96 1.04 $13,196 $10,182 $10,013 0.77 1.02
Jan 2014 $2,538 $1,737 $1,562 0.68 1.11 $15,734 $11,919 $11,575 0.76 1.03
Feb 2014 $3,528 $2,356 $2,047 0.67 1.15 $19,262 $14,275 $13,622 0.74 1.05
Mar2014 $4,394 $2,806 $2,163 0.64 1.30 $23,656 $17,081 $15,785 0.72 1.08
Apr2014 $4,399 $2,724 $2,238 0.62 1.22 $28,055 $19,805 $18,023 0.71 1.10
May 2014 $8,035 $5,861 $4,179 0.73 1.40 $36,090 $25,666 $22,202 0.71 1.16
Jun 2014 $5,161 $3,711 $3,320 0.72 1.12 $41,251 $29,377 $25,522 0.71 1.15
Jul 2014 $4,212

Aug 2014 $5,827
Sep 2014 $6,945

PTD $367,965 $347,027 $336,892 0.94 1.03
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Analytical Laboratory
Number Title Due Date Status

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 Complete
LAB = Analytical Laboratory.

The LAB will support WTP operations by analyzing feed, vitrified waste, and effluent streams.
As of June 2014, the LAB was 75 percent complete overall, with engineering design 83 percent
complete, procurement 86 percent complete, construction 92 percent complete, and startup and
commissioning 25 percent complete.

Engineering efforts are focused on closure of deficiency reports and preparation of certification
documents for RLD vessel 164. Construction efforts are focused on installation of remaining
electrical commodities and penetration seals to support the completion of LAB construction.

Significant Past Accomplishments:

* Completed the hydrostatic test of RLD vessel 164
* Continued cable pulls and terminations
* Continued installation of penetration seals and fireproofing.

Significant Planned Actions in the Next 6 Months:

* Complete electrical commodity installation
* Complete penetration seal installation
* Recertify RLD vessels 163, 164. and 165
* Initiate component level testing of select LAB systems.

Issues:

No major issues at this time.
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Data Set: FY 2014 Earned Value Data Data as of: June 2014
River Protection Project

Analytical Laboratory

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCW5 BCWP ACWP 5PI CPI FY BCW5 FYBCWP FYACWP FYSPI FYCPI

Oct2013 $3,008 $2,328 $2,196 0.77 1.06 $3,008 $2,328 $2,196 0.77 1.06
Nov2013 $3,689 $3,629 $2,959 0.98 1.23 $6,697 $5,957 $5,155 0.89 1.16
Dec2013 $3,943 $2,750 $2,350 0.70 1.17 $10,640 $8,707 $7,505 0.82 1.16
Jan 2014 $2,705 $1,875 $1,788 0.69 1.05 $13,345 $10,582 $9,293 0.79 1.14
Feb 2014 $3,783 $2,130 $2,126 0.56 1.00 $17,128 $12,712 $11,419 0.74 1.11
Mar2014 $3,718 $2,080 $2,751 0.56 0.76 $20,846 $14,792 $14,170 0.71 1.04
Apr 2014 $2,642 $1,382 $2,552 0.52 0.54 $23,488 $16,174 $16,722 0.69 0.97
May2014 $5,592 $3,040 $3,274 0.54 0.93 $29,080 $19,214 $19,996 0.66 0.96
Jun 2014 $2,330 $2,291 $2,375 0.98 0.96 $31,410 $21,505 $22,371 0.68. 0.96
Jul 2014 $1,234

Aug 2014 $1,351
Sep 2014 $1,381

FTD $268,449 $254,588 $274,874 0.95 0.93
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Meeting Notes

Annual Meeting Between the U.S. Department of Energy, Office of River
Protection (ORP) and the State of Washington, Department of Ecology
(Ecology) to Discuss Interim Measures Completed in Fiscal Year 2014 and
Planned for Fiscal Year 2015

Date: July 22, 2014
Location: Ecology Building, room 3B

Purpose: Fulfill Hanford Federal Facility and Consent Order commitment M-
045-56, "to meet yearly... for the establishment of additional
Agreement interim measures."

Attendees: Jeff Lyon, Ecology; Jared Mathey, Ecology; Joe Caggiano,
Ecology, Mike Barnes, Ecology; Jim Alzheimer, Ecology; Doug
Hildebrand, ORP; Jeremy Johnson, ORP; Cole Snider, ORP; Dan
Parker, Washington River Protection Solutions (WRPS); Dan
Glaser, WRPS; Susan Eberlein, WRPS

Actions Completed in FY2014:

The following activities were discussed briefly:
* Interim measures work plan activities at SX Farm:

o The SX pore water extraction test was completed per the approved
work plan (RPP-PLAN-53080)

o Results of the test were documented in RPP-RPT-56596, and
transmitted to Ecology on May 15, 2014 (14-TF-0054)

o The report included lessons learned and recommendations for future
testing of the technology

* Interim measures work plan activities at U Farm:
0 The U Farm electrical resistivity characterization was completed per

the approved work plan (RPP-PLAN-53080)
o Results of the characterization were documented in RPP-RPT-56430,

and transmitted to Ecology on February 20, 2014 (14-TF-0015)
o Incorporation of the new results with historic data was presented to

Ecology in a technical meeting on July 16, 2014
* Interim measures work plan activities at TX Farm:

o The TX Farm direct push logging and sampling was completed per the
approved work plan (RPP-PLAN-53080)

o Analytical results have been provided to Ecology as they have been
completed

o The technical report on all results is being developed and will be
provided to Ecology prior to September 30, 2014
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* Jeremy Johnson asked why U and TX farm had been selected for
characterization. In response, it was noted that other farms had previously
been characterized for potential placement of interim barriers, and U and TX
were next in the priority list.

* Jeff Lyon asked why A and AX farms were not being considered in this
meeting. In response, it was noted that characterization is occurring in A and
AX in preparation for retrieval and the development of a performance
assessment. However, performing interim measures at A and AX is unlikely
because of the retrieval actions that are starting.

* A field deployment test of a prototype beta detection probe had been planned
for FY2014, but was not completed. An effort is underway to perform the field
test in FY2015.

Discussion of Possible Actions for FY2015

* Response to reported tank intrusions, with focus on Tank T-111
0 Jeremy Johnson noted that planning is underway to begin removal of

liquids from tank T-1 11 using a portable ventilation system. The
intention is to install the ventilation system and operate it in FY2015,
evaluate the results, and use the results of this activity to plan future
actions for other tanks.

o In response to questions, Jeremy noted that the goal of the activity will
be to remove free liquids in T-1 11, the performance will be monitored,
and a plan is being developed that will include performance
expectations. If the portable ventilation system does not perform as
expected, an alternative approach has not yet been defined.

o Jared Mathey noted that T-1 11 head space vapor sampling has
occurred, and the results are needed to define the permitting process
associated with the ventilation system.

o It was proposed that a plan and schedule for system installation and
operation could be provided to Ecology for their review by October.

o Jeff Lyon indicated that Ecology would like to see the unit installed and
operating by January of 2015. Jeremy Johnson noted that installation
is expected before then, but operation will depend on the permitting
requirements and other factors that have not been finalized.

o Jim Alzheimer asked about the methods for monitoring the
effectiveness of the ventilation system for removing liquid. Jeremy
stated that the detailed plans are still being developed.

o Jeff Lyon stated that Ecology would like an opportunity to provide input
on the operating and evaluation plan.

o It was agreed that an action from this meeting would be to provide the
plan to Ecology for their review in October. In addition, a meeting may
be scheduled before then to discuss the content of the plan with
Ecology.
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* Field deployment of a prototype beta probe
o Field test of a beta probe prototype had been planned for FY 2014, but

was deferred due to funding limitations.
o Funding has been requested to perform the beta probe field test in

FY2015, but the outcome of the request is not yet known.
o During characterization of TX farm in 2014, one soil sampling location

was identified with technetium concentrations that might provide an
appropriate test location for a beta probe. Other locations in other
farms have been identified during past sampling campaigns.

o A list of potential sites for deployment will be developed and prioritized
in terms of technical suitability, ease of access, and other factors.

o A deployment plan will be developed, anticipating the possibility of
funding.

o It was agreed that an action from this meeting would be to provide the
proposed deployment plan, including prioritized locations.

* It was agreed to defer additional discussions of interim measures pending
completion of Consent Decree negotiations, currently anticipated for
September. A follow-on meeting will be scheduled in the October 2014 time
frame to continue discussions of future interim measures.

Actions Proposed for FY2015:

1. Provide a plan and schedule for the installation, operation, and evaluation of
the T-111 ventilation system. Due October 31, 2014 (Jeremy Johnson)

2. Provide a document summarizing potential deployment locations for a field
test of a beta probe, and describing the deployment plan. Include a proposed
schedule. Due December 31, 2014 (Doug Hildebrand/Susan Eberlein)

Other Actions:

* Schedule a meeting in the October time frame to continue discussions of
future interim measure (Susan Eberlein)

Concurrence:

R. D. Hildebrand, DOE Date J .L on, Ecology Date
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