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o4 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10

HANFORDIlNL PROJECT OFFICE
309 Bradley Boulevard, Suite 115

Richland, Washington 99352

December 22, 2014

Mr. Ray J. Corey
Assistant Manager

Mark French JAN?? 2 g
Project Manager

U.S. Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

Re: DISAPPROVAL OF PROPOSED CHANGE REQUEST TO MODIFY THE SCOPE OF
MILESTONE M-016-149, "COMPLETE 100-IU-2/6 INTERIM RESPONSE ACTIONS"

Dear Mr. Corey and French:

The purpose of this letter is to respond to your request to modify Hanford Federal Facility Agreement

and Consent Order (the Tri-Party Agreement or TPA) milestone M-016-149. This response is provided

in accordance with Section 12.3.3 of the TPA Attachment 2 (Action Plan).

EPA is disapproving your request. While EPA is supportive of consultations necessary to ensure NHPA
requirements are met, insufficient information was provided on why a two year delay is needed. Also,
any necessary revisions to approved RD/RA work plan schedules and requirements would need to be

provided.

The Department of Energy (DOE) request letter contained Draft Change Control Form M-16-13-04

however, the Control Form contained a DOE signature although it was marked as "Draft." The Control

Form also lists the "Affected Documents" as the "Remedial Design Report/Remedial Action Work Plan

for the 100-N Area, DOE/RL-2005-93, Rev. 0." This is incorrect since the waste sites affected by the

proposed change are not in the 100-N Area.

Pursuant to TPA Paragraph 59, DOE has 30 days to submit a written statement of dispute if DOE

disputes EPA's disapproval of its change request and EPA and DOE fail to informally resolve the

dispute.

RECEIVED
OEC 2 9 2014

DOE-RLCC



If you have any questions on this matter, please contact me at (509) 376-8631.

Sincerely,

Dennis Faulk
Program Manager, Hanford Project Office

cc:
J. A. Hedges, Ecology
K. Niles, ODOE
R. Jim, Yakama Nation
G. Bohnee, Nez Perce
S. Harris, CTIJIR
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DRAFT

Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-16-13-04 Do not use blue ink. Type or print using black ink. 12/8/2014

Originator
Phone

R. J. Corey (U. S. Department of Energy, Richland Operations Office [DOE]) (509) 376-0108

Class of Change

[]I - Signatories [X] II - Executive Manager []III - Project
Manager
Change Title

Scope clarification of Tri-Party Agreement interim milestone M-016-149 to exclude the 600-326,
600-329, 600-334:2, 600-349, and 600-358 waste sites.

DescriptionlJustification of Change

The scope of milestone M-016-149, "Complete 100-IU-2/6 interim response actions" includes
completion of interim remedial actions for 36 waste sites in the 100 Area Remaining Sites Interim
Action Record of Decision (1999).

This change proposes exclusion of the following sites from interim remedial actions.
600-326, Odorous Black Material,
600-329, Concrete Outfall Structure,
600-334:2, Burn Area Near CMX Building,
600-349, Unexploded Ordnance (UXO) outside of 600-149, and
600-358, Scattered Waste Areas in the Vicinity of the Gable Mountain Firing Range.

Consultation on effects of remedial actions with the affected Tribal Nations is required in
accordance with Section 106 of the National Historical Preservation Act of 1966
(16 U.S.C. 470 et seq.). The extended duration of consultation process has caused significant
delay in start-up of remedial activities for the waste sites 600-326, 600-329, 600-334:2, and 600-
349 that will delay completion past the March 31, 2015 milestone due date.

Discovery of anomalous items during remedial activities at the 600-358 waste site created
extensive delays due to anomaly response, characterization, and work stoppages.

Description/Justification of Change continued on next page.

Impact of Change

Establish that interim response actions for 600-326, 600-329, 600-334:2, 600-349, and 600-358 are
not due under M-016-149. These waste sites will be addressed in the milestone M-016-OOA,
"Complete all response actions for the 100 Areas units by the specified due date as approved in a
Remedial Design/Remedial Action Work Plan" which will include completion of final response
actions for these waste sites.
Affected Documents



Hanford Federal Facility Agreement and Consent Order, Appendix D
Remedial Design Report/Remedial Action Work Plan for the 100-N Area, DOE/RL-2005-93, Rev. 0

Approvals Page 1 of 2

7 f_____Approved Disapproved
DOE Date

- e- I a ____Approved Disapproved
EPA Date

N/A ______ Approved Disapproved
Ecology Date

Change Form M-16-13-04
Page 2 of 2

DescriptionlJustification of Change (continued):

Waste site 600-326 consists of two subsites located along the Columbia River in the Hanford Construction Camp.
The waste appears to be black material in an area lacking vegetation. Waste site 600-329 consists of an
unknown concrete structure underlying soils near the Construction Shop of the Hanford Townsite, on the high
water line of the river. There have been several below-grade features identified on ground penetrating radar
scans, consistent with buried debris. The subsite 600-334:2 is a burned area of unknown origin, near the
northwest corner of the former CMX building complex, along the Columbia River just upstream of the Hanford
Townsite. These waste sites (600-326, 600-329, & 600-334:2) are included in extended negotiations in
accordance with Section 106 of the National Historical Preservation Act of 1966 (16 U.S.C. 470 et seq.) with the
affected Tribal Nations due to the location of the sites near a culturally sensitive site.

Waste site 600-349 is an unexploded ordinance (UXO) area that extends from the perimeter of the firing range as
far as a rifle grenade could travel. It is partially located on Gable Mountain, in the area with the highest potential
to contain munitions and explosives. Because the waste site is located in the culturally sensitive area of Gable
Mountain consultation with the affected tribal nations must occur prior to and during remediation.

Start-up of remediation at the four waste sites has been significantly delayed due to the need for additional
consultation. With the extensive durations for these consultations remediation of these waste sites will extend
beyond the milestone due date.

Waste site 600-358, Scattered Waste Areas in the vicinity of the Gable Mountain firing range. Remediation of this
waste site began in July 2014; however, the site was found to contain numerous anomalous items including
mercury containing equipment, beryllium, sealed canisters, tear gas, bottles with liquid, and opaque capped
bottles requiring special worker protection procedures and extending the schedule beyond the milestone
completion due date.

The M-016-149 milestone completion due date of March 31, 2015 is not achievable for these waste sites due to
the extended cultural resource review durations and for the extended worker safety requirements.

Based on the~technical challenges and cultural sensitivity of the area, DOE and EPA agree to remove the 600-
326, 600-329, 600-334:2, 600-349, and 600-358 waste sites from the scope of TPA Milestone M-016-149 and
include them in the scope of TPA Milestone M-016-00A.

Authorized Changes:

Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below
using GtFkeeut to indicate text deletions and underlined to indicate text additions:



Milestone Number Milestone Description Completion Date
M-016-149 Lead Complete 100-IU-2/6 interim response actions for the 03/31/2015
Agency: EPA following waste sites: 600-293, 600-294, 600-298, 600-

299, 600-300, 600-301, 600-303, 600-305, 600-309, 600-
310, 600-313, 600 316, 600-318, 600-319, 600-320, 600-
321, 600-328, 699-329, 600-331, 600-332, 600 334, 60-
326, 600 349 600 358, 600-368, 600-369, 600-370, 600-
371, 600-372, 600-373, 600-374, 600-375, 600-376, 600-
377, 600-378, 600-379.

M-016-OOA Complete all response actions for the 100 Areas units 03/31/2017
Lead Agency: (except groundwater actions which are covered under
Dual Major Milestone M-016-00 and 100 K Area response actions

addressed in M-016-OOC) by the specified due date as
approved in a Remedial Design/Remedial Action Work Plan.
Completion of response actions is defined as the completion
of the ROD or action memorandum requirements in
accordance with an approved RD/RA work plan or removal
action work plan and EPA and/or Ecology approval of waste
site reclassification forms.


