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Originator Phone
Thomas W. Fletcher, DOE-ORP (509) 376-3434

Class of Change
[]I - Signatories [X] II - Executive Manager [ ] III - Project Manager

Change Title

Revise Milestone M-045-62 due date for submittal of the Corrective Measures Implementation Plan for Waste
Management Area C.

Description/Justification of Change

The current milestone requires submittal of a Corrective Measures Implementation Plan prior to submittal of
the Corrective Measures Study (CMS). This sequence is incorrect as information from the CMS will provide
the basis for the development of the Corrective Measures Implementation Plan.

Impact of Change

A Corrective Measures Implementation Plan will be submitted after the CMS (Milestone M-045-61A) has been
reviewed and approved by the Washington State Department of Ecology. This change will ensure that the
Corrective Measures Implementation Plan addresses the correct set of corrective measures.

Affected Documents

The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g.,
River Protection Project System Plan, Baseline Control documents, and related work authorizations and
directives).
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Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to
indicate addition of text and by strikeout to indicate deletion of text.

Number Milestone Due Date

M-045-62 Submit to Ecology for review and approval as an Agreement June 30, 201
primary document a Phase 2 Corrective Measures Six (6) months
Implementation Work Plan (CMIP) for WMA C. after the

approval of the
CMS submitted
under milestone

M-045-61A


