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Meeting Notes

Annual Meeting Between the U.S. Department of Energy, Office of River
Protection (ORP) and the State of Washington, Department of Ecology
(Ecology) to Discuss Interim Measures Completed in Fiscal Year 2014 and
Planned for Fiscal Year 2015

Date: July 22, 2014
Location: Ecology Building, room 3B

Purpose: Fulfill Hanford Federal Facility and Consent Order commitment M-
045-56, "to meet yearly... for the establishment of additional
Agreement interim measures."

Attendees: Jeff Lyon, Ecology; Jared Mathey, Ecology; Joe Caggiano,
Ecology, Mike Barnes, Ecology; Jim Alzheimer, Ecology; Doug
Hildebrand, ORP; Jeremy Johnson, ORP; Cole Snider, ORP; Dan
Parker, Washington River Protection Solutions (WRPS); Dan
Glaser, WRPS; Susan Eberlein, WRPS

Actions Completed in FY2014:

The following activities were discussed briefly:
* Interim measures work plan activities at SX Farm:

o The SX pore water extraction test was completed per the approved
work plan (RPP-PLAN-53080)

o Results of the test were documented in RPP-RPT-56596, and
transmitted to Ecology on May 15, 2014 (14-TF-0054)

o The report included lessons learned and recommendations for future
testing of the technology

* Interim measures work plan activities at U Farm:
o The U Farm electrical resistivity characterization was completed per

the approved work plan (RPP-PLAN-53080)
o Results of the characterization were documented in RPP-RPT-56430,

and transmitted to Ecology on February 20, 2014 (14-TF-0015)
o Incorporation of the new results with historic data was presented to

Ecology in a technical meeting on July 16, 2014
* Interim measures work plan activities at TX Farm:

o The TX Farm direct push logging and sampling was completed per the
approved work plan (RPP-PLAN-53080)

o Analytical results have been provided to Ecology as they have been
completed

" The technical report on all results is being developed and will be
provided to Ecology prior to September 30, 2014
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* Jeremy Johnson asked why U and TX farm had been selected for
characterization. In response, it was noted that other farms had previously
been characterized for potential placement of interim barriers, and U and TX
were next in the priority list.

* Jeff Lyon asked why A and AX farms were not being considered in this
meeting. In response, it was noted that characterization is occurring in A and
AX in preparation for retrieval and the development of a performance
assessment. However, performing interim measures at A and AX is unlikely
because of the retrieval actions that are starting.

* A field deployment test of a prototype beta detection probe had been planned
for FY2014, but was not completed. An effort is underway to perform the field
test in FY2015.

Discussion of Possible Actions for FY2015

* Response to reported tank intrusions, with focus on Tank T-1 11
o Jeremy Johnson noted that planning is underway to begin removal of

liquids from tank T-1 11 using a portable ventilation system. The
intention is to install the ventilation system and operate it in FY2015,
evaluate the results, and use the results of this activity to plan future
actions for other tanks.

o In response to questions, Jeremy noted that the goal of the activity will
be to remove free liquids in T-1 11, the performance will be monitored,
and a plan is being developed that will include performance
expectations. If the portable ventilation system does not perform as
expected, an alternative approach has not yet been defined.

o Jared Mathey noted that T-1 11 head space vapor sampling has
occurred, and the results are needed to define the permitting process
associated with the ventilation system.

o It was proposed that a plan and schedule for system installation and
operation could be provided to Ecology for their review by October.

o Jeff Lyon indicated that Ecology would like to see the unit installed and
operating by January of 2015. Jeremy Johnson noted that installation
is expected before then, but operation will depend on the permitting
requirements and other factors that have not been finalized.

o Jim Alzheimer asked about the methods for monitoring the
effectiveness of the ventilation system for removing liquid. Jeremy
stated that the detailed plans are still being developed.

o Jeff Lyon stated that Ecology would like an opportunity to provide input
on the operating and evaluation plan.

o It was agreed that an action from this meeting would be to provide the
plan to Ecology for their review in October. In addition, a meeting may
be scheduled before then to discuss the content of the plan with
Ecology.
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* Field deployment of a Prototype beta probe
o Field test of a beta probe prototype had been planned for FY 2014, but

was deferred due to funding limitations.
o Funding has been requested to perform the beta probe field test in

FY2015, but the outcome of the request is not yet known.
o During characterization of TX farm in 2014, one soil sampling location

was identified with technetium concentrations that might provide an
appropriate test location for a beta probe. Other locations in other
farms have been identified during past sampling campaigns.

o A list of potential sites for deployment will be developed and prioritized
in terms of technical suitability, ease of access, and other factors.

o A deployment plan will be developed, anticipating the possibility of
funding.

o It was agreed that an action from this meeting would be to provide the
proposed deployment plan, including prioritized locations.

* It was agreed to defer additional discussions of interim measures pending
completion of Consent Decree negotiations, currently anticipated for
September. A follow-on meeting will be scheduled in the October 2014 time
frame to continue discussions of future interim measures.

Actions Proposed for FY2015:

1. Provide a plan and schedule for the installation, operation, and evaluation of
the T-111 ventilation system. Due October 31, 2014 (Jeremy Johnson)

2. Provide a document summarizing potential deployment locations for a field
test of a beta probe, and describing the deployment plan. Include a proposed
schedule. Due December 31, 2014 (Doug Hildebrand/Susan Eberlein)

Other Actions:

* Schedule a meeting in the October time frame to continue discussions of
future interim measure (Susan Eberlein)

Concurrence:

R. D. Hildebrand, DOE Date J. . L on, Ecology Date
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