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Modify Table 7-2 of the Remedial Design/Remedial Action Work Plan for the 100-NR-2 Operable Unit as shown in theattached pages to delineate which activities are dependent on finalization of analysis in the 100-N area RI/FS. This changeconstitutes request for concurrence from the Washington State Department of Ecology.

M. W. Cline and N.M. Menard agree that the proposed changeDOE Lead Regulatory Agency
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Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

The footnotes in Table 7-2, Interim RD/RAWP Schedule, of the Remedial Design/Remedial Action Work Plan for the100-NR-2 Operable Unit (DOEIRL-2001-27, Rev. 2) are updated to clarify which activities are dependent on finalization ofanalysis in the 100-N area RI/FS.

Added text is shown with doubleunderline. Deleted text is shown with etrikethrough.

Note: Original affected page is page 7-2.An
Justification and Impacts of Change:

Schedule in Table 7-2 modified to clarify footnotes related to which activities are dependent on finalization of analysis in the100-N area RI/FS.
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DOE/RL-2001-27, REV. 2

1 "Assessment of Adverse Effects") have deemed the project to have an "adverse effect" on the traditional
2 cultural property, as defined in 36 CFR 800.5(b). As such, the work involved in completion of the barrier
3 and the facility decommissioning and demolition is dependent upon completion of the NHPA Section
4 106 reviews and is subject to schedule delays pending establishment of a memorandum of understanding
5 to conduct the project activities deemed to have an adverse effect on the traditional cultural property.

Table 7-1. 100-NR-2 OU Interim Action Cost Estimate (2014 through 2018)
Activity Estimated Cost ($)

Project support 2,739,460

PRB performance monitoring 2,138,564
Groundwater monitoring and reporting 6,371,949
Operations and maintenance 2,429,371
Saturated zone injections 5,363,769
Vadose zone injections 7,494,890
TPH removal 175,385
Pump and treat decommissioning and demolition 1,601,124
Saturated zone injections (reinjections) 1,610,791

Total estimated cost $27,882,422
6

Table 7-2. Interim RD/RAWP Schedule
Activity FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Initiate and complete work to expand groundwater Xaxb- xb-c,
PRB to 579 m (1,900 ft)

Initiate and complete work to expand groundwater XbC xbQ
PRB to 762 mn (2,500 ft)

Initiate and complete work for vadose zone jet Xb

injection 305 m (1,000 ft)

Pump and treat facility decommissioning planning X

Pump and treat decommissioning and demolition X X
PRB monitoring X X X X X
PRB reinjections, as needed Xb Xb

a. Activity initiated but then suspended to complete cultural resources reviews associated with revision of traditional
cultural property boundary.

b. Anticipated period of performance followinginuding completion of National historic Preservation Act of/1966
Section 106 reviews,

-n Atrid-confirmation of PRB placement based on finalization of analysis in the
100-N Area RI/FS (DOE/RL-2012-15, Rev 0 pending).

FY = fiscal year

PRB = permeable reactive barrier
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8 A second set of PRB injections will occur within 5 years of the first injections, if necessary (as described
9 in Section 3.1.1.4). Monitoring will be conducted until the preliminary remediation goal has been

10 achieved along the length of the PRB at the river boundary, which, according to the groundwater
11 modeling presented in the 100-N Area RI/FS (DOE/RL-2012-15, Draft A), is approximately the

7-2


