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Change Federal Facility Agreement and Consent Order Date
Number Change Control Form 09/21/95

M-15-35-08 Do not use blue ink. 	 Type or p rint using black ink.

O riginator:	 Phone:
Donna Wanek	 (509) 376-5778

Class of Change
[ ] I - Signatories	 [x ] H - Project Manager	 [ ]III - Unit Manager

Change Title:	 Delete M-15-21 milestone for preparing the IRM Proposed Pl an for the
200-BP-5 Operable Unit, currently due on October 31, 1995.

Description/Justification of Change

The three parties agree that an IRM Proposed Plan is not required for the 200-BP-5
Operable Unit at this 

time.	 The treatability tests performed at the 200-BP-5 Operable Unit
showed good results for removal of cesium, plutonium, technetium, and cobalt; and partial
success for removal of strontium from extracted groundwater. However, aquifer
conditions.did not a

ll
ow meaningful removal of contaminants from the aquifer to jus tify

continuation of treatability test operations.	 Therefore, DOE requests that the interim
Milestone (M-15-21) for submittal of an rRM Proposed Plan be deleted and contaminan ts
at 200-BP-5 be addressed at a later time.

Impact of Change

Approval of the change request will remove the 200-BP-5 operable unit from the
accelerated IRM pathway for groundwater cleanup. Further characterization/remediation

activities will be planned at a later date following a Limited Field Inves tigation and/or
Final Remedy Selection pathway.

Affected Documents:
Hanford Federal Facility Agreement and Consent Order Ac

ti
on Plan

IRM Proposed Plan for 200-BP-5 Operable Unit (No longer required)
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