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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit

August 24, 1994

1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:

Minutes from the previous meeting were reviewed and approved with no changes.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

2BP1.56 Closed 08/24/94. There is still an outstanding question on the adequacy of the asphalt
layer for the RCRA Modified Barrier which must be addressed outside of this action
item.

3. NEW ACTION ITEMS (INITIATED August 24, 1994):

No new action items open.

4. INFORMATION ITEMS:

• Status of Activities for 200-BP-1 - George Henckel provided an update on the status of
activities (see Attachment #3).

• Proposed Plan - Paul Beaver noted that Region 10 has approved the plan, however,
------- -- ----- --------- ----0e:tstar.ding-camments :equire re„rolution before a public meeting can be scheduled. The

proposed plan could be ready for public review as early as the end of September. The delay
_-_____in issuine the proposed plan for public review could be impacting the schedule for

construction for the Modified RCRA Barrier. P. Beaver requested RL issue a letter
discussing the impacts to the construction schedule.
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200-BP-1 UNIT MANAGERS MEETING AGENDA
AUGUST 24, 1994

HANFORD TRAINING CENTER, MT. ADAMS ROOM

Action Items:

2BP1.56 Provide RL the barrier design requirements associated with
the RCRA modified barrier to assure RL that the RCRA
modified barrier currently being designed for construction
in 1995 is acceptable. Action: Paul Beaver (5/26/94)

Prototype Barrier Status:

o Prototype barrier has been completed.

o Utilities will be installed in September to support testing
and monitoring activities.

o--Preparatiorr of tfie finai Constructability Report has been
initiated. Scheduled date for completion is the end of
September.

Modified RCRA Barrier

o Definitive design

- Design drawings and construction specification are
currently being reviewed. Submittal of final drawings
and specifications will depend on ROD date.

Proposed Plan:

o Public comment schedule?

o ROD Date?



°,?s 1V5ki?- A96a11

Page 1 of 1

Attachment #4

Action Item Status List

Unit Manager's Meeting: 200-BP-1 Operable Unit
August 24, 1994

ITEM NO. ACTION STATUS

2BP1.56 Provide to RL the barrier design requirements associated
with the RCRA Modified Barrier to assure RL that the
RCRA Modified Barrier currently being designed for
construction in 1995 is acceptable. Action: Paul
Beaver.
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Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

This list was updated 09/26/94. Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-
42) of deletions or additions to the distribution list.
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